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Construction site performance has been measured using various key figures and monitored with the aid of checklists, but 
no systematic, comprehensive performance measurement systems exist for comparison and development purposes.  The 
aim of the study was to develop a system for measuring and developing construction site performance, and to determine 
the central success factors for a construction site by analyzing the measurement results.
     The performance measurement system developed was based on a system model of the operation and results of a 
construction site. The main parts of the system model were 1) preconditions, 2) the operation process, and 3) results. The 
operation process elements were management systems, leadership, and work behavior. The results of a construction project 
were measured from the standpoints of cost, schedule, quality, and safety. Specific measurement methods were developed 
for each elements. The measurement process included a procedure for feedback to sites and company units, and the 
performance measurement system was therefore also a development tool for companies.
     The research material came from a total of 47 construction sites of four construction companies. A discriminant analysis
revealed that the data didn't fall into clear groups that would demand dividing the body of material into several parts. The 
measurement system contained over 300 variables. The number of these was reduced by combining dimensions of 
different meters into sum variables. Work behavior and leadership were measured by means of a questionnaire, and 
reduction of the number of variables was performed via a factor analysis, which yielded six dimensions of organizational 
behavior on a construction site. 
     Relationships between result and explanatory variables were studied through regression and correlation analysis. It was 
concluded that cost, deviation to schedule, quality, and safety form a coherent unit representing project success, although it 
can be the case that sites fail in some respects and succeed in others. Success of a construction project is highly dependent 
on the management skills of site managers and in the examination of management style, focus on production was found to 
be most important. However, an advanced management system does not guarantee that a site is managed efficiently, but 
the implementation and practical use of the planning and production control methods are most important. The 
preconditions created by the client/consultant, designers, and corporate headquarters for the site are related to construction 
site success, but the operation of the site itself has much more influence. However, there are other factors in the 
environment of a construction site that are not covered by the measurement system but that may affect project success.
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FOREWORD
The writing of this thesis is actually the third phase in a series of research projects con-
cerning the performance measurement of construction sites. This thesis sums up the ear-
lier results, expands the theoretical background and deepens the statistical analysis of the 
research data. Therefore, the three research phases must be treated as one totality, where 
the later phases are built up on the earlier ones.
This is why the foremost acknowledgements go to those persons that made possible 
for me to “dedicate” for almost ten years in the wondrous world of performance measure-
ment. The “godfather” of these studies has been prof. Jouko Kankainen, who from the ﬁrst 
believed in my ideas and has supported implementing them to the end. Also the whole 
research community of HUT CEM has given an inspiring background for carrying out the 
studies, especially Juha-Matti Junnonen who has helped both scientiﬁcally and practically 
in many of my attempts.
Prof. Eila Järvenpää has also, besides being a pre-examiner of the thesis, supported and 
advised me from the beginning. Without her, the scientiﬁc profoundness and contribu-
tion would have probably suffered considerably, as would my understanding of the hu-
man aspects of organizations. From this perspective, the help from my one-time employer 
PSYCON and especially collegues Erkki Lehti, Kari Komonen and Kari Lahti, was also 
indispensable. I wish also thank the second pre-examiner Russell Kenley for his wise 
comments and encouragement in the last phase of the venture.
The contribution of the companies that become stimulated by my ideas and offered 
their  sites for me to study I owe a commendation. The persons that gave their experience 
and insight in my use are too numerous to mention here, but I especially remember the 
input of Jalo Takala, Leo Jokisalo, Ano Korhonen, Jussi Kivistö and Petri Wegelius. A spe-
cial thank belongs to Kauko Wasenius, with whom the co-operation started in connection 
with the performance measurement, but continues in our common place of employment 
every day.
The major ﬁnancial contributor to the studies has been TEKES, where Jukka Pekkanen 
had an essential role and participated also in steering the studies. Työsuojelurahasto, Ra-
kennusteollisuuden keskusliitto, Tekniikan edistämissäätiö, RIL-säätiö and Rakennustie-
tosäätiö have ﬁnanced the series of studies as well.
Of the three phases of the studies, the last one has perhaps been the most exhausting, 
because it has almost completely been accomplished in side of the daily work.  The time 
for writing the thesis has been mostly stolen from my family, to which I address my warm-
est thanks for constant support and tolerance for the “absent” father during the evenings 
of working. I hope that the sacriﬁce turns out to be worthwhile and that the love that has 
carried us through these long years will endure also in the years to come. 
       Espoo, January 2005
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1
1  INTRODUCTION
1.1 BACKROUND OF THE STUDY
The construction industry in Finland is responsible for about 10 % of the gross 
national product. In 2003, construction investments made up 56 % of all invest-
ments in Finland (Confederation of Finnish Construction Industries, Web page). 
Therefore, improvements in construction industry performance have a major eco-
nomic impact. Systematic performance improvement demands also systematic 
means to measure performance and its development.
Companies in the Finnish construction business have used some key indicators 
and checklist-type “meters” as part of their project follow-up and quality control. 
However, no systematic and comprehensive way to measure the performance of a 
construction site as a whole has been in use. As a consequence, companies donʼt ac-
tually know what the most important construction site success factors are, or know 
their relative inﬂuence on a construction siteʼs results. 
At the same time, more attention has been paid to measuring company opera-
tions and managing company strategy through systematic measurement systems, 
because of the popularity of Kaplan and Nortonʼs (1996) Balanced Scorecard sys-
tem and other management approaches involving measurement (see Section 2.6). 
Also, several research projects and doctoral dissertations have been completed that 
consider project performance and its measurement alone in Finland in recent years 
(Poskela 2001, Hirvensalo 2003, Saravirta 2001, Nikander 2002). The idea of this 
study is, however, rooted in the ʼ90s, when the expansion of the use of the TR (Tal-
onrakennus, house-building) meter for measuring construction site safety (Laitinen 
et al. 1994) proved to have a strong effect on occupational safety. This awaked in-
terest among construction companies in developing a measurement system with a 
similar effect on the overall performance of a site.
These discussions initiated a series of research projects (Salminen 1998a, Sal-
minen 1998b, Salminen 2000a), which constitute the basis of this study. The stud-
ies were undertaken in collaboration with three construction companies, and the 
research plan was based on their needs. They wanted a practical tool for measuring 
and developing construction site performance. The intended use of the tool was 
assessment of the performance of individual sites, comparison of the results with 
those of other sites and business units, and use of the feedback in improving their 
operation.
The ﬁrst research project, implemented in 1997-1998, was called “The Effective 
Production Culture of a Construction Site” (Salminen 1998a, Salminen 1998b). It 
concentrated on developing a model to describe construction site “production cul-
ture.” A preliminary measurement system was developed and then used at seven 
Juha Salminen
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sites of one company. The measurement system enabled dividing the sites into 
successful and less successful ones and seeking features common within the two 
groups. A key result of the study was that the “human” aspect of operations was 
found to have a remarkable effect on project success. In the study, a preliminary 
model of the dimensions of construction site culture was also presented.
The next project was “Using Performance Measurement in Developing the Man-
agement System of a Construction Site” in 1999-2000 (Salminen 2000a, Salminen 
2000b), where the focus was on further developing the measurement system and 
making it a tool for performance development. A system model of construction site 
performance was presented, new meters were added, and some meters were re-
newed. Although in the study construction site success factors were analyzed also, 
the main focus was on practical implementation of measurements and on compari-
son of the operation of the three participating companies. After the research, ad-
ditional measurements were made in one of the participating companies as well as 
at a fourth company as a consultancy task, with 47 sites covered by measurements 
made with the same meter. This material forms the body of research data for this 
study.
Although in the second study (Salminen 2000a) the measurement system was 
“ﬁnished” and the results were analyzed in some depth, the research was still un-
ﬁnished, because a proper analysis and conclusions about construction site success 
factors were not prepared. This was the starting point for the present study, which 
summarizes the development and use of the construction site performance mea-
surement system in the earlier research projects and analyzes the research material 
for purposes of determining success factors for construction sites.
1.2  RESEARCH QUESTIONS AND AIM OF THE STUDY
The measurement method developed for construction site performance, as used 
in this study, is based on a few basic assumptions. The ﬁrst is the demand for com-
prehensiveness, which means that the entire measurement method must form one 
totality and not be just a group of separate meters. Therefore, if a given “meter” is 
not a part of the same totality, it is not part of the measurement system either. This 
leads to the second basic assumption, that a construction site is a system and sys-
tems thinking is used in developing the construction site performance model. The 
third assumption originates from the practical need of the companies, which initi-
ated the whole research project, that the measurement system be a practical tool for 
developing construction company operations. 
The aims of the study are to develop a system for measuring construction site 
performance and to use it in analyzing the success factors of a construction site. 
The scientiﬁc contribution of the study is, thus, a new understanding of factors that 
should be taken into consideration in trying to improve the performance of a con-
struction site.
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The research questions are:
1. What are the elements of construction site performance?
2. How can the performance elements be measured?
3. How are the performance elements related, and how can they be integrated in 
a measurement system model?
4. What are the most important success factors in construction site operation?
This study focuses on studying the performance of a construction site. This 
means that performance is studied with relation to the construction phase of a con-
struction project. The performance measurement system measures the operation 
and results of a construction site, and thus it focuses on activities taking place dur-
ing the construction phase. 
The research material for this study consists of performance measurements for 
47 cases, or construction sites. Out of these, 25 were studied in the earlier study 
(Salminen 2000a) and 22 cases were measured afterwards using the same measure-
ment method. The results of the study consist of the conclusions on the relative im-
portance of different elements of construction site performance. Another purpose of 
the analysis is to assess whether the performance measurement system developed is 
a functional tool for measuring and developing construction site performance. The 
research hypotheses and the manner in which the study was carried out are based 
on the aim and research questions stated here.
1.3  RESEARCH HYPOTHESES
 
The study can be divided into a methodological phase, where the method for 
measuring construction site performance is developed, and an analytical phase, 
where the new performance measurement system is used as a research instrument in 
exploring the relationships among elements of construction project performance. 
The research hypotheses are derived from research question 4, and they clarify 
the problemʼs setting in terms of the relationships between performance elements, 
as well as describing the research data analysis process. Six hypotheses are used, 
and they are presented in three pairs, where each pair concerns different aspects of 
the problems related to answering research question 4.
The ﬁrst hypotheses (H1 and H2) concern construction site success, and the an-
swers are a prerequisite for studying the success factors. In the performance system 
model, the elements of construction site success are presented, based on a literature 
review. If success consists of several elements, the success elements can be depen-
dent on each other, and thus describe different aspects of the same thing. However, 
if the success elements are independent of each other, this would indicate that they 
donʼt belong to the same entity. It is necessary to know the relationship between 
success elements before analyzing the success factors. The ﬁrst pair of hypotheses 
can be derived from this dilemma.
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Construction site success
H1: If a construction site is successful in one respect, this doesnʼt mean that it is 
successful in every respect.
H2: If a construction site is successful in one respect, it is probably successful 
in others as well.
Construction sites are different, and a number of factors inﬂuence construction 
site implementation and results. Many of the factors are outside the sphere of in-
ﬂuence of the site personnel, like situational factors and the predetermined project 
characteristics. The success factors that are common to all construction sites and 
that the site can inﬂuence may be difﬁcult to isolate among the other, potentially 
confounding factors. However, in order to improve the performance of a construc-
tion site, one has to assume that some common factors that the site can inﬂuence 
can be identiﬁed as general success factors applicable to practically every construc-
tion site. 
Construction site success factors
H3: Many factors inﬂuence construction site success, and factors the site can 
inﬂuence and that are common to all construction sites cannot be identiﬁed.
H4: A group of common success factors that the site can inﬂuence exists and can 
be identiﬁed from other, confounding factors.
One starting point in this study is that the organizational behavior of site person-
nel is one angle from which construction site performance is explored. But what 
exactly are the dimensions of organizational behavior that promote successful site 
operation? The organizational behavior of project performance needs more sub-
categorization so that the different dimensions of organizational behavior can be 
studied. If a functional categorization system is found, it should prove interesting to 
analyze whether a common, recommended relative level of strength for the dimen-
sions associated with successful construction sites can be determined.
Organizational behavior at a construction site
H5: No optimal relative strength of the dimensions of organizational behavior on 
construction sites exists; successful behavior depends on situational factors.
H6: A generally recommended relative strength of the dimensions of organiza-
tional behavior at construction sites can be determined.
The hypotheses above demonstrate the structure of the analysis for answering 
research question 4. First, the concept of project success must be clariﬁed by ana-
lyzing how the success elements are related (H1 and H2). Then the relative impor-
tance of success factors can be explored (H3 and H4). This makes possible also 
study of how the dimensions of organizational behavior relate to project success, 
which proves or disproves the last hypotheses (H5 and H6) as well.
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1.4  THE CONCEPTS OF PERFORMANCE AND 
PERFORMANCE MEASUREMENT
A central objective in management sciences is to improve the competitive abil-
ity of a company. Performance is a concept that is very closely connected to a 
companyʼs competitiveness. However, it is a broad and ﬂexible concept that is used 
in a wide range of contexts in the literature. 
Early deﬁnitions of performance have been based on motivation and behavioral 
theories. Vroom (1964) suggested that performance is a function of “ability and 
motivation.” Porter and Lawler (1968) presented a model where performance con-
sists of “effort, ability and role perception.” Effort is the result of expectation of a 
reward and the probability of earning it, ability comprises individual characteris-
tics, and role perception is what the individual wants to do or thinks one is required 
to do.
Kast and Rosenzweig (1985) deﬁne the basic concept of performance as a func-
tion of ability, effort, and opportunity. The performance of an organization is a 
result of the performance of individuals and groups. However, in addition to doing 
things right, which is effectiveness, performance includes also the idea of doing 
the right things, which is efﬁciency. Moreover, these authors expand the concept of 
performance to cover participant satisfaction, because no operation is successful in 
the long run if it doesnʼt give satisfaction to those involved.
According to Williams (1998), performance is not the same thing to all organiza-
tions, and it even means different things to different stakeholders of the same orga-
nization. Performance measurement includes “hard” ﬁnancial and non-ﬁnancial 
metrics as well as “soft” metrics like employee attitudes. Performance measure-
ment covers both processes and results.
Hannula and Lönnqvist (2002) support this conception in their handbook on 
“concepts of performance measurement,” where performance is deﬁned as a phe-
nomenon that consists of several different factors. In a broad sense, it is the com-
panyʼs ability to maximize proﬁt for all concerned. It can also be examined from 
different angles, such as ﬁnancial, customer, or process perspectives. It is the abil-
ity to perform and also the achievement based on this ability; in addition to actual 
achievements, it is the factors affecting the ability to perform.
This reveals that performance includes practically everything that describes, or 
is behind, the success of an organization. On the other hand, performance must 
not be confused with business strategies and decisions, which are major factors in 
business success in their own right. Performance is the ability of an organization 
to implement a chosen strategy (Hannus et al. 1999). If strategy is faulty, the busi-
ness may very well be unsuccessful regardless of its high level of performance. 
However, within the framework of business strategy, performance comprises many 
innovative, process-level decisions and choices and is a much more extensive con-
cept than plain effectiveness is.
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As the concept of performance has been concluded to be an essential part of 
the competitive ability of an organization, interest in measuring performance has 
increased accordingly. In the context of organizations, measurement is a method 
for knowing where an organization is now, to help it plan where it wants to go and 
to tell when it has arrived there (Chang & Young 1997). 
In this study, where the organization under consideration is a construction site, 
performance is understood as the quality of the operation of a construction site, 
and also how successful the siteʼs operation is. A performance measurement  must 
thus include methods for evaluating the operation of a site and also the results of 
the operation. 
It is a well-known fact that attention is focused on operations that are measured. 
The famous business management adages “what you measure you get” and “you 
canʼt manage anything you canʼt measure” describe the connection between man-
aging and measuring. Therefore, measuring performance is also a way to control 
and improve it, and performance measurement is a way to evaluate and develop a 
companyʼs competitiveness. Consequently, construction site performance mea-
surement system, as used in this study, is a method for evaluating and developing 
construction project operation and results.
1.5  RESEARCH FRAMEWORK
The subject of the study belongs to the research tradition of management sci-
ence. Management science is inﬂuenced by many other disciplines, such as eco-
nomics, technical sciences, social sciences, and human sciences (Kaikkonen 1996). 
Management science is further divided into the sciences of business economics and 
business management. In the former, the purpose is to acquire theoretical knowl-
edge about business operations. The latter aims to provide practical knowledge and 
recommendations to aid in company decision-making (Kaikkonen 1996). 
This study stems from the practical needs of the construction industry. Therefore, 
the study can be situated roughly in the body of business management research. 
Business management research is, according to Sekaran (2003), an organized, 
systematic, data-based, critical, objective, scientiﬁc inquiry or investigation into 
a speciﬁc problem, undertaken with the purpose of ﬁnding answers or solutions to 
it. The purpose is generally to guide managers to make informed decisions to deal 
with problems successfully. In this study, the ﬁnal purpose is to help managers to 
solve their problems in developing the performance of construction sites, using ba-
sic knowledge of economics, psychology, etc., and thus it can be further classiﬁed 
as applied research (Sekaran 2003).
In the technical sciences, the closest discipline to management sciences is in-
dustrial economics, where business operations are studied from a technology 
standpoint. One area of industrial economics is project management, which con-
centrates on tools and techniques for implementing a project successfully. The sci-
ence paying particular attention to the management sciences point of view on the 
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construction process is construction economics and management, which is also 
the ofﬁcial domain of this study, although it has inﬂuences from other scientiﬁc 
disciplines as well.
Human actions are an important aspect of business economics and management, 
and they are studied also in the ﬁeld of work psychology. Work psychology research 
is often explanatory, where the aim is to ﬁnd patterns in organizational behavior, 
by studying and analyzing organizations. Another important element considered in 
work psychology is the actions of managers, which is covered in leadership stud-
ies (Järvenpää & Kosonen 1996).
Studying the inﬂuence of managers or other elements on project implementation 
leads to success factor studies. Finding the success factors of a particular operation 
is a common research problem and can itself be considered a research approach. It 
bears a resemblance to the contingency studies research tradition, where the com-
patibility of an organization with the demands of its environment is studied (Kast 
& Rosenzweig 1985). 
Performance management has become such a popular subject in the manage-
ment literature that it can also be considered a sub-discipline of its own, one that 
also has strong connections to general measurement and organization analysis 
studies. One central approach in both performance management and work psychol-
ogy is systems thinking, where organizations or business units are studied from a 
system theory perspective.
The scientiﬁc framework of this study can be illustrated with a mind map outlin-
ing the main approaches (Fig. 1), but this cannot explain all the linkages compre-
hensively.
Figure 1. The research framework of this study.
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1.6  RESEARCH APPROACH AND METHODOLOGY
The research approach determines which established convention is chosen for 
conducting a piece of scientiﬁc research. The choice of research approach is based 
on the research problems and questions of a study. 
The approach chosen is based on the epistemological nature of the study. Episte-
mology is the study of knowledge, where questions such as “What is knowledge?” 
and “What can be known?” are asked. Two basic approaches in trying to answer 
these questions are rationalism and empiricism. In rationalistic studies, rational 
or intuitive thinking creates the conception or model of the research subject and 
speculative tests are then conducted in order to verify or disprove that conception. 
In empirical studies, observations of the research subject are made and the con-
ception or model is compiled afterwards based on those observations (Kaikkonen 
1996, Kenley 2003).
In the case of this study, the research advances in two phases: developing the 
measurement instrument and using it to explore and determine causal relationships 
between elements of construction site operation. The measurement system is based 
on existing knowledge, previous studies, and rational thinking. The rational model 
that is developed and the research hypotheses specifying the essential assumptions 
about its function are tested by analyzing the measurement results. Therefore, the 
approach is to employ rationalism sooner than empiricism, although empiricism is 
also used in a limited way in testing and further developing some characteristics of 
the performance system model and individual meters. 
The creation of the theoretical model of construction site performance was most-
ly based on a literature review. However, to ensure that this model corresponded 
with the views of the future users of the system, the development process demand-
ed plenty of ﬁeldwork in the form of discussions and group work in the companies. 
Thus, the theoretical model and measurement system were completed in parallel 
with the ﬁeld research. The theoretical model concerning the performance of a 
construction site was then transformed into a measurement system by developing 
the corresponding meters.
Methods for analyzing and measuring organizations were explored during this 
phase to ﬁnd the appropriate metrics for each component, as well as general per-
formance measurement principles to ensure that the reliability and validity require-
ments for the meters were reached. The two basic approaches for analyzing organi-
zations are quantitative and qualitative methods. 
In quantitative analysis, the research focuses on ﬁnding statistical relation-
ships within numerical data. The research data obtained from structured interviews, 
questionnaires, tests, structured observations, key indicators, etc. are transformed 
into dependent variables, which are inﬂuenced by independent variables. Also, ad-
ditional test variables can be used to ensure that the causal relationships indicated 
are real (Bryman & Cramer 1995, Alasuutari 1994). 
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While in quantitative methods a large amount of information is gathered over a 
wide area, in a qualitative study a small sample is studied in depth. The research 
material is considered holistically, not just as relationships between variables. The 
purpose of qualitative research may be ﬁnding an explanatory model for a phenom-
enon, or sometimes describing the phenomenon (Silverman 1995). Quantitative 
and qualitative methods can be used in parallel to shed light on the same problem 
from different angles (Brannen 1995). 
In this study, quantitative research is applied for the most part. This is a direct 
consequence of the demand for practical applicability of the measurement system. 
Construction site performance measurement must produce plenty of information 
in a small amount of time and in such a format that it can be quickly analyzed. 
However, in drawing conclusions on the measurement results for an individual site, 
qualitative information was received from project personnel and used in preparing 
the site reports, although qualitative data were not systematically collected and 
analyzed in this study.
The making of performance measurements for the 47 construction sites included 
many features of the case study method, although the number of cases was high for 
typical case study research. Yin (1989) deﬁnes a case study as an approach in which 
“how” and “why” questions are asked about a contemporary set of events over 
which the investigator has little or no control. When the measurements were made, 
individual reports were produced for the companies for each site. In these, results, 
other observations, and the best explanations for the results were presented. These 
were also given as feedback to the sites. However, the use of the data in this study 
Figure 2. Research approach and methodology in relation to phases of the study.
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follows the tradition of success factor or contingency studies, where the focus is 
on identifying the factors inﬂuencing organizationʼs success.
Although the overall approach of the study is a rationalist one, the developing 
of the measurement system and the method for using it in performance develop-
ment can be considered also to be a constructivist study. Constructivist research is 
used when an organization detects a problem that is also of scientiﬁc interest. The 
research project tries then to develop a solution construct, which is based in part on 
existing business management knowledge and partly on the research process. Dur-
ing the research process, the functionality of the solution is tested in practice, and 
ﬁnally its general applicability is discussed (Kasanen et al. 1991, Lukka & Tuomela 
1998). In this case, the problem is developing a method for measuring and improv-
ing construction site performance. 
When a solution is sought through constructivist research, the phases of the re-
search are the following (Lukka & Tuomela 1998):
1. Developing the solution model
2. Testing the usability and functionality of the solution
3. Studying the general applicability of the solution, and connecting it to existing 
theoretical knowledge
In this study, the performance measurement system is developed, tested, and ap-
plied to several companies. The success of the study can be evaluated against the 
success criteria of a constructivist study, from the standpoint of practical applica-
bility of the solution developed. However, developing and using the measurement 
system is only one part of this study, and the new knowledge produced, through 
analysis of the data collected with the measurement system, is the main scientiﬁc 
contribution of the study.
1.7  EXECUTION OF THE STUDY
The practical execution of the study included the following phases:
1. Theory and earlier studies of performance measurement (sections 2-3)
 Approaches to performance measurement in the management literature and 
previous studies concerning the construction industry are presented.
2.  Developing a system model of construction site performance (Section 4)
 The use of systems thinking in organization studies is presented, and a suit-
able performance measurement system for construction sites is concretized 
and determined. 
3.  Developing the meters in the performance measurement system (Section 
5)
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 The theory and methodology of performance measurement are presented, and 
the meters for each performance element in the system model are developed. 
4. Data collection and preparation (Section 6)
 The data are collected via the measurements for the construction sites. The 
raw data are described and prepared for analysis.
5. Data analysis and results (sections 7-8)
 Statistical analysis of the data is implemented according to the analysis plan, 
and the results are presented. 
6. Discussion of the results (sections 9-10)
 The research questions and hypotheses are discussed in relation to the results. 
The contribution of the study is summarized. 
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2  APPROACHES TO PERFORMANCE 
MEASUREMENT IN ORGANIZATIONS
2.1  PERFORMANCE MEASUREMENT AND FINANCIAL 
ACCOUNTING
Monitoring company performance has traditionally been associated with ac-
counting, and the purpose has been to determine a companyʼs ﬁnancial success. 
Success has been judged via comparison to previous years  ʼresults and various key 
indicators, such as return on investment, turnover, gross margin, and net proﬁt. The 
nature of the ﬁnancial monitoring and control has had a strong inﬂuence on the 
structure of organizations, and ever since the 1920s operations split into divisions 
and among proﬁt centers have predominated (Merchant 1998).
However, a control system concentrating only on ﬁnancial key indicators has 
shortcomings. Short-term goals lead to short-term actions, and a consequence of 
striving for short-term proﬁts is cutbacks on activities leading to long-term prof-
itability, such as education, research and development, and marketing (Laitinen 
1998, Olve et al. 1998).
As a result of criticism, companies began to rethink and develop their monitor-
ing and measurement systems at the end of the 1980s. Johnson and Kaplanʼs (1987) 
Activity Based Costing (ABC) was a remarkable reform. In ABC, the indirect 
costs were tracked not in terms of cost pools but by activity, where the real costs 
of operations and products are examined with the aid of so-called cost drivers. The 
ABC system solves some problems of traditional cost accounting. Activity Based 
Management (ABM) is a management approach based on Activity Based Cost-
ing. In ABM, the business areas that are strategically most important as determined 
through ABC are promoted (Johnson & Kaplan 1987, Salminen & Uitti 1996).
Since then, there has been a tendency to make the ﬁnancial control system of a 
company more like a strategic tool for management, which has led to the emergence 
of the concept of strategic accounting. Management approaches connected to stra-
tegic accounting are Strategic Cost Management (SCM) and Strategic Manage-
ment Accounting (SMA). In the former, the attention is focused on those factors 
that are strategically essential according to ﬁnancial reports and that produce the 
greatest added value for the customer over the whole value chain, beginning with 
suppliers and ending with the customer. In the SMA approach, ﬁnancial accounting 
is closely connected with the strategic management of the company and the strate-
gic management system consists of a business idea, aim, goals, operative strategies, 
and performance measurement (Laitinen 1998).
Extensive control systems integrate strategic management, human actions, and 
operations over the whole value chain, including suppliers and customers. The 
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literature terms such approaches, for example, Total Management Accounting 
(TMA) (Laitinen 1998) or wide-ranging performance monitoring (Liukkonen 
1997), which comes close to the principles of general performance measurement. 
One component tightly coupled with TMA is human resources accounting, which 
has been put into practice in many companies. However, it has often meant just 
presenting employee-related key indicators (training costs, recruiting costs, social 
costs, absence costs, etc.) in the context of ﬁnancial statements (Liukkonen 1997).
 In considering construction site performance measurement, it is necessary to 
acknowledge the close linkage between performance measurement and strategic 
accounting. Originally the role of accounting was only to provide ﬁnancial facts to 
managers, but nowadays its role is systematically expanding to cover all kinds of 
measurements that yield strategically valuable information. One qualiﬁcation for a 
performance measurement system should therefore be to complement the ﬁnancial 
accounting system of a company and produce strategic information for company 
management. This is accomplished if, for instance, performance meters yield nu-
merical information that can be used in preparing summaries and comparing the in-
formation with results from other business units and earlier measurement periods.
2.2  USE OF PERFORMANCE MEASUREMENT IN GENERAL 
MANAGEMENT PRINCIPLES
Performance measurement has an important role in many popular management 
approaches. A management approach originating from as early as the 1970ʼs but 
still actively in use is management by objectives (MBO). The objectives are based 
on the critical success factors of a company. These are broken down into low-
er-level goals for organizational units and individuals, which form a goal hierarchy. 
Goals can be divided into business-, operational-, and supportive-level goals. De-
termining the goals is followed by measurement. Each goal area has three to eight 
important key goals and key indicators. The prerequisites for understanding and 
committing to goals are committed planning, supervising, and feedback conversa-
tions (Santalainen et al. 1987).
Process management is an attempt to avoid partial optimization and inﬂexibil-
ity in interactions between proﬁt centers, which was the basic criticism of MBO. 
The attention is focused on core processes instead of organizational units. Core 
processes are operational chains cross-cutting the company and its interest groups; 
they begin with customer needs and end with their fulﬁllment. Process manage-
ment is about recognizing these core processes and eliminating functions that donʼt 
add value for customers or produce innovations. Managerial approaches used in 
these contexts include teamwork, performance measurement, and business process 
re-engineering. Moreover, a range of different development tools can be utilized 
(Hannus 1994, Salminen & Uitti 1996). 
In process management, management systems intended for horizontal control are 
used, in which performance metrics are determined for each core process. Setting 
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goals and measuring performance has an important role also in process manage-
ment. Measurements are focused on general and situational critical success factors 
– for example, proﬁtability, growth, customer service, delivery reliability, compe-
tence, and motivation (Hannus 1994). Thus, the measurement system in process 
management has similar elements to other holistic key indicator systems. However, 
the key indicator systems employed in this approach are built on a model of core 
processes and their connections to other operations. 
The management approach that combines most of the other management ap-
proaches falling under quality development has been given the name total quality 
management (TQM). It is a comprehensive and systematic approach to manage-
ment. Originally developed in Japanese industry, it was spread worldwide by qual-
ity gurus Juran, Feigenbaum, and Deming, after it was adopted in the USA in order 
to respond to the Japanese competition. It consists of a collection of tools that are 
all supposed to improve quality, which in its broadest sense covers nearly all as-
pects of a companyʼs actions (Hardjono et al. 1996).
 Quality-related technology is based on Demingʼs PDCA (“Plan, Do, Check, 
Act”) circle principle. Quality management, on the other hand, is the means to 
implement quality technologies and to get them accepted and used in an orga-
nization. A combination of quality technologies and management skills, TQM is 
a way to make the organization produce quality. Values and actions common to 
employees in an organization are expressed in choices related to quality, and these 
can be called quality culture (Lillrank 1998). While TQM does not offer any clear 
systematic approach to performance measurement, it emphasizes the use of many 
different quality tools, such as measurements, statistical methods, quality systems, 
and quality circles (Lillrank 1998, Salminen & Uitti 1996).
 An approach called benchmarking is mentioned as being part of many man-
agement principles, including process management and total quality management, 
and the term is used in a general sense to refer to comparisons between companies 
or operations. In a wider sense, it is a systematic way to improve a companyʼs com-
petitiveness (Hardjono et al. 1996, Salminen & Uitti 1996, Czarnecki 1999).
Benchmarking can be applied in comparing company divisions, units, or pro-
cesses, or between separate companies with enough equality to enable meaning-
ful benchmarking. Although meters and key indicators are an essential part of the 
comparisons, benchmarking consists of many elements: products, processes, meth-
ods, cultures, and so on. The measurement system or key indicators are compiled 
according to the scope and purpose of the benchmarking. Thus benchmarking is 
not a measurement system in itself, but it can utilize many measurement systems. 
However, the basic idea of benchmarking is very close to that of performance mea-
surement, the key element of both being comparison of performance to that of other 
business units or to historical data. 
Emhjellen (1997) analyzed 13 different benchmarking models found in the lit-
erature. Those models could easily be applied as performance measurement sys-
tems as well. He ended up proposing a seven-step process for benchmarking and 
developing company operations. The steps were Organise, Plan (including metrics 
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development), Find (companies for benchmarking comparison), Collect, Analyse, 
Adapt, and Improve.
Although some attempts have been made, benchmarking is not a very common 
approach in the construction business. Garnett and Pickrell (2000) identify several 
obstacles to effective benchmarking that are related to the characteristics of the 
construction industry. The project-based nature and fragmentation of the industry 
hinder team building, learning from experience, and feedback. Best practice cannot 
be identiﬁed, and measurement processes are hard to implement. Bad experiences 
of benchmarking lead to unwillingness to apply it again.
Measurement of company operations has been a central part of many business 
management models. In developing a performance measurement system, it is im-
portant to recognize the management principles used in a company and, if possible, 
integrate the performance measurement system into it, utilizing key indicators and 
methods that have been used before. In this way, the performance measurement 
system and performance management procedure becomes a part of company op-
erations and not a separate effort that is likely to see only short-term use.
2.3  KEY INDICATOR SYSTEMS
Performance measurement produces numerical values describing certain aspects 
of the performance of a system, organization, or other relevant entity. Performance 
measurement systems are often, in practice, groups of key indicators that are used 
to monitor different areas of operations in an organization. At best, key indicators 
include essential and compact information from inside and outside the company, 
in an understandable format (Tuottavuuden kehittäminen 1982, Chang & Young 
1995). 
In the 1980s, the focus of key indicator systems was on ﬁnancial and productiv-
ity measurements, but also quality and human resources were evaluated through 
quickly calculated numerical key indicators (Uusi-Rauva 1987, Rahiala 1985, Tuo-
tannon tunnusluvut 1987). For example, quality was evaluated with fault costs, and 
human resources with absenteeism and administration costs. 
In the ʼ90s, more attention was paid to “consequential” factors, which do not 
shed light on attainment of the intended achievement directly but instead provide 
information on factors that help in achieving the result. Examples of these key in-
dicators are work climate, work conditions, and other functions supporting the pro-
cess that are not a direct consequence of the process. They can seldom be calculated 
from process output, necessitating separate data collection methods or meters, like 
systematic observation or questionnaires (Uusi-Rauva 1996). 
In the early 1990s, MET (the Federation of Finnish Metal, Engineering, and 
Electro-technical Industries) conducted a study on the usage of measurement sys-
tems in industrial companies (Andersin et al. 1994). The most common meters 
focused on efﬁciency of the production process and ﬁnancial results. Areas consid-
ered to be in need of measurement were customers, suppliers, and quality. One ob-
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servation in the research was that measurement had a strong effect on the behavior 
of the employees. The conclusion was that companies should use not only the “of-
ﬁcial” key indicators indicating ﬁnancial success but also meters that reveal causal 
factors behind the results, such as quality, delivery reliability, ﬂexibility, customer 
satisfaction, and motivation. 
Key indicators may have many functions, such as control, alarm, diagnosis, 
learning, and motivation. Key indicators can be categorized also by their scope, 
from the level of the national economy to those of business area, company, and 
division, and all the way down to the individual level. The wider the scope of the 
key indicator is, the more standardization is needed to ensure the comparability of 
key indicators over the longer term. Lower-lever key indicators can be tailored to 
certain situations, admitting only comparisons to earlier development of the same 
unit (Uusi-Rauva 1987).
Key indicators must be connected with central objectives, and they should indi-
cate whether the targeted results are achieved. The objective can be based on, for 
example, the best result in company history, the employee producing his or her best 
results, competitors  ʼresults, or the best possible result in theoretical terms. Objec-
tives can usually be expressed in terms of measurements of the following types, or 
by a combination of them (Uusi-Rauva 1987):
- amount (count, unit),
- time (hour, week), and
-  index number. 
Common problems connected with the use of key indicators relate to validity, 
reliability, and relevance. Also, addressing the key indicators to the right time pe-
riod is often problematic (Tuottavuuden kehittäminen 1982). However, the main 
problem is usually not the correct calculation of the key indicators but, rather, the 
use and interpretation of the results. Understanding and interpreting key indicator 
information demands close cooperation with the personnel groups that are included 
in the focus of measurements (Tuottavuuden seuranta 1988). 
 Key indicators can be just a list of ﬁgures (or graphs and other graphical materi-
als for added clarity). Sometimes they are combined into key indicator systems that 
give a better general view of the situation. A simple system may include just the in-
dicators, their critical or reference levels, and enough history to illustrate changes. 
Key indicators can also be combined, perhaps through the use of some formula, and 
prioritized using weight coefﬁcients (Rehnström 1996).
One example of combining different key indicators in the same system is a goal 
matrix. A goal matrix is a table where key indicators describing different aspects 
of the operation are covered in a single presentation where selected values can be 
weighed. These values can be translated into an appropriate format for comparison 
between business units or time periods. The choice of what to emphasize in the ma-
trix depends on the purpose of the matrix; is it a productivity, marketing, quality, or 
some other type of matrix (Rehnström 1996)?
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One aspect of using meters is the technology by which they are implemented: 
are they integrated into a company ﬁnancial control system, or are separate manu-
ally or spreadsheet-generated reports used? The risk is that the technology used in 
processing the data might be insufﬁciently powerful, too heavyweight, or in some 
other way inappropriate for the task (Andersin et al. 1994).
2.4  INDEX METERS
In quantitative research, measurements provide data about the variables mea-
sured. In performance measurement, the values associated with variables are a re-
sult of meters or key indicators. Sometimes the key indicators are easily calculated 
from available information. But in many cases, what is measured is not in numeri-
cal format. Site safety is such an issue; it refers to the extent of safety precautions 
on the site, not the consequences of those precautions, which can be expressed 
directly in terms of accident rates. For quantitative analysis, information that is not 
numerical in the ﬁrst place needs to be transformed into numerical form.
For this purpose, the concept of index meters can be applied. An index meter is 
a sort of checklist where each measurement item is a written criterion. Each item 
is given a numerical value, such as 1 or 0, according to whether the criterion is met 
or not. All items together form the complete index meter, where the results for all 
measurement items are added up and an index number, usually a percentage value, 
calculated. This index, or percentage, expresses the state of the measured variable 
in comparison to the reference level, which might be, for example, the mean of all 
measurements or of all measurements from the previous time period (Salminen et 
al. 1998).
 An index-type key indicator, with its many sub-items, makes it possible to com-
pile a meter in such a way that it is independent of different practices in separate 
business units and its applicability is not limited to making numerical data avail-
able. However, individual items of the index meter must be clearly focused and un-
ambiguous in the criteria for their acceptance. The number of measurement items 
the meter uses must be sufﬁcient for the effect of interpretation problems involving 
single borderline cases not to affect the result signiﬁcantly. 
A typical scope for an index meter is quality, safety, and housekeeping. Index 
meters have been systematically used in the Finnish development tool called 
TUTTAVA (Turvallisesti Tuottavat Työtavat, Methods for Safe, Productive Work), 
which was developed by the Finnish Institute of Occupational Health. In a TUTTAVA 
project, a customized index meter measures the safety and housekeeping level and 
feedback about the measurement results is given to the employees via a poster 
campaign. The index values were improved during the gathering of measurements, 
and the effects on working conditions have been signiﬁcant (Saarela 1992, Saarela 
et al. 1989, Saarela 1989, Saarela 1990). 
The same method has also been used to improve order and efﬁciency at con-
struction sites (Salminen 1991) and in mobile assembly jobs (Salminen et al. 1995). 
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In addition to company-speciﬁc safety index meters, general index meters for spe-
ciﬁc production environments have been developed, namely ELMERI for indus-
trial plants, the TR meter for house construction sites (TR-mittari 1994, Laitinen & 
Ruohomäki 1994, Laitinen & Ruohomäki 1996), and the MVR meter (MVR= maa- 
ja vesirakentaminen, civil engineering) (Laitinen et al. 1998) for civil engineering 
sites. Index meters had a central role also in the previous studies (Salminen 1998b, 
Salminen 2000a), and they continue to do so in this one. Index meters provide a 
tool applicable for measuring functions where the source data are not originally in 
numerical format.
2.5  FRAMEWORKS FOR MEASURING PERFORMANCE
In practice, performance represents a variety of items that describe a companyʼs 
competitiveness. But for an advantageous performance measurement system it is 
not enough just to compile a group of meters or key indicators, combining them 
and building some kind of system to operate them, then call it a performance mea-
surement system. Laitinen (1998) emphasizes that the use of strategic meters has 
to have a theoretical grounding, a model of ideal operation of the company. The 
model is often a system or framework illustrating the aspects of the operations of 
an organization that are important for its success. 
Brown (1995) ties performance measurement strongly to the organization pro-
cess, which consists of inputs, process, and outputs and also the long-term results 
and ﬁnal goals of the company. Financial results and process efﬁciency still play a 
central role, but factors related to business environment and employees are equally 
important. The six elements of performance, according to Brown, are:
- ﬁnancial performance,
- product/service quality,
- supplier performance,
- customer satisfaction,
- process and operational performance, and
- employee satisfaction.
Hodgetts (1998) leaves the traditional ﬁnancial and production meters aside al-
together and elevates the meters related to business environment and employee 
development as the most important indicators of a companyʼs future success. Ac-
cording to him, a company must monitor and evaluate, above all, customer and 
employee needs. He thinks also that there cannot be enough meters and necessary 
data, whereas Brown (1995) recommended that a company limit the number of 
meters used on one organizational level to 20. 
Lynch and Cross (1995) have described the performance measurement system as 
a performance pyramid (Fig. 3). The system covers all company operations top-
down and forms a hierarchy where key indicators connected to management and 
strategy are on the top and departmental-level operative meters are on lower levels. 
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The purpose of the measurement system is to give the management information 
about company performance, and to transmit company goals to the organization. 
The quality award principle offers one approach for performance measurement. 
The quality award is a tool for managing quality and developing quality culture. It 
gives general criteria against which company management and operations are eval-
uated. Quality award criteria concentrate on company management, strategic plan-
ning, customer-orientation, competitiveness, and competence (Fig. 4). The quality 
award represents a company management approach to quality, and it is not meant 
to include criteria for operational-level quality (Laamanen 1997).
Figure 3.  The performance pyramid of a company. The actual metrics differ in every 
organization (Lynch & Cross 1995).
Figure 4.  The EFQM Excellence Model, by the European Foundation for Quality Man-
agement, on whose European Quality Award the Finnish Quality Award is 
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Another strategy and performance development framework that was very inﬂu-
ential in the 1990s is the Balanced Scorecard (BSC), introduced by Kaplan and 
Norton (1996, 1998). It is a concept in which company strategy is implemented 
using a customized measurement system and an accompanying development pro-
cess.
The basic principle of the Balanced Scorecard approach is to provide a snapshot 
of the state of a company such that both the results of the operations and the causes 
behind them are presented. This requires “balancing” of the measurement system 
so that all essential perspectives affecting company success are brought into focus. 
In a Balanced Scorecard, a company is looked at from four points of view (Kaplan 
& Norton 1996) (Fig. 5):
-  ﬁnancial,
-  customer,
-  internal processes, and
-  innovation and learning.
A Balanced Scorecard does not consist only of a group of meters that give infor-
mation on the operations from four viewpoints; the meters must form an integrated, 
connected structure throughout the company. Company vision and strategy is the 
foundation of the whole system, forming a cause-and-effect chain reaching all parts 
of the organization. The hierarchy of the measurement system is such that the high-
Figure 5.  Balanced Scorecard for Rockwater, an American company involved in under-
water engineering and construction (Kaplan & Norton 1998).
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est goal of the company is its ﬁnancial success. Behind it is customer satisfaction, 
which is expressed by customer ﬁdelity and company trustworthiness. The precon-
ditions for this are efﬁcient internal business processes. They are again predicated 
on employee skills that are maintained by learning and growth. Each unit has its 
own meters that are connected to the upper-level meters. There can also be overlap-
ping meters in line with the logic of business processes (Kaplan & Norton 1998). 
The Balanced Scorecard approach has combined the management approach with 
a measurement framework. While BSC does not tell what the strategy should be, or 
what exactly should be measured, it gives a general framework for measurements 
and for the process of implementing a strategy in practice. It suggests, however, 
that the four perspectives should be considered as cornerstones of the measurement 
system. It is aimed at not only the company level but also reaching through every 
business unit. 
The risks connected with performance measurement systems lie in both devel-
oping the system and using the meters. The wrong meters can be chosen, con-
sequently leading operations in the wrong directions – for example, reinforcing 
divisional barriers instead of promoting processes, or focusing attention on unim-
portant matters instead of matters of great strategic importance. Meters can also be 
misunderstood in an organization as instruments of control rather than, as initially 
intended, supports for self-steering. Finally, it is not obvious that the interconnec-
tion between strategy and meters is successful, and the traditional key indicators 
can be used in reality instead of new, more innovative meters (Kaydos 1998).
Performance measurement systems in the general business management litera-
ture do not come with a ready-made list of meters that should be applied in certain 
types of organizations. Although actual lists of recommended meters are found in 
the literature, the general idea of performance management systems is that the con-
tent has to be tailored to each organization. Frameworks of measurement systems 
are ways to describe which items are important for an organization. Choice of the 
actual meters is left to the organizations themselves, and actually many writers put 
more weight on the process of developing the meters than on the substance of the 
meters themselves. In fact, many “performance management systems” are more 
like descriptions of the process of developing the measurement system than de-
scription of the structure of the system.
2.6  PERFORMANCE MEASUREMENT AS A MANAGEMENT 
SYSTEM
The purpose of performance measurement lies not only in acquiring information 
on the state of operations but also in inﬂuencing and managing them. The whole 
process of developing a measurement system, measuring performance with it, us-
ing the measurement results in the formation of strategy, and giving feedback is 
called performance management (Williams 1998). 
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Williams (1998) acknowledges that deﬁnition of performance management 
proves just as difﬁcult as many other management concepts do. He nonetheless 
does describe three major aspects of a performance management system.
1. Performance management is a system for managing organizational perfor-
mance.
2. Performance management is a system for managing employee performance.
3. Performance management is a system for integrating the management of or-
ganizational and employee performance.
In the business management literature, many models for performance manage-
ment are presented. Hronec (1993) presents his “Quantum Performance,” the stra-
tegic development model of that was used by Andersen Consulting. A variation of 
a similar process has been presented by Chang and Young (1995), using the terms 
key result areas (KRA) for success factors and key indicators (KI) for their me-
ters. Schiemann & Lingle (1999) talk about measurement-managed culture as a key 
to company success, and they divide the measurement process into four phases: 
deﬁne, design, cascade, and embed. 
The use of a performance measurement system is central also to one of the man-
agement approaches of the late ʼ90s, Six Sigma. In Six Sigma, data gathering and 
statistical analysis are used to ﬁnd sources of errors and ways to eliminate them 
(Harry & Schroeder 2000). The four main phases of the Six Sigma approach are 
Measure, Analyze, Improve, and Control. A key indicator system is used to collect 
data on company operations, which are then analyzed using statistical methods and 
tools. Improvements are made, and as the procedure is repeated the Sigma level is 
raised (Harry & Schroeder 2000).
The general idea of performance management is illustrated in Figure 6. Cor-
porate strategy is in the background of the performance cycle, which starts with 
determining departmental purposes and individual goals, continuing with evaluat-
ing performance and utilizing the results in feedback and development. The cycle 
occurs, e.g., once a year, and both operations and measurement system are further 
developed in each cycle (Storey & Sisson 1993).
The performance cycle as shown in Figure 6 might as well describe a general 
strategy process, but when the issue is performance management, the weight is on 
developing and using the performance measurement system in implementing the 
strategy. The central principle in measuring performance is to use the right kind of 
meters in each business unit or process. Meters have to constitute a logical system 
covering the whole company from top to bottom. The use of performance measure-
ment in strategic management can lead to good results if goals are set at the right 
levels; if there is a clear causal relationship between the measured fact and the in-
tended result; if the results can actually be affected; and if the meters are accurate, 
objective, and understandable (Merchant 1998).
By contrast to performance measurement, performance management emphasiz-
es the connection to business strategy or department objectives and, on the other 
hand, also the commitment of the personnel involved in the operation. This brings 
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to attention not only the substance of the meters as important but also the process 
of developing and using the measurement system. The measurement system is an 
entity consisting of the meters themselves, a database or spreadsheet that produces 
the necessary calculations and reports, and also the system of continuously devel-
oping meters and giving feedback to those whom the measurements concern.
2.7  THE HUMAN ASPECT OF PERFORMANCE
The human aspect of performance was emphasized in many of the performance 
models covered in Section 2.5. As business management and especially the tech-
nical sciences concentrate on the mechanical side of organizations, other theories 
apply to organizational behavior and human actions in working life. In these, orga-
nizational behavior is studied at the level of the whole organization, groups, and the 
individual (Juuti 1992). It is common to speak of the “hard” structural/mechanical 
side and “soft” human side of organizations (Burns & Stalker 1961).
This study concentrates on the performance of a certain type of organization, 
namely that of a construction project. The behavior of individuals and groups is not 
in the central focus; rather, the organization is considered as one entity, although it 
consists of groups and individuals having different cultures and attitudes. There-
fore, the study focuses on aspects of general organizational behavior and also the 
actions of managers.
Figure 6. Performance management cycle (Storey & Sisson 1993). 
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Early organizational theories concentrated on mechanical or human elements. 
In the mechanical approach, the means to improve performance were structuring, 
organizing, and creating detailed rules for the operation (Fayol 1916, Taylor 1916, 
Weber 1946). With the human approach, the discussion focused on human issues 
like work satisfaction and motivation (Mayo 1946, Maslow 1943, McGregor 1957) 
– making the work more suitable for people and not vice versa.
In the ʼ50s and ʼ60s, the major trend in organizational research was the use of 
system thinking (von Bertalanffy 1968, Trist & Murray 1990, Katz & Kahn 1966, 
Kast & Rosenzweig 1985). Systems thinking is about describing an entity as a 
group of elements and the interaction between them. Especially in the 1960s, sys-
tem theorists tried to combine organizational and behavioral theories (Lindström 
1994, Vartiainen 1994). An organization was seen as a socio-technical system con-
sisting of two autonomous but interdependent part-systems: technical (production 
process, tools, materials) and social (relationships between humans). More recent-
ly, the operation of an organization has been studied as an open, socio-technical 
system in interaction with its environment (Scott 1992, Rollenhagen 1997).
Contingency theories are based on the idea that there is no single most efﬁcient 
organization model; rather, an efﬁcient model is dependent on many variables con-
nected to the situation and environment where the organization functions. Con-
tingency theories have similarities with systems theories, but the focus is on the 
implications that environment has for the operational conditions of the organiza-
tion (Kast & Rosenzweig 1985, Steers & Black 1994, Lawrence & Lorsch 1967, 
Mintzberg 1983). Contingency theories claim that an organization is a product of 
its origin and environment, with its success determined by ﬁnding the best possible 
inner and outer compatibility (Mullins 1996, Adler 1997). 
Organizational culture research can be seen as a “counterstrike” of the human 
relations school wherein the views of psychology and sociology have been reawak-
ened by terming the mental programming of people working in organizations “or-
ganizational culture” (Schein 1991, Hofstede 1993). Culture is a learned attribute, 
which is separate from basic characteristics and the personality of the individual. 
Another concept connected to culture is the organizational climate, which can be 
seen as part of culture or a separate variable in an organization (Juuti 1994). 
One aspect of organizational culture is its relative strength: strong culture is 
more easily characterized, and it affects performance more than weak culture does. 
It has been argued that a company should have strong culture to be efﬁcient (Hamp-
den-Turner 1991), but a counter-argument is that strong culture is a trap, making 
adaptation to market changes difﬁcult (Mullins 1996). Collins and Porras (1994) 
are among those who have claimed that a strong culture is typical of successful 
organizations. Yet, when Kotter and Heskett (1992) studied the relationship be-
tween culture and performance, using material covering over 200 companies, their 
observation was that culture strength may be important but that the most important 
success factor was cultural ﬁt with the environment. Rollins and Roberts (1998) 
too have found that characteristics of culture are related to the performance of an 
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organization. They presumed, however, that the causal relationship applies in both 
directions: also, high performance reinforces the culture. 
Different cultures have been classiﬁed according to several principles – in other 
words, classiﬁed according to typologies. Many models of culture are illustrated as 
fourfold ﬁelds that describe cultural dimensions along the axes of a two-dimension-
al graph. One representative of fourfold models is the competing values framework 
(Quinn 1988, Cameron & Quinn 1999), which is used in this study as a framework 
for measuring dimensions of work behavior on a construction site and therefore 
presented in detail here.
The competing values framework is based on the observation that different or-
ganizations function effectively in different situations. The aim of the developers 
was to ﬁnd out what kind of organizational culture is appropriate in particular situ-
ations and whether the existing organization was a match. The competing values 
approach is based on the principle that different value orientations compete within 
the organization, with some stronger than others. Determining the dominant values 
and comparing them to the requirements of the environment can serve to evaluate 
the organizationʼs performance. 
The competing values framework introduces four types of organizational cul-
ture: Team, Adhocracy, Hierarchy, and Firm (Fig. 7). The Team is a family-type 
participatory culture, where management is caring and supportive, and where em-
ployees and teams have a shared goal and are committed to the organization. In an 
Figure 7. Competing values framework for organizational culture (Quinn 1988).
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Adhocracy too, there is a common vision, but otherwise an individual and creative 
way of working is encouraged. A Hierarchy is a bureaucratic organization that is 
based on rules and control. The Firm is aimed at competitiveness, placing a focus 
on efﬁciency, goal setting, and strict-result-oriented management. 
Quinn (1998) stresses that although the characteristics of different types of cul-
ture seem to be “opposite,” they donʼt in practice exclude each other. Rather, there 
appear characteristics of each culture in every organization. The objective is to ﬁnd 
the ideal balance between the different culture characteristics. 
When the existence of different competing values characteristics in managers 
was studied (Quinn 1988), it was observed that the most successful leaders were 
not only exceptionally capable in one area but better than average in other areas 
as well. It was concluded that weak areas could not be compensated by one strong 
area – even one especially weak area was enough to bring down the others. Thus, 
it was concluded also that, although it is important to promote above all those cul-
ture characteristics that are most important, the other areas must not be completely 
neglected either.
Mintzberg (1979) distinguishes seven types of organizations and claims that or-
ganizations are “pulled” towards one of them depending on their business area, 
size, location, and so on. The seven types of organizations are the following:
1. Entrepreneurial (little technostructure and hierarchy)
2. Machine (strong technostructure, control, and rules)
3. Professional (autonomous specialists)
4. Diversiﬁed (different business units without much in common)
5. Innovative (research-based, informal)
6. Missionary (ideology as the control system)
7. Political (no overall control, based on conﬂicts)
Hofstede (1993) has presented in his study different cultures in business units 
of international companies by describing six dimensions of organizational culture. 
The continua were 1) process-/result-orientation, 2) people-/work-orientation, 3) 
company/work task identifying, 4) open/closed system, 5) loose/tight control, and 
6) normative/practical orientation. 
Another central approach to organizational behavior is the leadership aspect. 
Leadership theories focus on the actions of managers, while organizational theories 
consider an organization as the sum of actions of individuals. Leadership theories  ʼ
approach is more psychological, while organization theories look at workplaces 
more in terms of sociological elements. 
The ﬁrst actual leadership theories, formulated in the ʼ40s and ʼ50s, focused 
mainly on the attributes and qualities of a manager. Leadership skills were con-
sidered a quality that a manager is born with, and the purpose was to ﬁnd someone 
with the right managerial properties for the job. Later, the capacity to learn was 
considered by this approach, and the question of what to learn remained central, as 
the main purpose was to determine the characteristics of a good manager (Mullins 
1996).
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In the late ʼ50s and in the decades that followed, interest was focused on be-
havioral research, where the actions, roles, values, and communication of lead-
ers were studied. A basic approach was McGregorʼs (1960) XY theory, which de-
scribed continua for how managers relate to their employees and thus their own 
role in the organization. The behavioral approach to management led to discussion 
about leadership styles. The main styles of leadership were considered to be au-
thoritarian, democratic, and laissez-faire leadership. The authoritarian style, based 
on a negative conception of humans, was deﬁned as manager-centered, dictatorial 
leadership. The democratic manager was described as more a member of a group 
than the leader, with everybody able to participate in decision-making. Laissez-
faire leadership was deﬁned as not leadership at all, with things allowed to take 
their own course.
One widely known categorization system dealing with dimensions of leadership 
was Blake and Mouton sʼ managerial grid, ﬁrst published in 1964 (Blake & Mouton 
1994). It includes the two main dimensions of leadership: concern for production 
and concern for people, which are set in a two-dimensional grid, with each given 
values from 1 to 9 (Fig. 8). Managers are given ratings that describe their orienta-
tion towards production or people. For instance, a leadership style of 9.1 indicates 
that the manager is of the authority-compliance type. The model makes the 9.9 
style accessible and shows that the choice is not between production- or people-
Figure 8.  The principle of Blake and Mouton sʼ (1994) management grid, as adapted from 
Mullins (1996).
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orientation; rather, the ideal is to integrate the two. The Grid theory approach is also 
relevant to this study and therefore presented in greater depth. 
The characteristics and leadership styles of managers still were not able to ex-
plain the success of a manager conclusively. In the ʼ70s, contingency theory was 
transformed into leadership theory and called the situational approach (Fiedler 
1967, Hersey & Blanchard 1982, Mullins 1996). The focus was on how the actions 
of managers relate to the environment in which they operate. 
Organizational and leadership theories form the framework for measuring per-
formance from the human perspective: which are the components of human ac-
tions, and how should they be included in the measurement system? As well as the 
overall operation of a construction site, the organizational behavior must also be 
outlined and modeled so that it can be measured. 
2.8  MEASURING HUMAN ELEMENTS IN AN ORGANIZATION
In this study, the purpose is to gather the data in numerical form in order to make 
comparisons and perform statistical tests, and thus answer the research questions in 
a manner accounting for interdependencies between variables in the construction 
project system. On the other hand, the aim is also to develop a measurement system 
applicable in practice for benchmarking and developing construction projects. The 
demand for analyzable data and a rapid measurement process calls for rigorous, 
systematic data gathering methods.
The most common method for analyzing human aspects of organizations in 
a quantitative manner is the use of surveys or questionnaires. Ease of use, rapid 
availability of results, and wide comparability are the advantages of this method. 
On the other hand, more in-depth information can be obtained through interviews, 
observations, analyses of organizations  ʼmaterials (documents, records, raw data, 
speeches…), and workshops or group discussions (Harrison 1994, Rollins & Rob-
erts 1998). The more structured and predetermined the method of analysis is, the 
easier it is to use statistical analysis methods, but sometimes the more informal 
qualitative methods aid in understanding different aspects of the situation better.
The design of a questionnaire begins with questionnaire speciﬁcation. This in-
volves determining the variables to be measured, and the result is a list of vari-
ables. The choice of variables is based on the framework and design of the study. 
The process used in responding to the questionnaire should be attractive and made 
clear/simple by means of the layout, grouping of questions, wording, and direc-
tions for answering used on the form. An essential phase in developing the method 
is piloting. Proper testing of the questionnaire indicates whether the respondents 
understand the questions in the intended way and how well the questions and the 
variables actually ﬁt within the framework of the research. Another essential ele-
ment is to decide on the sample to use, if it is not possible to use the whole popula-
tion as a sample (Oppenheim 1996).
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In this study, a questionnaire-based survey with a written list of questions is the 
most practical method for measuring the characteristics of organizational behavior 
in construction sites. However, an appropriate framework for measuring the rel-
evant dimensions of organizational behavior must be determined.
2.9  SUMMARY AND APPLICATION TO THIS STUDY
Performance measurement is a common concept in general business manage-
ment. Traditional ﬁnancial accounting has been expanding into strategic account-
ing, which concerns all measurement systems that touch on the state of a company 
or organization. On the other hand, measuring performance has been widely done 
as part of many management approaches of the past and present. 
The simplest models are key indicator systems, where a group of meters or key 
indicators has been combined in a systematic way. More advanced measurement 
systems are based on a model of company success factors or strategic goals, and 
form a hierarchy of metrics for each level of the organization. A complete perfor-
mance management system includes also a schema of continuous action address-
ing how to implement strategy or company goals and at the same time develop the 
system of operation and measurement itself. 
The general performance measurement models are intended for company level 
and can therefore be applied for almost any company, including construction com-
panies. However, the aim of this study is to develop a measurement system for a 
construction site. For that purpose, a directly applicable model cannot be found in 
the general performance measurement literature, because a construction site is ba-
sically a production unit and doesnʼt have the same functions as an entire company 
does. However, certain elements of general performance measurements systems 
can be applied also to construction projects, and the general idea of performance 
management is necessary to acknowledge in management of performance at the 
company level. 
Many models have been put forth concerning what the success factors or perfor-
mance elements of an organization might be. The main principle is that every im-
portant element of both results and factors affecting the results should be measured, 
including “hard” factors like structure and technology and “soft” issues having to 
do with the human element. 
Once the performance elements that should be measured are determined, devel-
opment of the meters themselves can begin. The meters can be key indicators, in-
dex meters, or some other kind of numerical indicators. For measuring the organi-
zational aspects of performance, a survey employing a questionnaire can be used.
The general performance management process can be applied in developing a 
construction site performance measurement system. However, in seeking the mod-
el on which a construction site performance measurement system and associated 
meters can best be based, more knowledge is needed from previous studies directly 
connected to construction projects.
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3  APPROACHES TO CONSTRUCTION 
PROJECT PERFORMANCE 
3.1  CONSTRUCTION PROJECT SUCCESS
 
The studies about determining project success consider what it means when a 
project is successful, and to whom. This is a question that should be answered 
ﬁrst, before trying to solve the puzzle of the factors that inﬂuence success. Project 
success is studied both in general project research and also that concerning con-
struction projects. Many studies concentrate on determining the characteristics of 
successful project managers.
Distinguishing project success and the success of a project managerʼs efforts, de 
Wit (1988) states that a project can be successful despite poor project management 
performance, and vice versa. This all depends on what the expectations of different 
parties involved in a project are. Project success can be evaluated against project 
objectives and speciﬁc success criteria, which are different with every stakeholder. 
He presents a project success framework including different expectations of the 
contractor, the client, and external stakeholders such as government entities and 
the community.
Munns and Bjeirmi (1996) state that evaluation of project management success 
is a complicated matter. Project success is usually evaluated only at the end of the 
project, which yields only a partial picture of the project managerʼs success in the 
long term. Often the objectives of project management and other stakeholders con-
ﬂict. In addition, as measurement of cost and time is so easy, involving comparison 
of results to the budget and schedule, success elements that are qualitative or not 
easily measured are neglected. The authors also argue that a distinction should be 
drawn between the success or failure of the project and that of project manage-
ment.
Baccarini (1999) too divides project success into two components, product suc-
cess and project management success. Project management success consists of 1) 
meeting time, cost, and quality objectives; 2) the quality of the project manage-
ment process; and 3) satisfying project stakeholders  ʼneeds related to the project 
management process. Product success means 1) meeting the project ownerʼs strate-
gic organizational objectives, 2) satisfaction of users  ʼneeds, and 3) satisfaction of 
stakeholders  ʼneeds when related to the product.
Kerzner (1998) argues that the traditional determinants of project success – cost, 
time, and performance/technology – are too narrow for todayʼs circumstances and 
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lists a more comprehensive set of criteria for determination of project success, ac-
cording to which the project must be completed:
-  within the time allocated,
-  within budget,
-  at the proper performance or speciﬁcation level,
-  with acceptance by the user/customer,
-  when the customerʼs name may be used as a reference,
-  with minimum or mutually agreed upon changes in scope,
-  without disturbing the main work ﬂow of the organization, and
-  without changing the corporate culture.
Few recent studies have concentrated on the success of construction projects in 
particular. Liu and Walker (1998) approached construction project outcomes from 
the organizational behavior perspective. They argued that the theoretical basis for 
deﬁning general, non-project-speciﬁc criteria for evaluation of project success lies 
in the ﬁeld of industrial and organizational psychology. Project success is deter-
mined by individuals  ʼ perceptions of project outcomes, and factors inﬂuencing 
these perceptions included efﬁciency, project complexity, commitment, expecta-
tions, rewards, goals, and environmental variables.
The main stakeholders in a construction project are contractors, project manag-
ers, clients, consultants, subcontractors, suppliers, and manufacturers (Chua et al. 
1997). Each project participant has a different view of success, which may have 
technical, ﬁnancial, educational, social, and professional aspects. Sanvido et al. 
(1992) found additionally, however, that few objectives are common to all par-
ticipants. Everyone expects ﬁnancial proﬁt and wants projects to be completed on 
schedule. The absence of any legal claims or proceedings is an outcome desired by 
all.
Although many success criteria from general projects apply to construction proj-
ects, the latter also have characteristics that differ from those of, for example, de-
velopment, software, or marketing projects. Construction projects are primarily 
production-oriented activities that exist for predetermined, short-term purposes, 
although on the business unit or company level they fall under continuous project 
business.
Even if the evaluation of project success depends on different viewpoints and 
expectations, many authors propose one or more general criteria for construction 
project success. If suggestions related to construction project success elements are 
collected from several sources (Ashley et al. 1987, de Wit 1998, Hatush & Skitmore 
1997, Liu & Walker 1998, McKim et al. 2000, Chua et al. 1997, Winch et al. 1998, 
Kagioglou et al. 2001, Russell et al. 1997), the following list can be compiled:
-  keeping to budget, proﬁtability;
-  schedule adherence;
-  quality / technical speciﬁcations / low number of defects;
-  product functionality;
-  client satisfaction with the product and service;
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-  cost and time predictability / minimization of client surprise;
-  contractor satisfaction;
-  project manager/team satisfaction;
-  environmental sustainability; and
-  safe performance / low accident rates.
The basic assumption seems to be that project success is determined by cost, 
time, and quality, and then by a set of issues describing more the way the project 
is delivered than the results themselves. When the list of success elements is con-
sidered from this studyʼs perspective, it is important to separate those elements that 
determine the ﬁnal success from those that are part of the project process, because 
the project process elements are the success factors that are separated from success 
elements in the performance system model.
The scope of this study covers construction site operation, an area somewhat 
more limited than the whole project. However, the success of a construction site 
should correlate with the whole projectʼs success, and thus the success elements of 
the whole project are relevant for the construction site also. 
3.2  MEASURING CONSTRUCTION PROJECT PERFORMANCE 
3.2.1  Components of performance in construction projects
Construction projects, as are projects in general, are always measured at least by 
comparing achievements to project objectives, determined by budget and sched-
ule. Certain key indicators such as cubic meters of concrete poured or quantity of 
installed elements have been used to indicate the state of the project. These meters 
are related to project goals, and they tell as much about the standard of goal setting 
as they do about the standard of performance in comparison to that for other proj-
ects. The problem is that conditions on each site differ and therefore comparable 
results from measurements are hard to come by. If performance of different con-
struction sites is to be measured and compared, objective and comparable meters 
are needed.
A typical problem in studies concerning the objective measurement of construc-
tion project performance is what the performance components are and how to mea-
sure them. Most of these studies donʼt try to cover performance as a totality but 
concentrate on a certain limited perspective. In trying to determine what the per-
formance components for a construction site are, and how they can be measured, 
it is necessary to review what performance areas have typically been studied for 
construction projects, and what means have been used to measure them.
In this section, four major classes of construction project performance measure-
ment approaches are recognized. They are:
- productivity,
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- quality,
- safety, and
- key indicator systems, which integrate many aspects of performance in the 
same system.
3.2.2  Measuring productivity
Performance is a relatively new concept in the construction project context. Pre-
vious attention was focused on productivity (Kiiras 1977, Immonen & Rejström 
1987, Kiviniemi & Alanen 1996). Productivity means in principle the efﬁciency 
of the use of production inputs (Peltonen 1991). In construction, it usually means 
the productivity of work, and often attention is focused on selected phases of work 
(Kiviniemi & Alanen 1996). A typical way to measure productivity is in man-hours 
per unit of work. The measurement demands constant follow-up and consideration 
of other associated variables, like crew size, absenteeism, construct design, and 
weather. One result of these studies has been the Finnish productivity database, 
which has been published by Rakennustieto as part of the RATU series (RATU= 
Rakennustuotanto, construction production).
Winch and Carr (2001) studied the productivity of structural concrete operations 
in order to draw a comparison between the UK and France. The method used in 
data collection was “activity sampling,” meaning constant on-site observation of 
work input. Four sites were involved in the study, two from each country. The pat-
tern of daily work routines was documented in detail, and output was measured in 
cubic meters of concrete. It was concluded that a more elaborate division of labor 
and the use of more sophisticated technology made French sites more productive.
In a study by Herbsman and Ellis (1990), daily data collection from work sites 
was used to verify a theoretical factor model of construction site performance. The 
model consisted of a series of key indicators found speciﬁcally for each work phase 
that were supposed to have an effect on productivity. In the study, large ﬂuctuations 
in productivity rates were found and it was stated that many variables have an ef-
fect on productivity, and that the dominant factors should be identiﬁed.
In an earlier study (Salminen 1998a), measurement of the productivity of cer-
tain phases of work was applied, but achieving comparable results was difﬁcult 
because, ﬁrst, phases were often subcontracted and the work consumption was not 
available and, second, many factors affect the productivity of a single phase and the 
attempts to separate these factors led to a web of speculations. Therefore, reliable 
productivity measurement that could have been used to indicate the productivity 
of the whole site would have demanded more data and constant follow-up over a 
longer period of time.
Some attempts to measure the productivity of a whole construction site have 
been made. At the Helsinki University of Technology (HUT) Construction Eco-
nomics and Management unit, the concept and measurement of productivity were 
already being studied in the ʼ70s (Kiiras 1977). The conclusion was that, as a con-
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cept, the term “productivity” is clear and there are several methods to measure it. 
The problem is that applying productivity measurements and interpreting the re-
sults is difﬁcult in the construction industry because the source information is often 
incomparable. For example, design solutions, input structure, and level of prefabri-
cation inﬂuence the overall productivity of a construction site, and the inﬂuence of 
the siteʼs own actions is difﬁcult to isolate.
Jonsson (1996) studied in Sweden a way to measure construction site productiv-
ity using the data envelope analysis (DEA) method. In the DEA method, the rela-
tive productivity of a production unit is estimated, or units with a similar type of 
operation are compared to the best-performing unit, which determines the upper 
bound for the efﬁciency scale. The comparison was made in terms of input and 
output quantities. In the study, many key indicators were tested in evaluating the 
operation of a construction site. According to this research, it is possible to measure 
construction site operation by using different key indicators. However, acquiring 
the source information for some of the key indicators required speciﬁc follow-up 
on a daily basis. 
The key indicators used in Jonssonʼs study were the following:
-  actual time taken compared to that scheduled,
-  actual costs divided by budgeted amounts,
-  consumption of materials divided by the ideal quantities,
-  hours used divided by expected hours according to the reference material,
-  hours used divided by hours budgeted,
-  hours worked divided by total hours it was possible to work,
-  physical units produced divided by hours used,
-  physical units produced divided by machine rental costs,
-  quality costs divided by total costs,
-  capital cost for materials in stock,
-  rental cost for unused machines divided by total machine rental cost, and
-  value added divided by hours used.
After performance of DEA analysis for 104 projects (Jonsson 1996), the key 
indicators suggested for evaluating construction site productivity were labor pro-
ductivity, machine productivity, machine utilization, material stock, material con-
sumption, quality, actual hours versus hours budgeted, actual time compared to 
that scheduled, and attendance. The study concentrated more on the measurement 
system than on analyzing the variables affecting productivity, and it concluded 
that the measurements were considered to serve two purposes: that of a strategic 
tool for ﬁnding development needs and that of a continuous improvement tool for 
construction sites.
In a study about the relationship between formal quality assurance and produc-
tivity, the productivity of a whole site was measured (Langford et al. 2000). The 
method was to express inputs including labor, materials, and plant and outputs 
in monetary terms. It was considered a problem that also different technologies, 
speciﬁcations, ground conditions, etc. inﬂuence productivity. In the study, this ef-
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fect was eliminated by selecting 24 sites that were as uniform as possible for the 
sample, with company type, location, and building type taken into consideration. 
Therefore, this approach is limited to application for similar cases.
Productivity of a construction site can be measured both as the combined pro-
ductivity of single phases of work and as that of an entire site using different key 
indicators. Productivity measurement for a phase of work demands continuous fol-
low-up, and for comparable results to be generated, the effect of many conditional 
variables has to be considered. The key indicators used to measure the productivity 
of a whole site donʼt necessarily measure productivity directly, because the total in-
puts and outputs of the site are very difﬁcult to measure, which raises the question 
of what they actually measure. It seems that no generally accepted or commonly 
used method for measuring the productivity of a whole construction site exists.
3.2.3  Measuring quality
Quality is another often-used performance component. In this study, the relevant 
categorization of aspects of quality is based on product and process quality. The 
product quality, which has the most to do with the customerʼs ﬁnancial input or 
designers  ʼchoices, is beyond the scope of this study, and therefore the more exact 
term for quality would here be faultlessness. In the construction business, the tra-
ditional meter for product faultlessness is the length of the defects list. However, 
this is by no means a valid meter. In the theory and in practice, the main focus is 
on measuring and analyzing process quality, because it eventually affects the fault-
lessness as well, and product quality is taken care of with the usual quality control 
procedure (with hand-over procedures and so on).
One basic approach in quality measurement is the attempt to determine quality 
costs. Quality cost consists of the cost of quality management activities (prevention 
and appraisal) and the cost associated with deviations in quality (Ledbetter 1994). 
Ledbetter used the QPMS tool (quality performance management system), which 
is a self-assessment system for construction sites that is based on project person-
nel keeping track of the time spent on quality work. He established that measuring 
quality costs is one way to focus management on where quality improvements 
could be made and thus reduce quality costs, and that when used in combination 
with other measurement tools the measurement makes it possible to improve over-
all project performance.
At the construction site level, quality “measurements” have mostly been con-
ducted with quality audits. Quality audits involve, however, merely checklists or a 
series of questions to be processed in a qualitative way, as opposed to actual me-
ters. With quality criteria, the actual operation is compared to the requirements of 
the quality system. Although in some cases it is possible to calculate indexes from 
these checklists, the purpose of these lists is to ﬁnd deviations in the operation, 
not to produce a comparable index. Quality audits concentrate on planning and 
documentation and therefore are mostly to do with process quality. Quality audit 
Juha Salminen
36
systems have strong connections with measurement-like methods such as key in-
dicator systems, quality costs, and performance measurement systems (Laamanen 
et al. 1997). 
One approach to on-site quality measurement has been developed in HUTʼs Con-
struction Economics and Management unit (Wegelius 1998, Salminen et al. 1998, 
Salonvaara 1998). A quality scorecard is a series of index meters applied for each 
phase of work. It contains speciﬁed checklists for the chosen, typical work phases. 
These are completed after observation or questioning by the quality measurer. The 
checklist has a binary scale for each criterion, which is the most simple.
The quality criteria were separated into ﬁve categories (Salonvaara 1998):
-  planning of quality control measures;
-  the familiarity of the quality criteria within the work group;
-  implementation of quality control measures;
-  conformance with quality requirements for the work phase; and
-  reaction to deviations, and implementation of corrective measures.
Methods for measuring quality costs or quality indicators on the company level 
have been developed. At site level, process quality can be measured in connection 
with quality audits via checklists or questionnaires. However, those checklists are 
seldom used for measurements but more as means to assist in the auditing proce-
dure and highlight deviations from the quality system. No uniform or generally 
applied method for construction site quality process measurement exists. Product 
quality is controlled by the normal supervision and hand-over procedures, where 
checklists are sometimes used. These checklists can be transformed into a form 
involving numerical measurements, as was done in the Finnish study (Salonvaara 
1998), but these methods have not entered general use and systematic quality mea-
surements have not been made so far.
3.2.4 Measuring safety
Safety is perhaps not as highly valued a key performance element as productivity 
and quality for an individual construction site, because with good luck, the safety 
risks arenʼt actualized. However, at the company, industry, and societal level, safety 
has a great impact in economic and human terms, especially in the construction 
industry, where accident rates are almost twice as high as those in other industries, 
according to the Finnish Centre for Occupational Safety (Työturvallisuuskeskus, 
Web page). That is why safety research has been ﬁnanced and conducted quite ex-
tensively, and why it is considered separately in this study also. 
The usual way to measure safety is by accident frequency (accidents per 1,000,000 
work hours) or accident incidence rates (accidents per 1000 workers). Absenteeism 
due to accidents and accident costs in relation to operation turnover are also used. 
However, the focus should be on preventive measurement, which means that those 
factors inﬂuencing accident rates should be measured as well.
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Laufer and Ledbetter (1986) studied the effectiveness with which, and the extent 
to which, the various safety measurement methods utilized at construction sites 
were used. They conducted a survey using a questionnaire in the USA, to which 
67 companies responded. The commonly accepted ways to measure accident rates 
were widely in use, but safety process meters were not frequently used or they 
functioned badly as meters from a reliability and validity standpoint.
The basis for safety measurement lies in the regulations and control systems 
of public authorities. Authorities have for some time conducted safety inspections 
with forms or checklists, where deviations in safety precautions have been record-
ed. These checklists can also be transformed into safety measurement systems.
Duff et al. (1994) developed a safety audit checklist of 24 items, which functions 
as a safety performance meter. Safety measures were divided into four categories: 
scaffolding, access to heights, housekeeping, and personal protective equipment. 
The meter employed an 11-point rating scale, and the measurement procedure in-
corporated goal setting and feedback to site personnel in order to affect safety-re-
lated behavior. The campaign proved to be successful, and the measuring improved 
the safety level remarkably at the six sites where observations were made.
As a united effort of Finnish safety authorities, researchers, and the construction 
industry, a reliable way of measuring safety performance was developed (Laitinen 
& Ruohomäki 1994, Laitinen et al. 1994, Laitinen & Ruohomäki 1996). The TR 
meter gives a safety index as a percentage. The measurement takes place during ob-
servation rounds on site, where observations of “right” and “wrong” elements are 
noted. The meter is accepted by safety authorities as an ofﬁcial safety inspection 
tool and is widely used in the Finnish construction industry. An analogous meter 
has been developed for civil engineering works (Laitinen et al. 1998).
Valid methods for measuring construction site safety exist, for measuring both 
the results of safety procedures and practical safety measures on site. Making safe-
ty measurements comparable is possible because safety regulations are the same 
for all construction sites and all sites are quite similar where safety precautions are 
concerned. The safety meter developed in Finland is widely used in the construc-
tion industry and has become a national “standard.” Therefore, a valid method for 
safety measurement exists.
3.2.5  Measuring construction project performance with key 
indicators
The operation and results of construction sites are measured from various other 
angles as well, usually with different key indicators. A key indicator describes an 
aspect of company operation with one ﬁgure. When these are bundled together, 
they may form a kind of measurement system. Key indicators may concentrate on 
certain elements of performance, but in practice the same indicators can be used to 
measure “productivity,” “quality,” and just general performance. As the terminol-
ogy may be confusing, the different approaches using a set of key indicators for 
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measuring some aspects of construction site performance are presented as a single 
entity.
Several studies have been made in Finland compiling key indicators clustered 
around certain subjects related to construction. Jokiniemi (1993) collected numer-
ous key indicators that have to do with construction site productivity. Vuolio and 
Wegelius-Lehtonen (1996) have done the same with construction site logistics. 
Lakka and Sjøholt (1994) have gathered together many ways to measure quality 
performance via key indicators. In these studies, various key indicators describing 
some viewpoint on a construction project have been gathered together, but they do 
not constitute any model illustrating the relative importance or interrelationships 
of the key indicators. Moreover, the studies were theoretical and the key indicators 
not tested in practice.
At HUTʼs Construction Economics and Management unit, a study on the use 
of key indicators in measuring the success of a construction site was conducted in 
1998 (Salminen et al. 1998). Key indicators describing the success of the site were 
split into four categories: cost, time, productivity, and faultlessness. Moreover, sev-
eral key indicators were used to describe the characteristics of the site in order to 
aid in interpretation of the results. The 25 key indicators were selected based on 
their ability to describe the intended item and the ease of data collection, which 
meant that they could work in practice also (Fig. 9).
Yasamis et al. (2002) developed a theoretical framework for measuring con-
tractor quality. It contained both corporate and project elements, where corporate-
level quality was expressed by quality culture. Project-level quality was divided 
into product and service quality. A contractor quality performance (CQP) tool was 
represented containing a list of “quality indicators” that were weighed and given 
points to. Thus, CQP was a system for measuring both corporate and project quality 
performance through a key indicator system. 
Figure 9.  Key indicator system for evaluating construction site results (Salminen et al. 
1998).
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Kagioglou et al. (2001) suggested a conceptual framework for a construction 
companyʼs performance measurement system based on a Balanced Scorecard (Ka-
plan & Norton 1996) performance management process framework (PMPF). In 
addition to the four Balanced Scorecard perspectives, the framework presented ad-
ditional “project” and “supplier” perspectives for a construction company. 
Russell et al. (1997) developed a Continuous Assessment of Project Perfor-
mance (CAPP) intended primarily for use by owner, engineer, and contractor to 
assess construction project performance and predict project outcome with a model 
based on continuous variables, meaning time-dependent variables that change dur-
ing the project. As many as 76 variables were tested in 54 completed projects, and 
the change in variables was expressed as S-curves. Posing a problem was that for 
most of the variables, only limited information was available, and that determina-
tion of project success was made on the basis of only cost and schedule and not, for 
example, quality and safety as well. It was nonetheless concluded that continuous 
variables can predict project success but that predictive ability changes depending 
on the type and phase of the project.
Frameworks for measuring construction project performance, at least from some 
perspectives, have been developed. The usual method is to use many key indicators 
and some framework to loosely connect them together. However, the key indicators 
are often theoretical and the implementation of data collection has not even been 
considered at this point yet, let alone processing of the data. Moreover, the effect of 
project or building type and so forth on the comparability of measurement results 
should be known in order for reliable conclusions to be made. The questions of 
practical applicability and comparability of results may limit the use of otherwise 
interesting key indicators.
3.2.6  Summary of construction project performance measurements
Speciﬁc measurement techniques have been developed to measure construction 
site productivity, quality, and safety. In addition, key indicator systems have been 
used to measure either performance in general or a certain aspect of performance. 
The scope of key indicator systems overlaps, and sometimes it is a matter of opin-
ion whether the key indicators actually measure productivity, quality, or just general 
performance. In addition, many other key indicators are suggested in the literature. 
The studies and the approaches encountered are presented in Table 1.
No widely used or accepted method for measuring an entire siteʼs productivity 
has been developed, though some aspects of productivity can be measured with key 
indicators. The same applies to quality. Safety, by contrast, is controlled by govern-
ment-based authorities, with numerical data therefore easily found, and functional 
ways to measure site-level safety in particular have been developed.
It appears that many approaches to measuring performance exist, but the ﬁeld of 
construction site performance measurement is disorganized. Some of the existing 
metrics are certainly usable, but choosing the metrics that are important and valid 
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demands prioritization and discarding unimportant or non-useful areas of measure-
ment. This leads to the research approach of success factor studies, where the most 
important aspects of construction project performance for achieving the desired 
project outcome are sought.
3.3  STUDIES ON CONSTRUCTION PROJECT SUCCESS 
FACTORS
3.3.1  General project success factors
The common method for determining project success factors has been to conduct 
a survey and ask project stakeholders  ʼopinions. Such studies are valuable for this 
project in providing ideas as to factors that could be included in the system model 
for construction site performance. However, the survey approach doesnʼt necessar-
ily reveal the actual success factors, only peopleʼs opinions about them. 
Belassi and Tukel (1996) studied success factors in different business areas and 
found that the same factors were not considered important in different businesses. 
For example, “top management support” was considered important in many busi-
ness areas, but in construction projects factors related to project teams and environ-
mental issues like technology and clients were considered more important. Thus, 
the success factors need to be speciﬁed for construction site operation in particular 
as well.
Table 1. Approaches to construction site performance measurement.
project success but that predictive ability changes depending on the type and phase of
the project.
Frameworks for measuring construction project performance, at least from some
perspectives, have been developed. The usual method is to use many key indicators
and some framework to loosely connect them together. However, the key indicators
are often theoretical and the implementation of data collection has not even been
considered at this point yet, let alone processing of the data. Moreover, the effect of
project or building type and so forth on the comparability of measurement results
should be known in order for reliable conclusions to be made. The questions of
practical applicability and comparability of results may limit the use of otherwise
interesting key indicators.
3.2.6 Summary of construction project performance measurements
Specific measurement techniques have been developed to measure construction site
productivity, quality, and safety. In addition, key indicator systems have been used to
measure either performance in general or a certain aspect of performance. The scope
of key indicator systems overlaps, and sometimes it is a matter of opinion whether the
key indicators actually measure productivity, quality, or just general performance. In
addition, many other key indicators are suggested in the literature. The studies and the
approaches encountered are presented in Table 1.
Table 1. Approaches to c nstruction site performanc  measur ment.
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Work productivity on
site
Man-hours per unit of work Kiviniemi & Alanen 1996, Winch & Carr
2001, Harbsman & Ellis 1990, Salminen
1998a
Total productivity (at
site level)
DEA analysis
Inputs and outputs as money
Jonsson 1996
Langford et al. 2000
Quality Quality costs
Key indicators
Index meter for on-site quality
Ledbetter 1994
Yasamis et al. 2002
Wegelius 1998, Salminen et al. 1998,
Salonvaara 1998
Safety Accident frequency and
incidence rates (widely in use)
Index meters for safety
processes on site
Laufer & Ledbetter 1996
Duff et al. 1994, Laitinen & Ruohomäki
1994
Key indicator systems
focusing on:
Productivity
Quality
Logistics
Construction project success
General performance
Jokiniemi 1993
Lakka & Sjøholt 1994, Yasamis et al.
2002
Vuolio & Wegelius-Lehtonen 1996
Salminen et al. 1998
Kagioglou et al. 2001, Russell et al.
1997
No widely used or accepted method for measuring an entire site’s productivity has
been developed, though some aspects of productivity can be measured with key
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The success factors may also be different in different phases of the project. 
Sidwell (1990) concluded in a case study of three projects in Australia that one 
factor inﬂuencing a construction projectʼs success is “the project organizationʼs 
ability to metamorphose along with the progression of the project.” Also, Pinto and 
Slevin (1988) studied critical success factors for projects over their whole life cycle 
and found that different factors were considered critical in different phases of the 
project. 
Important factors leading to project success can be viewed the other way around 
as well: what are the major problems in projects? Nikander (2002) studied project 
operation from the early warnings theory approach in four power plant delivery and 
renovation projects. He identiﬁed the most typical problems, their causes, and early 
warnings in projects. The most common causes of problems had to do with:
-  poor professional skills,
-  organization type,
-  management and leadership style,
-  differences in project culture,
-  lack of resources,
-  attitudes, lack of motivation and
-  a person as the cause of the problem.
Saravirta (2001) divides project success “enablers” into two categories: resource 
factors and process factors that precede the result factors determining project suc-
cess. In the case study, he didnʼt explore the actual relationship between enablers 
and project results but stated that project goal setting, evaluation of success, and 
decision-making constitute an integrated process resulting in project success. He 
also detected that the substance of goals, measurements, target values, etc. must be 
speciﬁc to a program or project, although common criteria should also be applied 
in order to enable comparisons. 
Poskela (2001), Hirvensalo (2003), and A. Salminen (2000) are others who touch 
on the subject of project success factors, but as their focus is on development proj-
ects, it becomes obvious that the approaches and possible factors in general proj-
ect performance are numerous and studies connected to the construction industry 
should give a better picture of which are the relevant ones for this study.
3.3.2  Studies aiming to determine construction project success 
factors
The studies on success factors in the construction industry either cover the whole 
area of performance and compile a wide rangeof dimensions to be studied statisti-
cally or focus on certain relationships between dimensions. The most usual data 
collection method is a questionnaire, although it is sometimes supplemented by 
some key indicators or other meters providing a picture of project success. 
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Sanvido et al. (1992) studied the critical success factors of 16 construction proj-
ects. They arranged the projects in eight pairs, where each set of projects was simi-
lar in scope but contained one project considered successful and one viewed as 
less successful. The questionnaire included 35 variables in seven categories, which 
were: facility team, contracts, experience, resources, optimization information, 
product, and external elements. Those were assessed via a pairwise analysis against 
success variables in each project phase: managing, planning, designing, construct-
ing, and operating. The analysis veriﬁed that facility team, contracts, experience, 
and optimization information were the critical success factors and that the other 
three were less inﬂuential.
In the study by Russell et al. (1997), continuous variables were used to develop 
a model in predicting project outcome. Continuous variables are such that they 
change constantly during the project. The result was that different continuous vari-
ables predicted project results in different kinds of projects. Also, the phase of the 
project had an inﬂuence on which variables indicated the outcome best. For the 
group of construction projects, the four best indicator variables for project success, 
which was measured in terms of cost and schedule, were: 1) total commitments of 
material and equipment, 2) cost of owner commitments, 3) cost of contractor proj-
ect commitments, and 4) invoices for material and equipment.
Chua et al. (1999) studied the effect of 67 success factors on the cost, time, and 
quality performance of a construction project. Variables were divided into four 
groups: project characteristics, contractual arrangements, project participants, and 
interactive process. The data collection method was a questionnaire, and the sample 
size was 20 respondents. The result was that there were different sets of success fac-
tors for different project objectives. Project success was not determined exclusively 
by the project managers; project characteristics and contractual arrangements too 
inﬂuenced project success.
McKim et al. (2000) performed a survey of 25 reconstruction and 15 new con-
struction projects, followed by structured interviews with project participants. A 
performance comparison was conducted between new and reconstruction projects, 
and factors contributing to schedule and cost overruns were analyzed. New con-
struction projects proved to perform better in relation to schedule and cost over-
runs. The factors inﬂuencing these overruns most in reconstruction projects were 
unforeseen site conditions and changes in the scope of work.
Chan et al. (2001) studied success factors in design-and-build projects. A sur-
vey using a questionnaire was completed for a sample of 53 respondents from 19 
projects. Factor analysis of 31 variables revealed six project success factors. Those 
were project team commitment, the clientʼs competencies, the contractorʼs compe-
tencies, risk and liability assessment, end users  ʼneeds, and constraints imposed by 
end users. The ﬁrst three mentioned were found to be the most signiﬁcant. 
Factors affecting productivity were sought in a couple of studies. Thomas and 
Yiakoumis (1987) measured productivity in several work phases over 78 project 
workdays. The changes in productivity were studied in relation to other variables, 
such as weather and temperature, and learning models for the work phases were 
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presented. In another study, by Thomas and Zavrski (1999), the focus was on work 
productivity for masonry construction, concrete formwork, and structural steel in 
42 projects. In the study, the inﬂuence of project management and design was ex-
amined. It was determined that the more complex the structure, the less productive 
the work.
The studies presented various approaches to determining construction proj-
ect success factors, but they all aimed at determining the most signiﬁcant factors 
among a group of dimensions. Other studies focus on certain performance elements 
and look at the inﬂuence of only the chosen elements on project success. 
3.3.3  Communication and integration as success factors
The efﬁciency of communication is one item that has been the subject of sev-
eral success factor studies. Thomas et al. (1998) conducted a study of construction 
project communications  ʼeffectiveness. Using a survey, they measured six commu-
nications variables: accuracy, procedures, barriers, understanding, timeliness, and 
completeness. A positive correlation was found between effective communication 
and project success.
A concept related to communication is project integration, which refers to a con-
struction project being organized and implemented in such a way that it increases 
the participants  ʼ interaction, such as in partnering and design-and-build work. In 
those contract types, the contractor is responsible not only for the construction 
phase but for the design phase as well, and as the project managers are involved in 
the project earlier and know the plans well, planning and communication are sup-
posedly improved. The interesting question is whether greater integration, and thus 
better communication, also improves performance. 
The degree of interaction (DOI) system has been developed to measure the 
amount of communication and to study its effect on performance (Pocock et al. 
1996, Pocock et al. 1997). This involves using a questionnaire and a numerical 
formula to calculate an index called the DOI score. The DOI index was used in two 
studies: 25 projects were analyzed in the ﬁrst study and 38 in the second. Project 
performance was evaluated by cost growth, schedule deviation, number of contract 
modiﬁcations, and modiﬁcations due to design deﬁciencies. It was observed that 
the degree of interaction indeed had an impact on project performance. In special 
projects having more variability, both performance and DOI were better than in 
more standard ones (e.g., housing projects).
Faniran et al. (1998) studied project interaction from the planning process point 
of view. In the study, a questionnaire survey was conducted for a sample of 52 
companies, and factors with critical inﬂuence on construction planning were iden-
tiﬁed. It was determined that substantial time should be invested for construction 
planning prior to the commencement of work on the site. Instead of developing 
schedules for monitoring and controlling project progress, one should increase the 
emphasis on developing operational plans for project implementation.
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Moshini and Davidson (1992) studied the performance of “traditional projects.” 
Traditional projects are typical contracting projects involving the sequential design, 
tendering, and construction phases. The study focused on organizational conﬂict 
variables. Six variables were included in a regression model attempting to explain 
cost, time, and quality performance. The material was acquired from four projects 
via a questionnaire. The result was that two variables – the sufﬁciency of the initial 
information and the extent of tasks  ʼinterdependence – affected all three result com-
ponents and other variables affected only one or two components.
Konchar and Sanvido (1998) studied the effect of contract type on project per-
formance. The contract types covered were cost and fee, design-and-build, and 
traditional design/bid/build contracting. Data were collected from 12 cooperating 
parties in the USA, including classiﬁcation information on the projects and the nec-
essary performance data. Cost and schedule performance were measured through 
comparison to the objectives, and quality was deﬁned by the degree to which the 
facility met the requirements set. Projects carried out using design-and-build deliv-
ery were found to achieve signiﬁcantly greater cost and schedule advantages and 
were equal, or in some cases better, in quality performance.
In all the studies mentioned, an added input on communication and planning 
improved project performance. The conclusion that projects with contract types in 
which the contractor was responsible for more than just the construction work per-
formed better supports this supposition also. Therefore, communication and plan-
ning are probably important elements for construction projects also.
3.3.4  Time performance as a success factor
Another element of performance that is of constant interest in construction proj-
ects is time. Time performance is a concept describing the amount of time needed 
to produce speciﬁed output. The aim in these studies is to ﬁnd factors that inﬂuence 
time performance in construction projects.
Nkado (1995) conducted a survey of factors affecting construction project time 
performance in South Africa. The 33 factors proposed were listed under six catego-
ries: client, design consultants, contract, project, site management, and external in-
ﬂuences. According to the answers of 29 respondents representing senior planners 
in construction ﬁrms, the three factors affecting the most were the clientʼs speciﬁed 
sequence of task completion, contractorʼs programming of the work, and form of 
construction (steel, concrete, etc.). The factors with the least effect were contract 
type, the work of stationary undertakers, and prior working relationship.
Walker (1995) studied factors affecting construction site time performance in 
a sample of 235 projects in Australia. Time performance was determined using 
theoretical, predicted construction time, which was calculated with an equation 
including several variables describing site characteristics. A survey was made to 
determine the causal model of time performance. The main sum variables were:
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- challenges outside the construction management teamʼs control (project com-
plexity etc.),
-  effectiveness of the client representative team,
-  the effectiveness of the design teamʼs communication, and
-  the construction management teamʼs effectiveness. 
Effectiveness of a construction management team was the most signiﬁcant fac-
tor, and the client representative teams  ʼoperation was also worthy of note. Project 
characteristics and the design team had less inﬂuence on the effectiveness of the 
construction site. Although there is great variance in the variables that project man-
agement could not inﬂuence, these personnel were capable of reducing the poten-
tial problems through risk management, planning, manner of reaction, and so on. 
Walker and Shen (2002) later studied time performance with two case studies. 
Their interest centered on how effective planning and control contribute to time 
performance. They developed a model describing the ﬂexibility in overcoming un-
expected problems on site and concluded that the ability to understand the projectʼs 
complexity and to prepare ﬂexible plans for solving unforeseen problems are es-
sential to good time performance.
Chan and Kumaraswamy (1995) studied signiﬁcant factors affecting construc-
tion duration in Hong Kong. They explored relationships between construction du-
ration and project characteristics such as construction cost, gross ﬂoor area, number 
of storeys, and also productivity in some case studies. Project characteristics inﬂu-
enced construction duration, and government, private-sector, and civil engineering 
projects behaved differently. It was revealed that there existed “micro” factors not 
included in the study, embodying site organization actions that affect duration.
3.3.5  Summary of construction project success factors
Projects in different business areas differ in their success factors. Although cer-
tain factors probably are common to all project types, the factors speciﬁc to con-
struction projects are, by nature, not the same as those applying especially to, for 
example, IT development or marketing projects. Success factors can be different 
also in different phases of projects. If a construction project is considered as a total-
ity with a group of desired results, the question is which success factors are most 
important from the standpoint of the whole project.
Table 2 presents the factors with the most inﬂuence on a construction projectʼs 
success as indicated by some previous studies. The studies donʼt have a common 
framework of possible success factors; some of them concentrate on certain issues 
in construction project operation, while others have a larger scope in terms of fac-
tors under investigation. This makes it difﬁcult to get a comprehensive picture of 
the potential factors with the greatest inﬂuence on a construction projectʼs success. 
Moreover, most of the studies were based on survey questionnaires, and thus they 
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shed more light on what project participants think the success factors are than on 
the actual situation that the measurements were intended to reveal.
The classiﬁcation of factors is similar to the main classes of factors cited by 
Chua et al. (1999), who had three classes: “project managers, project characteris-
tics, and contractual arrangements.” Additionally, the class of “environment” has 
been included, which consists of different potential success factors cited that do 
not fall into the previous classes. These fall under environment because they are 
typically outside the sphere of inﬂuence of the project members. In presenting the 
success factors, compromises had to be made in the accuracy of the variable names 
used, for simplicity. The terms used in Table 2 have been chosen to best describe 
the ﬁndings of the studies.
Understandably, the complexity and degree of technical difﬁculty affect produc-
tivity and time performance. Contractual issues may exert an inﬂuence in many 
ways, but one factor seems to be that the performance is better when the contrac-
tor has greater responsibility in the project. The competence of the project team, 
and thus the standard of planning and management of the project, is one important 
group of factors. In the environment, one factor appearing in many studies is the 
amount of initial information from the client and end users, which seems to affect 
performance.
In this study, the focus is on those success factors that the site personnel can in-
ﬂuence. Other success factors are part of the environment from the site perspective 
and can be analyzed as background variables but not as parts of the system model. 
The list of potential success factors provided in the literature gives some idea as to 
the elements that could be included in the performance model.
Table 2. Summary of the construction site success factors mentioned in the literature.
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the success factors are than on the actual situation that the measurements were
intended to reveal.
The classification of factors is similar to the main classes of factors cited by
Chua et al. (1999), who had three classes: “project managers, project
characteristics, and contractual arrangements.” Additionally, the class of
“environment” has been included, which consists of different potential success
factors cited that do not fall into the previous classes. These fall under
environment because they are typically outside the sphere of influence of the
project members. In presenting the success factors, compromises had to be made
in the accuracy of the variable names used, for simplicity. The terms used in
Table 2 have been chosen to best describe the findings of the studies.
��������������������� ��������������� �������
Project characteristics Structure/project complexity
Type of structural frame
Thomas & Yiakoumis 1987, Chan &
Kumaraswamy 1995
Nkado 1995
Contracts Contractor having design
responsibility
Specified sequence of
completion
Pocock et al. 1997, Fanifran et al.
1998, Konchar & Sanvido 1998
Nkado 1995
Project members Experience, competence
Project team commitment
Communication
Planning/programming the
tasks
Sanvido et al. 1992, Chan et al. 2001,
Walker 1995,
Sanvido et al. 1992
Thomas et al. 1998, Pocock et al.
1997
Nkado 1995, Fanifran et al. 1998,
Walker & Shen 2002
Environment Site conditions
Materials and equipment
Initial information (from client
and end user)
Client’s competence
Changes in scope
McKim et al. 1997
Russell et al. 1997
Russell et al. 1997, Sanvido et al.
1992, Moshini & Davidson 1992, Chan
et al. 2001
Chan et al. 2001, Walker 1995
McKim et al. 1997
Table 2. Summary of the construction site success factors mentioned in the literature.
Understandably, the complexity and degree of technical difficulty affect
productivity and time performance. Contractual issues may exert an influence in
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3.4  ORGANIZATIONAL BEHAVIOR IN CONSTRUCTION 
PROJECTS
3.4.1  The role of organizational behavior in construction site 
performance
The majority of the project management literature, especially where it deals with 
the construction industry, approaches project performance from the management 
systems point of view and concentrates on planning, controlling, and other man-
agement functions. However, the idea of emphasizing the effects of human actions 
in project operation has been discussed in some studies concerning the construction 
industry.
 Rwelamila and Hall (1995) used a system theory approach by combining the 
ideas of total quality management and traditional project management, focusing 
on cost and schedule. They argued that quality should be an equal goal in a proj-
ect, and the means to reach this would be that the organization be considered as a 
sociocultural system, where the “human” aspect of culture is included within the 
management scenario. This would lead to a “paradigm shift” from project plan-
ning, management, and problem solving to leadership and organizational behavior 
issues.
Also, some of the studies concerning success factors that are covered in Section 
3.3 emphasize the role and actions of the project managers and teams in project 
success (Sanvido et al. 1992, Chan et al. 2001, Walker 1995, Sanvido et al. 1992, 
Thomas et al. 1998, Pocock et al. 1997, Nkado 1995, Fanifran et al. 1998, Walker 
& Shen 2002). Thus, construction site performance cannot be measured compre-
hensively without considering the human-related issues of project operation. 
Human issues in projects are approached in studies typically from three perspec-
tives.
1. The characteristics of a successful project manager.
2. The effectiveness of construction project culture.
3. Preconditions for the efﬁcient work of the employees, focusing on issues like 
work conditions and stress.
3.4.2  Effective project management
Briner et al. (1995) found in their study that, even in projects that demand tech-
nical abilities, technical competence is not the factor that makes the difference be-
tween good and bad project managers. It is more important that a project manager 
be able to interact and communicate while managing the projectʼs tasks. The authors 
list ﬁve key characteristics of successful project managers in general projects.
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1. They can explain complicated things simply.
2. They donʼt panic in difﬁcult situations but stay calm and ﬁnd a step-by-step 
way forward with the team in the project.
3. They face up the problems, ﬁnd out the causes, and make proposals to remove 
them.
4. They let people know whatʼs happening all the time.
5. They keep in mind the big picture of the project environment while perform-
ing project tasks.
Abdel-Razek (1997) studied, in the Middle East, how project managers them-
selves would like their performance to be evaluated. With a structured group tech-
nique, he identiﬁed 52 ideas from the 110 participants. These were combined into 
12 attributes. They were then voted upon and scored, and the relative importance of 
each was determined. The 12 measures were divided into ﬁve areas.
Efﬁciency
 1. Efﬁcient resource utilization (14,1 %)
 2. Administrative and managerial efﬁciency (13,9 %)
 3. Technical efﬁciency (5,5 %)
 4. Record-keeping and documentation of experience (2,2 %)
Personal traits
 5. Ability to innovate and develop (11,6 %)
 6. Personal integrity (6,8 %)
 7. Ability to communicate and establish contacts (5,3 %)
 8. Discipline and adherence to company regulations and procedures (4,3 %)
 9. Honesty (0,3 %)
Effectiveness
 10. Achievement of planned, agreed objectives (14,6 %)
Quality
 11. Adherence to requirements and achievement of quality (12,6 %)
Proﬁtability
 12. Proﬁtability after analysis (8,5 %)
The criteria for a project managerʼs success involved factors having to do with 
both a managerʼs personal characteristics and project results, but the criteria focus-
ing on the manager were clearly split between the traditional two aspects of man-
agement: production- and people-orientation.
Maloney (1990) developed a model for a construction managerʼs performance. 
According to him, the four key factors inﬂuencing a construction managerʼs per-
formance are: 
- effort, 
- knowledge and skills, 
- ability, and 
- organizational constraints. 
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According to Maloney, although some of a project managerʼs capabilities are 
innate, it is nonetheless necessary to determine whether he or she has the skills 
needed for fulﬁlling his or her responsibilities, in order to improve the selection, 
assignment, and training of project managers. A performance appraisal system pro-
viding performance measurements with regular feedback should be used to elimi-
nate organizational constraints.
Rowlinson et al. (1993) studied the leadership style of construction project man-
agers of different cultural backgrounds in Hong Kong. They used Fiedlerʼs (1967) 
Least Preferred Co-worker (LPC) scale and another questionnaire based on a four-
dimensional model of leadership style to explore the inﬂuences of the situation on 
the preferred leadership style. The four leadership styles were: directive, support-
ive, participatory, and achievement-oriented. On the basis of two questionnaires 
with a sample of 28 projects and 29 site staff respondents, they determined that 
local Hong Kong project managers were more supportive and relationship-oriented 
than those of Western companies operating in Hong Kong. The directive and par-
ticipatory styles of project management were those most appreciated by construc-
tion project staff.
Dulaimi and Langford (1999) explored how the behavior of project managers in 
the UK was connected to their effectiveness. First, a set of dimensions describing 
managers  ʼbehavior was determined with a group of 57 project managers, and then 
a questionnaire was applied to ﬁnd out how they contribute to effectiveness. The 
authors found ﬁve dimensions.
1.  Managing the projectʼs environment and resources.
2.  Organizing and coordinating.
3. Handling information.
4. Providing for growth and development.
5. Motivating and handling conﬂict.
The result of the second part of the study was, however, that project performance, 
measured by cost and time, and project managers  ʼbehavior varied independently of 
each other. Some aspects of behavior correlated with project performance, but in-
dividual and situational variables were also present and rendered the latter relation-
ships insigniﬁcant in comparison. This illustrates again the complicated interaction 
of factors affecting construction project operation.
Egbu (1999) derived 75 management skills and competencies necessary for re-
furbishment project managers from previous research. Using semi-structured in-
terviews of 32 training ofﬁcers in 32 organizations in England, he determined that 
the most important skills / areas of knowledge were leadership, communication 
(oral/written), motivation of others, health and safety, decision-making, forecast-
ing, and planning. The relative importance of forecasting and planning, managing 
conﬂict and crises, tenant welfare, team-building, and decision-making was higher 
in refurbishment projects than in other construction areas.
Fraser (1999) developed an effectiveness index for construction site managers 
that included 52 competence elements. It was used to measure the efﬁciency of 61 
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Australian site managers via an evaluation of 329 peers, superiors, and subordi-
nates. Three groups of managers were tested: an elite group; adequate performers; 
and a group of poor performers, who were chosen as a control group from among 
those who had been recently dismissed or voluntarily left site management work 
due to inefﬁciency. The competencies of well-performing managers were not pri-
oritized in the study, but it showed that similarities in character exist between man-
agers of the same effectiveness level. 
The study continued (Fraser 2000) by bringing in a set of 26 personal charac-
teristics inﬂuencing the effectiveness of construction site managers, determined 
by a panel of 16 experts. These characteristics were tested using the effectiveness 
index, among 61 site managers. Only half of the factors that were supposed to in-
dicate effectiveness showed a correlation. The factors correlating signiﬁcantly with 
effectiveness were involvement in continuing professional development, number 
of ﬁrms worked for, use of addictive substances, education level, membership of 
professional bodies, job satisfaction, motivation, career aspirations, stress level, 
leadership style, and need to work.
Sotiriou and Wittmer (2001) studied in four sequential studies the methods of 
inﬂuence exerted by project managers. With questionnaires given to a large sample 
of project managers, they developed a model of how project managers can inﬂu-
ence their team members. The means of inﬂuence were: creation of challenging 
projects, proper exercise of authority, competence, rewards and incentives, profes-
sional integrity, negotiation, personality, and persuasion. These means of inﬂuence 
form one framework for project managers  ʼleadership dimensions, although limited 
only to interaction with team members.
Arditi and Gunaydin (1998) studied the factors affecting project process quality 
with a questionnaire administered to persons responsible for companies  ʼ quality 
operations. There were 137 respondents in the sample. Generally, the means to 
improve process quality were, according to them, management commitment and 
leadership, training, teamwork, use of statistical methods, supplier involvement, 
and customer service. It was found that project managers indeed have a strong 
impact on process quality and especially on the scale of the whole companyʼs train-
ing, teamwork, and cooperation networks. However, statistical methods were ap-
plied less successfully at the construction project level, because of the differences 
between projects. Industry-speciﬁc quality factors were clarity of speciﬁcations; 
efﬁcient supervision; and a detailed maintenance manual, which improv the build-
ing maintenance in the future.
Graham (1996) studied how a “Machiavellian” leadership style functioned in 
project organizations. This refers to the capability of engaging in “politics” in orga-
nizations, meaning the skill to maneuver in the ﬁght for power and authority. Based 
on a survey, he found that the cynical and manipulative Machiavellian leadership 
style does not suit projects well, and that a more straightforward, result-focused 
style is more advantageous.
Managers of construction projects have been the subject of a couple studies in 
Finland. The approach of construction site managers was studied in the early ʼ 90s in 
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the Tampere region (Hyttinen 1994). The behavior of 31 foremen and general fore-
men was studied at 16 construction sites, in a study conducted using a systematic 
observation method called OSTI (Operant Supervisory Taxonomy and Index), with 
which behavior of foremen was monitored by outside observers. The management 
style of successful foremen was compared to that of less successful ones. Success 
was measured via a questionnaire administered to workers; workplace housekeep-
ing measurement; and “productivity,” which meant in practice the cost predicted 
for the site in comparison to the target budget.
Hyttinen (1994) found that the best management style was interactive, coopera-
tive, and democratic. Workers liked foremen whose presence was felt but who were 
not too strict in their goal setting and control. However, workers were speciﬁcally 
asked in the questionnaire how they evaluated foremen as leaders of people and 
“servers” of workers, and the basic assumption of the study was thus that a par-
ticipatory leadership style was the most effective. The results as regards the actual 
foremen were thus not tested by reliable means. 
Management style and performance of site managers has been studied also by 
a Finnish management consultancy company PSYCON, where a leadership ques-
tionnaire was used and the research included 78 project managers at 30 construc-
tion companies (Lahti 1992). The management style of general foremen was com-
pared to that of foremen in other industries, and a questionnaire-based study was 
performed also for subordinates in order to ﬁnd out the orientation of foremenʼs 
leadership style.
According to their subordinates, foremen achieved the best results when they 
were determined and goal-oriented but also listened to workers and gave them 
responsibility. In this management style, foremen concentrate on creating the pre-
conditions for production and let workers do their jobs in an atmosphere of trust. 
The problem in the study was that, again, the result is based on the opinions of 
subordinates and not on objective measurements. 
Many studies have been conducted to ﬁnd out the characteristics of effective 
project managers. The typical method is the survey, and the result is usually a list 
of important characteristics of project managers. The characteristics are divided 
roughly along the lines of those relating to a managerʼs personal characteristics and 
leadership skills and, on the other hand, technical and control system management 
competencies. The weakness in these studies often is that the data on effectiveness 
of managers come from opinions of subordinates or managers themselves and ob-
jective and comparable measurements of effectiveness are not used. 
3.4.3 Successful construction project culture
One aim of organizational culture studies is to ﬁnd the most beneﬁcial set of 
culture dimensions in the relevant environment. Different typologies of culture 
dimensions are presented in many studies, as presented in Section 2.7. Lansley 
(1994) analyzed organizational theories from the construction business standpoint 
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and found that many typologies can be presented at a simple level using four com-
mon categories. The names of the cultural dimensions of some models are banded 
together accordingly as follows.
1.  Bureaucracy – task culture – hierarchy
2.  Organic – clan – family
3.  Mechanistic – role culture – market
4.  Adhocracy – person culture – village market
Wang (2001) identiﬁed the key dimensions of the project culture with a ques-
tionnaire administered to a sample of 323 Australian project managers. He found 
through factor analysis that four dimensions existed: professional commitment, 
project team integration, work ﬂexibility, and work performance.
Hughes (1989) used system theory to analyze construction project organizations. 
The system included the perspectives of objectives, control system, operations, hi-
erarchies of decisions, and roles and responsibilities. Certain criteria for ideal op-
eration were determined, and a case study was conducted to ﬁnd out whether these 
characteristics existed. The study focused on the structural aspects of organiza-
tions, but the importance of organizational behavior was acknowledged. The most 
important success factor was integration, which means in this context that the 
organization must ensure that people with different capacities and skills comple-
ment each other in a cooperative way. Integration is a concept connected also to the 
amount of communication in a project, as used in several of the studies presented 
in Section 3.3.3. In addition, Jennings and Kenley (1996) argued that integration is 
the key factor for a successful construction project. Completion of a construction 
project requires a number of special competencies, and additionally the integration 
of the different specialist tasks is a specialty in its own right.
Handa and Adas (1996) conducted a study on organizational effectiveness from 
the perspective of a whole construction company, applying a competing values 
framework. In the study, 14 variables connected to the fourfold model of compet-
ing values were determined and a questionnaire was composed to determine their 
strength in 76 companies. Efﬁciency was measured with three variables: percent 
of projects completed on schedule, percent of projects completed within budget, 
and percent of projects completed without claims and with an acceptable level of 
compliance with client speciﬁcations. Through correlation analysis, ﬁve out of 14 
variables were found to be related to efﬁciency. These were organizational attitude 
towards change, ability to handle multiple projects, level of planning by manage-
ment, strength of organizational culture, and level of worker participation in deci-
sion-making.
A framework approaching most closely that of the competing values approach 
was used in the HUT Laboratory of Work Psychology and Leadership as well, as 
part of an international study where organizational cultures in companies in differ-
ent countries were compared. The study measured organizational culture using the 
Focus method (Järvenpää & Eloranta 1997, Järvenpää & Martinsuo 1997). 
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In the Focus model, the Team culture was called “Support,” Hierarchy “Rules,” 
Adhocracy “Innovativeness”, and Firm “Goal orientation” (De Witte & van Muijen 
1994). The concepts described culture types in more practical terms, but the con-
tent of the model was essentially the same (Fig. 10).
The Focus questionnaire was used in a slightly modiﬁed form to analyze the 
organizational culture of seven construction sites (Salminen 1997). Although the 
number of sites analyzed did not make a proper statistical analysis possible, it was 
concluded that the dimensions of Support (clan) and Goal orientation (market) 
seemed to be the most important in a construction site context. The other two di-
mensions didnʼt seem to describe the culture of a construction site very well, be-
cause they varied independently of the other meters and key ﬁgures describing the 
characteristics of the sites.
At the construction site level, interest has primarily been shown in the charac-
teristics of project managers, and few studies have been done on the organizational 
culture. This is unfortunate because construction projects offer a fruitful ground for 
analyzing the common features of an efﬁcient culture. According to Wang (2001), 
every professional environment creates its own culture tying members of a profes-
sion to the professional community that ensures the continuation of a profession 
and guides its members to think and behave as the profession requires. Because a 
profession is not limited to the conﬁnes of a particular organization, industry, or 
nation, the professional culture stretches across their boundaries. Therefore, con-
struction projects should also have their common preferred cultural characteristics, 
and knowledge of these would guide companies to emphasize the right things in 
their operation.
Figure 10. The organizational culture model associated with the Focus questionnaire (De 
Witte & van Muijen 1994).
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3.4.4  Work conditions
Efﬁciency on a construction site can also be studied on the individual level from 
the workers  ʼperspective. Although in this study the scope covers the construction 
site as a whole, work conditions and related issues concern not only single work-
ers but also the operation of the whole site. In this study, the interesting question is 
how important the work conditions and motivation of individual workers are to the 
performance of the whole site.
The concept of work conditions includes both the concrete environment and 
the workers  ʼpsychological environment. Smithers and Walker (2000) studied the 
effect of work environment on worker motivation in Australia. The survey asked 
respondents to rate motivating and demotivating variables in terms of their impor-
tance and degree of presence. In the study, it was found that workplace environ-
ment indeed affected motivation level. The main demotivating inﬂuences among 
environmental factors were long work hours, chaos, non-recognition for work, and 
aggressive management style. 
In Finland, the connection between work environment and performance has 
been the subject of a couple of studies carried out in the construction industry. One 
applied an action study approach on two construction sites in the Tampere region. 
On the sites, special attention was paid to safety and housekeeping by setting goals 
and measuring the level of housekeeping with a checklist (Hyödynmaa et al. 1986, 
Ariluoto 1986). The effects were examined through accident follow-up and a ques-
tionnaire. In a new study by Kemppilä et al. (2002), the safety meter results for 142 
construction sites were analyzed and the connection to productivity was inspected. 
The problem with both of the studies was the failure in ﬁnding proper metrics for 
productivity; thus, the relationship between safety and productivity was not estab-
lished. 
Stress and conﬂict are often present in a construction project. In the study of 
Sommerville and Langford (1994), 54 UK project managers responded to a ques-
tionnaire asking them to rank causes of conﬂict and stress. The most important 
stress and conﬂict sources as indicated by the study were union issues (breaks etc.), 
role of the individual, personnel matters, contractual matters, and roles of others. 
This suggests that the issues causing the most trouble have less to do with techni-
cal or design matters than they do with relationships between people. Special stress 
management programs in companies were suggested as the solution to stressful 
situations.
Junnonen (1992) studied what causes stress to construction site foremen with 
a questionnaire measuring both the stress experienced and what the respondents 
thought caused most of the stress. The material consisted of 99 responses from 
major Finnish construction companies  ʼforemen. A tight schedule was found to be 
the major cause of stress and rushing. Bad work climate and responsibility for costs 
and quality were the other most common stress factors. It was concluded that when 
the construction process is better planned and controlled, there was less stress. 
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Thus, the result was contradictory to those of Somerville and Langford (1994), who 
found the most critical stress factors to be people-related issues.
Using a multiple-case study, Laurikainen (1999) studied construction site work 
groups and the relationships among cooperation, “work joy,” and quality. By work 
joy he meant whether the workers liked their work, which was a slightly more su-
perﬁcial attitude, varying on a daily basis, than job satisfaction. Process and prod-
uct quality was measured with a quality meter, and questionnaires were used to 
measure cooperation and work joy at ten construction sites. The conclusion was 
that genuine cooperation in work teams improved quality but work joy did not nec-
essarily promote high quality.
The results are slightly contradictory, and it seems that the connection between 
work conditions and performance is ambiguous. The same applies to general work 
condition studies, with Mullins (1996) stating that no clear connection between 
work conditions and efﬁciency has been established despite the many studies ad-
dressing the issue. In addition, what causes stress and what are the most important 
elements of “work conditions” are not clearly deﬁned for the construction project 
environment. It may be that in the construction business, the term “work condi-
tions” means something else than it does in other, more stabile workplaces.
3.4.5  Summary of organizational behavior in construction projects
The crucial inﬂuence of project managers and the project team on construction 
project performance is widely acknowledged in the research. The most common 
area of research is the qualities and competencies of project managers. The studies 
produce long lists of widely ranging competencies, but a comprehensive and gen-
erally accepted list is not easy to present, because the approaches and frameworks 
of the studies are seldom comparable. If the results of the studies presented in this 
thesis are summarized, the important areas of project manager performance can be 
said to be related to:
- personal character: self-assurance, capability to tolerate stress,
- experience and education,
- communication and negotiation skills,
- competence in planning and control,
- problem solving and decision-making capacity; and
- leadership and teamwork skills.
Which areas are most important cannot be determined from the literature and 
perhaps depends a great deal on project characteristics and environment. However, 
the background and characteristics of project managers are issues that are not ap-
propriate for the approach used here. This study is behavioral and thus concentrates 
on the actions of managers and their consequences, not on the managers as persons. 
Therefore, the elements that describe the observable actions of managers are those 
that should be included in the meter. It should somehow measure, for example, 
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whether project management is oriented more to planning and controlling or to 
motivation and team-building.
As for general project culture and the preconditions for work activities, a com-
prehensive picture is even harder to draw, because of the many different approaches 
to these subjects. Every project has certain cultural dimensions, which are of course 
closely related to the managerial issues. If a framework or model for these relevant 
dimensions is found, then the ideal balance among them could be identiﬁed. 
3.5  SUMMARY AND APPLICATION TO THIS STUDY
The concept of project performance concerns both the results and the operation 
of a project. Prior studies relevant to this piece of research can be roughly catego-
rized as those examining:
-  the components of “project success,” 
-  the measurement of components of performance,
-  the interrelationship between the results and operation – or “success factors” 
– of a project, and
-  organizational behavior in projects.
The deﬁnition of project success is a precondition for studying the success fac-
tors. Another precondition for studying them is that ways to measure the elements 
of performance have been developed. Previous studies are a source of ideas and 
methods that could be used in this study in choosing the relevant means of mea-
surement for the research framework. Naturally, this study cannot include all pos-
sible elements suggested in other studies but only those that have a high probability 
of being the most important ones.
The important question at this stage is the elements of the construction site per-
formance measurement system and the research framework the measurement sys-
tem is based on. The system has to include the components of expected project 
results and the important elements of project operation, including the organiza-
tional behavior and leadership perspectives, and it should present how the various 
elements relate to each other. It must determine also which elements belong to the 
system and which are considered as part of the environment. This leads to consid-
eration of the problem of developing the theoretical performance system model of 
how a construction site operates as a system.
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4  DEVELOPING THE CONSTRUCTION SITE 
PERFORMANCE SYSTEM MODEL
4.1  APPLYING SYSTEM THEORY TO ORGANIZATIONS
In his general system theory, Ludvig von Bertalanffy (1951) explains the princi-
ples of how the originally mathematical system models can be applied to biological 
and social systems. In the ʼ60s, system theory become a major trend in organiza-
tional research (Scott 1961, Katz & Kahn 1966, Kast & Rosenzweig 1985, Trist & 
Murray 1990). In system theory, an entity is described as a group of elements and 
the interaction between them. One concept related to systems is the boundaries sep-
arating a system from its environment. If a system interacts with its environment, it 
is an open system, and otherwise it is closed. The parts of a system, its components, 
can be systems of their own subsystems. Quantitative tools and techniques are used 
to understand the cause-and-effect relationships, information ﬂows, and feedback 
loops between system elements (Katz & Kahn 1966).
According to Scott (1961), the central goals in applying systems thinking to or-
ganizations are to determine:
- the strategic parts of the system, 
- their mutual interaction, 
- the main processes linking the parts together, and 
- the goals sought by the system.
To understand what is the essence of systems thinking in the context of business 
management, Ackoff (1999a) compares systems with machines. Machines can be 
taken apart, and each of their parts can be studied separately. A system is more than 
the sum of its parts. It operates as a unit, and the emphasis is on the interaction and 
control of its elements. A system ought to be analyzed as a totality because the per-
formance of a system depends more on how its parts interact than on how they act 
independently of each other.
Ackoff (1994, 1999a, 1999b) identiﬁes three kinds of systems: deterministic, 
animated, and social. Deterministic systems donʼt have a purpose of their own, and 
neither do their parts. Animated systems are organic creatures, or animals. They 
have a purpose as a totality, but each individual part functions only as a part of the 
whole. Social systems have multiple purposes: an organization has its own pur-
pose, and so does every member of it. 
Churchman (1968) outlines ﬁve basic considerations that should be kept in mind 
in studying systems:
1. the total system objectives and the performance metricst related to them;
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2. the systemʼs environment and ﬁxed constraints;
3. the resources of the system;
4. the components of the system and their activities, goals, and performance 
metrics;
5. the management of the system.
Gharajedaghi (1999) presents ﬁve principles that are an attempt to deﬁne essen-
tial characteristics and assumptions about the behavior of a social system. Open-
ness means that the behavior of open systems can be understood only in the context 
of their environment. Purposefulness is about understanding the rationale of differ-
ent actors in systems. Multidimensionality means that instead of acting counter to 
each other, opposing tendencies in systems can coexist and interact, also forming 
complementary relationships. Having an emergent property means that in addition 
to the properties of parts of a system, the system has properties as a whole. Coun-
ter-intuitiveness means that actions intended to produce a desired outcome may in 
fact generate the opposite results. 
Recent organization research applying system theory has focused especially on 
the interaction between the organization and its environment (Katz & Khan 1966). 
An organization is seen as an open system that is affected by pressures coming 
from its environment. Outer pressures are even more important than internal com-
ponents in modifying the operations and functions of an organization. For efﬁcient 
operation, it is essential to ﬁnd harmony between internal components and exter-
nal environment (Scott 1992). This approach brings us closer to the approach of 
contingency theory (Kast & Rosenzweig 1985, Steers & Black 1994, Lawrence & 
Lorsch 1967, Mintzberg 1983).
Senge (1994) looks at systems from an organizational behavior and learning 
perspective. He calls systems thinking the “ﬁfth principle” tying together the other 
four principles, these being personal mastery, mental models, shared vision, and 
team learning. This proves that systems thinking can be applied for many purposes 
and is not as mechanical an approach as it is sometimes accused of being.
However, system theory has been criticized as unable to provide comprehensive 
description of the full complexity of an organization with all its elements, interac-
tions, and feedback loops. From this criticism emerged a concept called Soft Sys-
tems Methodology (SSM). It is a technique of illustrating and developing systems 
consisting of both mechanical and human elements (Checkland 1999).
In SSM, the models are “human activity systems” describing situations where 
people attempt to take purposeful actions that are meaningful to them. The purpose 
of SSM models is to solve problems. Because the world is full of systems linked to 
each other, one has to make a choice as to which ones are most relevant in explor-
ing a problem. This means that the perspective and viewpoint of the system must 
be decided upon to ensure that relevant activities are covered in the model. These 
models are used not as accurate descriptions of reality but as conceptual models for 
understanding and learning about factors and factors  ʼrelationships connected to the 
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problem. Soft systems methodology models are often presented as a “rich picture” 
containing drawings to indicate elements of human actions (Checkland 1999).
According to system theory, in an organization, doing the obvious thing does 
not necessarily produce the obvious, desired outcome (Scott 1961). According to 
Gharajedaghi (1999), forecasting and business analysis often fail, as do strategic 
plans, because they concentrate on handling the complexity of details, trying to de-
termine all the numerous elements and causalities in a system. Instead, one should 
strive to understand dynamic complexity in the short run and the long run, and the 
different consequences of changes in different parts of the system. A way of cop-
ing with dynamic complexity is to learn to use feedback showing how actions can 
reinforce and counteract each other. Thus, one doesnʼt have to know every detail 
of the system; with learning from feedback, even a general knowledge of central 
elements and characteristics of the system can aid in understanding how and why 
different inputs inﬂuence the system.
The system dynamics approach to organizations means assuming a holistic view 
and using system models and feedback to understand an organizationʼs operation. 
Rodrigues and Bowers (1996a, 1996b) suggest it as an alternative to traditional 
project management techniques concentrating on detailed planning. Instead of hav-
ing this focus, the system dynamics approach emphasizes the behavioral aspects 
and feedback function of projects and their relation to managerial strategies. They 
end up recommending as an ideal situation the combination of the traditional and 
system dynamics models in a single practical methodology.
In this study, systems thinking is applied as the general framework for develop-
ing the measurement system and also analyzing the measurement results. More 
important than the creation of a detailed model is applying the general principles 
of systems thinking in determining the site operation characteristics leading to a 
successful implementation, when the environment is the Finnish construction in-
dustry. 
4.2  SYSTEM MODELS OF ORGANIZATIONS
System models typically describe organizations in terms of input, transforma-
tion, and output. Organizations are the transformation systems that turn resources 
into products; services; and other, perhaps non-measurable results (Fig. 11). Ac-
cording to Handa and Adas 1996, four general approaches to system models of 
organizations can be distinguished. These are system models that view the per-
formance of a system as the ability to exploit its environment (resource models), 
ones where performance is judged by the efﬁciency of the internal process (internal 
process models), those judging performance by the degree of adaptability to exter-
nal forces (strategic adaptation models), and ones that view organizations as open 
systems (open system models).
The interesting question is what the speciﬁc elements of the organizationʼs oper-
ation are. Kast and Rosenzweig (1985) determined the components of an organiza-
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tion to be goals and values, technology, the psychosocial system, and the structure 
of the organization, with all of these controlled by a management system (Fig. 12). 
The authors emphasize that an organization is not simply a technical or social sys-
tem but, rather, the structuring and integrating of human activities around various 
technologies. The technologies affect the types of inputs into the organization, the 
nature of the transformation processes, and the outputs of the system. However, 
Figure 11. The organization as a transformation system (Kast & Rosenzweig 1985).
Figure 12. Kast and Rosenzweig sʼ (1985) organization model.
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the social system determines the effectiveness and efﬁciency of utilization of the 
technology.
The interesting question is what the speciﬁc elements of the organizationʼs oper-
ation are. Kast and Rosenzweig (1985) determined the components of an organiza-
tion to be goals and values, technology, the psychosocial system, and the structure 
of the organization, with all of these controlled by a management system (Fig. 12). 
The authors emphasize that an organization is not simply a technical or social sys-
tem but, rather, the structuring and integrating of human activities around various 
technologies. The technologies affect the types of inputs into the organization, the 
nature of the transformation processes, and the outputs of the system. However, 
the social system determines the effectiveness and efﬁciency of utilization of the 
technology.
The model of Kast and Rosenzweig carries similarity with a system model pre-
sented by Harrison (1994). This too is an input/output system with environmental 
inﬂuence, but the process parts are goals and strategies, culture, technology, struc-
ture, and behavior and processes (Fig. 13). 
Mullins (1996) describes the operation of an organization as a series of activities 
and the related subsystems. Subsystems include an organizationʼs tasks or objec-
tives, technology, structure, people, and management. Management is the integrat-
ing element that coordinates subsystems and directs activities. Mullins emphasizes 
that in order to improve organizational effectiveness, attention should be focused 
on the total work organization and the relationships between the variables affecting 
organizational performance.
Gharajedaghi (1999) calls an organizationʼs operations “throughput processes” 
containing all the activities necessary to obtain the required inputs, convert inputs 
into outputs, and bring the ﬁnal products to market. Marketing, sales, order pro-
Figure 13. Organization system model of Harrison (1994).
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cessing, purchasing, producing, shipping, billing, and accounting – including all 
management systems to control quality, time, and cost – are parts of the throughput 
chain. In addition to these technologically driven processes, an organization as a 
social system needs four other basic organizational systems: membership, a deci-
sion system, conﬂict management and learning, and control.
Kliem and Ludin (1995) describe project components with a system model. It 
features both external and internal environments, and their components interact 
with each other. A component can be an actor, function, policy, procedure, goal, or 
requirement that performs a signiﬁcant function. Actors or key players in a project 
are the client, senior management, project manager, and team. Each contributes to 
the successful execution of a project (Fig. 14).
The examples in this section illustrate organizations or projects at a general, 
conceptual level, pointing out the different perspectives that are part of an orga-
nizational system. It is possible to separate different components as subsystems, 
continue the distinguishing and characterization of different elements, and try to 
determine causalities accurately. However, an attempt to accurately describe every 
element and causal relationship in a system does not necessarily produce any useful 
information, because such a model may be impossible to create or verify as accu-
rate. The model must be appropriate for the purpose at hand, and it has to include 
the essential elements of the operation of a construction project.
Figure 14. A project as a system containing both the external and internal environment 
(Kliem & Ludin 1995).
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4.3  CONSTRUCTION PROJECT SYSTEM MODELS
Completing or choosing the construction project system model is the ﬁrst step 
in developing the performance measurement system. According to Liu and Walker 
(1998), the problems in performance evaluation arise expressly from the difﬁculty 
of modeling performance. The difﬁculties they identiﬁed are the complexity of 
performance variables and the focus of the model (performance outcome or perfor-
mance process). Thus, what to include in the model has to be decided upon, and, 
consequently, the indicators have to be determined.
Often, the choice of model elements is made through the use of interviews or 
questionnaires administered to project managers, and via correlation or factor anal-
yses. According to Ashley et al. (1987), the analysis procedure can be biased by the 
managerʼs or researcherʼs beliefs or by the available data. The model may be simple 
but not representative of the actual environment. Also, because humans often have 
difﬁculties in dealing with causality, it might be hard to see whether the association 
between performance elements and project success is a true causal relationship.
Hughes (1989) analyzed construction projects from a system theory perspective. 
In the study, a system theoretical model of construction site operation was devel-
oped and the ideal organization structure was sought. Components of the model 
included goals, control, operations, tasks, decision hierarchy, and responsibilities. 
The central issue in the analysis was the operational environment of the site, which 
was the basis for comparisons between site organizations. The study concluded that 
a ﬂexible, dynamic, and adaptive operative model was recommendable over the 
existing static structure. The study focused on structure, and a psychological view-
point was not included, which the author himself acknowledged as a deﬁciency in 
the study.
Jennings and Kenley (1996) argued that the dynamic approach of systems think-
ing is more appropriate in understanding and developing construction project op-
eration than the traditional structural and hierarchical approach is. In addition to the 
numerous specialties demanded in a construction project, an integration function is 
needed for “relationship management of the system contemporary.” According to 
them, it is necessary to identify the signiﬁcant elements of the construction project 
system model, and to incorporate the human and cultural issues into the model 
as well. With the system approach, it would be possible to determine the role the 
external and internal elements play in characterizing a construction projectʼs per-
formance, which is exactly the approach taken in this study.
Fryer (1990) compiled a “system model” describing construction sites  ʼprocess 
from the management point of view (Fig. 15). The system includes a strong empha-
sis on the managerʼs duty to deal with designers, the client, and unforeseen events, 
which is similar to the organizational behavior function in many system models. 
Fryer sees the outer environment of a construction process as pressures from de-
signers, consultants, the company head ofﬁce, and suppliers. It is remarkable that 
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although a site is, in a sense, a company of its own in many respects, the concept of 
environment is more limited than it is for the whole company. After the project has 
been initiated, the existence of, for example, competitors is irrelevant and the focus 
is on carrying out the project tasks according to plan.
Liu and Walker (1998) used in their study a system model to describe construc-
tion project operation (Fig. 16). They used it to analyze the behavioral aspect of 
project management. Their argument was that behavior is purposeful and actions 
are triggered by project goals whenever the feedback link is operative. Goals are 
likely to be organized into a system with no structure, which is capable of change 
according to context. 
Figure 15. System view of management of a construction site (Fryer 1990).
Figure 16. Project operation process (Liu & Walker 1998).
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Stewart and Fortune (1995) use systems thinking in identiﬁcation and prevention 
of construction project risks. They use the soft system analysis approach in com-
bining the softer “human” elements and hard, tangible factors, such as structure and 
processes. The tools and techniques used were rich pictures illustrating a holistic 
view of the situation, systems maps offering a snapshot of the structure of the area 
examined, and inﬂuence diagrams exploring the important relationships between 
components. The ideal situation is presented as a formal system model with the 
capability of purposeful activity without failure. The formal system comprises sub-
systems for decision-making, performance monitoring, and all the elements that 
carry out the tasks involved in the system transforming its inputs into outputs.
Although construction projects are full-blooded projects with their own unique 
characteristics, all construction projects have much in common, as contrasted 
against the variety of projects implemented in organizations. Since their character-
istics in fact include some traits of serial production, from a construction compa-
nyʼs perspective they should be considered as such. That construction projects have 
repetitive tasks and phases allows for the possibility of developing general models 
and processes for project implementation. This justiﬁes assigning importance to 
developing a construction-project-speciﬁc system model with the appropriate per-
formance meters.
4.4  THE CONSTRUCTION SITE SYSTEM MODEL 
In systems thinking, organizations are considered as series of actions, where the 
starting point is that of input and the results of the actions are the output. In the 
middle is the organizationʼs transformation process with its various components. 
Moreover, the system includes interaction between the organization and its envi-
ronment, and the items belonging to the system must be separated from those that 
are part of the environment, through deﬁnition of the systemʼs boundaries. 
In the system models presented in Section 4.3, the typical elements of a system 
model of an organization or project are:
- input,
- process,
-  technology,
-  organization structure,
-  management/control system,
-  organizational behavior,
-  contract (especially in construction projects), and
-  output.
A construction project has several phases, starting with the awareness of the 
need for a new building or renovation (Fig. 17). In principle, the projectʼs phases 
can be also viewed individually so that the phases constitute separate processes fol-
lowing one another in successive order, although in reality the roles may vary and 
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the phases overlap. The chosen scope of this study is that of the contractor, the ac-
tions taking place in the physical environment of the project, and the functions im-
mediately supporting them. The construction phase begins upon commencement of 
preparation and initiation of the actual construction work In this phase, the means 
to inﬂuence the preconditions of the project are limited and what is imperative is 
to implement the construction process as cost-effectively as possible, fulﬁlling the 
other speciﬁcations set for the product. Thus, the items included in the performance 
system model should be those that potentially inﬂuence project success in the con-
struction phase.
First, the elements of input are to be determined. Fryer (1990) determined in-
puts to consist of raw materials, components, tools, etc. (Fig. 15). In a concrete 
sense, they undoubtedly are, but in this study, the aim is to ﬁnd those elements 
that cause a project to succeed or fail. It is characteristic of materials and suppli-
ers in the construction industry that they are equally available to everyone. If the 
availability of resources doesnʼt vary from site to site, they consequently canʼt be 
the critical success factors, which separate successful projects from less success-
ful ones. Moreover, many decisions and contracts related to major resources have 
already been made when the project commences from the project managerʼs per-
spective – for example, the annual supplier contracts. A method for including the 
vast array of variables covering the variety of materials and suppliers would be a 
research subject of its own, and resources and suppliers were therefore considered 
to be beyond the scope of this study.
Fryer has placed the inﬂuence of designers, company headquarters, etc. in a box 
labeled “external pressures.” Earlier studies (e.g., Russell et al. 1997, Sanvido et 
Figure 17. The scope of this study in relation to a construction project phases. 
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al. 1992, Moshini & Davidson 1992, Chan et al. 2001, Walker 1995) indicate that 
initial information and client competence have an inﬂuence on a projectʼs success. 
Initial information and other preconditions for projects are expressed in documents 
compiled by consultants, designers, and the construction companyʼs own ofﬁce 
where the line manager and other staff have prepared the project. Project manage-
ment has some potential to inﬂuence these items, such as by actively demanding 
the information that is needed. Also, the model of Liu and Walker (Fig. 16) has the 
clientʼs goals as input, which is similar to the concept of initial information. There-
fore, the actions of consultants, designers, and company ofﬁce staff establish the 
critical preconditions for the project, which can be considered as the input in the 
system model of this study.
 As for the elements of process – technology, organization structure, the man-
agement/control system, the decision-making/management process, organizational 
behavior/culture, and the contract – all seem applicable to a construction project as 
well. However, some of them donʼt fulﬁl the requirement of being potential success 
factors, of separating more and less successful projects. 
Although technological complexity certainly affects productivity, it isnʼt a suc-
cess factor in the sense used in this study. Technical difﬁculty is a project-speciﬁc 
characteristic, which should be taken into consideration when estimating and plan-
ning the project goals. Therefore, success does not depend as much on the tech-
nology as on the skills and competencies of the project personnel to use it. If by 
technology is meant the technical advancement of methods, machines, tools, and 
such, it must be acknowledged again that in the construction business it seldom is 
a competitive factor. New methods and technologies are usually available to all 
from suppliers and subcontractors, and the competitiveness gained is short-term in 
nature. Although technological improvement is of great beneﬁt to the construction 
industry as a whole, it isnʼt normally the issue on which competitive advantage de-
pends. In any case, a method for measuring “technology” in a construction project 
in some rational way is yet to be invented. However, the central technical solutions 
may be considered as parts of the environment of the construction site system and 
treated as external variables.
 The project organization is established according to the needs and demands of 
the project type, and the decisions are made before the actual operation commenc-
es. The management team consists of the project manager or responsible supervisor 
and other foremen plus, according to the size and degree of difﬁculty, possibly en-
gineers and procurement personnel. The companyʼs own workers, subcontractors, 
or subsidiary contractors perform the actual work, although the amount of sub-
contracting varies. Although the number of project personnel varies according to 
project size, the organization structure is essentially the same at the project level, 
at least in Finland. Structure was thus considered as not a potential success factor 
in the project process but, rather, a consequence of project or contract type.
A potential component in project operation is the contract. It means in practice 
the commercial framework of the project – whether it is a lump sum, unit price, 
cost and fee, or some other type of contract – and what is included in the contract 
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– just building, design-and-build operations, or some other responsibility. But like 
technology and organization elements, the decisions on contract type have been 
made before the construction phase, and the consequences of the contract are exter-
nal factors that may inﬂuence the project but cannot be changed by the project per-
sonnel. Therefore, as are technology and organization, contract type is considered 
in this study as part of the construction project systemʼs environment and included 
to the appropriate extent in the background variables describing project character-
istics, but not in the system model itself.
Planning and programming is suggested as a success factor by Nkado (1995), 
Fanifran et al. (1998), and Walker and Shen (2002). Efﬁcient planning and pro-
gramming presumes that the project has a functional management/control system 
that is used properly in implementing the project. The management system cer-
tainly is in the sphere of inﬂuence of the project team and also a potential success 
factor that should be included in the model.
The important role of organizational behavior is one basic assumption in 
many classic organizational theories (Mayo 1946, Maslow 1943, McGregor 1957). 
Therefore, the organizational behavior in construction site operation is one poten-
tial success factor. The classic theories concerned with organizational behavior, or 
the “human aspect of performance,” were presented in Section 2.7. Organizational 
behavior was approached from two main perspectives: those of organization theo-
ries and leadership theories. Organization theories explain the roles and actions of 
all people in organizations, and leadership theories concentrate on the actions and 
attitudes of the managers. 
Project team experience and competence is cited as a success factor by Sanvido 
et al. (1992), Chan et al. (2001), and Walker (1995). Sanvido et al. (1992) sug-
gest project team commitment, and Thomas et al. (1998) and Pocock et al. (1997) 
emphasize the role of communication. As both the importance of the leadership 
function and the performance of all people on a construction site have been ac-
knowledged in the research, it is appropriate to divide the organizational behavior 
aspect into two sub-elements: leadership and work behavior. Leadership covers 
the actions of the project management team, and work behavior refers to the actions 
of all people on the site, such as workers. Work behavior is roughly analogous to 
the concepts of work climate and culture, but the word “behavior” is chosen be-
cause the intention is to focus on concrete and observable actions before the deeper 
structure of culture.
In Section 3.3.1, the indicators of project success provided by various studies 
were listed. The general project results – cost, time, and quality – are applicable 
also here. Other central indicators were customer satisfaction, safety, and environ-
mental issues. In this study, the ﬁnal outcomes of project results were expressed 
as time, cost, quality, and safety. Certainly, customer satisfaction would have been 
an important addition, but the companies already had their own methods for mea-
suring this after a projectʼs conclusion, and using a comparable meter would have 
necessitated measuring customer satisfaction twice. Also, the focus of this study 
was on items measurable in the middle of the project. Environmental impacts were 
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also left outside the scope of the measurement system, because adding them was 
not considered important enough (for the time being) in companies in relation to 
the resources demanded for developing a valid meter.
The construction site performance system model is compiled for the input/output 
process, where the process itself includes three elements: management systems, 
work behavior, and leadership (Fig. 18). Inputs are the combination of informa-
tion and support from the client/consultant, designers, and company head ofﬁce, 
constituting the preconditions for site operation. Outputs are the measurable re-
sults of the site operation, which are chosen to be in this case cost, time, quality, 
and safety. 
The main parts of the model are thus preconditions, the operation process, and 
results. The preconditions portion comprises the support the site is given from cli-
ents, designers, and the head ofﬁce. The process consists of the management sys-
tem, work behavior, and leadership. According to Blake and Moutonʼs (1994) Grid 
theory, leadership focuses on both production and people. In the model, “produc-
tion” constitutes the planning and controlling of the management systems box, with 
“people” covered in the work behavior box, referring to the concrete actions and 
work on the site. The study focuses on the relationships between results and other 
elements of the system model, so the relationships between operation process ele-
ments remain unspeciﬁed at this stage. Results are divided into cost, time, quality, 
and safety. The feedback has no separate meter but illustrates that the process of 
using the measurement system includes the feedback also.
The environment of the system consists of elements that canʼt be directly inﬂu-
enced by project members but do have potential inﬂuence on project operation. In 
the measurement system, the environmental variables are not systematically mea-
sured because they are not part of the focus of the study. However, the essential 
characteristics of the construction sites studied are registered, like the size, contract 
type, and amount of subcontracting. They can be used to ﬁnd out whether the mea-
Figure 18. The construction site performance system model used in the study.
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sured sites fall into groups on the basis of certain classifying variables, which can 
inﬂuence other measurements in a way that should be taken into consideration in 
drawing conclusions about the analysis. 
The model developed is relatively similar to that of Liu and Walker (1998) (Fig. 
16). It too is an input/output model, and the transformation phase is in many ways 
analogous to the model applied in this study, with its management and behavior 
components. 
These are the elements and interrelationships thereof that together form the 
model for developing the measurement system for this study and a hypothesis for 
testing the interrelationships of the performance elements in the analysis. The next 
step was to develop the actual meters and therefore create a more detailed list of the 
variables involved for each of the system components. 
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5  DEVELOPING THE CONSTRUCTION SITE 
PERFORMANCE MEASUREMENT SYSTEM
5.1  THE PRACTICAL DEVELOPMENT OF THE 
MEASUREMENT SYSTEM AND METHODS
The construction site system model was developed by combining the knowledge 
gained from performance measurement and organization theories with the results of 
previous studies. However, the participating companies were the clients where the 
study was concerned, and they expected practical solutions to their problem of per-
formance measurement. Therefore, the companies  ʼcommitment and acceptance of 
the solution had to be ensured. The development process was implemented in such 
a manner that in parallel with the theoretical study, a practical development pro-
cess was conducted in cooperation with the companies. Although the ﬁeld research 
in the companies concentrated mainly on developing the individual measurement 
methods, also the construction site system model was put to a “practical test” in 
the company context. The practical applicability of the model was discussed with 
project managers and other company personnel, and the development of the mea-
surement methods started only after the companies had accepted the system model 
and its main elements.
A systematic procedure for the practical development of the construction site 
performance measurement system was used, where the ideas from the performance 
management systems presented in Section 2.6 were applied for the purpose of this 
study. It included six phases, which together describe the step-by-step process of 
developing the practical measurement system. Also, all the main principles of a 
constructivist study method, as presented in Section 1.6, are covered, but it de-
scribes the practical development phases in greater detail.
The phases of the development process are listed below.
1. Determination of the organizationʼs task
2. Determination of the organizationʼs structure and stakeholders
3. Analysis of the current performance measurement systems and methods
4. Determination of the purpose and objective of the performance measurement 
system
5. Design of the performance measurement system:
 - System model
 - Measurement methods
 - Measurement result processing and reporting systems 
 - Piloting, testing, and ﬁnalizing of the measurement system
6. Use of the measurement system as planned in continuous improvement
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Deﬁnition of the organizationʼs task proved fairly obvious in this case. The aim 
of a construction project is successful implementation of the project. A construction 
projectʼs success was determined in the system model to be a matter of costs, time, 
quality, and safety.
Identiﬁcation of the stakeholders of a construction project is important because 
it describes the functional environment that is the projectʼs setting and sheds light 
on different angles from which the project is to be considered. Figure 19, which 
shows participants in a general project, is applicable to construction projects as 
well. Outside the “core” of the project personnel are parties perhaps not occupied 
full-time by the project but nevertheless having an inﬂuence on it. They include 
resources from the company, suppliers, the client and users, and others. Moreover a 
number of “invisible members” may exist, who are specialists, consultants, or sup-
port functions used by the project (Briner et al. 1995).
In the case of a construction project, the procurement method and roles of the 
participants may vary, but as a project organization, they greatly resemble each 
other. There are clients or consultants who initiate the project, the site management 
team, company support functions, suppliers and subcontractors, and designers and 
specialists. When the performance measurement system model was compiled, the 
perspective chosen was the construction site or construction phase of the project, 
which is the perspective of the participating construction companies.
The third phase, analysis of the current situation from the performance manage-
ment angle, has been described in part in Section 3, where a review of construction 
site performance studies was presented. Another part of the situational analysis is 
to become familiarized with the measurement systems used in the participating 
Figure 19. Stakeholders in a project (Briner et al. 1995).
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companies. Systems presently in use in companies were used as background mate-
rial for developing the measurement system whenever it was appropriate. Only in 
parts of quality auditing systems and quality measurement were remarkable differ-
ences between companies observed, but none of the companies had a numerical 
meter for these ends. Another essential observation on the present meters was that 
they were not used in a comprehensive way; instead, different meters were used 
independently of each other, and usually proper feedback was not provided to those 
whom the measurements concerned.
The intended use of the meter in performance development was determining the 
performance of individual sites, comparing the results with those of other sites and 
business units, and using the feedback in developing the operation. Derived from 
this, the purpose and objective of the measurement system was to measure the 
essential elements of the construction project operation and its results. The mea-
surement system would include also a method for processing the reports, giving 
feedback to sites and companies, and suggesting development measures.
Following these considerations, the development of the actual measurement sys-
tem took place. First, the construction site system model tying together the indi-
vidual meters was compiled based on the literature review and evaluation. Also, 
the discussions and workshops in participating companies helped to ensure that the 
companies and other parties involved in the research considered the model func-
tional.
The measurement system consists of separate meters for every performance ele-
ment of the construction site system model. Developing each measurement method 
were, in effect, sub-projects in the research, connected to each other by the sys-
tem model. The three companies in the study (Salminen 2000a) participated in 
developing the meters, but the work was divided up so that different companies 
or cooperating parties concentrated on different areas of the measurement system. 
However, all meters were also evaluated and accepted in every company. PSYCON 
Corporation helped with the practical methodology of the organizational behavior 
measurement tool. The development process involved two or three workshops at 
every company as well as many interviews and discussions with both project man-
gers and other experts.
After the ﬁrst version of the meters was developed, eight sites were measured 
with it. On the basis of the experiences thus gained, additional adjustments were 
made to the meters. A spreadsheet-based method was developed for processing the 
results. An essential element of this was a summary page, a “performance score-
card” where results of all meters were presented along with comparisons to other 
sites. 
Minor changes were made to the meters also during the measurement process. 
The wording of criteria was corrected to better describe what was intended, and 
some criteria were removed while others were added. Mostly the changes only im-
proved the clarity of the meters and didnʼt change their content, and thus the com-
parability remained. However, a few additions were made also, and consequently 
those measurement items were missing in the earlier measurements. In conclusion, 
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the meters evolved to some extent even during the early measurement period, but 
the changes were small and care was taken that the changes did not have a consid-
erable effect on the results of the meters. 
The measurement system includes the construction site system model, the mea-
surement methods for each performance element, and the method for processing 
the measurements into detailed reports and giving feedback to projects and com-
pany units. The measurement system consisted in practice of a folder of forms and 
sheets for collecting the necessary information from the sites. The measurement 
forms for the entire measurement system are presented in the ﬁrst section of Ap-
pendix 1 (in their original language), but the principles of each meter are described 
next, in Section 5.2.
5.2  THE MEASUREMENT METHODS OF THE PERFORMANCE 
MEASUREMENT SYSTEM
5.2.1  Preconditions
The client/consultant, designers, and construction company headquarters deter-
mine the preconditions for a site. The site management team can inﬂuence those 
only to a limited extent, depending on contract type, but these still inﬂuence the 
operation. In evaluating site performance, it is necessary to know something about 
the operational preconditions, even if they are not part of the operation. 
The role of consultants and designers is slightly different depending on the proj-
ect and contract type. However, there is always someone who is responsible for 
controlling and supervising the project from the clientʼs perspective: a consultancy 
company, the clientʼs own organization, or the construction companyʼs developers. 
As for designers, their role in a construction project is always to draw the designs 
where the product properties are speciﬁed. Although the possibilities for inﬂuence 
may vary according to the contractual arrangements, in the measurement system 
all forms of contracting are treated equally, while the information on matters such 
as the contract type etc. is collected so that it can be used to determine if the differ-
ences in project types and responsibilities affect performance.
The measurement method consists of a list of duties and tasks of the consultant, 
designers, and company line managers. It helps to determine how well these tasks 
are carried out from the construction project perspective. The meter is a standard-
ized interview or questionnaire with a written list of questions for the project man-
ager to answer. It includes a set of criteria related to how well the different parties 
succeed in creating the preconditions for the site operation. 
The beneﬁt of such a list is that one can complete the questionnaire quickly and 
a large number of items can be covered in a short time. On the other hand, all of the 
measurement is based on the opinion of one person and is thus subject to bias due 
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to personal focus and values, although this error was minimized by formulating the 
questions and criteria as unambiguously as possible. 
The preconditions meter was developed by compiling job descriptions for the 
parties and interviewing site managers on their expectations. Consultants  ʼduties 
have been studied in a project concerning client quality system (Kuoppamäki 1998). 
The responsibilities of construction company line managers (“middle managers”or 
project managers responsible for several sites) were examined in a study at the 
HUT Construction Economics and Management unit concerning the quality of line 
managers in construction companies (Kolhonen 2001). But the majority of the data 
consisted of information on the participating companies gathered from the work-
shops and that gleaned from utilizing the insight of experienced project managers 
on how it manifests itself when the preconditions for the operation on the site are 
in good order. 
The questions were created by formulating the criteria collected for solid pre-
requisites for operation as questions about the practical accomplishments of the 
consultant, designers, and head ofﬁce. On the questionnaire, the questions were 
divided into three subject areas, each concerning one of the three parties, and their 
subcategories (Table 3). The full form is contained in Appendix 1, A1.2.
A four-point scale was used in the preconditions meter, the alternatives being 
“completely,” “moderately,” “badly,” and “not at all.” The omission of a neutral 
middle alternative was intentional, because without a neutral option respondents 
had to make the choice between “moderately” and “badly.” The choice was forced 
for practical reasons, to make spotting the problem areas in cooperation easier on a 
single site in cases where the number of respondents didnʼt make statistical analysis 
Preconditions for a construction site
A) Client/consultant
 Construction preparations
 Cooperation during construction
 Client procurements
B) Designers
 Main designer / design coordinator 
 Architect
 Constructor
 HVAC designers
C) Company headquarters
 Line manager
 Cost accounting
 Procurement
 Marketing (in property development)
Table 3. The subject areas that are part of the metric for preconditions.
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at the single-site level possible. On the other hand, this made the variables behave 
more like ordinal ones instead of interval-scale variables, which must be taken into 
consideration in the statistical analysis.
5.2.2  Operation process
5.2.2.1 Management systems
In this study, “management system” means a set of methods, protocols, and tools 
that assist in planning and controlling the operation so it is guided towards the de-
sired outcomes. The purpose of developing management systems in companies is 
to ﬁnd the “best practice” within the company and implement it as widely as pos-
sible. A management system for a construction site involves applications of soft-
ware such as schedules, budgeting, and cost control but also a variety of systematic 
methods with varying levels of documentation to plan and control site operation, 
such as meetings and inspections of work. 
Management systems have been evaluated in quality audits for years, so the 
method of checking them with the aid of some kind of checklist is familiar in com-
panies. In this study, a general checklist for best practice for planning and control-
ling the construction site process would be developed and transformed into an in-
dex meter with which an individual construction siteʼs management system would 
be evaluated. The ﬁrst task was to determine best practice for a construction site 
management system at a general level such that it is applicable to all companies.
One way to conduct project operations in general is described in the Project 
Management Instituteʼs Project Management Body of Knowledge (PMBOK) hand-
book. The project process is divided into ﬁve phases (PMBOK Guide 2000): initi-
ating, planning, executing project plan, controlling, and closing. Even if the hand-
book is not intended speciﬁcally for construction projects, the phases are certainly 
analogous to those of construction projects. However, the purpose in this study is 
to get a snapshot of the management system of a construction project in the middle 
of the project, so categorizing management tasks according to time-based phases is 
not the best possible approach. 
The project management tasks dealt with in the project management handbooks 
of Kerzner (1998), Meredith and Mantel (1995), and Lewis (1998) can be summa-
rized as follows: 
- organization and resource allocation,
- cost estimation and control,
- scheduling and time management,
- project monitoring and control,
- change management,
- quality management, and
- general management.
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Naturally, a construction site management system has features speciﬁc to con-
struction projects. Construction site management systems are one of the main foci 
for development at the HUT Laboratory of Construction Economics and Man-
agement, and use of the tools developed there has become widespread within the 
Finnish construction industry. These researchers  ʼview of the ideal project manage-
ment model has been described in many publications, including the RATU series 
(Kankainen & Sandvik 1993, Kankainen & Junnonen 1999, Junnonen 1996, Puss-
inen et al. 1998). In essence, the production planning is based on a work breakdown 
structure, or WBS (see Kerzner 1998), which is a detailed description of a projectʼs 
tasks, and the schedules, resources, and costs are planned according to it. Addition-
ally, a construction project has tools for managing procurements and subcontrac-
tors, managing quality processes in the various phases of work, and controlling 
safety and site logistics (Fig. 20). 
One source for determining the “best” construction site management system 
was, naturally, the quality systems of the participating companies. After the qual-
ity systems of companies were analyzed, it appeared that they were very similar in 
their basic approaches and based on the common frameworks widely used in the 
construction business. This made it easier to ﬁnd a model for a management system 
that was approved by all companies. 
By using the material from companies, general project management (PMBOK 
Guide 2000, Kerzner 1998, Meredith & Mantel 1995, Lewis 1998) and construc-
tion project handbooks (Kankainen & Sandvik 1993, Kankainen & Junnonen 1999, 
Junnonen 1996, Pussinen et al. 1998), the structure of the “best” management sys-
Figure 20. Construction site management model adapted from the RATU 2000 publica-
tion, describing general “best practice” in Finnish construction production 
management (Pussinen et al. 1998).
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tem was described with a list of criteria. The system was divided into ﬁve main 
sections, where the “production control” section was further divided into four sub-
sections (Table 4).
The measurement method developed consisted of a list of criteria, a kind of 
structured interview, which the researcher used in verbally interviewing project 
managers and engineers. The fulﬁllment of criteria was judged partly according 
to the answers of project managers and partly through the documents presented, 
such as schedules, quality plans, and procurement contracts. A three-point scale 
was used, where the ﬁrst option was that the criteria were met “totally,” the second 
“partially,” and the third “not at all.” The use of just two alternatives would have 
been simpler, but the middle alternative was added after remarking that it eased the 
measurement process considerably. Moreover, it helped in pinpointing the result 
more accurately, because the binary scale was experienced as too coarse for captur-
ing the differences in the management systems. 
The ﬁrst versions of the meter were longer and more detailed, but among the 
goals was to make the meter compact enough to enable making the measurements 
within 1,5-2 hours. Some criteria were removed because it was  difﬁcult to verify 
whether they had been fulﬁlled, and some because the criteria proved to be too easy 
or too difﬁcult to meet. In addition, some criteria were added after the ﬁrst tests. 
The idea was to adjust the meter so that it concentrated on issues causing variation 
between sites and not on issues for which the criteria were fulﬁlled or not fulﬁlled 
on practically every site, which wouldnʼt yield any new information in the attempt 
to uncover the general success factors.
The ﬁnal meter consisted of 73 measurement criteria that were classiﬁed in keep-
ing with the outline presented in Table 4. The measurement form is presented in 
Appendix 1, Section A1.3.
Table 4.  Parts of construction site management systems covered by the performance 
meter.
Management systems for a construction site 
A) Design control
B) Cost and quantity control
C) Production control
 C1) Quality plan
 C2) Work phase planning
 C3) Schedule and resource planning
 C4) Procurement planning and implementation
D) Organization, cooperation, and communication
E) Logistics, environment, and safety
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5.2.2.2  Work behavior and leadership
The construction project system model approaches the human activity in a proj-
ect from two angles: work behavior and leadership. Work behavior refers to the ac-
tions and attitudes of all people on the site and is closely connected to the concepts 
of atmosphere and culture. Leadership means the leadership style of the project 
management team, as observed by all site employees. Both aspects are closely 
interconnected, and as they both were measured with a questionnaire, it was practi-
cable to combine the measurement of the two in the same questionnaire form.
Combining the two meters had several beneﬁts. In trying to keep the measure-
ment system as simple as possible, it is beneﬁcial to have one fewer meter. Ad-
ditionally, if leadership were to be measured separately, it would bring too much 
attention to the project managers as persons, which could prove problematic to han-
dle in the feedback meeting. It was considered reasonable by both the researcher 
and the companies to treat work behavior and leadership as a single entity, in order 
to simplify the measurement and not to over-emphasize the role in the project of the 
project manager, who was always in the focus anyway. 
A framework or model of work behavior and leadership was needed in order to 
determine what dimensions would be measured. The framework chosen for organi-
zational behavior was the competing values model of Cameron and Quinn (1999). 
It combines many organizational typologies (Lansley 1994) and has been applied 
previously in the construction industry (Handa & Adas 1996, Maloney & Federle 
1993). Additionally, the Focus model, which was used in the HUT Laboratory of 
Work Psychology and Leadership (Järvenpää & Eloranta 1997, Järvenpää & Mar-
tinsuo 1997), offered an opportunity to use a tested questionnaire as a starting point 
for developing the measurement method for construction sites. 
In an earlier study (Salminen 1997), a modiﬁed version of the Focus question-
naire was used in measuring the culture at seven sites. In the subsequent study (Sal-
minen 2000a), on which this thesis is based, a completely revamped questionnaire 
was utilized, but with the same competing values framework among its underpin-
nings. However, the results of both studies indicated that the competing values 
framework itself needed slight modiﬁcation before the measurement results could 
describe the pattern of behavior on a construction site accurately. This issue is ad-
dressed in the analysis of the measurement results in Section 7.1.2.2.
As for the leadership element of the questionnaire, the framework used was 
Blake and Moutonʼs (1994) Grid theory, where the two dimensions were produc-
tion- and people-orientation. It is widely used and concentrates on the practical 
orientation of leadership rather than the personal characteristics of the managers. 
The focus of the study was to measure performance of a construction site, after all, 
and avoiding excessive personalization of the questionnaire served the feedback 
and development process better. At ﬁrst, only the competing values framework was 
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used and the leadership aspect was integrated with it; the leadership aspect was 
separated out after proper analysis of the results.
The questionnaire was developed on the basis of the organization atmosphere 
measurement tool used in PSYCON Corporation. It was a questionnaire with a ﬁve-
point scale, with questions in groups of about ﬁve. It offered a more practical basis 
for the measuring instrument, has been widely used in many kinds of organizations, 
and thus saw continuous practical testing and development. 
The measurement tool of PSYCON consisted of a list of questions, which were 
separated into subject areas concerning both the general organizational atmosphere 
and aspects of leadership. The questionnaire used in this study was developed by 
picking out subject areas and questions from the question set and formulating a few 
new ones. Those areas and questions were chosen that were in alignment with the 
dimensions of the competing values framework. A few questions were added from 
the previously used Focus questionnaire, which covered subjects not included in 
some form on the new questionnaire. This produced a questionnaire based on the 
PSYCON tool, with a few additions from the Focus questionnaire. The question 
groups of the PSYCON tool remained in parallel with the competing values dimen-
sions, enabling a more accurate division of subject areas.
The ﬁrst version of the questionnaire consisted of 67 questions and 14 question 
groups. The reliability of the questionnaire was tested with the data from the mea-
surements of the ﬁrst eight sites. Cronbach alpha scores were calculated for all di-
mensions of the measurement method for work behavior and leadership. Based on 
the Cronbach alpha scores, a few questions that didnʼt “belong” to the dimensions 
were either transferred to a more suitable dimension or discarded. The questions 
discarded were those that were not understood as intended in the construction site 
environment and could not be rectiﬁed through modiﬁcation of the wording. Some 
questions appeared to be measuring practically the same thing. For example, many 
questions concerning leadership were so similar to each other that a couple of them 
were removed.
The ﬁnal questionnaire included 55 questions in the 13 question groups, or 
sub-dimensions, each of them belonging to one of the four dimension of the com-
peting values framework (Table 5). Even then, not all Cronbach alphas were at a 
satisfactory level, but the purpose was to perform the ﬁnal analysis with the com-
plete set of material for 47 sites and then perhaps make additional modiﬁcations. 
Therefore, the groups determined in the preliminary testing were considered to be 
good enough for the time being, and a more profound analysis was to be made after 
all measurements were completed. 
Although the dimensions of the competing values framework remained the ba-
sic assumption for the work behavior and leadership framework, the intention was 
to test empirically whether the dimensions actually functioned with construction 
sites. This test was concluded with factor analysis as a part of statistical analysis of 
the data (Section 7.1.2.2). At this stage, leadership was integrated into the dimen-
sions of Team (leadership) and Firm (management). Therefore, these dimensions 
had more questions than the other two. 
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5.2.3  The results
5.2.3.1  Cost
Evaluating the economic success of a construction site is difﬁcult because there 
is no objective level of comparison for the price of a building. Many factors af-
fect cost, such as general price level, production technology, and design decisions. 
There is no “right” price for a building, just the goal that is set at the beginning of 
the project, which is the “best guess” as to the future cost. However, after the goal 
is set, it is the accurate, and only, meter of project success from an economic point 
of view.
The ﬁnancial goal is actually set with two indicators in construction companies. 
First, the target budget is the reference level for expenses caused by the construc-
tion work. It can be used to measure whether the costs materialized according to 
plan. The gross margin is used to measure the proﬁt made by the project, as a per-
centage. Gross margin is strongly dependent on the business idea or risk level of the 
project type. Therefore, it would be wrong to compare the performance of projects 
directly with it. However, the two indicators can be made comparable by using the 
Table 5.  The questionnaire sʼ question groups for work behavior and leadership, on both 
the competing values and the more accurate level, and their Cronbach coef-
ﬁcients. 
Group            Cronbach α
Team (leadership)
 WORK SATISFACTION      63,3 
 PARTICIPATING AND INFLUENCING    68,8
 COMMUNITY SPIRIT      72,2
 COMMUNICATION      83,8
 ENCOURAGEMENT AND FEEDBACK    73,6
 RELATIONSHIP WITH THE FOREMAN   80,1
Adhocracy
 DEVELOPMENT AND INNOVATIVENESS   67,9
Hierarchy
  CLARITY OF RESPONSIBILITIES AND INSTRUCTIONS 81,1
 COMPLIANCE WITH PLANS AND REGULATIONS  74,9
Firm (management)
 GOAL-ORIENTATION      76,6
 CONTROL AND SUPERVISION     54,0
 SMOOTH FUNCTIONING OF THE WORKS   61,4
 EFFICIENCY       74,1
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difference between goal (budget or margin) and result, and by transforming the cost 
difference as well into a percentage. If used correctly, these two indicators should 
give the same result.
There are some practical problems connected with the economic key indicators 
for a construction project. This study focuses on issues that have to do with the 
activity during the construction phase. Therefore, cost elements that donʼt describe 
the efﬁciency of the construction site, such as the effect of the lot price and costs of 
design and marketing, should not be included in the construction site performance 
measurement system. Another issue is that the same items should be included in the 
target budget and the costs incurred; if, for example, alteration tasks are included in 
the costs, their value should be added to the target budget as well, for comparabil-
ity.
Target budget versus costs incurred was decided to be the most appropriate key 
indicator for the economic success of a project. Another possible key indicator was 
the target gross margin minus gross margin achieved. However, this was calculated 
from all costs of the project and thus included more “speculative” sums related to 
the business idea or risks, which didnʼt actually describe the performance of the 
site, and which were more difﬁcult to eliminate from the calculation than they were 
in the case of just construction costs. The problem with alteration work remained, 
though, and it had to be taken into consideration in collection of data for calculation 
of the key indicator.
The key indicator for economic success of the construction site was called total 
cost, meaning the cost difference between target budget and actual cost, expressed 
as a percentage to make projects comparable. The formula used to calculate the key 
indicator total cost was
 (Target budget – costs) x 100 % / target budget
When cost exceeds target budget, the index is negative. For the sake of clarity, 
a rule was applied that in the measurement system a negative score always means 
something “bad,” whereas a positive number is “good.” For example, in the case 
of schedules a negative score means that the project is behind schedule, although it 
could also be understood as indicating that less time has been used than planned.
The effects of alteration work were eliminated by adding income from the altera-
tion work to the target budget. This highlighted the problem that alteration work 
income too had a proﬁt margin. As the margin was not included in either target 
budget or costs, it had to be deducted for the alteration work before this work was 
added to the target budget. As it would have been difﬁcult to ﬁnd out what the gross 
margin for alteration work was in each case, the mean gross margin decided upon 
(10 percent) was deducted from the alteration work income before addition of the 
work to the target budget. This eliminated most of the bias caused by alteration 
work.
At the time of the measurement, the total cost of the construction work is, of 
course, not yet known. It was important nonetheless to have a key indicator to 
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imply the economic situation of the site at that point. At the time of the measure-
ment, the predicted cost was used instead of the ﬁnal actual cost, which was avail-
able only after the project had been completed. The prediction is the best estimate 
known for the situation, and it was available at the time of the measurement. How-
ever, the ﬁnal total cost indicators were collected afterwards for this study, and the 
ﬁnal ﬁnancial results were used in the analyses, whenever they were available. 
In addition to the key indicator of total cost difference, separate key indicators 
for materials, procurement, and overhead costs were used. This helped to pinpoint 
the possible problems more accurately for projects in the measurement report. 
However, in the analyses performed in this study, only the total cost (ﬁnal) was 
used, because of the even more complicated comparability problems related to col-
lection of data on the work, materials, procurement, and overhead costs, and due to 
the fact that further division of the cost component doesnʼt yield any information 
that is necessary from the standpoint of this study.
5.2.3.2  Time
The time component in evaluating project success simply refers to the time used 
in comparison to the amount planned. Time deviation could be expressed in units of 
time or percentages. In this case, deviation from the original schedule as a number 
of days was used. The percentage would usually be a very small number, which 
would not clearly illustrate the importance of the matter. Time deviations were 
already expressed in days in the construction projects, so it was a familiar mea-
surement, and it was applicable to all projects – for example, a weekʼs delay was 
equally critical for small and large projects.
The name given to the corresponding key indicator was schedule deviation, 
because it described the practical purpose of the key indicator. Again, the negative 
ﬁgure means that tasks are behind schedule, according to the aforementioned prin-
ciple that a negative score means something bad.
Even the concept of total time deviation is not self-evident. The full situation 
cannot be directly derived from comparing the actual status of work phases to the 
original schedule and calculating a mean. On the schedule, different work phases 
have different weights, and one minor task, such as turning the heating on, may 
be on the critical path and delay all others. Different ways to calculate total time 
deviation as related to individual work phases were tried, but a general formula ap-
plicable to all sites was not found. However, a site usually had a clear impression 
of the situation even if it was more like a rule of thumb, and deviation in days was 
frequently reported upon to headquarters. The estimation was based on experience 
and the insight of the project managers, and it was considered to be the best key 
indicator available. 
In addition to the total time deviation, some other key indicators concerning the 
schedule were compiled to get a more accurate picture of the schedule situation. 
Deviations of certain individual work phases were presented separately because 
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they were good indicators of how the project was going overall. The tasks chosen 
were framework structures, rooﬁng, switching on of heating, laying of ﬂoor con-
crete, inside walls, and technical installations tests. The deviation in these work 
phases tells also whether the deviation is growing or decreasing towards the end 
of the project. However, in the analysis only the total time deviation was used, be-
cause it included the essential information on the deviations of all individual work 
phases on the site.
5.2.3.3  Quality
The concept of quality varies according to the perspective from which it is con-
sidered. From the customerʼs point of view, quality means above all that the re-
quirements stated in the contract documents are fulﬁlled without noteworthy de-
ﬁciencies. Thus, the end productʼs quality is the most important element from the 
customerʼs viewpoint. However, even if the end product fulﬁls requirements, de-
fects in quality may occur throughout the process, which means ineffectiveness 
and monetary losses to the company. Thus, to the contractor, quality of and during 
operations is of equal importance to ﬁnal product quality. The ideal meter should 
be able to measure both operational quality throughout the whole process and the 
quality of the ﬁnished product, which is judged in comparison to what is stated in 
contracts and standards, because both of these depend on the siteʼs operation.
The measurement method was based on research conducted at HUT sʼ Construction 
Economics and Management unit, where index meters for measuring quality were 
developed and tested in several projects (Salonvaara 1998, Salminen et al. 1998, 
Wegelius 1998). These were further developed in this study. The series of meters, 
were tailored to typical construction work phases. These “quality cards” consisted 
of a list of criteria speciﬁed for each work phase. Every criterion on the lists was 
given a value of 1 or 0 depending on whether the criterion was met or not. The siteʼs 
quality index was the index percentage calculated from all quality cards used on 
the site. 
The quality cards were developed in close cooperation with the companies, us-
ing the insight of experienced project managers as well as general standards and 
quality requirements (Rakennustöiden laatu, Quality of Construction Works 1995). 
In the end, quality cards were compiled for 11 typical construction tasks, which 
were:
-  prefabricated unit installation,
-  faced brickwork,
-  inner wall brickwork,
-  covered drains,
-  ﬂat roof waterprooﬁng,
-  ﬂoor surface concrete-laying,
-  wet room carpeting,
-  dressing with slabs,
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-  putty and painting,
-  (kitchen) ﬁttings, and
-  wooden doors and windows.
The criteria on the quality cards were divided into three sections, covering plan-
ning, production, and ﬁnished product quality. The ﬁrst part, planning, concerned 
the work of the foreman, and it consisted of the criteria for planning and preparation 
for the production, including the procurement functions from the siteʼs perspective. 
In the second portion were the criteria for implementation of the actual work: work 
process, environment, and structures to be covered. The third part included the re-
quirements in quality standards and other documents that determined the qualiﬁca-
tions that should be met by the ﬁnished product (see Appendix 1, A1.5).
Roughly three ongoing phases of work were chosen from every site, and they 
were measured using the appropriate quality card. The ﬁrst section of the quality 
card was ﬁlled in by interviewing the foreman and looking up the relevant docu-
ments. The second section was completed at the chosen work site with the foreman 
and the workgroup, and it included the visual checks, measurements, and questions 
posed to the workers. The third section was ﬁlled in at a work site where work had 
recently ﬁnished, by visually checking the quality criteria for the work phase. This 
was repeated on each of the 2-3 work sites. The most useful measuring sequence 
was such that the ﬁnished product (the third section on the form) was checked 
earlier and then the work site (section two), because then the feedback from the 
completed work could be directly delivered to the work group.
 
5.2.3.4  Safety
Safety level was measured using the TR meter developed by the Finnish Institute 
of Occupational Safety and Health (Työterveyslaitos) and Finnish safety authori-
ties. The meter had been developed to measure the safety level of a construction 
site as an index number expressed as a percentage. It was practical to use a ready-
made meter suitable for this purpose, one that has been tested in research (Laitinen 
& Ruohomäki 1994, Laitinen & Ruohomäki 1996) and is widely used in the Finn-
ish construction industry. 
The data are collected while the measurers walk through the whole construc-
tion site and make observations about passing or failing to meet the safety criteria, 
which are remarked upon on the measurement sheet. The observations are made 
on every essential safety matter that has clear criteria for approval, based on safety 
regulations or general good practice determined by the safety authorities. The ob-
servation items are classiﬁed in six groups (TR-mittari 1994): 
1. Working
2. Scaffolds, access bridges, and ladders
3. Devices and auxiliary equipment
4. Fall prevention
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5. Electricity and lighting
6. Housekeeping and waste disposal
After walking through the construction site and having made all of the observa-
tions, calculated of the index is performed from the sums of “right” and “wrong” 
remarks, according to the following formula: 
 “Right” observations [number] x 100 %
  
 Total number of observations [number]
The TR meter is widely used in Finland, and the completed forms, which are of-
ﬁcial documents for legislative safety supervision, are preserved at the site. Safety 
defects that demand immediate correction are written on the sheet. The measure-
ment can be performed fairly quickly; it takes 1-2 hours depending on site size. 
Thus, the existing, applicable measurement method made it unnecessary to develop 
a new method just for this study, and the existing meter was used.
5.4  THE PERFORMANCE MEASUREMENT PROCESS
The performance measurement systemʼs purpose was to be both a development 
tool and a research instrument. Thus, in parallel with consideration of the substance 
of the meter, the measurement process was developed. The purpose for standardiz-
ing the measurement procedure was to improve the reliability of the measurements, 
and at the same time to make the performance measurement process support devel-
oping operations on the measured construction sites. 
The measurement is carried out according to standardized procedure to ensure 
that it goes smoothly, takes as little time as possible, and generates data that are as 
faultless and as comparable as possible. Advance information for participants and 
feedback are also indispensable parts of the measuring process (Table 6). 
It is important to give both the line managers and sites advance information on 
what is going to happen in the performance measurement. This is done with written 
material that line managers deliver to the sites after they have been briefed them-
selves at a meeting held in each business unit where the measurements take place. 
It is necessary to understand that the purpose of the measurement is to develop site 
operations, not to judge persons or inspect sites for defects. To avoid prejudices, 
line managers have to emphasize the nature of the performance measurement in 
comparison to, for example, that of quality audits, where the focus is on ﬁnding de-
viations. It is also important that line managers behave accordingly during the mea-
surement and feedback process and avoid personalization of the defects found. 
The measurement was to be performed during the course of one day, and in al-
most all cases the time allocated sufﬁced. On a couple of sites, some additional in-
formation was gathered afterwards. The expenditure of time is divided among site 
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personnel so shouldnʼt burden anybody excessively. The data about work behavior 
and leadership measurement are collected from the workers and subcontractors, 
and the purpose of the measurement can be explained and instructions given at the 
gathering arranged for the purpose. Completing the questionnaire takes about 30 
minutes, and it is convenient to arrange the gathering in the context of a coffee or 
lunch break. For the sake of reliability, all phases of the measurement process are 
to be performed as uniformly as possible.
A measurement system includes the data collection and also the procedures for 
data processing, summarizing, and presentation of the results. In the case of the 
performance measurements, the results were processed in two phases. First, the 
results for a single site were compiled in a site report consisting of a summary 
page and the results of individual meters. Second, the results for business units and 
companies were summarized at the company level. Companies were not compared 
directly; the comparison was made against the mean for all sites. 
A spreadsheet application was used to summarize all measurement data and to 
generate the reports. However, the results for work behavior and the leadership 
In advance
 Advance information to line management
 Advance information to sites
 Arrangements for the measurement 
Measurement implementation
 General information on the site (10 min)
 Preconditions (30 min)
 Management systems (1,5-2 h)
 Work behavior and leadership questionnaire (30 min)
 Key indicators for cost (10 min)
 Schedule deviation (5 min)
 Quality of approx. 3 tasks (1-2 h)
 Safety (1-2 h)
Processing the results 
 Processing measurement data and generating a report (1 day/site)
 Processing the questionnaire data (within PSYCON Corporation)
Feedback
 Site: management team, workers (1-2 h per site)
 Business unit and line management (2 h)
 Company management (2 h)
Table 6.  Phases and time expenditure of the performance measurement and feedback 
process. All of the measurement took place on a single day, and it consumed 
about three hours of the project manager sʼ time.
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questionnaire were summarized at PSYCON Corporation via the companyʼs da-
tabase tool for this purpose. It produced presentations of the results in graph and 
table form, and the use of a consultancy company convinced the respondents of the 
conﬁdentiality of the survey. All data were presented on one summary sheet, where 
means were calculated and the individual reports were linked (Fig. 21). The data 
were later transferred from the data sheet and the database of PSYCON. into the 
statistics program SPSS for statistical analysis in this study.
Every site was given personal feedback. The feedback occurred in two phases: 
ﬁrst, the management team was told about the results and the observations based 
on the measurement. Then, a brieﬁng was arranged for all workers at the site. It fo-
cused on the work behavior and leadership questionnaire results, which covered the 
practical aspects of operation on the site. The result summaries were presented and 
discussed. Usually, the project manager or line manager presented his or her own 
conclusions as well. It was imperative that the line manager be present because it 
was his or her responsibility to ensure that any actions decided upon during the 
feedback meeting were really implemented. Sometimes the business unit manager 
was also present.
Business-unit- and company-level feedback concentrated on the summaries and 
comparisons to other units and the average. The general level of operation was the 
focus of interest, as were signiﬁcant deviations in individual sites  ʼ results when 
compared to those of the other sites. Corrective actions were discussed and decided 
on. Also, the overall situation of individual sites was discussed, and the most at-
Figure 21. Cover page, summary page, and questionnaire result sheet of the measurement 
report. The summary page was the “site scorecard,” where red and green back-
ground colors served as “trafﬁc lights” indicating whether the values were 
above or below the mean.
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tention was focused on problematic projects and corrective measures. The analyses 
of the operation of individual companies and sites were delivered to participating 
companies but are not included in this study. The results from the company com-
parisons cannot be presented here because they were considered conﬁdential and, 
in any case, are not the focus of this study.
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6  MATERIAL, METHODS, AND EXECUTION OF 
THE ANALYSIS
6.1  COLLECTION AND DESCRIPTION OF RESEARCH 
MATERIAL
The research material was collected from 47 construction sites of four construc-
tion companies operating in Finland, of which two were owned by Swedish compa-
nies. As all of the companies operated locally in the Finnish industrial environment, 
their sites were considered to represent Finnish construction companies. Three of 
the companies (or their Finnish business units) were the largest in Finland operating 
nationwide, and one was s medium-sized (on the Finnish scale) construction com-
pany. Companies 1-3 participated in the earlier research project (Salminen 2000a), 
and the measurements in the fourth company were made as a separate development 
project for the company. 
In each of the ﬁrst three companies, 10 sites were measured, and 17 sites were 
measured in the fourth company. The companies themselves chose the sites where 
measurements were to be conducted, with the main criteria in their choice being 
that the sites were in a convenient phase at the time of the measurement. The most 
convenient time for the performance measurement is between the late stage of 
structural frame installation and the early phase of internal work. Most of the sites, 
38, were located in the capital region or the county of Uusimaa. Five were in west-
ern Finland (the Turku region) and four in southern or central Finland (the Tampere 
region).
Most of the sites were residential buildings, of which 23 were apartment blocks 
and seven row houses. Ofﬁce or commercial buildings accounted for 16 sites, and 
one was an industrial building. Some of the business units that were selected by 
the companies to take part in the study specialized in certain product types – for 
example, residential buildings. Most of the sites were new buildings, but also seven 
renovation sites were included. 
Project type means here the contractual arrangement of the project, or the way 
the company has acquired the project. Property development projects are ﬁnanced 
at the constructor companyʼs own risk and sold to homebuyers or investors. Com-
petition projects are acquired from ofﬁcial competitions where the main criterion is 
price. Cooperative agreements are the result of negotiations and a business agree-
ment, where an investor typically ﬁnances the building on a lot owned by the con-
tractor. In addition, the project can be in some other way a result of negotiations and 
a common agreement, where straight price competition is not involved, although 
at some point at least a limited competition might have been arranged. Manage-
ment contracting is a cost and fee or target price contract where the contractor gets 
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only the agreed proﬁt percentage of the total cost. Competition was the most usual 
contract type, and only one management contracting project was included in the 
research material (Fig. 22).
Project size is measured with two variables, building volume in cubic meters 
and total number of employees on site. A site is classiﬁed as falling into one of ﬁve 
categories. The greatest number of sites falls into the 10,000 to 20,000 m3 category. 
The “over 40,000 m3” group includes two projects that are substantially larger than 
the others: a hotel and a shopping center. The number of employees on site is linked 
to the volume, of course, but also somewhat to the phase of the project. The largest 
groups are those of sites with 15-29 and 30-44 employees (Fig. 23).
The amount of subcontracting and work done by subsidiary contractors also il-
lustrates the nature of the project. If the amount of subsidiary contracting is high, 
a consultant used by the client has great inﬂuence and must participate in the coor-
dination of tasks, at least to some extent. The contractor is directly responsible for 
subcontractors and has greater power to control them than it can exert over subsid-
Figure 22. Classiﬁcation of sites by project type.
Figure 23. Sites classiﬁed according to volume in cubic meters and total number of em-
ployees. The number of employees includes all workers and also the site sʼ ofﬁce 
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iary contractors, but the manner of controlling still differs from the management 
of direct labor. From time to time, the fragmentation of construction production 
becomes the subject of discussion, and it is interesting to compare sites according 
to the extent of subsidiary contracting and subcontracting, to test whether variation 
in these affects performance.
The extent of subsidiary contracting was calculated from the value of subsidiary 
contracts in relation to total project value. The extent of subcontracting is the share 
of procurements in relation to total costs of the contractor. In some cases, these 
ﬁgures could not be acquired in a comparable way because they were not summa-
rized in cost reports and it was difﬁcult to pick them up from individual cost items. 
Therefore, these key indicators were not available for every site. Both variables are 
expressed as percentages. Sites are categorized to express the variation as frequen-
cies (Fig. 24).
The extent of subsidiary contracting and subcontracting have been combined for 
the analysis by calculating the amount of direct labor other than that of the contrac-
tor on the site. It is another way to describe the management situation at the site, 
related to the fragmentation of the project. The variable used is the proportion of 
subsidiary contractor and subcontractorʼs workers on the site, expressed as a per-
centage (Fig. 25). The proportion for various worker groups was available from 
every site, which made this an even more useful key indicator.
Variation between sites was high where the use of outside contractors and man-
power was concerned. At some sites, almost all construction work was done with 
direct labor, and some sites had practically all of it subcontracted. In general, the 
amount of subcontracting was higher in the Helsinki region and use of direct labor 
was favored more in other parts of Finland. At the time the measurements were 
made, the construction market was growing rapidly in the capital area and skilled 
workers were hard to come by as well, which added to the tendency to use subcon-
tractors. 
The degree of completion is calculated from the actual costs in relation to the 
total estimated costs. When calculated at the time of the performance measurement, 
it indicates the phase of the project during which the performance measurement has 
taken place. This knowledge enables evaluation of whether the time of making the 
performance measurement inﬂuences the measurement results or if the success fac-
tors are different in different stages of the project, as indicated by the study of Rus-
sell et al. (1977). However, as most of the measurements were made in the middle 
of the project (Fig. 26), the small number of projects in the early or late phase made 
it impossible to explore the success factors in different phases of a project further 
in this study. 
The questionnaire concerning work behavior and leadership was conducted at 
every site. After the preliminary checks, the total number of respondents (n) came 
to 714. This consisted of three groups: project managers or foremen (n=134), con-
tractorʼs workers (n=323), and other (subsidiary contractor and subcontractorʼs) 
workers (n=257). The contractorʼs direct labor was thus the largest group. 
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Another way the respondents were classiﬁed was by age. The age distribution 
was fairly even. There were 143 respondents below 30 years of age, 199 between 
30 and 39, 210 aged 40-49, and 147 over age 50.
The classiﬁcations presented are used later as background variables, whose inﬂu-
ences on the variables of the performance measurement system are tested. If some 
of them have a substantial inﬂuence on the performance of the project, this should 
be known and taken into consideration in forming conclusions about the success 
factors. These inﬂuences are tested in the discriminant analysis of Section 7.3.
Figure 24. The extent of subsidiary contracting and subcontracting illustrates the man-
agement conditions on the site. 
Figure 25. The percentage of external 
(subsidiary contractor and 
subcontractor sʼ) workers at the 
site. This variable describes the 
nature of the inﬂuence the con-
tractor has on work groups.
Figure 26. Sites by degree of completion, 
calculated from the budget 
used.
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6.2  THE ANALYSIS PROCEDURE
In this study, the data was acquired from performance measurements for 47 con-
struction sites. The total number of variables is quite high, about 300, and in the 
background are the structure of the construction site performance system model 
and the hierarchy of the items within the individual meters. 
The aim was to ﬁnd relationships between the variables related to the results and 
operation of a construction site. However, in order to accomplish that, some prepa-
ratory processing of the data and categorization of the variables are needed.
In the data analysis, the procedure that follows was used.
1. Preparing and cleaning the data
 Data were entered in the database; they were checked by calculating frequen-
cies, ranges, etc.; and the necessary deﬁnitions of variable were made.
2. Describing the research material
 Descriptive statistics were calculated to get overall information about the 
research material. The results were presented as graphs characterizing the 
sample of construction sites.
3. Creating sum variables
 If all measurement items and key indicators are added up, the data consist of 
about 300 variables. It was necessary to create sum variables of the measure-
ment items of the preconditions, management systems, work behavior and 
leadership, quality, and safety meters in order to capture the essential infor-
mation on the performance elements.
4. Discriminant analysis of the data
 One aim of this study is to identify relationships between different elements 
of construction site operation. All other variation in variables having nothing 
to do with site operation – connected to, for instance, size, type, company, 
or location of the site – can distort the ﬁndings. Therefore, it is necessary to 
know how homogeneous the research material is and what groupings of sites 
exist in the material so that the effect can be taken into consideration in draw-
ing conclusions.
5. Performance element relationships
 The relationships between performance system model elements are explored 
with correlation and regression analyses. The central aim is to discover the 
relationships between the elements of the operation process and the result ele-
ments. 
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6. The effect of variables within performance elements
 To get more accurate information on success factors, correlations between 
the variables within different meters in the measurement system and result 
variables are studied to pinpoint the individual measurement items that have 
the greatest effect on construction site results within each meter.
These steps are explained in detail in the data analysis, and the main results of 
the analyses are presented in tables and in Appendix 2.
6.3  PREPARING THE DATA FOR ANALYSIS
The construction site performance measurement system consists of seven dif-
ferent meters, of which total cost and schedule deviation are expressed directly by 
one key indicator, while the other measurement methods consist of a number of 
individual measurement items from which the higher-level key indicators can be 
calculated. Every measurement item in the meters produces numerical data, but the 
scale and format of the data is speciﬁc to each meter (Table 7). 
Table 7.  The types of scales used for the measurement items in the performance mea-
surement system meters. 
 Meter   Scale   Scale type
 Preconditions   4-point ordinal/interval
 Management systems   3-point ordinal/interval
 Work behavior and leadership  5-point ordinal/interval
 Total cost    %  interval
 Schedule deviation  %  interval
 Quality index    0/1  dichotomous
 Safety index   0/1  dichotomous
The scale type for preconditions, management systems, and work behavior and 
leadership is classiﬁed as ordinal/interval because although the scales are in prin-
ciple interval, the intervals between the points are not necessarily the same, due to 
the small number of options on the scales. Therefore, the scales should be consid-
ered to be ordinal, although both scale types are used in studies for meters having 
3-to-5-point scales (Bryman & Cramer 1995).
In addition to the variables acquired from the system model meters, 11 classi-
ﬁcation variables were collected using the general information form (Table 8). If 
they didnʼt originally have a nominal or ordinal scale, they were transformed such 
that they used one for the analysis. Variables like the location or company were on 
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the nominal scale and variables like number of gross cubic meters or number of 
employees were classiﬁed on the ordinal scales by dividing them into categories. 
The analyses were performed with the statistics program SPSS. When the data 
were entered in the database, variables were labeled (given names), and their scale 
types were determined. Data were checked by calculating the ranges and frequen-
cies, which exposed the potential abnormalities in the material. A few entry errors 
were found and corrected. 
The work behavior and leadership questionnaire results formed a database of 
their own, because for the questionnaire, the cases were the 714 respondents and 
not the 47 construction sites. The questionnaire was analyzed in SSPS separate-
ly, during examination of the organizational behavior dimensions. However, sum 
variables of behavior dimensions were moved into the same database as the other 
measurement system materials in the course of studying the relationships between 
system elements. The creation of the sum variables is presented in Section 7.1.
Three questionnaire forms were discarded because they obviously were not an-
swered properly, two of them having only “3”s as answers and one only “5”s. Some 
forms were only partially completed, but there was no evidence that the questions 
that had been answered were not answered properly, so they remained in the mate-
rial. 
In all analyses, the pairwise method was used in eliminating the effect of missing 
variables; hence, whole cases were not removed even if a few variables were miss-
ing. In the whole database, including all measurement item variables, there were 
about 300 variables. Later, the database was “condensed” by calculating sum vari-
ables including the essential information of the different meters (see Section 7.1).
* The interval-scale variable has been classiﬁed under ordinal scale.
Table 8. Classiﬁcation variables and their descriptive statistics.
Descriptive Statistics
47 3
29 5
44 5
39 5
39 6
47 5
47 5
45 5
47 4
36 5
20
Site location
Extent of
subcontracting*
External
workers (%)*
Building volume m3*
Extent of subsidiary
contracting*
Payment
Building type
Total number of
employees*
Project type
Degree of completion*
Valid N (listwise)
Valid N
Number of
classes
Page 1
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7  PRELIMINARY PROCESSING OF THE DATA
7.1  COMPOSING SUM VARIABLES
The construction site performance meter is based on the idea that construction 
site operation can be described with a system model. The measurement system 
structure is described by the system model and its elements. Each element has also 
its own structure, where the measurement items measure different aspects of the 
element. Therefore, it is not necessary to treat every measurement item as a single 
variable; instead, they can be combined in groups that represent certain entities. 
In this study, the combining of variables was accomplished by creating sum vari-
ables. 
The choice of sum variables is based on the structure of meters, and they must be 
composed in such a way that every sum variable covers the intended subject matter, 
or series of measurement items tightly bound together (Bryman & Cramer 1995, 
Heikkilä 1998). When sum variables are correctly composed, they help to encapsu-
late the essence of the analysis without the loss of any signiﬁcant information. An 
additional beneﬁt to using sum variables is that when a sum variable is calculated 
from several ordinal-scale variables, it is transformed into an interval-scale vari-
able, and then more effective statistical tests can be used to analyze it (Sekaran 
2003). 
When the essential observations have been made from the sum variables, it is 
possible also to examine the measurement items individually in seeking answers to 
speciﬁc questions. The method of forming sum variables depends on the character-
istics of the meters, and each meter here must be addressed individually. 
The sum variables of this study create a hierarchy wherein the level-1 variables 
are the key indicators for construction site performance system model elements, 
where all the measurement items in a system element meter are combined into 
one sum variable, such as the key indicator for variable management systems. The 
level-2 variables are the sum variables within a system model element, describing 
the next-level grouping of the measurement items. Examples include the sum vari-
able for logistics, environment, and safety. The level-3 variables are the individual 
measurement items of the meters, which are not sum variables. Whether all three 
levels exist in a meter depends on the structure of the meters.
Another principle was that all sum variables were transformed into percentages 
whenever possible. This makes the variables comparable and more illustrative, be-
cause the scale would otherwise be different in every meter and picturing, for ex-
ample, what the index value “2” means in each case would be difﬁcult.
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7.1.1  Preconditions
In the site preconditions meter, the performance of client/consultant, designers, 
and company headquarters is evaluated. The meter is structured according to the 
functions of each party. The sum variables can thus be logically built on the basis of 
the meter structure. Sum variables form a three-level system: the meter as a whole, 
each group of actors, and the division of their tasks.
Table 9.  The preconditions meter sʼ level-1 and level-2 variables. The ﬁrst number refers 
to the variable level.
1.  Preconditions 
  2.1. Client/consultant
  2.2. Designers
  2.3. Company headquarters
 
In the preconditions meter, a project manager evaluated the operation of each 
party on a four-point scale. The reason to omit the neutral middle alternative was 
that this made it easier to point out the most problematic areas. There are two ways 
to calculate the sum variables from the four-point scale. One can use either the 
total percentage of positive answers (3 or 4) or the mean of all answers. The mean 
was selected for use because it distinguished sites and reveals deviations better. At 
many sites, only alternative 1 or 2 was chosen, which would have been given the 
result value of 100 % with the positive answers method, although it is a signiﬁcant 
difference whether most of the answers are 1 or 2. 
The preconditions index sum variable was calculated and transformed into a 
percentage with the following formula: 
Preconditions index % = 100 (1 x N
completely
 + 0,67 x N
moderately
+ 0,33 x N 
badly
 + 0 x 
N
not at all 
) / total number of criteria for which there are responses
 
7.1.2  Operation process
7.1.2.1  Management systems
The structure of the management systems meter is analogous to that of the pre-
conditions meter. Management systems are outlined in the meter as logical entities 
that are measured by using a group of criteria as question items. Sum variables can 
Measuring performance and determining success factors of construction sites
99
thus be composed on the basis of the structure of the meter. Sum variables form a 
two-level system: management systems as a whole and the subgroups thereof.
Table 10.  The sum variables of the management systems meter, on two levels. The ﬁrst 
number refers to the variable level.
1. Management systems
 2.1. Design control
 2.2. Cost and quantity control
 2.3. Quality plan
 2.4. Work phase planning
 2.5. Schedule and resource planning
 2.6. Procurement planning and implementation
 2.7. Organization, cooperation, and communication
 2.8. Logistics, environment, and safety
In the meter, the term “production control” was used to group sum variables 2.3-
2.6 together. This was done to clarify the contents of the meter in the measurement 
phase, but in the analysis phase the sub-items were used directly. 
The scale used in the management systems meter was three-point: criteria were 
fulﬁlled completely, partially, or not at all. The same problem applies here that was 
encountered in the case of the preconditions meter, namely that sum variables could 
be calculated also using the percentage of “completely” or “partially” answers, but 
the mean was chosen for use here also, for much the same reasons. The sum vari-
ables were transformed into percentage indexes with the following formula.
Management systems index % = 100 (1 x N
completely
 + 0,5 x N
partially
 + 0 x N
not at all
) / 
total number of criteria for which there are responses
7.1.2.2  Work behavior and leadership
The work behavior and leadership meter differs from previously mentioned me-
ters because in measuring organizational behavior, the work division or role of 
different systems doesnʼt automatically determine the structure in peopleʼs minds 
and consequently the meter structure. The four dimensions of the work behavior 
and leadership model were, according to the competing values framework, Team, 
Adhocracy, Hierarchy, and Firm. They were further divided into 13 dimensions, 
under each of which there were 3-5 questions (see Table 5). 
In the measurement reports to sites, the more practical 13 dimensions were used, 
which was helpful in specifying problematic areas of operation and ﬁnding devel-
opment areas. The functionality of question groups was tested with Cronbach alpha 
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scores when the ﬁrst eight sites had been measured, and it served the practical mea-
surement purpose well enough.
However, the competing values framework was only a hypothesis, a starting 
point on which to build the questionnaire structure (see Section 5.2.2.2). When all 
data had been collected, they were tested. If the logic of the respondents actually 
corresponded to the logic of the model in all of the material, it would be veriﬁed; 
otherwise, it would be clear that the framework should be developed into one better 
describing the behavior on a construction site. In other words, the theoretical model 
is veriﬁed or further developed using the empirical data. The dimensions veriﬁed 
would be the sum variables, used in the analysis. Thus, at the same time as the di-
mensions of construction sites  ʼwork behavior and leadership are veriﬁed, the ﬁnal 
sum variables for corresponding dimensions are determined.
A factor analysis using principal axis factoring and varimax rotation was con-
ducted for the questionnaire data. This produced 10 factors, where most of the 
questions were divided into factors 1-3 and several factors had only a few ques-
tions. The number of factors seemed to be too high and poorly balanced for the 
intended use. Therefore, the number of factors was forced to be seven. Now the 
question groups seemed more logical, but still some questions remained that didnʼt 
belong to any group.
Finally, a six-factor solution was used, and consequently ﬁve questions in total 
were left out of the dimensions. The structure seemed to be logical and functional, 
and statistical evidence supported it (see Appendix 2, A2.2). Also, the Cronbach 
alpha coefﬁcients veriﬁed that the new division produced considerably better re-
sults than the groups used earlier did, showing that the dimensions functioned well, 
especially the two including the highest number of questions. 
It is evident that the six factors yielded by factor analysis donʼt ﬁt the competing 
values framework directly, foremost because the number of factors is six, not four. 
However, some dimensions carry clear similarity to the dimensions of the compet-
ing values framework, and in many ways it supports the more accurate grouping 
of questions used in the analyses. The questionnaire includes both the managerial 
and cultural aspects of sites  ʼoperation, and when the question groups are examined 
more closely, it seems that the ﬁrst two factors concern the actions of site managers 
and the other dimensions illustrate the general atmosphere and culture at the site. 
The ﬁrst dimension describes the managerial style, where the focus is, above all, 
on controlling production. This is the “Firm” dimension in the competing values 
approach to management and is also often called pure “management” in contrast 
to “leadership,” which is the people-focused “Team” dimension in competing val-
ues terms (Fig. 9). Question group 2, which focuses on the relationships between 
the foreman and workers, describes the leadership aspect of the project managers  ʼ
and foremenʼs actions. These dimensions describing leadership dimensions are also 
analogous to the Blake and Mouton (1994) Grid theory.
The other four dimensions ﬁt well with the organizational aspect of the compet-
ing values framework. The third dimension includes questions that indicate how 
satisﬁed the respondents are with their work and also how they grow and develop 
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1.  Management, focus on production (= “Firm/management”)  alpha = 90,41 
17 Clear division of responsibility is followed in decision-making 
 19 The site has clear rules of operation   
 18 Work goals are clear    
 16 Compliance with work speciﬁcations and quality requirements is monitored
 23 Division of tasks and duties is clear     
 28 People comply with the assigned division of work and duties   
21 People follow the methods and rules set forth for operation   
12 Plans are followed accurately   
 22 The quality plan affects site operation     
32 Common goals are clear      
 11 The works are organized well      
15 Work results are inspected often    
2. Leadership, focus on people (= “Team/management”)   alpha = 90,46
 47 The foreman listens to workers
 48 The foreman encourages workers to participate in planning
 46 The foreman understands workers’ problems
 53 The foreman is willing to try out workers’ ideas
 55 I’m satisﬁed with my foreman
 51 The foreman treats workers equally
 44 The foreman motivates workers
 50 The foreman explains work methods enough
 52 The foreman’s reaction to mistakes is justiﬁed
 43 The foreman justiﬁes decisions
 54 The foreman gives enough feedback on good performance   
49 The foreman supports workers’ efforts to develop themselves
 41 Sharing information with the foreman is useful
   
3. Satisfaction and growth (= “Adhocracy/organization”)   alpha = 77,03
 3 There are enough new and challenging duties
 1 Work gives satisfaction
 9 Opportunities to develop professionally are good
 8 Being at work is satisfying
 4 Workers have enough inﬂuence in decision-making
 24 Autonomous operation is supported
 7 Work endurance is good
 13 Applying new work methods is encouraged
   
4. Effectiveness and clarity of tasks (= “Firm/organization”)   alpha = 78,69
 10 Work and operating instructions are consistent
 14 The operation process is clear
 40 Lack of information concerning work isn’t a hindrance
 27 Decision-making is fast
 5 Work conditions are good
 20 On site, plenty of results are achieved
 2 The amount of work is steady
 6 Work equipment is appropriate
 25 Problems detected are solved quickly
   
5.  Community spirit (= “Team/organization”)     alpha = 66,72
 34 Community spirit among the nearest co-workers is good
 29 Community spirit on the whole site is good
 30 It is easy to get help from other workers
 33 Conﬂicts are dealt with and resolved
6. Communication (= “Hierarchy/organization”)    alpha = 77,62 
35 Enough information is given
 36 Information is given openly
 42 Information is given on the results achieved
 37 Information is reliable
Other questions (not included under the dimensions) 
 26 Good performance is rewarded   
 31 Workers consider the beneﬁt of the whole site  
 39 Feedback is given on achievement of the work results  
 38 The amount of work instructions is adequate   
 45 The foreman provides enough supervision of the workers
Table 11.  The question groups yielded by factor analysis, and their Cronbach alpha coef-
ﬁcients. A title more illustrative for the purpose of this study has been given to 
every dimension, but the connection to the competing values model is presented 
in paragraph form. The number before a question is the question number on the 
questionnaire.
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along with it. The possibility to develop and learn seems to be an element of job 
satisfaction for construction site workers. Independence, opportunities to have an 
inﬂuence, and chances to learn are typical of an Adhocracy kind of organization, 
and thus the dimension of satisfaction and growth is an analogous term for it in the 
construction site context.
The fourth dimension describes how well work is going in practice. Do the work-
ers feel that the site is functioning effectively and systematically? This is analogous 
to the competing values “Firm” dimension, but as seen from the organizationʼs 
point of view. It describes how goal-oriented and efﬁcient the production at the site 
is.
Factor 5 is similar to the competing values dimension “Team”: community spirit 
is high and everybody is helping others, now from the organizational behavior per-
spective. It has been termed “community spirit” here.
The sixth factor has to do with communication and information ﬂows on the site 
and is clearly a group of its own. This is the most difﬁcult dimension to ﬁt into the 
competing values framework, because the only dimension left is that of “Hierar-
chy.” As was already noticed in the earlier study (Salminen 1998b), Hierarchy isnʼt 
obviously a very relevant dimension in construction project culture, which is easy 
to comprehend, in light of the fast-moving project environment. 
Five questions obviously didnʼt belong to any dimension, and they had to be left 
outside them. It can be concluded that some of the questions can be understood in 
different ways or have an unintended value loading, such as the one concerning 
rewards. This doesnʼt mean that they werenʼt useful in interpreting the feelings of 
workers in practical situations, but it does indicate that they cannot be used in the 
analysis because they describe detached viewpoints and cannot be included in the 
ﬁnal model.
These six dimensions were used in the analyses to determine their relationships 
with other performance system model elements. The values of the sum variables 
for the six dimensions were calculated as means and transformed into percentage 
indexes. Thus, the six dimensions form the level-2 variables of the work behavior 
and leadership meter. 
It could also have been possible to separate the results from the questionnaire 
into two separate sum variables for work behavior and leadership, as they are in the 
system model. However, as the performance elements leadership and work behav-
ior are measured with the same questionnaire, they tend to correlate automatically 
with each other, because the respondentʼs attitudes show through in every dimen-
sion. In analyses concerning the system modelʼs level-1 variables, separating them 
wouldnʼt thus produce additional information. They are therefore treated as one 
sum variable covering both aspects. 
Measuring performance and determining success factors of construction sites
103
7.1.3  Results
 
7.1.3.1  Cost
The ﬁnancial success of a site was evaluated with a key indicator where the dif-
ference between target budget and actual end cost was transformed into a percent-
age index, and hence the relative value of the project was taken into consideration. 
The key indicator was calculated at the time of the measurement from the predicted 
cost, and again after the project had been completed, in order to obtain the ﬁnal re-
sult for the project. The predicted cost was used in the measurement  report for the 
site, but in this study the total cost is the key indicator used in the analyses, because 
it is the economic outcome of the project.
Other ﬁnancial key indicators were used as well; in addition to total cost, the 
data needed for calculating the corresponding key indicators for costs of work, 
materials, procurement, and overhead were also collected. As mentioned earlier, 
these ﬁgures carry even more uncertainty than the total cost, one reason being the 
effect of alteration or additional work and changes in the previously mentioned cost 
items, which were not always updated in the budget. In the total cost key indicator, 
the effect of alteration or additional work was taken into consideration by adding 
the value of this work to the budget after deducting a 10 % proﬁt margin. This cor-
rective calculation was not usually possible for the cost categories because division 
between work, materials, etc. was not performed for the cost reports. 
Therefore, the ﬁnal total cost key indicator as a percentage is the best “sum 
variable” for describing sites  ʼeconomic success, although it is not in fact a sum of 
anything but a key indicator of its own. The level-2 key indicators of work, materi-
als, and other costs were not used in the analyses because of the aforementioned 
unreliability connected with them. The total cost value is 0 when the cost is exactly 
the same as the target budget; otherwise, it is a positive or negative ﬁgure, typically 
within the range of ±5 %, according to the “negativity” principle, where a nega-
tive number means something bad and positive means good (for example, +1,5 % 
means that the cost is 1,5 % less than the target budget). 
Even though the total cost key indicator is theoretically simple, there are some 
practical problems that have to be taken into consideration. First is the question of 
the objectivity of the goal setting. The economic result of the project is determined 
by comparing the total costs (ﬁnal) to the target budget. But is the target budget 
set on an equal basis for every project? Often project managers describe the target 
budget with the words “tight” or “loose” to indicate that sometimes the goal is more 
and sometimes less challenging. What is the objective price of a building such that 
the site performance could be compared with it? In this study, the assumption was 
that there is none. The price is dependent on the cost index of the time; produc-
tion methods; architectural, structural, and material choices; and so on. There is no 
objective cost level, and the target budget is always an estimate. But it is the best 
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estimate at hand, and it is the goal that is in place for the project. Project success 
must be compared against set goals, whatever the goals are, and thus they are in a 
sense always “correct.” 
There is one exception, though. It sometimes occurs that there is a clear ﬂaw in 
the target budget. If, for example, part of the building is forgotten in preparing the 
cost budget, it is reasonable to assume that the price of the building is erroneous, 
and it is unjust to evaluate the performance of the site management against the tar-
get budget, which is unrealistically “tight.” A rule of thumb applied by construction 
project managers is that when the cost exceeds the budget by more than ±5 %, there 
is often a major mistake in the target budget, in one direction or the other. If a clear 
mistake like this is found in the target budget, it must be eliminated by discarding 
the faulty key indicator.
The second criterion for ﬁnancial key indicators is that they be calculated cor-
rectly. This means that the ﬁgures that the percentage index is calculated from must 
be correct and the target budget and actual cost must include comparable informa-
tion – otherwise, the total cost key indicator ends up being incorrect. This criterion 
was easier to fulﬁl with the predicted cost, because the researcher was present at 
the site and could either check the numbers from the cost report himself or explain 
to the site personnel in detail what ﬁgures were needed and what they should in-
clude. 
When the total costs (ﬁnal) were collected from companies for calculating the 
total cost key indicator, the situation was more complicated. The data were col-
lected from companies after work on the sites was completed, and were provided 
by line managers by phone or email. However, in some cases serious concern was 
aroused that something was wrong with the numbers, because the total cost (ﬁnal) 
deviated remarkably from the predicted cost. In some cases, after closer exami-
nation, this was indeed found to be the case, but it was not possible to check the 
numbers thoroughly on all occasions, and some managers were even reluctant to 
provide the ﬁnal numbers after their part of the research project was over.
The relationship of predicted cost and total cost (ﬁnal) is shown in Figure 27. At 
the time of the measurements, the sites predicted that the ﬁnancial outcome would 
be close to the target budget. The total cost (ﬁnal) ﬁgures show much more devia-
tion, which means that the predictions were not very accurate or there is something 
wrong with one of the two numbers.
Another view on the same issue is given in Figure 28, showing a scatterplot of 
the predicted costs and total costs (ﬁnal) of the 36 sites that had total cost (ﬁnal) ﬁg-
ures available. In the scatterplot, it is particularly easy to pinpoint the ones having 
notably low or high results, or sites that have predicted the result badly. Some of 
these sites were examined in greater depth by asking the companies for background 
information. 
Where two extremely low values were noted, a calculation mistake was later 
found in the cost estimate ﬁgure, and the fact that the result was predicted at the 
beginning quite accurately in both cases supported this. A couple of other sites with 
extremely good total cost values were examined more closely, but no obvious ex-
Measuring performance and determining success factors of construction sites
105
planation other than good performance was found, so they were not removed from 
the material.
Additionally, some of the line managers tended to give a more positive picture 
of the outcome of sites than matched reality. There were cases where the effect of 
alteration work was not properly removed from the result ﬁgures or other sums, 
such as the risk provision, were later added to the target budget, making it incompa-
rable to the original goal. In several cases, where the result showed signiﬁcant im-
provement over that predicted, there were doubts that the instructions for collecting 
the result ﬁgures were correctly understood or applied. It was not possible to get 
enough in-depth information on site costs after the research project had ended.
Figure 27. Cost predictions and total cost (ﬁnal) frequency charts. Total cost (ﬁnal) was 
available from only 36 sites. A negative percentage means that the costs ex-
ceeded the budget.
Figure 28. The scatterplot and linear regression curve for total cost (ﬁnal) and predicted 
cost (N=36) after erroneous values were removed. The scatterplot was used in 
ﬁnding the extreme values needing closer examination.
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However, there was one exception. Company 4 became the place of employ-
ment for the researcher afterwards, so the cost reports and other necessary data 
were directly accessible. The number of analyses in Company 4 was 17, and thus 
the number of reliable cost key indicators was considerable, although the actual 
number of sites where total cost was calculated was only 16 since a cost and fee 
contract was in force for one of the sites, which consequently had no target budget 
at all (Fig. 29).
In principle, the total cost key indicator was relatively clear and applicable for 
the purpose of this study. However, there were problems with the reliability of the 
key indicator, because the ﬁgures were solicited after work on the sites had ﬁnished 
and the research project was already concluded from the companies  ʼperspective. 
Therefore, reliable data were difﬁcult to obtain from outside the companies, except 
for Company 4, and analyses concerning ﬁnancial results have been conducted for 
both the whole set of material and the material for only Company 4. 
7.1.3.2  Time
The “time” aspect of construction project performance is expressed by the sched-
ule deviation key indicator, which refers to the deviation from the main schedule 
in days. Schedule deviation information was also collected two times: at the time 
of the measurement and at project completion. This referred to the deviation at the 
commencement date. 
In contrast to the pattern for the cost key indicator, schedule deviation at the time 
of the measurement describes the schedule deviation better than that at delivery 
time does. There were only a few sites where delivery was not made on time. The 
Figure 29. Pearson correlation between predicted and ﬁnal cost for the sites of Company 
4 (N=16). 
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work usually gets done by the delivery date, even if this means overtime and exces-
sive costs. Therefore, how well the site keeps to schedule during the construction 
process is a better indicator of the performance and is more important than the ﬁnal 
outcome. The schedule deviation in days during production is thus a “sum vari-
able” that is applicable to describe results concerning time.
For schedule deviation, the key indicator is negative when the site is behind 
schedule, and positive when the site is ahead of schedule, according to the “nega-
tivity” principle previously mentioned (Section 5.2.3).
7.1.3.3  Quality
The quality meter consisted of blanket measurements for 13 different, typical 
work phases (see Appendix 1, A1.5). They all had a common sum variable structure 
(Table 12), which made it possible to count dimensions of several forms of quality 
together. The quality key indicator was referred to as the quality index in practice, 
illustrating the nature of the index meter.
Table 12. The structure of the quality meter.
1. Quality index
 2.1. Planning (not used in analysis)
 2.2. Production 
 2.3. Finished product
The ﬁrst part, planning, had certain similarities to the management systems me-
ter, although the quality meter concentrated on planning and managing a speciﬁc 
phase of work. It was necessary to include the planning phase in the quality index 
in analyzing and developing the operation of the sites in practice. However, it was 
a problem from the standpoint of the performance measurement system model used 
in the study because the planning phase didnʼt actually represent results of the op-
eration, unlike the other two items. 
Therefore, the planning phase was omitted from the calculation of the quality 
index. The quality index thus consists only of operation and ﬁnished product qual-
ity. “Production” and “ﬁnished product” could have been used also separately as 
level-2 variables, but in practice only the level-1 variable of total quality was used, 
because dividing it further into two dimensions would not have produced any new 
knowledge.
7.1.3.4  Safety
The result of the TR meter can be used directly as a sum variable of the safety 
key indicator. The safety index itself is the sum variable for construction site safety, 
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and the dimensions can be used as lower level-2 variables, if necessary. The safety 
index is expressed as the percentage of criteria met. As with quality, the level-2 
variables in the safety meter were not used in the analysis (Table 13).
Table 13. The structure and sum variables for construction site safety.
1. Safety index
 2.1. Safety precautions at work
 2.2. Scaffolds, access bridges, and ladders
 2.3. Devices and auxiliary equipment
 2.4. Fall prevention 
 2.5. Electricity and lighting
 2.7. Waste disposal and order at site
Table 14. The level-1 and level-2 variables (level-1 variables in bold) and their descrip-
tive statistics. All sum variables are of interval scale.����������������������
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7.1.4  Summary of the sum variables
Level-1 variables consist of the system model variables that include the informa-
tion of a whole meter within the measurement system down to only one variable 
(Table 14). The level-2 variables constitute the structure of a meter. As level-1 vari-
ables aid in understanding the overall dynamics of the measurement system model, 
level-2 variables give more speciﬁc information on which dimensions within a 
meter are most important. 
In the analyses, mainly level-1 and level-2 variables were used, because the aim 
of this study is to identify the success factors for construction site operation. The 
measurement items were used in site reports for individual sites, for pinpointing 
development needs, but also the central observations on the level-3 variables are 
presented in this study.
7.2  NORMALITY OF SUM VARIABLES
Statistical tests have certain assumptions that must be true if the tests are to func-
tion correctly. Different statistical tests are performed on variables with different 
scales and different distribution types. In this study, it is assumed that the variables 
are normally distributed. However, the normality of the sum variables was tested 
to ensure that statistical tests suitable for normally distributed variables could be 
used.
The test of normality is performed for level-1 and level-2 variables with both 
Kolmogorov-Smirnovʼs and Shaphiro-Wilkʼs test. The latter is more suitable for 
small bodies of material, approximately 50 or fewer cases, and thus for this study. 
On the other hand, the number of cases, at 47, is very close to 50, so it is useful to 
try both tests to get a reliable picture of the situation. 
Test results are expressed by statistical signiﬁcance p (Sig. in Table 15). The 
H
0
 hypothesis is that a variable is normally distributed, and this is not true if the p 
value is below 0,05. The max p value given to variables in the K-S test is 0,2, so 
when the p value is higher, it easily passes the normality test.
The only variable having problems passing the test is schedule deviation, the p 
(Sig.) value being 0,01. For studying this variable more closely, a frequency graph 
with normal curve and a QQ plot are drawn (Fig. 30). The problem seems to be a 
few extreme cases exceeding the typical variation in schedule deviation; otherwise, 
the distribution looks quite normal. In a QQ plot, the variables are normally dis-
tributed if they lie close to the dividing line. This seems to apply in this case. The 
number of cases looks small because they are often on top of each other since the 
unit is days. From numerical and visual inspection it can be concluded that also 
the schedule deviation variable is close enough to normal distribution, and thus all 
level-1 variables are considered to be normally distributed.
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The K-S and S-W tests are conducted also for level-2 variables, and the results 
(Table 16) show that some variables are close to the 0,05 p value limit and some 
are even below it, in both tests. Inspection of charts and plots shows that a couple 
of variables are close to being not normal. It is concluded that the variables can be 
considered to be normally distributed for the purpose of this study because the vast 
majority clearly are so and there are few cases at or exceeding the limit. 
An interesting variable is “focus on people” in the work behavior and leadership 
meter. It seems that opinions are divided in terms of liking or disliking a managerʼs 
leadership style, and thus the variable is more polarized than the criteria for nor-
mality allow. The problem with some other variables may be that practices are sim-
ilar within companies – concerning, for example, cost control – and consequently 
a variable isnʼt as normally distributed as it would be if every site were managed 
at a more individual level. Although tests assuming that all variables are normally 
distributed are used in the study, it is useful to know the nature of the variables, 
especially in the limit cases. 
Table 15. Test of normality for level-1 variables. Variables are normally distributed if the 
p (Sig.) value is over 0,05.
Tests of Normality
,067 46 ,200* ,984 46 ,755
,060 47 ,200* ,986 47 ,824
,110 47 ,200* ,967 47 ,201
,095 16 ,200* ,965 16 ,747
,181 46 ,001 ,948 46 ,038
,099 41 ,200* ,961 41 ,164
,083 47 ,200* ,977 47 ,481
Preconditions
Management systems
Work behavior and
leadership
Total cost Company 4
Schedule deviation
Quality
Safety
Statistic df Sig. Statistic df Sig.
Kolmogorov-Smirnova Shapiro-Wilk
This is a lower bound of the true significance.*.
Lilliefors Significance Correctiona.
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Figure 30. Frequency graph with normal curve and QQ plot for schedule deviation.
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7.3  HOMOGENEITY OF THE DATA
In this study, the main interest lies in discovering dependencies and relationships 
between variables that are part of the construction site system model. All other fac-
tors that are not part of the system model can potentially inﬂuence the relationships 
and thus serve as confounding factors, disturbing the analysis. 
As mentioned previously, the research material consists of data from construc-
tion sites of four companies. Moreover, sites can be classiﬁed by contract type, lo-
cation, building type, and so on. It is possible for sites with certain characteristics to 
have something in common that affects the variables in the system model. If these 
regularities donʼt exist in the material, it can be called homogeneous. If they do ex-
ist, this is of course an interesting observation in its own right, but it is important 
to recognize them also because they can cloud the actual dependencies between 
variables that are part of the focus of this study. 
If the material is not homogeneous, the variation due to the classifying variables 
should be either eliminated or taken into consideration in forming conclusions. One 
way to eliminate the variation is to remove some cases or groups of cases from the 
data, if doing so can be justiﬁed. Another way is to divide cases into groups and test 
them separately. 
Table 16. Kolmogorov-Smirnov and Shapiro-Wilk tests of normality for level-2 variables.
Tests of Normality
,109 46 ,200* ,973 46 ,367
,105 46 ,200* ,958 46 ,098
,071 46 ,200* ,975 46 ,415
,141 47 ,020 ,941 47 ,020
,145 47 ,015 ,924 47 ,005
,069 47 ,200* ,989 47 ,939
,156 47 ,006 ,934 47 ,011
,131 47 ,041 ,932 47 ,009
,082 47 ,200* ,973 47 ,341
,101 47 ,200* ,974 47 ,379
,099 47 ,200* ,978 47 ,503
,120 47 ,088 ,978 47 ,517
,091 47 ,200* ,978 47 ,525
,162 47 ,003 ,959 47 ,102
,090 47 ,200* ,986 47 ,825
,137 47 ,028 ,952 47 ,053
,104 47 ,200* ,978 47 ,494
,081 47 ,200* ,983 47 ,701
Client/consultant
Designers
Company headquarters
Design control
Cost and quantity control
Production control
Quality plan
Operation plans
Schedule and resource
planning
Procurement planning
and implementation
Organization,
co-operation and
communication
Logistics, environment
and safety
Focus on production
Focus on people
Satisfaction and growth
Effectiveness and clarity
of tasks
Community spirit
Communication
Statistic df Sig. Statistic df Sig.
Kolmogorov-Smirnova Shapiro-Wilk
This is a lower bound of the true significance.*.
Lilliefors Significance Correctiona.
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 These regularities in different groups in the data can be tested by discriminant 
analysis. It reveals whether the material differs systematically depending on the 
classiﬁcation variables and gives a comprehensive picture of a large body of mate-
rial quickly. Discriminant analysis is performed on interval-scale variables with a 
normal distribution.
Discriminant analysis is performed for level-1 variables. The classiﬁcation vari-
ables tested were those that could potentially inﬂuence site operation in some way, 
and that had information reliably collected for the general information sheet of the 
performance measurement system. Some classifying variables express practically 
the same issue, and the analysis was not performed for both of them (for example, 
extent of subcontracting and proportionof external employees).
The classiﬁcation variables used were:
-  company (differences between companies),   
-  project type (different starting points for projects),
-  building type (type of product),
- proportion of external  employees (lack of integration of management envi-
ronment),
-  building volume (size of the site), and 
-  degree of completion (construction phase at the time of measurement).
In discriminant analysis, one or several variables are independent variables ana-
lyzed in relation to one classiﬁcation variable. The procedure generates a discrimi-
nant function, or a set of them, based on the linear combinations of the independent 
variables that provide the best discrimination between groups. 
In this analysis, the total cost variable is not just the total cost (ﬁnal) key indi-
cator, which was not acquired for all sites, nor is it Company 4 values; instead, it 
consists of values marked “latest,” which could be the total cost (ﬁnal), or the lat-
est cost prediction from a site if the ﬁnancial result was not available. This gives 
the widest coverage concerning ﬁnancial results, which is of beneﬁt for this test 
because the number of cases with calculable variables is increased.  
In discriminant analysis, the structure matrix displays the number of discrimi-
nant functions found and the correlation of each variable with the function. The 
higher the correlations in a function are, the better the function discriminates the 
group from others, and the correlation helps to pinpoint the variables that differ 
most between the groups. The structure matrices having signiﬁcant correlations are 
presented with the text, but he results are also based on the tables presented in Ap-
pendix 2, Section A2.2:
- group statistics showing the means of independent variables within each 
group;
- Wilkʼs Lambda test, evaluating the probability with which the functions can 
discriminate the groups; and 
- classiﬁcation results giving the results of classiﬁcations.
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Discriminant functions of the classiﬁcation variable “company” – which can 
have one of four values (number of the company) – are presented in a structure 
matrix (Table 17 and Appendix 2, A2.2). Three different functions are found. The 
p value according to the Wilkʼs Lambda test of function 1 is 0,045, which mean 
that the function can discriminate groups with probability level 0,05. The p val-
ues of the other two functions are not signiﬁcant (0,183 and 0,264). The variables 
discriminating the groups especially well are management systems, preconditions, 
safety, and schedule deviation.
Comparing the means of the variables by group makes the situation clearer (Ap-
pendix 2, A2.2). The preconditions level on sites of Company 1 is about 10 % better 
than in other ﬁrms, which explains the high correlation in function 1. As function 
2 indicates, management systems in Company 3 are on about a 15 % lower level. 
Safety levels in companies 1 and 4 are about 10 % better than in the other two com-
panies. For schedule deviation, differences between groups are not signiﬁcantly 
high.
The second classiﬁcation variable is project type (Table 18 and Appendix 2, 
A2.2). The test produces two discriminant functions, for which the p value of the 
ﬁrst is 0,032 and the second 0,096, which is statistically indicatively signiﬁcant. 
Table 17. Discriminant functions of the classiﬁcation variable “company”; the p value of 
function 1 is signiﬁcant at level 0,05.
Structure Matrix
,765* ,298 ,178
-,274* ,169 -,109
,392 -,625* ,156
,058 ,193* ,144
,172 ,305 ,794*
-,109 -,249 ,589*
,021 -,043 ,286*
Management systems
Quality
Safety
Work behavior and
leadership
Preconditions
Schedule deviation
Total cost (latest)
1 2 3
Function
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
Largest absolute correlation between each variable and any discriminant function*.
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Table 18. Discriminant functions of classiﬁcation variable project type. Only the p value 
of function 1 is signiﬁcant at level 0,05.
Structure Matrix
,583* -,226
,427* ,046
-,359* -,094
,116 ,613*
,435 ,465*
-,176 ,426*
,002 ,026*
Safety
Total cost (latest)
Quality
Management systems
Preconditions
Work behavior and
leadership
Schedule deviation
1 2
Function
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
Largest absolute correlation between each variable and any discriminant function*.
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The variables safety, total cost (latest), and management systems have the highest 
correlations.
From the means of variables within groups, it appears that preconditions form 
an interesting sequence: the highest level is found for negotiated contract projects, 
the second highest for property development projects, and the third highest for 
competition projects. The difference between groups is about 5 %, which is still not 
remarkably high. Management systems are at a slightly lower level at competition 
sites, which could be a logical consequence of the fact that Company 3 had many 
competition sites and the management systems of the company were at a lower 
level in general. Cooperation agreement projects seem to yield considerably better 
ﬁnancial results. Also, safety is at a higher level for cooperation agreement proj-
ects, but the work behavior and leadership value is better for property development 
sites. However, the differences are not very signiﬁcant. 
Discriminant analysis for the classiﬁcation variable building type produces four 
functions (Table 19 and Appendix 2, A2.2). Although there are four classes in the 
material, the industry/warehouse class contains only one site and is not given more 
in-depth consideration. The p value of function 1 is 0,016, which is statistically 
signiﬁcant. The p value of function 2 is 0,213, and the p values of the other two are 
considerably higher. The safety and preconditions variables show differences; oth-
ers are not statistically signiﬁcant. 
The group with the most noticeable difference is row houses, which have a 10-
15 % worse safety level than the other groups do. Preconditions are at the highest 
level for apartment buildings, and lowest for public, store, and ofﬁce buildings. 
Other variables donʼt form clear groups. As the differences between groups are 
relatively small and concern only a few variables, the test lends no support to the 
idea that the meters should be different for different types of buildings.
Proportion of external employees, which illustrates the amount of work done by 
subsidiary contractors and subcontractors, produces four discriminant functions, 
but none of them separate groups at a statistically signiﬁcant level. The p value 
of function 1 is 0,288, with the others much higher (Appendix 2, A2.2). Another 
Table 19. Discriminant functions of classiﬁcation variable building type. Only the p value 
of function 1 is signiﬁcant at level 0,05.
Structure Matrix
,647* -,521 ,109 -,132
,512* ,306 ,051 ,500
,220 -,111 ,519* ,084
,153 ,338 ,353* -,225
,085 ,140 ,263 ,654*
-,002 -,404 ,503 ,639*
-,260 -,146 -,032 ,519*
Safety
Preconditions
Total cost (latest)
Management systems
Work behavior and
leadership
Schedule deviation
Quality
1 2 3 4
Function
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
Largest absolute correlation between each variable and any discriminant function*.
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problem in the material is that there are few sites in the smallest and largest site 
groups, which makes evaluating those groups unreliable. The only variable with 
some grouping capabilities is management systems. It seems that the number of 
subsidiary contractors or subcontractors doesnʼt have a signiﬁcant effect on vari-
ables in the system model.
Also, the classiﬁcation variable building volume produces four discriminant 
functions. The best one divides sites into groups at p level 0,120, which is not sta-
tistically signiﬁcant, and other p values are considerably higher. No clear groups 
can be formed based on the size of sites, which is an interesting observation be-
cause size is often also used as an explanation for bad or even good measurement 
results.
The last of the classiﬁcation variables tested was the degree of completion, 
which tells whether the construction phase at the time of the measurement affects 
the measurement results. The variable has ﬁve classes, but only two sites were in 
the 61-80 % category (see Appendix 2, A2.2). Six sites were nearly completed, in 
the 81-100 % category. The discriminant functions are not statistically signiﬁcant; 
the best of the functions, function 1, separates variables at p level 0,293. No clear 
groups can be distinguished, and this indicates that construction phase doesnʼt af-
fect measurements signiﬁcantly.
Discriminant analysis shows that the research material forms groups only in 
certain limited respects. The differences concerned only certain variables, and no 
obvious groups were found that would be totally different from others. The central 
observations on variables that differ between groups were as follows.
- Company 1 had slightly better preconditions on average, management sys-
tems in Company 3 were at a lower level than in other companies, and safety 
was a little better in companies 1 and 4. 
- Project preconditions were best in cooperation agreement projects, second 
best in property development projects, and third best in competition proj-
ects. 
- Row houses had a worse safety level than the other building types did.
- Project preconditions were considered to be best in apartment houses and 
lowest in public, store, and ofﬁce buildings.
- Proportion of external employees, gross cubic meters, or degree of comple-
tion didnʼt seem to have a signiﬁcant inﬂuence on project performance.
It can be concluded that the material is rather homogeneous, although certain 
differences in some variables were observed, mainly between companies. The ab-
sence of remarkable groups in the system model variables means that construction 
sites work basically in a very similar way, independent of the type or size of the 
project. It is not appropriate to divide the material into groups for the analysis be-
cause none of the classiﬁcation variables affected all or even most of the system 
model variables, which makes the grouping of sites difﬁcult. However, one must 
be conscious of the fact that certain differences exist in speciﬁc aspects of the ma-
terial, and they should be taken into consideration in forming conclusions on the 
analyses. 
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8  RESULTS
8.1  CONSTRUCTION SITE SUCCESS ELEMENTS
If total cost, schedule deviation, quality, and safety correlated positively, then a 
siteʼs success in one of these would probably indicate success in others as well. On 
the other hand, if the result components didnʼt correlate with each other, it would 
mean that sites could succeed well with one component and fail with others. This 
question was concerned with research hypotheses H1 and H2. If the success of a 
site were one totality, it would be possible to determine which factors are important 
for the overall success of a site. Otherwise, success factors for the overall success 
of a construction site could not be determined.
The relationships among result components were studied with Pearson correla-
tions. Correlation matrices were prepared for both the whole body of material (Ta-
ble 20) and the data for Company 4 (Table 21). Pearson correlations for the whole 
body of material showed that total cost has a rather high correlation with safety 
(p=0,016) but no signiﬁcant correlations with schedule deviation (p=0,268) and 
quality (p=0,156). In the material for Company 4 alone, the correlations between 
total cost and the schedule deviation (p=0,03) and safety (p=0,002) were consider-
ably higher, but that with quality was low (p=0,256).
Pearson correlations show also that schedule deviation correlates with safety and 
quality, but the correlations are stronger in the data for Company 4. Quality cor-
relates somewhat with schedule deviation, but not properly with any other result 
component. Safety and quality have no positive correlation at all.
Table 20. Correlation matrix for result components, including all material that has the 
independent variable measured.
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Total cost seems to correlate most highly with schedule deviation and safety in 
the data of Company 4, and smaller correlations exist also between some other suc-
cess components. The situation is summarized in Figure 31, where the strengths of 
correlations are illustrated by the arrows  ʼthickness. 
Total cost correlates most strongly with schedule deviation and safety, but cor-
relations of a certain magnitude appear also with schedule deviation / safety and 
schedule deviation / quality. This indicates that the result elements are usually in-
terconnected but that they have variation independent of each other as well. 
Table 21. Correlation matrix showing correlation between result components, including 
only the material for Company 4.
Figure 31. Summary of the correlations between construction site success elements. The 
use of two stars indicates signiﬁcant correlation, and one star denotes indica-
tively signiﬁcant correlation. The ﬁrst number refers to correlation over the 
whole data set, while the second applies to only the data for Company 4. 
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8.2  CONSTRUCTION SITE SUCCESS FACTORS
8.1.1  Correlations between the performance system model 
elements 
The system model of construction site performance illustrates the hypotheti-
cal performance elements and their interaction. The purpose of the analysis is to 
ﬁnd out what kinds of relationships are found between the elements and whether 
they support the system model assumptions and research hypotheses. This issue is 
addressed in research hypotheses H3 and H4. Can success factors common to all 
construction sites be determined, or are the sites so different and individual that 
common factors cannot be found or identiﬁed among other inﬂuences originating 
outside the system model?
The relationships between the elements of the performance model can be ana-
lyzed on three levels, referring to the variable hierarchy in the measurement sys-
tem. They are called here level-1, level-2, and level-3 variables, as presented in 
Section 7.1.4. As a single common variable for describing the overall success of 
a construction site is not used, dependencies are tested with the success variables 
total cost, schedule deviation, quality, and safety separately.
To gain a preliminary understanding of relationships between variables, correla-
tion coefﬁcients between the level-1 variables of the system model were calculated. 
The correlations are calculated for both the whole data set and the data for Com-
pany 4, consisting of 17 sites, because of the higher reliability of the latter where 
the total cost variable is concerned.
First, the correlations between potential success factors and result variables are 
studied. The correlations shown in the material as a whole between level-1 process 
and result variables are presented in Table 22. Although positive, the correlations 
Table 22. Correlations between success factors and result variables over the whole data 
set.
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Table 23. Correlations between process and result variables in the Company 4 data.
Table 24. Correlations between preconditions and process variables over the whole data 
set.
Table 25. Correlations between preconditions and process variables in the Company 4 
data.
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are weak, with the exception of the correlation between work behavior and leader-
ship and the schedule deviation variable (p=0,01). Quality even has negative cor-
relations with process variables.
In the correlation matrix for only Company 4 (Table 23), both the preconditions 
and the work behavior and leadership variables have strong correlations with total 
cost and schedule deviation. Management systems still donʼt correlate with success 
indicators even in this material, the most homogeneous and reliable data. However, 
work behavior and leadership correlates with total cost (p=0,001) as well as sched-
ule deviation (p=0,015). 
In order to evaluate the system model, also correlations between preconditions 
and process variables (management systems, work behavior and leadership) are 
useful. They are also presented in two ways, for the whole body of material and 
only for Company 4. The matrix for the whole body of material (Table 24) shows 
that preconditions and management systems correlate highly (p=0,009). With the 
material of only Company 4 (Table 25), no statistically signiﬁcant correlations ex-
ist.
There seem to be great differences in how the system components correlate with 
the result variables. Work behavior and leadership have the highest correlations 
with practically all result components, and management systems correlations with 
other system model components are weak. The relative importance of the success 
factors is further studied via regression analysis. 
8.1.2 Relative importance of the performance factors
Generally speaking, the purpose of all statistical tests is to study the relation-
ships between variables. Some tests, like correlation analysis, explore relationships 
between two variables. In regression analysis, the relative inﬂuence of several in-
dependent variables on one dependent variable, and their relationship, are studied. 
The simultaneous relationships between many variables can be studied with, for 
example, structural equation models (Rigdon 1988, Nummenmaa et al. 1997). In 
structural equation modeling, several statistical techniques – such as path analysis, 
factor analysis, and regression analysis – are integrated in validating a measure-
ment model and then ﬁtting the best structural model to it. 
In this study, only correlation and regression analyses are used in determining 
the links and causal relationships between system model elements. The aim of the 
study is to determine the success factors for a construction site, which serves the 
practical development of construction site operation. The performance measure-
ment system developed is based on the framework of systems thinking, but in this 
study systems thinking is applied more as a philosophy than as a mechanical tool. 
Therefore, the focus is not on determining with complete accuracy the actual net-
work of dependencies in system model operation but to ﬁnd out speciﬁcally how 
the variation in the performance system model elements of preconditions and op-
eration process causes variation in the success elements. The aim is to ﬁnd out 
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what should be done in planning and managing a site in order to get better results, 
not to model all possible dependencies, which would produce an imperfect model 
anyway, considering the complex nature of construction site operation and the in-
ﬂuence of factors that are not included in the model.
Multiple regression analysis explores the linear correlation between one depen-
dent variable and the independent variables, and it yields also the relative strength 
of the relationships through correlation coefﬁcients in the linear equation. The R2 
value of the regression model expresses the degree of variation in the dependent 
variable, which is explained by the equation model. The F-test gives the probability 
that the model explains the variation in the dependent variable as a p value, where 
a value below 0,01 is statistically signiﬁcant.
Assumptions for regression analysis are that variables are of interval scale; they 
have normal distribution; and independent, explanatory variables donʼt correlate 
with each other. The test of normality for the interval-scale sum variables has al-
ready been performed (see Section 7.2). If a high correlation exists between in-
dependent variables (in this case, preconditions, management systems, and work 
behavior and leadership), it means that there may be a problem with collinearity. 
This makes the regression model unreliable because explanatory variables explain 
each otherʼs variance instead of the dependent variablesʼ. However, when the pur-
pose is only to predict the value of the dependent variable in relation to changes in 
independent variables, this is not as big a problem (Häkkinen 2001). 
According to the correlation matrix of success factors in tables 24 and 25, corre-
lations between explanatory variables are low for the whole set of material, except 
for that between preconditions and management systems, which makes it necessary 
to test the effect of collinearity in connection with the analyses. The collinearity test 
is conducted in connection with the coefﬁcients table, where a collinearity toler-
ance value close to 0 indicates that a collinearity problem may exist. A collinearity 
problem didnʼt appear for the tests including the material for only Company 4, 
because of the low correlations in Table 25.
The regression analyses are conducted ﬁrst for all of the material and then for the 
material for Company 4. The latter analysis has been performed separately because 
this was the most homogeneous and reliable material – not just because of the pos-
sibility of collecting the total cost key indicator data directly but also because in the 
Company 4 material the inﬂuence of differences between companies is eliminated. 
In studying the relative importance of success factors, it is beneﬁcial for the varia-
tion caused by factors not relevant for the research to be eliminated to the greatest 
extent possible. When both the whole body of material and the Company 4 data are 
considered, the latter material probably provides the best conception of the situa-
tion.
In the analysis, total cost is the dependent variable, and preconditions, man-
agement systems, and work behavior and leadership are the independent, predic-
tor variables. The regression models may not explain the dependent variable well, 
because other factors from outside the model have a greater inﬂuence, or due to 
measurement errors. Or there might simply be no connection between the depen-
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dent and predictive variables. The R2 and p (Sig.) indicators help us to evaluate how 
good the model is in explaining the dependent variable, and the standardized coef-
ﬁcients indicate the relative weight of each independent variable in the model.
A R2 value close to 1 means that the model explains the variation of the depen-
dent variable well, and a value close to 0 that it does not explain it. The probability 
of explaining the variation with the model is given by the p (Sig.) value in the 
ANOVA table. In the coefﬁcient table, the collinearity tolerance tests the possible 
problem with collinearity between independent variables, where a value close to 
0 implies that a collinearity problem may exist. In addition, the PP plots and scat-
terplots of the residuals were inspected, although this was relevant only when the 
model was otherwise good.
First, the model for total cost is calculated for the whole body of material, al-
though the total cost key indicators were highly unreliable for companies other than 
Company 4. In this case, the key indicator “total cost (latest)” was used, meaning 
that if the total cost (ﬁnal) was not available, the predicted cost at the time of the 
measurement was used. Thus, the number of sites in the analysis was 44; otherwise, 
it would have been only 36. 
The model for “total cost (latest)” is presented in Table 26, and according to the 
R2 (0,11) and p (0,92) values, the model does not explain the dependent value in 
practical terms at all, which conﬁrms the unreliability of cost data for the whole 
data set. Collinearity and residual tests are in this case irrelevant.
Table 26. Regression analysis of total cost (latest) over the whole data set (N=46).
Model Summaryb
,110a ,012 -,062 5,20178
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership,
Management systems, Preconditions
a.
Dependent Variable: Total cost (latest)b.
ANOVAb
13,316 3 4,439 ,164 ,920a
1082,340 40 27,058
1095,656 43
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Total cost (latest)b.
Coefficientsa
-6,544 10,169 -,644 ,524
4,465E-02 ,089 ,087 ,503 ,618 ,823 1,215
-1,454E-02 ,074 -,034 -,198 ,844 ,846 1,182
5,419E-02 ,143 ,062 ,379 ,707 ,931 1,074
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardiz
ed
Coefficient
s
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Total cost (latest)a.
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In the regression model for schedule deviation over the whole data set (Table 
27), work behavior and leadership has the highest coefﬁcient, while the coefﬁcients 
of other variables are not signiﬁcant. The R2 value of the whole model is 0,25, 
which means that the model does not explain the variation of schedule deviation 
very well. The p value of the model is 0,01, which is statistically signiﬁcant. The 
collinearity tolerance and residual tests (not included here) show no noteworthy 
problems concerning collinearity.
Table 27. Regression analysis of schedule deviation over the whole data set (N=46).
Model Summaryb
,496a ,246 ,191 7,424
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Schedule deviationb.
ANOVAb
736,716 3 245,572 4,456 ,008a
2259,621 41 55,113
2996,336 44
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Schedule deviationb.
Coefficientsa
-58,551 14,347 -4,081 ,000
8,577E-02 ,125 ,102 ,684 ,498 ,823 1,215
5,241E-02 ,104 ,074 ,505 ,616 ,846 1,182
,626 ,202 ,436 3,104 ,003 ,931 1,074
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardized
Coefficients
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Schedule deviationa.
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Table 28. Regression analysis of quality for the whole data set (N=41).
Model Summaryb
,382a ,146 ,077 6,34212
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Qualityb.
ANOVAb
254,209 3 84,736 2,107 ,116a
1488,234 37 40,223
1742,442 40
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Qualityb.
Coefficientsa
80,226 12,852 6,242 ,000
-,179 ,112 -,267 -1,592 ,120 ,823 1,215
-,046 ,093 -,082 -,496 ,623 ,846 1,182
,368 ,181 ,321 2,037 ,049 ,931 1,074
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardized
Coefficients
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Qualitya.
Page 1
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In the regression model for quality, none of the independent variables correlate 
with quality signiﬁcantly (Table 28). The R2 of the model is 0,15, and the F-test 
p value of is 0,12, which means that the model doesnʼt explain the relationships 
between predictor variables and quality as measured by the performance measure-
ment system.
Coefﬁcients in the regression model of safety too are low, and their p values are 
not signiﬁcant (Table 29). The R2 of the model is only 0,09 and p value 0,24, so the 
model does not explain the variation in safety. 
Corresponding tests have been conducted also on the data for only Company 
4. In the regression model for total cost for Company 4 (Table 30), the R2 value is 
0,79, implying that only 21 % of the variance is not explained by the three vari-
ables. The F-test gives a p value of 0,00, which is statistically signiﬁcant. In this 
model, the work behavior and leadership variable has the greatest inﬂuence on the 
dependent variable, and the p of the coefﬁcient also is statistically signiﬁcant.
With the model of total cost for Company 4, which is the best model so far, also 
the PP plot and residual scatterplots are presented here in order to evaluate the col-
linearity problem, if any, in the model (Fig. 32). In the PP plot, residual distribution 
is at least close to being normal, and no correlation is observable between residuals 
and predicted values, which means that no visible problem with collinearity exists 
and the model is reliable from this perspective also.
In the model of schedule deviation for Company 4 (Table 31), the R2 value of the 
model is 0,48, which means that the model explains about 50 % of the schedule de-
viation variation. The p value of the model is 0,04, which is indicatively signiﬁcant. 
The best explanatory variable is again work behavior and leadership. Although the 
Table 29. Regression analysis of safety over the whole data set (N=47).
Model Summaryb
,305a ,093 ,029 10,93418
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Safetyb.
ANOVAb
516,812 3 172,271 1,441 ,244a
5021,367 42 119,556
5538,179 45
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Management systems, Preconditionsa.
Dependent Variable: Safetyb.
Coefficientsa
38,891 20,897 1,861 ,070
8,102E-02 ,183 ,072 ,444 ,659 ,823 1,215
,188 ,151 ,198 1,242 ,221 ,846 1,182
,286 ,294 ,148 ,973 ,336 ,931 1,074
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardized
Coefficients
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Safetya.
Page 1
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schedule deviation model was better for the whole set of data, the direction of the 
results is similar to that in the Company 4 model.
The regression model for quality that uses the Company 4 data is not much bet-
ter than that using the whole body of material (Table 32). The R2 is 0,27 and p 0,30, 
meaning that the performance measurement system is not capable of explaining 
the variation in quality meter results. Therefore, not much can be concluded on the 
relative strengths of the coefﬁcients either.
However, the regression model of safety in the Company 4 (Table 33) data is 
capable of explaining over 50 % of the material (R2=0,57), and the model is also 
Table 30. Regression analysis of total cost for the data for Company 4 (N=16).
Model Summaryb
,891a ,794 ,742 3,03265
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Total cost Company 4b.
ANOVAb
424,723 3 141,574 15,394 ,000a
110,364 12 9,197
535,087 15
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Total cost Company 4b.
Coefficientsa
-88,441 15,025 -5,886 ,000
,276 ,091 ,407 3,040 ,010 ,959 1,042
,123 ,099 ,179 1,243 ,238 ,832 1,202
,890 ,161 ,790 5,520 ,000 ,840 1,191
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardized
Coefficients
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Total cost Company 4a.
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Figure 32. Test for residual normality and correlation between predicted values for the 
model for total cost, Company 4.
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Model Summaryb
,692a ,479 ,349 7,069
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Schedule deviationb.
ANOVAb
552,045 3 184,015 3,682 ,043a
599,705 12 49,975
1151,750 15
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Schedule deviationb.
Coefficientsa
-111,861 35,025 -3,194 ,008
,260 ,212 ,261 1,229 ,243 ,959 1,042
,212 ,231 ,209 ,917 ,377 ,832 1,202
1,076 ,376 ,651 2,863 ,014 ,840 1,191
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardiz
ed
Coefficient
s
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Schedule deviationa.
Page 1
Table 32. Regression analysis of quality in the data for Company 4 (N=15).
Model Summaryb
,523a ,274 ,076 7,62930
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Qualityb.
ANOVAb
241,306 3 80,435 1,382 ,300a
640,269 11 58,206
881,575 14
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Qualityb.
Coefficientsa
30,096 39,122 ,769 ,458
-,161 ,237 -,178 -,679 ,511 ,959 1,042
,173 ,259 ,189 ,670 ,516 ,832 1,202
,837 ,420 ,559 1,993 ,072 ,840 1,191
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardiz
ed
Coefficient
s
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Qualitya.
Page 1
Table 31. Regression analysis of schedule deviation, using the data for Company 4 
(N=16).
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statistically signiﬁcant (p=0,01). According to the discriminant analysis (Section 
7.3), the safety level was systematically better in two of the companies, which may 
explain why the model for the whole body of material was worse than the model 
concerning only Company 4.
The regression models explaining the dependent variables best were the total 
cost, for the material for only Company 4; schedule deviation for the whole body 
of material; and safety in Company 4. The models of quality had low capability in 
explaining the variation, but through combining the information in the models of 
other success elements, one can detect a pattern of inﬂuences.
A summary of the regression analysis results is presented in Table 34, where 
the relative weights of the predictor variables are expressed as percentages. The 
regression analysis gives the relative weights of the variables as standardized coef-
ﬁcients (“beta values”) of the linear regression equation. How well the equation 
explains the variation in the dependent variable is given as an R2 value. Therefore, 
the value 1-R2 gives the degree of variation that must be explained by factors apart 
from model measurement errors and so forth. In calculating the percentages, also 
the proportions of the 1-R2 values have been taken into account, thus expressing the 
proportion not explained by the regression models. 
Even if the capabilities of explaining the variation in different result elements 
vary in each equation, the direction of the relative weights of the independent vari-
ables is the same. The inﬂuence of work behavior and leadership is the strongest 
affecting the success elements, and after that comes the inﬂuence of preconditions, 
at least in the cases of total cost and safety. The inﬂuence of management systems 
on site success is surprisingly weak in all models. 
Table 33. Regression analysis of safety for the data for Company 4 (N=17).
Model Summaryb
,758a ,574 ,476 8,01336
Model
1
R R Square
Adjusted R
Square
Std. Error of
the Estimate
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Safetyb.
ANOVAb
1125,469 3 375,156 5,842 ,009a
834,780 13 64,214
1960,249 16
Regression
Residual
Total
Model
1
Sum of
Squares df Mean Square F Sig.
Predictors: (Constant), Human behavior and leadership, Preconditions, Management systemsa.
Dependent Variable: Safetyb.
Coefficientsa
-52,877 38,444 -1,375 ,192
,674 ,232 ,536 2,900 ,012 ,959 1,042
,274 ,254 ,214 1,079 ,300 ,832 1,202
1,026 ,412 ,491 2,487 ,027 ,840 1,191
(Constant)
Preconditions
Management systems
Human behavior and
leadership
Model
1
B Std. Error
Unstandardized
Coefficients
Beta
Standardiz
ed
Coefficient
s
t Sig. Tolerance VIF
Collinearity Statistics
Dependent Variable: Safetya.
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From the regression analysis, the main observation concerning the facts that the 
site itself can inﬂuence is that the practical behavior of people and the leadership 
capabilities on the site are the best indicators of economic success and keeping 
work at the site on schedule, and an advanced management system is not an equally 
important indicator of success in those respects. The regression analysis does not 
give as reliable information on which factors promote quality and safety, but a ten-
tative conclusion can be drawn that the relative inﬂuence of the variables is similar 
to a great extent for quality and safety as well.
Table 34.  Summary of the standardized coefﬁcients in the regression models of the suc-
cess elements, and their weights expressed as percentages. The below 0 values 
of coefﬁcients have been changed to 0 for simplicity.���������������
�����������
������������� � ������������� �
����������������������������� ���� �� ���� ��
������������� ���� �� ���� ��
������������������ ���� � ���� ��
���������������������������� ���� � ���� ��
���� ��� ���� ���
�����������������
������������� � ������������� �
����������������������������� ���� �� ���� ��
������������� ���� � ���� ��
������������������ ���� � ���� �
���������������������������� ���� �� ���� ��
���� ��� ���� ���
�������
������������� � ������������� �
����������������������������� ���� �� ���� ��
������������� ���� � ���� �
������������������ ���� � ���� �
���������������������������� ���� �� ���� ��
���� ��� ���� ���
������
������������� � ������������� �
����������������������������� ���� �� ���� ��
������������� ���� � ���� ��
������������������ ���� � ���� ��
���������������������������� ���� � ���� ��
���� ��� ���� ���
��������������������������������������������������������������
�����������������������������������������������������������
�����������
�������������
���������������
�������������
�������������
����������
���������
�����������
Measuring performance and determining success factors of construction sites
129
8.3  SUCCESS FACTORS IN THE LEVEL-2 VARIABLES
The sum variables that form the next-level structure or dimensions of the pre-
conditions, management systems, and work behavior and leadership meters are 
called level-2 variables (see Table 14). The purpose of analyzing level-2 variables 
is to get more accurate information on the factors affecting success elements within 
each meter. The level-2 variables constitute the next-level structure, or dimensions, 
in the measurement methods of the performance measurement system, and they 
can pinpoint more accurately the areas of operation that affect the success elements 
the most. 
Although the question is again about connections between variables, regression 
analysis is not the right method to use in this case. The number of variables is too 
high for them to be included in any useful regression model. A more simple and 
illustrative method is again the use of correlation. The overall picture of causalities 
and weights has already been presented on the system model level, and now the in-
tention is to ﬁnd the most important level-2 sum variables inﬂuencing construction 
site success. The level-2 sum variables of each measurement method have been 
given in Section 7.1.4, Table 14.
Correlations are ﬁrst calculated for the three level-2 variables of preconditions 
(Table 35). The entire body of material is used in the analysis, except that for total 
cost only Company 4 material is used throughout the analysis, because of the high-
er reliability of the total cost variable in Company 4 data, as explained in Section 
7.1.3.1. All correlations except those concerning quality are positive though not 
signiﬁcant, and the statistically almost signiﬁcant correlations are between design-
ers and total cost for Company 4 (p=0,32) and between client/consultant and safety 
(p=0,41). 
Table 35. Correlations between level-2 variables of preconditions and success elements.
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The management systems element has eight level-2 dimensions, and the corre-
lations are presented in Table 36. The correlations between management systems 
level-2 variables and success elements are low, the only almost statistically signiﬁ-
cant one being between safety and the logistics, environment, and safety (p=0,007) 
variable. The result is a logical one because the management systems did not cor-
relate with the success elements as a whole either.
The six dimensions of work behavior and leadership have considerably higher 
correlations with success elements, as is expected on the basis of the analyses of the 
level-1 variables (Table 37). Focus on production correlates signiﬁcantly with total 
cost for Company 4 (p=0,001) and schedule deviation (p=0,001). Focus on people 
correlates signiﬁcantly with schedule deviation (p=0,008), and so does satisfaction 
and growth (p=0,002). Effectiveness and clarity of tasks correlates signiﬁcantly 
with total cost for Company 4 (p=0,000), and communication correlates signiﬁ-
cantly with total cost for Company 4 (p=0,003) and schedule deviation (p=0,001).
Generally, the work behavior and leadership dimensions correlate the most with 
total cost for Company 4 and schedule deviation. All correlations between work 
behavior and leadership dimensions and the success elements are positive, even 
with quality and safety. The level-2 dimensions correlating the least with success 
elements are those related to community spirit.
Table 36. Correlations between level-2 variables of management systems and success ele-
ments.
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Although the analysis of the level-2 variables does not increase knowledge of 
the interaction between construction site performance system elements, it does pro-
vide practical information on which elements within the measurement methods of 
the measurement system might be important in developing operations. However, 
the portion dealing with work behavior and leadership is essential to this study in 
determining the recommended model of organizational behavior on a construction 
site, which is the subject of research hypotheses H5 and H6.
8.4  SUCCESS FACTORS IN THE LEVEL-3 VARIABLES
Level-3 variables, which are the actual meter items in the system, were also 
analyzed with correlation matrices indicating their relationships with result vari-
ables (Appendix 2, A2.3). Spearmanʼs Rho was used as the correlation method for 
the ordinal-scale level-3 variables in the preconditions, management systems, and 
work behavior and leadership meters in place of Pearson correlation, which was 
used earlier to analyze level-2 interval-scale sum variables.
The level-3 items that correlated highly with result variables are listed below. 
The result elements with which variables correlated, and Spearmanʼs correlation 
coefﬁcients and probability levels, are presented in paragraph form.
Table 40. Correlations between level-2 success elements and work behavior and leader-
ship dimensions.
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Preconditions
- Decisions and acceptances have been received quickly from the consultant, 
causing no delays in work (total cost C4, r=0,53, p=0,04).
- The client/consultantʼs decisions have been unambiguous (total cost C4, 
r=0,5, p=0,05; safety, r = 0,3, p=0,03).
- Designs have been systematically organized and indexed (schedule deviation, 
r=0,38, p=0,01).
- The site has received designs on time (schedule deviation, r=0,3, p=0,05).
- The construction designer has taken the suggestions from the site into account 
(total cost C4, r=0,5, p=0,05; schedule deviation, r=0,4, p=0,02).
- Inner rooﬁng hasnʼt been dismantled due to design faults (total cost C4, r=0,7, 
p= 0,03).
- Concerning the actions of the line manager, there are: 
 - appropriate site organization (total cost C4, r=0,7, p=0,01),
 - adequate resources (total cost C4, r=0,8, p=0,00),
 - preparation of procurements (total cost C4, r=0,5, p=0,03),
 - support in compiling subcontracts (total cost C4, r=0,6, p=0,01), and
 - general support and motivation (total cost C4, r=0,6, p=0,02).
Management systems
- The site has received all designs on time for production (total cost C4, r=0,5, 
p=0,05).
- The work phase operation plan includes risk analysis (safety, r=0,3, 
p=0,02).
- Separate meetings with work groups are held prior to work phase commence-
ment (schedule deviation, r=0,4, p=0,00).
- There are a safety plan (safety, r=0,3, p=0,02), environment plan (safety, 
r=0,3, p=0,04), and waste disposal plan (safety, r=0,4, p=0,01).
Work behavior and leadership 
(the questions that correlated statistically signiﬁcantly at level 0,01)
- Work and operating instructions are consistent (total cost C4, r=0,7, 
p=0,00).
- The works are organized well (total cost C4, r=0,7, p=0,00; schedule devia-
tion, r=0,6, p=0,00).
- Plans are followed accurately (total cost C4, r=0,6, p=0,01; schedule devia-
tion, r=0,4, p=0,01).
- Compliance with work speciﬁcations and quality requirements is monitored 
(schedule deviation, r=0,5, p=0,00).
- Clear division of responsibility is followed in decision-making (schedule de-
viation, r=0,4, p=0,00).
- Work goals are clear (total cost C4, r=0,7, p=0,00; schedule deviation, r=0,5, 
p=0,00).
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- The site has clear rules of operation (total cost C4, r=08, p=0,00; schedule 
deviation, r=0,4, p=0,00).
- On site, plenty of results are achieved (schedule deviation, r=0,5, p=0,00).
- The quality plan affects site operation (schedule deviation, r=0,5, p=0,00).
- Good performance is rewarded (total cost C4, r=0,7, p=0,00).
- Common goals are clear (schedule deviation, r=0,4, p=0,01).
- Conﬂicts are dealt with and resolved (schedule deviation, r=0,4, p=0,00).
- Enough information is given (schedule deviation, r=0,5, p=0,00).
- Information is given openly (total cost C4, r=0,7, p=0,00; schedule devia-
tion, r=0,06, p=0,00).
- Sharing information with the foreman is useful (total cost C4, r=0,7, p=0,01; 
safety, r=0,4, p=0,00).
- The foreman provides enough supervision of the workers (schedule devia-
tion, r=0,5, p=0,00; safety, r=0,4, p=0,00).
- The foreman treats workers equally (total cost C4, r=0,6, p=0,01).
- The foreman is willing to try out workers  ʼideas (schedule deviation, r=0,4, 
p=0,01).
- Iʼm satisﬁed with my foreman (schedule deviation, r=0,5, p=0,00).
As expected from the results concerning sum variable dependencies, only a few 
management system items correlate clearly with result variables, and, again, many 
work behavior and leadership questions correlate highly with results. Usually, the 
correlations with total cost and schedule deviation are in the same direction, and 
often the same is true for safety. Quality gives even relatively high negative corre-
lations, but the variation seems to be so irregular that any serious conclusions about 
relationships with quality and other variables are difﬁcult to make.
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9  DISCUSSION
9.1  BACKGROUND FOR DISCUSSING THE RESULTS OF THE 
STUDY 
9.1.1  Aim, research questions, and hypotheses
The aim of the study was twofold: to develop a system for measuring construc-
tion site performance and to use it in determining the success factors of a construc-
tion site. The aim was further speciﬁed by the four research questions, of which the 
ﬁrst two concern the developing of the measurement system and the last two are 
about determining the relationships between performance elements, focusing on 
the factors inﬂuencing the success of a site.
1. What are the elements of construction site performance?
2. How can the performance elements be measured?
3. How are the performance elements related, and how can they be integrated in 
a measurement system model?
4. What are the most important success factors in construction site operation?
On the basis of the research questions, the results of the study are:
- identiﬁcation of the central performance elements for a construction site,
- methods for measuring each of these elements,
- an integrated performance measurement system for a construction site, and
- the central success factors in construction site operation according to the data 
analysis.
Additionally, six research hypotheses were established for helping to focus the 
statistical analysis of the research data. They determined more accurately the prac-
tical steps applied in answering research question 4, concerning the success factors 
of a site. The research hypotheses were presented in three pairs, where the hypoth-
eses in each pair presented opposing alternatives. If the “positive” alternatives in 
the three pairs were found to be true, this would suggest that:
1. If a construction project is successful in one respect, it is probably successful 
in others as well.
2. A group of common factors inﬂuencing construction site success exists and 
their inﬂuence can be identiﬁed from other project-speciﬁc factors.
3. A generally recommended relative strength of the dimensions of organiza-
tional behavior in the construction site context can be determined.
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The research questions describe the original progression of the study, where the 
measurement system had to be developed ﬁrst and this information was analyzed 
after the research data had been collected. In this section, the results are presented 
and discussed in the “reverse” order: ﬁrst, the results of the analysis are presented 
and discussed using the framework of the research hypotheses (Section 9.2). Later 
in the same section, the analysis results are then used to evaluate the measurement 
system, system model, and research material. 
9.1.2  Use of the research approaches in discussing the results
The study was conducted according to the principles of a rational study. Al-
though the development included some empirical development phases also, nearly 
in determining the dimensions of the organizational behavior accurately, the basic 
approach of developing the performance measurement system and analyzing the 
data collected is rational. This means that the measurement system was ﬁrst devel-
oped on grounds of rational deduction, and then it was tested and veriﬁed with the 
research data. The measurement system was then used as a research instrument in 
gaining new knowledge of construction site operation. When the research data have 
been collected and analyzed, the rational model of the performance measurement 
system is evaluated with the experience and results from the research process.
The results concerning the analysis section of the study are discussed from the 
perspective of a success factor study. In success factor studies, the approach is prac-
tical and the intention is to ﬁnd the important issues in the operation of the subject 
organization that should be focused on for achieving the desired results. The veriﬁ-
cation and generalization of the study is done by comparing the results to those of 
other studies, which are in this case other construction site success factor studies.
In the methodology section (1.6), the contingency approach was also mentioned. 
In contingency studies, the greatest compatibility between organization character-
istics and its environment is sought. In this case, the environment is the Finnish 
construction industry. As the study has yielded the characteristics of a success-
ful construction site, or success factors, in this particular environment, it could 
be considered as a contingency study also. However, the study did not involve 
analysis of the environment where construction sites operate, or comparisons to 
other environments, and thus it is not actually a contingency study. Regardless, the 
contingency approach was mentioned to point out that the measurement system 
could also be used in contingency studies, if used for construction sites in different 
environments.
As described in the methodology section (Section 1.6), the development of the 
measurement system as a tool for improving construction site performance can also 
be considered a constructivist study. In Section 9.3.5, the practical applicability of 
the solution model that was developed, the performance measurement system, is 
evaluated according to the criteria for a constructivist study.
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9.2  DISCUSSION OF THE RESULTS CONCERNING THE 
SUCCESS FACTORS
9.2.1  Interaction of construction site success elements
The results of the analysis, where the purpose was to answer research question 
4 concerning the success factors, are evaluated against the six research hypotheses 
set forth in Section 1.3. The ﬁrst research hypothesis pair was formulated to test 
whether the construction project success elements are connected to each other. 
Construction site success
H1: If a construction site is successful in one respect, this doesnʼt mean that it is 
successful in every respect.
H2: If a construction site is successful in one respect, it is probably successful 
in others as well.
The hypotheses refer to a conception that construction site success is one entity 
having several aligned components. If success indeed is one entity, then the com-
ponents ought to correlate signiﬁcantly with each other. Otherwise, success could 
not be treated as one entity but merely a group of individual construction site result 
areas.
The issue was explored in Section 8.1, and the correlations found were summa-
rized in Figure 31. The statistically signiﬁcant correlations were between total cost 
for Company 4 and both schedule deviation and safety. Schedule deviation corre-
lated also almost signiﬁcantly with quality over the whole body of material. Thus, 
evidence exists that the result elements are interconnected, but it seems that there 
are also exceptions, at least in the cases of quality and safety. 
Although the situation is not totally unambiguous, the results support hypothesis 
H2 sooner than they do H1. Therefore, a construction site is usually successful 
simultaneously in many respects, and failing in one area means usually failing in 
others as well. In particular, cost, time, and safety were closely connected in the 
most reliable material, that for Company 4. Although quality was not as clearly 
connected to the other elements, which can also indicate that there were problems 
with the measurement method, it would be safe to assume that good quality at least 
doesnʼt prevent a project from being successful. 
Even though the result areas are connected, it would be inaccurate to speak of 
construction site success as a single integrated entity. It is probably more useful to 
acknowledge that a siteʼs success consists of several elements, which also support 
each other. Additionally, targets should be set for all areas separately in project 
plans, depending on the characteristics of the projects and relative importance of 
the different result areas in each case. 
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9.2.2  Successful construction site operation
The second phase in answering research question 4, about the success factors 
of a construction site, was to study the elements in site operation inﬂuencing the 
success elements. Research hypotheses H3 and H4 were formulated to emphasize 
the problem of separating the common success factors in the operation of all sites 
from the variation in result elements caused by factors outside the system model 
and other site-speciﬁc characteristics. 
Construction site success factors
H3: Many factors inﬂuence construction site success, and factors the site can 
inﬂuence and that are common to all construction sites cannot be identiﬁed.
H4: A group of common success factors that the site can inﬂuence exists and can 
be identiﬁed from other, confounding factors.
The relationships between potential success factors and success elements were 
studied by examining correlations and using multiple regression analyses. Correla-
tion analyses indicated which variables were somehow connected, and regression 
analysis gave the relative strength of the connection between the predictor variables 
(preconditions, management systems, work behavior and leadership) and the suc-
cess elements (cost, schedule deviation, quality, safety). Correlation and regression 
analyses explore whether a relationship between the variables exists. However, 
they donʼt automatically indicate the direction of causality between them. In suc-
cess factor studies, the purpose is to ﬁnd the factors that cause the desired results, 
and therefore the causal relationship between the variables should be known.
Causality means that variation in one variable causes variation in another vari-
able. Causality exists if three criteria are fulﬁlled. There must be apparent relation-
ship between variables, the relationship must not be caused by a third variable 
that affects both, and the chronological order of variables must be such that cause 
precedes effect (Bryman & Cramer 1995).
The connection between the variables has been proved to exist in analysis, 
although the strength of it varies with different process and result components. 
Whether the variation is caused by a third variable that is not included in the model 
is more difﬁcult to determine, because variables outside the model were not in-
cluded in this study. However, it is recognized in situating the study that other fac-
tors outside the performance system model inﬂuence site success, while only those 
factors in the construction site sphere of inﬂuence are relevant for this study. There-
fore, according to the soft systems thinking principle, it is not necessary to know all 
possible variations in and outside the system model; it is enough to know how the 
variables that are dealt with in the study inﬂuence the outputs of a system.
The third requirement for existence of causality, correct time order, is easy to 
fulﬁl in project operation. Projects advance in chronological sequence, and results 
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are created by the actions of the project participants. Time order is also integrated 
into the system model in the input–process–output principle. Therefore, the pre-
conditions and process operation elements must exist before the expected results 
are produced, and the relationships found between success factors and success el-
ements must indicate a causal relationship between them, even if it in fact was 
implemented through a third element not included in the model.
The correlation analyses revealed signiﬁcant correlations both in the whole data 
set and in the Company 4 data, which were tested in parallel with the whole body of 
material because the total cost key indicator for the latter was considered more reli-
able and with this material the differences between companies didnʼt interfere with 
the variables  ʼrelationships. The general direction of correlations was positive for 
both sets of material, indicating that a positive connection of some degree existed 
between the result and other system model elements. The only exception was qual-
ity, whose variation seemed independent of preconditions, management systems, 
and work behavior and leadership. 
The conclusion of the regression analysis is presented as percentages in Figure 
33, as adapted from the better of the two models of the whole body of material or 
Company 4 data. The percentages express the relative inﬂuence of the system com-
Figure 33. The relative inﬂuences of the predictor variables on construction site success 
elements, expressed as percentages. The ﬁgures are adapted from the regres-
sion equation coefﬁcients and rounded to the nearest 5 to underscore that they 
are rough estimates. The coefﬁcients for schedule deviation are from the whole 
data set, and the other coefﬁcients are from the data for Company 4. The best 
regression models from Table 37 were chosen for the summary.
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ponents on each result element, and also the partition of the variation, which the 
model didnʼt explain, according to the R2 indicator. The ﬁgure presents the relative 
importance of the success factors studied, for each result element.
The most inﬂuential element in the system model was work behavior and leader-
ship, whereas the effect of management systems on project results was remarkably 
low. However, it seemed that the independent variables have almost no effect on 
quality, or the quality measurement is otherwise problematic. The model for safety 
does either explain variation very strongly, but the relative weights of factors seem 
much analogous with the models of other dependent variables.
Although other variables from outside the system model seem to have a strong 
inﬂuence on sites  ʼ success, the system model elements studied were capable of 
explaining variation in construction sites  ʼsuccess elements as well. Even if the ca-
pability to explain the variation in different regression models is not equally strong, 
the central observation is that work behavior and leadership explain most of the 
variation and the effect of management systems is almost nonexistent. However, 
the situation is not necessarily as straightforward as this in reality, and the issue is 
discussed further in Section 9.3, where the measurement system that has been de-
veloped is evaluated. 
The result of the regression analysis can be further summarized in a ﬁgure where 
all success elements have been integrated into one result totality (Fig. 34). In the 
integrated model, the results have been roughly estimated from various sets of per-
centages to give a general impression of the amplitudes of the inﬂuences of the 
Figure 34. Factors affecting construction site results and their relative proportions as per-
centages. In the outside sphere are some potential factors affecting site results 
from outside the model, and their relative inﬂuence in percentage terms, sum-
marized from the regression models.
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system model elements. The illustration of the inﬂuences contains also the environ-
ment element, which in fact includes all other factors affecting the dependencies, 
like measurement errors and characteristics of the research material. 
Research hypotheses H3 and H4 concerned the possibility of separating the 
common success factors of all sites from the situational or site-speciﬁc factors in-
ﬂuencing project success. Although the dependencies between success factors and 
success elements could have been stronger, certain dependencies were found and 
the general direction of the dependencies was clear. Thus, evidence indicates that 
success factors applicable to all construction sites exist, although they are not easy 
to distinguish among other disturbances in the project environment and measure-
ment errors. Hypothesis 4 can be determined to have a high probability of being 
true; at least the organizational behavior at a construction site is a strong indicator 
of success. 
Also, the correlations between the system model element level-2 and level-3 
variables and the success elements were explored to gain knowledge of the precise 
areas of the system model elements that inﬂuence site results most. Work behavior 
and leadership dimensions are addressed in the next section in the course of an-
swering to the presumptions made in hypotheses H5 and H6. Although the inﬂu-
ence of preconditions and management systems on construction site success was 
not as great, the results of the analysis lead to interesting discussion.
Preconditions refer to the quality of support that the client/consultant, design-
ers, and company headquarters give to a construction site. The construction site 
management team often sees the cause of its problems as lying in the preconditions. 
An interesting question in the analysis was to ﬁnd out whether the preconditions 
really are as strong a success factor as is often claimed and which are the most in-
ﬂuential dimensions of preconditions.
The analysis shows that preconditions have only a limited connection to site 
success. The inﬂuence on costs and safety was the strongest, but only in the data 
for Company 4. On the other hand, the effects of sites  ʼown efforts on results were 
much greater than the potential inﬂuence of preconditions. Therefore, it does not 
seem credible for a site management team to blame all its problems on precondi-
tions, although these can have some effect on site operation.
The management systems meter measured the extent of planning and documen-
tation of site operations. It evaluates the principles and methods of operation and 
documentation, much the same way as in quality audits, for which purpose similar 
kinds of checklists had been used before in the companies. It shows how things are 
done in principle, but not necessarily in practice, as can be clearly concluded from 
the results of the analysis.
That the level of the management systems had practically no correlations with 
any other parts of the system model is one of the biggest surprises in this study. 
When one considers that quality systems are the area where construction compa-
nies have traditionally invested most of their development contribution, the result 
is remarkable. It raises the question of whether all the effort of developing manage-
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ment systems in companies has been worthwhile, and whether the management 
systems meter is necessary in the measurement system at all.
However, it would be premature to remove the management systems meter com-
ponent from the measurement system. The companies participating in this research 
were the biggest construction companies in Finland. They have strong system sup-
port and highly professional project managers. Every project had schedules, bud-
gets, and the basic planning and control systems in place. The results indicate that 
when the basic systems are in order, it doesnʼt make much difference if the latest 
advances in management techniques are in use. If more varied sizes and types of 
companies were included in the research material, the result could be different, be-
cause the variation in management system level would be greater. When a certain 
level of systematic operation is achieved, other factors inﬂuence the ﬁnal success 
more, and an additional input at the management systems level doesnʼt necessarily 
bring the desired results.
9.2.3  Organizational behavior in a successful construction site 
operation
All analyses indicated that work behavior and leadership was the most outstand-
ing success factor for a construction site. The relationship was strongest with total 
cost for Company 4 and schedule deviation, but positive connections to safety and 
even quality were also found. This means that people working on the site have a 
good conception of the overall situation of the project. People may even detect 
signs of problems before ofﬁcial monitoring systems like schedule and cost fol-
low-up expose them. Research hypotheses H5 and H6 concerned work behavior 
and leadership on a construction site.
Work behavior and leadership on site
H5: No optimal relative strength of the dimensions of organizational behavior on 
construction sites exists; successful behavior depends on situational factors.
H6: A generally recommended relative strength of the dimensions of organiza-
tional behavior at construction sites can be determined.
The factor analysis gave the empirical dimensions for organizational behav-
ior on a construction site. The factor analysis separated questions connected with 
leadership from those dealing with general work behavior. Both have, however, 
been treated as a single area in the analyses, because they are measured with the 
same instrument and it would have been inappropriate to separate then artiﬁcially. 
However, at this stage leadership can be separated from the general work behavior 
concept for forming conclusions on both separately. The leadership dimensions 
were focus on people and focus on production, which have echoes in Blake and 
Moutonʼs (1994) grid. The work behavior dimensions were modiﬁed from Quinnʼs 
(1998) competing values model (see Section 7.1.2.2). 
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The correlation of “focus on production” with the result elements is slightly 
higher than that “focus on people” had with them (Tables 37). Therefore, a lead-
ership style that concentrates a little more on production than people seems to be 
the most efﬁcient on a construction site. However, the simultaneous use of people-
oriented leadership skills is not in contradiction with this principle, as the original 
Grid theory model emphasizes. Although both aspects of leadership are important, 
it can be concluded that the most suitable management style for a construction site 
is weighted a bit more heavily toward a production-oriented approach (Fig. 35).
The work behavior dimensions were constructed based on the organizational 
culture framework of competing values (Quinn 1998). After the empirical testing 
of the framework, it was modiﬁed into an even more suitable model for construc-
tion sites. Namely, the competing values dimension “hierarchy” was replaced by 
the new dimension “communication.” Although the names of the other dimensions 
were also changed for greater suitability for the construction business environ-
ment, the content of the dimensions remained analogous with the competing values 
framework. The resulting dimensions were “community spirit,” “satisfaction and 
growth,” “communication,” and “effectiveness and clarity of tasks.”
The relative importance of the work behavior dimensions, based on the correla-
tion analysis of level-2 variables in Table 37, is presented in Figure 36. The gray 
square illustrates the proportion of each dimension in the optimal behavior pattern. 
The position of the square is biased slightly such that the areas for the dimensions 
“communication” and “effectiveness and clarity of tasks” are a little larger than 
those for other dimensions, illustrating the relative importance of the dimensions 
Figure 35. The best leadership style on a construction site compared to the general 50/50 
model of Blake and Mouton sʼ management grid (1994).
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on the basis of the correlation analysis. This illustrates that the ideal balance in ac-
tions and attitudes of people is closer to the control end of the spectrum than to the 
ﬂexibility end, related to community spirit and work satisfaction, although the lat-
ter do have a beneﬁcial inﬂuence on construction site success. According to Quinn 
(1988), not all dimensions need be equally strong, but failing completely in any of 
them is not permissible. It is probable that even if some of the dimensions are more 
beneﬁcial than others, all must remain at a substantial level.
Although strong community spirit and work satisfaction beneﬁt construction 
work, the most beneﬁcial work behavior is oriented toward effective production 
and communication. In other words, objectives are communicated and they are pur-
sued effectively, even if the result sometimes isnʼt so satisfactory. Top performance 
means that information and process ﬂows are top priorities, and good community 
spirit and preconditions for personal growth are built upon this foundation.
An interesting observation is that even if the role of management systems is 
–according to the ﬁndings of this study – relatively unimportant for construction 
project success, the results emphasize a management style that is oriented toward 
effective and systematic management and information sharing. The seemingly con-
tradictory result indicates that advanced management systems and systematic lead-
ership are two different things. The fact that management systems are advanced 
and documented well doesnʼt necessarily mean that the site is managed effectively. 
This veriﬁes that the management systems and the behavior of project manage-
ment should be considered as two separate issues, as is done in the performance 
measurement system.
Figure 36. Dimensions of work behavior at a construction site and their relative impor-
tance. The model is a modiﬁcation of the competing values framework (Quinn 
1988).
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9.2.4  Evaluation of the results in light of other studies
The main result of this study, the determination of construction site success fac-
tors, was based on research question 4 and divided into three sub-problems covered 
by the research hypotheses. The results were presented in three phases, which are 
evaluated here against the backdrop of the literature review of Section 3:
1. Relations between result components.
2. Factors affecting project success on the system model level.
3. The foremost success factors in level-2 variables, especially from the work 
behavior and leadership angle.
The relationships between the result components cost, schedule deviation, quali-
ty, and safety have been the subject of surprisingly little research. The starting point 
in most studies is that cost, schedule, and quality are the self-evident outcomes of a 
project, and that the interesting thing is to know the factors affecting them and not 
how they affect each other. At least the connection between cost and schedule is 
considered so obvious that it is not even questioned. As for the quality of construc-
tion site operations, not even a practical means of measuring it has been presented, 
so not much can be said about its connection to other result elements. 
On the other hand, some studies have been conducted in Finland to test the con-
nection between safety and cost or productivity (Hyödynmaa et al. 1986, Hyttinen 
et al. 1993, Mattila et al. 1994a & 1994b, Kemppilä et al. 2002). However, these 
had difﬁculties in verifying connections between safety and the other result areas. 
On the other hand, methods for measuring safety were not used in the international 
studies encountered, so at least no studies contradicting the conclusion as to the 
positive connection between safety and cost were found. 
Factors affecting construction site success, by contrast, have been studied in 
greater depth. The studies presented in Section 3.3 typically focused either on only 
one or a few components of operation or on a larger range of variables affecting the 
whole project and its environment, rather than on just the production phase. In gen-
eral, studies concentrated on “hard” management and contractual issues or “soft” 
leadership issues but didnʼt cover both at the same time. Nonetheless, many stud-
ies emphasize the importance of leadership issues in construction project success 
– for example, “experience” (Sanvido et al. 1992), “project management” (Chua 
et al. 1999), “project team commitment” (Chan et al. 2001), and “effectivity of 
management team” (Walker 1995). Arditi and Gunaydin (1998) found the factors 
inﬂuencing project quality the most to be “clarity of speciﬁcations” and “efﬁcient 
supervision,” which are fairly similar to the “communication” and “effectiveness 
and clarity of tasks” angles in this study. Also, Jennings and Kenley (1996) empha-
sized the importance of “integration management” in a project, which supports the 
ﬁndings of this study.
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The effect of communication has been covered in some studies (Thomas et al. 
1998, Pocock et al. 1996 & 1997, Moshini & Davidson 1992). They all conclude that 
communication and information is of central importance to a construction project, 
and Konchar and Sanvido (1998) end up favoring design-and-build implementa-
tion of a project because of better project integration and therefore communication. 
Also, the importance of the clientʼs actions is emphasized in some studies (Walker 
1995, Russell 1997, Chan et al. 2001). As the cooperation agreement contract sites 
were better than average when it comes to preconditions, total costs, and safety, 
the results of this study support the suggestion that integrated contract models are 
advantageous at least to the contractor. 
An argument presented by Sidwell (1990) and by Pinto and Slevin (1998) is that 
there are different success factors in different phases of the project. This doesnʼt 
get support in this study concerning construction projects, because the degree of 
completion didnʼt have any remarkable inﬂuence on meter variables However, only 
a few of the sites were in the early or late phase of the project, so the sample is not 
very representative.
Even if the importance of the project managerʼs actions was recognized in sev-
eral studies, few studies were found that dealt more closely with the leadership or 
work behavior dimensions of a construction site. In some studies, the project man-
agerʼs capacity to plan and manage the site is emphasized (Walker 1995, Walker 
& Shen 2002, Turner 1993, Ardati & Gunaydin 1998), which supports the result 
of this study concerning production-oriented leadership. On the other hand, some 
studies contradict the results of this study by claiming that s people-oriented lead-
ership style is more successful (Briner et al. 1995, Rowlinson et al. 1993, Hyttinen 
1994). However, the studies are difﬁcult to compare because the dimensions used 
for organizational behavior were not the same and the studies didnʼt measure a 
construction organizationʼs success in a valid way. For example, the result of the 
study by Hyttinen (1994) indicating that the best foremen were people-oriented is 
based mainly on evaluation of a foremanʼs success via a questionnaire administered 
to workers. 
The general observation about studies concerning construction site success fac-
tors or elements is that in many cases they even go so far as to produce a theoretical 
model of construction site performance (Liu & Walker 1998, Fryer 1990, Stewart 
& Fortune 1995) or describe a possible way of measuring it (Jokiniemi 1993, Ka-
gioglou et al. 2001, Yasamis et al. 2002, Herbsman & Ellis 1990) but donʼt actu-
ally verify the model in any way or apply the measurement system in practice. In 
most cases, the success factor studies are based on questionnaires administered to 
project managers etc. but donʼt use any objective methods for measuring success. 
Therefore, a major contribution of this study is in creating a practically applicable 
model for measuring and developing construction site performance and using it to 
produce data from various perspectives on construction site operation and results, 
which can be used in studying the performance elements.
None of the studies clearly contradicts the ﬁndings of this study, but the impor-
tance of work behavior and leadership at the expense of management systems is 
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perhaps one surprising ﬁnding contrasting with the results of other studies. Also, 
the role of the project managerʼs leadership skills is emphasized in many studies 
but seldom presented in numerical, proportional terms. However, as the companies 
participating in the study were large, at least by Finnish standards, generalization 
of the results to the whole construction business would demand measurements in 
a larger population with different kinds of companies. As mentioned in connection 
with the discussion of the contingency approach, the fact that the success factors 
found do work in the Finnish construction industry environment doesnʼt necessar-
ily mean that they work in other countries, let alone apply in other types of project 
work. 
9.3  DISCUSSION OF THE DEVELOPMENT AND USE OF THE 
PERFORMANCE MEASUREMENT SYSTEM
9.3.1  Determination of the success model’s elements
The result of the study concerning research question 4, success factors of a con-
struction site, has been given in the previous section (9.2). The results of a study 
are, however, only as reliable and generally acceptable as are the research mate-
rial and the research instrument. Therefore, in Section 9.3, the ﬁrst three research 
questions concerning the development and use of the construction site performance 
measurement system are discussed. Research question 4 was deemed worthy of 
discussing ﬁrst because interpretation of the analysis results was a precondition for 
evaluating the measurement system and the system model on which it is based.
The evaluation of the performance measurement system in terms of a rational 
study follows the logic of the ﬁrst three research questions. The ﬁrst research ques-
tion was about determining the construction site performance elements. This was 
based on both the general performance management literature and studies concern-
ing construction site performance. In this ﬁrst section, 9.3.1, the method of litera-
ture review utilized is discussed.
The general literature helped to deﬁne the concept of performance and under-
stand its multidisciplinary framework. However, the dearth of performance-related 
literature with a particular focus on the project environment was a surprise. The 
contribution of the general performance literature was in putting the main compo-
nents of performance in place and including both the process and result elements 
in the same model. The idea of performance management helped also to develop 
the construction site performance measurement system into a tool for developing 
performance rather than only measuring it.
One major observation in the beginning stages of the study was that the human 
side of an organization must be included in the performance measurement system, 
which led to the need to understand organizational behavior better. This area has 
been covered rather extensively in this study, compared to, e.g., construction site 
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production control methods. The reason for this was that the production control 
systems applied in construction projects are the core competence of the HUT Con-
struction Economics and Management unit and it was not necessary to describe in 
great depth issues familiar to the main target group of the study. By contrast, organi-
zational behavior is a research area less familiar to the intended audience, and thus 
it was covered more throughout. This was also why the research methods of the 
social and psychological sciences, such as questionnaires and data analysis, were 
introduced in more detail than is used in studies conducted in those disciplines.
The literature review concerning construction business performance studies 
helped in applying the concept of general performance to the construction site en-
vironment. As the general performance literature approached performance from 
the whole company or organizationʼs point of view, the purpose was to ascertain 
which performance elements it was necessary to cover in the construction site per-
formance system model. Construction site performance studies provided ideas con-
cerning measurement methods that could be utilized in the measurement system as 
well, although the only meter that could be used directly was the safety meter and 
others had to be developed.
As was mentioned in Section 4.4, the elements that should perhaps be included 
in the measurement system but were left out for practical reasons were customer 
satisfaction and environmental inﬂuence. Other potential elements, like organiza-
tion structure or technical considerations, were omitted intentionally for reasons 
derived from the aims and focus of this study. Other relevant elements found in 
the literature and considered important were included in the model. Therefore, the 
measurement system can be considered to include the essential elements for the 
purpose of this study.
9.3.2  Validity and reliability of the meters
The second research question concerned the development of the measurement 
methods for the chosen performance elements. The meters were developed indi-
vidually for each performance element by relying on both the literature and ﬁeld 
research, where the latter refers to workshops, interviews, and discussions in com-
panies. The quality of the measurement system depends on the characteristics of 
the meters within it, and so does the quality of the results of the analysis. Therefore, 
it is necessary to evaluate the characteristics of a meter in order to evaluate the re-
sults of a study.
A meter is usually evaluated in terms of validity and reliability. Validity is re-
lated to the meter measuring what it is intended to measure or serving the purpose 
for which it was developed. Reliability means that the meter measures accurately, 
without any deviation on account of the meter itself, the measurement situation, or 
other disturbances inﬂuencing the variation of the variables measured. In evaluat-
ing reliability, a criterion for meter accuracy can be set: for example, that variation 
due to measurement errors remain within certain limits (Bryman & Cramer 1995).
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The performance measurement system consists of many individual meters with 
their typical characteristics. In the material that follows, each is considered from 
the standpoint of validity and reliability.
The preconditions meter consists of the detailed work descriptions of parties 
whose operation it is meant to measure, according to the insight of specialists and 
project managers. As the criteria used as measurement items were mostly based 
on the ﬁeldwork done in the companies, the meter includes the issues that the sites 
themselves consider important, and thus can be considered to be fairly valid in 
measuring site preconditions. However, where reliability is concerned, the problem 
is that the preconditions meter is based on the opinion of usually only one person: 
the site manager. Given that every person has an internal scale of his or her own 
when answering questions, a meter based on the opinions of only one person can-
not be considered the most reliable one. 
The reliability of the preconditions meter could be improved by asking the same 
questions of a larger group of people – the line manager, site engineers, etc. – which 
indeed was done at some sites where possible. However, the number of respondents 
was in every case small, and although the questions were compiled with the inten-
tion that they be as accurate and unambiguous as possible, the problem remains. 
The management systems meter was a central part of the system, and more 
time was taken with it in the measurement process than with any other meter. The 
meter was developed using the latest knowledge on construction management sys-
tem best practice in the HUT Construction Economics and Management unit, with 
the material and expertise of the companies also utilized. Therefore, the validity of 
the meter depends on the capability to encapsulate the acquired knowledge in clear 
and unambiguous criteria. The meter included only criteria that had variation, and 
the obvious issues were left out, which aided in separating the more advanced man-
agement systems from the less advantageous ones. Although a meter of this kind is 
never perfect and should be continuously improved, the anecdotal evidence from 
companies indicated that it was fairly valid in describing the characteristics of the 
management systems of different construction sites.
The researcher entered the results on the measurement form on the basis of the 
interview data and inspection of documents on the site. In this case, it was advanta-
geous from the reliability standpoint that the same person performed all measure-
ments, because this ensured that interpretation of the criteria was more consistent. 
Thus, the reliability of the management systems meter can be considered better 
than, for example, that of the preconditions meter; therefore, the low correlations 
with other system model elements cannot be completely explained by meter prop-
erties.
The work behavior and leadership questionnaire was statistically tested both 
with the ﬁrst eight sites and when all of the material was available. The ﬁnal ques-
tion groups were compiled empirically with factor analysis, and the internal con-
sistency of the ﬁnal dimensions was, according to the Cronbach alpha tests, at a 
good or acceptable level. Therefore, the validity of the questionnaire to measure the 
intended subjects (dimensions) was good. In order to minimize the effect of situ-
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ational conditions on the reliability, all occasions for completing the questionnaires 
were arranged in the same way, in connection with a lunch or coffee break, where 
the purpose of the questionnaire was explained, answering advice was given, and 
the questionnaire forms were ﬁlled in and collected. 
Of the results meters, the key indicators total cost and schedule deviation were 
as good as the information received from the sites. Both meters are central indica-
tors of construction project success and are used constantly in companies, and thus 
they are in theory valid and measure the issues they are intended to. The problem 
with total cost concerned the reliability of the ﬁnal results, or the possibility of en-
suring that the ﬁgures were correct when the original cost reports were not available 
to the researcher. The problem was partially solved by testing the Company 4 mate-
rial separately, because at Company 4 the result ﬁgures were directly available, as 
the company was the researcherʼs employer. The schedule deviation key indicator 
was based on the daily schedule control of sites, and although no universal formula 
for calculating it was found, the insight of the site personnel could be used and can 
be considered fairly reliable given the accuracy level of the key indicator (days).
Quality measurement was developed to measure the quality of one individual 
work phase at a time. Although it may have succeeded in doing so fairly reliably, 
in measuring the quality level of an entire site it had a serious validity problem. A 
valid measurement of site-level quality would have demanded many more mea-
surements per site. With only a few work phases, the result was too dependent on 
the characteristics of individual work groups and the work conditions on the day 
in question. Therefore, the meter measured quality of single work phases but not 
necessarily the whole site. If the use of a second day for the measurements had been 
possible, the result could have better described the quality of the whole site, but 
there simply were not enough resources for that in the study. A method for measur-
ing quality at a construction site was developed in principle, but to really test it and 
analyze the results would have required a study of its own.
The TR meter for measuring safety was developed in an earlier research project 
(Laitinen & Ruohomäki 1994, 1996). The validity of the meter is based on the ex-
pertise of safety authorities, companies participating in the development, and the 
researchers, and the meter was developed to measure both compliance with safety 
regulations and best practice regarding safety at sites, as determined by common 
workshops. The meter has been tested for reliability through multiple, parallel mea-
surements. Many safety inspectors conducted measurements for the same construc-
tion site at the same time, and the variation of results was less than 10 %, which was 
the acceptance criterion set for the meter. In this study, the same researcher made 
all measurements, so also variation due to the interpretations of different measurers 
was avoided. 
The discussion concerning meter characteristics indicates that the most unreli-
able meters are the preconditions and quality meters. The problem with the precon-
ditions meter was that it was a sort of questionnaire, with the result based often on 
the opinions of a single respondent. With the quality meter, the measurement of the 
quality of a whole site was based on only a few phases of work. The other meters 
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can be considered more reliable and valid for the intended purpose, although data 
collected from construction sites can never be compared to measurements made in 
controlled conditions, where confounding factors can be minimized.
The measurement system and its meters were developed for two purposes. First, 
it was a practical development tool, and, second, it was a research instrument used 
for data collection. This explains some of the choices and compromises made for 
the practical applicability of the meter at the expense of scientiﬁc accuracy. The 
measurement errors can easily explain some of the low correlations, especially 
with preconditions and quality. The lower correlations make it harder to shed light 
on the phenomena under study. Thus, it is even more probable that the conclusions 
about the success factors and other relationships are based on a real phenomenon 
and that they are cautious enough. The fact that clear and logical indications of the 
relationships between system model elements were found convinces one of the us-
ability of the measurement system also as a research instrument.
9.3.3  The applicability of the system model and systems thinking
In answering research questions 1 and 2, the performance elements have been 
determined and the corresponding meters developed. The third research question 
was about determining the central relationships between the performance elements 
and thus creating a system model in which the elements are integrated. In other 
words, the measurement system that was developed was expected to form an in-
tegrated system model illustrating how the elements of the model inﬂuence each 
other. The framework for integrating the measurement system was systems think-
ing, which has been suggested in several studies concerning construction projects 
(Hughes 1989, Rwelamila & Hall 1995, Stewart & Fortune 1995, Jennings & Ken-
ley 1996). 
Systems thinking functioned more as the basic philosophy for using the perfor-
mance system model, not as a mechanical, accurate model of the elements and their 
detailed relationships. Systems thinking was used to emphasize the system nature 
of the model and the way the measurement results were interpreted. In determin-
ing the success factors, it was not necessary to know every relationship between 
variables; rather, the goal was to discover how the variation of predictor variables 
and that of result variables are connected. From this perspective, systems thinking 
served well as a framework for using the performance measurement system and 
interpreting its results for the companies. 
The resulting performance system model was presented in Figure 18. It is an 
input/output system resembling the construction project operation models of Fryer 
(1990) and Liu and Walker (1998). The parts of the system were labeled precondi-
tions, operation process, and results. In the model, the dependencies between ele-
ments within each part of the model were left open, with the essential point being 
to understand in which part of the system model the elements belonged. After the 
measurement results are analyzed, the usability of the model can be evaluated.
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In the study, the dependencies between system model elements were determined 
via correlation and regression analyses. The results supported to some extent the 
idea that preconditions and operation process inﬂuence a construction siteʼs results. 
However, the chain of inﬂuences doesnʼt necessarily follow the description applied 
in the system model, because the correlations between the preconditions and opera-
tion process elements were low, especially in the most reliable and homogeneous 
material, that for Company 4 (tables 24 and 25). Although the idea of the model is 
logical, it gives a slightly deceptive picture of the actual relationships.
The original model can still be used to illustrate the basic idea of construction 
site operation and was found to be an illustrative and logical way to describe the 
functioning of the integrated measurement system. However, an alternative – and, 
according to the results of the analysis, a more correct – way of describing the 
measurement systemʼs operation would be to simplify the model so that it has only 
two main parts: predictors, including both the preconditions and operation process 
elements, and results (Figure 37). 
Another question concerning the ﬁnal model is that of whether management sys-
tems should be included at all, because this element had very low correlations with 
all other parts of the system model. Removing it altogether from a construction site 
performance measurement system would be a radical step, because the main ef-
fort in developing construction site performance has been focused on management 
systems in companies. Therefore, management systems remain in the performance 
system model, with a reminder that the role and signiﬁcance of management sys-
tems should be studied further.
In the model, the close connection between work behavior and leadership is 
made visible by a dashed line, and the fact that they are two aspects of organiza-
Figure 37. The performance measurement system model for a construction site, updated 
in keeping with the success factor analysis. 
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tional behavior is made clear. With these changes and additions, the ﬁnal, simpli-
ﬁed model corresponds better to the results and conclusions of the analysis. 
One further suggestion for future use of the performance measurement system 
could be that the results of the success factor analysis be taken into consideration 
by using weight coefﬁcients for the predictor variables. If the inﬂuence of the fac-
tors external to the model was eliminated, because the attention should be focused 
on the known factors that a construction site can inﬂuence, the weight coefﬁcients 
could be as suggested in Figure 38.
The general idea of systems thinking can still be applied to the construction 
site performance measurement system, although not necessarily in the form of the 
original input–process–output scheme. The simpliﬁed model describes the func-
tioning of the system model accurately enough for success factor studies. However, 
if the use of a system model would be expanded to analyzing other relationships 
between system model elements, methods of analysis would be required that can 
examine the dependencies between many variables simultaneously, such as the use 
of structural equation models.
The performance measurement system has been tested in four construction com-
panies and at different types of construction sites in Finland. It is probable that it 
applies equally well to other large or mid-sized Finnish construction companies. 
Small companies with only a couple of sites active at a time might be so different 
that the measurement system doesnʼt apply to them directly. Also, companies in 
different countries may differ from Finnish ones from, for example, the manage-
ment systems angle so much that the same meter canʼt be applied. It would be 
interesting to try out the measurement system with different company sizes and 
countries, but for the intended development and measurement purpose, the meter is 
Figure 38. The ﬁnal performance measurement system model for a construction site, with 
the suggested weight coefﬁcients of the predictor meters as percentages.
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probably not directly applicable and should be “adjusted” to the various different 
circumstances.
9.3.4  Evaluation of the research material
After the construction site performance measurement system had been devel-
oped, it was used as a research instrument for collecting data. The research mate-
rial has already been presented in detail in Section 6.1, but the research material 
is discussed in the present section to evaluate what effect the characteristics of the 
research material could have on results and the conclusions drawn on the basis 
thereof.
The number of construction sites, 47, can be considered to be a fairly representa-
tive sample of typical construction sites of the larger construction companies. The 
sites were not chosen using any sampling technique; rather, the companies chose 
suitable sites themselves. The main reason for picking the speciﬁc sites was that 
they were in a convenient phase for the measurement. 
The fact that the material covers sites of four companies adds to its representa-
tiveness, but the consequent heterogeneity of the material adds other problems to 
the analysis, because some differences between companies were detected. On one 
hand, it was beneﬁcial to have diversity in the material to test whether the same 
meter can be applied to different companies having different management systems, 
but at the same time the consequent variation might have hidden from view some 
weak dependencies that would have been observable in more homogeneous mate-
rial.
In developing the construction site performance measurement system, the aim 
was to determine the factors in site operation and results that the project manage-
ment team can inﬂuence. Other factors derived from the environment and project 
characteristics inﬂuence project operation also. For the purpose of this study, their 
inﬂuence was to be separated from the inﬂuences caused by site personnel. In-
formation on some aspects of project characteristics was collected as classifying 
variables, in connection with the measurements (Table 8). Factors from the project 
environment were not analyzed in this study; these may include issues like weather 
conditions, the actions of authorities, and problems with suppliers. As it is difﬁcult 
to gain a comprehensive picture of these environmental factors, all inﬂuences ex-
ternal to the model were considered to be “random” variation and described in the 
regression analyses as “factors the regression model canʼt explain.”
However, the inﬂuence of the classifying variables for which information was 
collected was explored in the discriminant analysis of Section 7.3. The analysis re-
vealed whether the material included systematic, different groups that could cause 
problems in ﬁnding the relevant dependencies. 
According to the discriminant analysis, none of the classifying variables sepa-
rated groups systematically from others in many respects. Although some differ-
ences were discovered, differences between groups with respect to the variables 
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were only 10 % at most. The most discriminating factor was company, which could 
inﬂuence the results to some extent. This was taken into consideration by conduct-
ing the central tests for both the whole body of material and the Company 4 data 
separately.
When forming conclusions on individual sites, one must continuously be aware 
of possible factors from outside the model that may have a greater effect on per-
formance than the factors covered by the measurement system. The reliability of 
analyses and conclusions grows when the body of research material is large enough 
to reduce the effect of individual cases or variables. In this study, the research data 
are inﬂuenced by site characteristics, disturbances from outside the model, and 
measurement errors, but if the analysis still indicates that there are statistically sig-
niﬁcant relationships between the measured variables, the probability is high that 
this is a sign of a real connection between variables.
9.3.5  Applicability of the performance measurement system as a 
performance development tool
In this study, the performance measurement system was applied foremost as a 
research instrument for collecting data. The other intended use for the measure-
ment system was, however, to serve as a development tool for companies to use in 
improving their performance. The development of a practical tool as a solution to a 
concrete business management problem can be considered part of a constructivist 
study. Therefore, the performance measurement system development part of the 
study can be evaluated using the criteria for a constructivist study.
The study has been conducted according to the basic phases of a constructivist 
study (Section 1.6). The solution model developed is the construction site perfor-
mance measurement system. The usability of the solution has been tested with the 
measurements, which ensured that it is functional at least in its measurement aim, 
although some of the meters worked better than others did. In the discussion of 
this study, the measurement system and the results achieved with it have been con-
nected to the pre-existing knowledge.
The success of a constructivist study is also evaluated with weak and strong 
market tests (Kasanen et al. 1991). The weak market test is passed if the solution 
is brought into use, and the strong market test is passed if the solution produces 
measurable advantage to the subject organization, meaning either increased income 
or decreased costs. 
During the study, the meter was already being used as a measurement tool, and, 
according to anecdotal evidence, it was considered interesting and useful. The mea-
surement reports were considered to describe the site operation well, and the atmo-
sphere in the feedback gatherings was positive. The reports were used both at the 
site and business unit level, and they suggested concrete development actions. The 
reports also functioned as personal evaluations for the project managers, and as one 
Measuring performance and determining success factors of construction sites
155
project manager put it, “It is good to look in the mirror sometimes, although it can 
hurt.”
After the study was concluded, the measurement system entered into use and 
was further developed, at least in Company 4. The other companies adapted parts 
of the system in their operations, but the whole system was not systematically 
used. The central reason for this may have been that the measurements demanded 
resources and competencies that the companies didnʼt possess at the time. The re-
searcher continued to implement the measurement system in Company 4, because 
it became his employer.
As for the strong market test, it is difﬁcult to measure what role the performance 
measurement process had in the improvement of results for a single site, because 
projects are difﬁcult to compare and the inﬂuence of the measurement process is 
impossible to separate from other factors reliably. However, the measurement sys-
tem has been in use for three years at Company 4, and in the business units where it 
is used, the managers consider it a central operation development tool and informa-
tion source about the development of performance. With all probability, the “what 
you measure you get” adage should apply in this case also, with the result of the 
improved performance becoming observable over time.
The greatest difﬁculty in adapting the performance measurement system for 
continuous use seems to be the understanding of the nature of a measurement in 
comparison to what is done in the traditional quality audits. People in construction 
companies have become used to quality audits and evaluating an operation with 
checklists. In quality audits, the idea is to ﬁnd deviations of the operation from the 
quality system guidelines, and then correct them. With a measurement system, the 
sites get scores and are encouraged to improve their operation in those areas that 
are most critical. However, the fact that a site doesnʼt necessarily get top scores 
even when the operation fulﬁls the traditional standards is sometimes confusing. 
Getting accustomed to new tools takes time, and the feedback gatherings are help-
ing those involved to understand the measurement philosophy.
In conclusion, the performance measurement system that has been developed 
can be considered to pass the weak market test, and perhaps in the future the pass-
ing of the strong market test as well is going to be observable. The performance 
measurement system seems to be a tool applicable for performance improvement, 
at least within Company 4, but the competencies and resources it demands make 
the practical use of it a challenge. If the beneﬁts of using the meter become evident, 
the necessary input in bringing the measurement system into use on a larger scale 
may become a relevant concern and be actualized.
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10  SUMMARY OF THE STUDY’S 
CONTRIBUTION AND SUGGESTIONS FOR 
FURTHER RESEARCH
10.1  THE NEW KNOWLEDGE PRODUCED AND PRACTICAL 
IMPLICATIONS 
The aims of the study were to develop a system for measuring construction site 
performance and use it to determine the success factors of a construction site. This 
was done by using the four research questions as a guide, and the results are the 
new knowledge about the construction site success factors and the system itself 
as a development and research instrument. The measurement system represents a 
relatively new idea of integrating a group of meters together with a system model. 
Also most of the used meters have been developed and tested in the study for the 
ﬁrst time.
The results of the study emphasize the signiﬁcance of a project managerʼs leader-
ship skills and work behavior in successful project implementation. They show that 
the formal management system on which the development of construction compa-
nies has traditionally focused does not necessary reﬂect how well a site is managed 
in practice. However, when it comes to the most efﬁcient leadership style, the focus 
is on controlling the operations, planning, setting goals, and communicating them 
to the workers systematically. This apparent contradiction has led to the conclusion 
that efﬁcient management and the management systems are two different things, 
which are not necessarily linked directly in practice. 
This means that top performance cannot be achieved by developing manage-
ment systems only, and that more weight should be placed on how they are actually 
used in controlling the operation. Although it is evident that management systems 
must not be underrated either, the results indicate a need for caution that they not be 
the only focus of development. Functioning management systems probably create 
preconditions for systematic operation and help managers, but they do not by them-
selves guarantee systematic and efﬁcient operation. Today, the linkage between 
management systems and management in practice doesnʼt function well enough.
Although the most efﬁcient leadership style and work behavior was focused 
on production, good community spirit and work satisfaction too are beneﬁcial for 
solid operation, and probably even more beneﬁcial in the longer term than they 
are during just the operation at one site. But if the planning and controlling side of 
things is neglected, skills in people-oriented leadership donʼt necessarily sufﬁce for 
the overall success of a site. If the production goes smoothly, conditions are better 
for building community spirit as well. More emphasis should be put on manage-
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ment systems and measures that support the beneﬁcial aspects of leadership and 
work behavior simultaneously.
A detail supporting this suggestion is that one of the few items among the man-
agement system criteria having a signiﬁcant positive correlation with success ele-
ments was “Does project management have informative meetings with work groups 
prior to commencement of each phase of the project?” An answer in the afﬁrmative 
means that workers are systematically provided with information on the content, 
goals, and quality speciﬁcations for a phase of work. Informational meetings ad-
dressing these matters can be integrated into the management systems to support 
both production control and effective work behavior. 
Another central observation was that the connection between the success ele-
ments was evident, with the exception of quality, which can be explained by the 
poor validity of the meter. This means in practice that a construction site should 
concern itself with cost, schedule, and safety (and quality) equally and that fail-
ing in one of these respects means the risk of failing in others as well. As has been 
noted previously, it is possible for a site to be successful in, e.g., economic terms 
even when it has problems with other success elements, but this involves taking 
great risks. According to this study, also the safety level and economic success 
were closely related, which supports emphasizing compliance with the safety regu-
lations for construction sites.
When it comes to preconditions, the contribution of designers was the most im-
portant. Designs should form a logical, well-organized entity that is easy to use in 
practice, and they should be delivered to the site in time. One thing expected from a 
client/consultant was the ability to make clear and reliable decisions. Support from 
within the company was expected mostly from the line manager.
A relatively new idea advanced by the performance meter is systems thinking. 
The paradox with systems thinking is that it is often considered to be highly theo-
retical and complex even if, as explained in connection with the soft systems meth-
odology, it actually aims to simplify things. However, the performance measure-
ment system can be used even if the users donʼt recognize the systems thinking 
philosophy behind it. As the tool becomes established, the understanding of its 
theoretical underpinnings can be deepened and the utilization of the meter as an 
analytical tool can be expanded. 
The other main result of the study was the performance measurement system. 
Although, naturally, it needs further development, it is a ﬁrst step toward creating a 
new generation of performance development tool for construction sites. The central 
approach to developing site operations has been the quality system, which is imple-
mented via quality audits. Although describing and standardizing “best practice” in 
operations has undoubtedly been beneﬁcial, it has not been the breakthrough tool 
for quality and performance improvement that it was perhaps expected to be. Addi-
tionally, as quality systems have now been implemented in nearly every company, 
having one doesnʼt establish a competitive advantage anymore.
Although meters have been used before, the use of a comprehensive measure-
ment system where the role of the various meters is described with a system model 
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is new, as is the systematic development process related to the continuous use of the 
measurement system. A meter is a more effective development tool than a checklist, 
as has been demonstrated by, for example, the TR meter used as part of the mea-
surement system of this study. The improvement in safety level and accident rates 
has been remarkable following the introduction of safety measurement, as opposed 
to simple monitoring (this is a well-known fact in the Finnish construction industry 
– see, for example, an article in the 25 November 2004 edition of Rakennuslehti, 
(“EU palkitsi työturvallisuusmittarit,” EU rewarded safety meters). If the same ef-
fect is achieved with the entire construction site operation, the effect is huge, espe-
cially in light of the signiﬁcance of the construction industry to the whole economy. 
The use of a more efﬁcient performance measurement and development tool is thus 
a major opportunity for the construction industry.
10.2  SUGGESTIONS FOR FUTURE USE, DEVELOPMENT, AND 
RESEARCH
The suggestions for future research can be split into two groups: those concern-
ing the use of the data acquired from the measurements in producing new knowl-
edge of site operations and those concerning the use of the measurement system as 
a performance development tool.
Below are listed some potential ideas for future research using the performance 
measurement system
- Testing the conclusions of this study on a larger number of sites and in differ-
ent companies, perhaps in different countries.
- Expanding the studyʼs scope to encompass the environmental factors and per-
forming a proper contingency study by determining the ideal relationship be-
tween site characteristics and environment.
- Determining the “critical” level for management systems, safety, and quality 
as well as ﬁnding the point at which improving meter results has the most 
positive inﬂuence on overall success.
- Using multi-variable analyses, such as structural equation models, to calcu-
late accurately the relationships between system model elements.
- Constantly seeking the factors affecting construction site success most and 
then focusing measurement on the important matters while decreasing the 
weight of items that donʼt seem to have an effect on success.
Also, the measurement system and the performance management process con-
nected to it need further development. 
- The role of preconditions and quality must be critically considered. Either a 
better measurement method needs to be developed or more resources should 
be invested in the measurement process.
- New meters should be developed when seen as appropriate – for example, 
concerning customer satisfaction and environmental impact.
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- Using an objective comparison level for cost and schedule goals, namely 
a “standardized estimate” to which the target budget and schedule of a site 
could be compared, would remove the effect of “looseness” or “tightness” of 
goals on the evaluation of a siteʼs success.
- It would be of use to add hypothetical cost estimation to the meter, based on 
the predictive variables. 
- There is a need for developing a database application for processing the data, 
reports, and summaries as effortlessly as possible.
- It is important to establish a continuous performance development process by 
integrating the performance measurement process into company management 
systems.
As stated in the previous section, the construction site performance meter had 
been in use at Company 4 for about three years at the time of publishing the the-
sis, and thus most of the suggested improvements to the measurement system and 
performance management system have been implemented already. The meter has 
been used mainly in the southern part of Finland, but its use is being expanded con-
stantly. Use of the meter has been integrated into quality audits at Company 4. 
The meter that is currently being used is a further developed version of the meter 
developed in this research. It includes new key indicators, such as customer satis-
faction and environment index. However, preconditions and quality meters have 
been excluded from the meter and the questionnaire has been simpliﬁed by reduc-
ing the number of questions to 20. A database application has been developed to 
rationalize data handling and the processing of reports and summaries. The systems 
for reporting and feedback are an essential part of the measurement and develop-
ment process, and a yearly quality competition is arranged for all sites involved in 
the measurement process.
The meter now provides cost estimation of its own by using the estimation of the 
site as a starting point and adjusting it in a positive or negative direction depending 
on the result of other meters. Meter results are weighed according to the observa-
tions in this study on how well they indicate a siteʼs results. The meterʼs forecast 
has already been found to predict the ﬁnal result for a site better on average than 
the site management in ofﬁcial estimations. A signiﬁcant negative deviation of the 
measurement systemʼs estimate is a clear signal for the business unit management 
that the site involves risks and must be examined more closely.
The performance measurement system has been integrated into the strategy cy-
cle, when the results for the previous year are summarized and goals for the next 
year are determined. It also includes regular analyses of the data collected. This 
means that new data are accumulating quickly and the results of this study can be 
tested with a larger set of material. 
Also some hindrances for fast expansion of the use of the measurement system 
has been discovered. One is the higher demand of competence for quality auditors; 
the measurement system forces to perform a more comprehensive analysis of the 
site operation than the traditional, more inexact checklists. This raises a recource 
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and, sometimes, an attitude problem. Another difﬁculty is to understand the nature 
of a meter compared to a checklist, where only deviations from a standard is sought. 
In a meter, the fact that an average performance yields average scores, is confusing 
when traditionally the average performance have yielded top scores (=compliance 
with standards).  These are however problems that are always confronted when 
new methods are impelemented and learning new practices takes time.
The use of a performance meter opens up many possibilities for developing 
and controlling construction project activities. The increasing knowledge of the 
elements and relationships involved in construction site performance means that 
development efforts can be focused on the most important issues. The performance 
improvement calls also for a change in attitudes toward measurement and an ad-
vanced organizational culture where the measurement results are used for continu-
ous improvement and not for personalization and blaming individuals. The experi-
ence of using the measurement system in this study demonstrates that both need 
and willingness to use more advanced tools for performance improvement exist.
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A1.3  Management systems
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(The forms for the performance measurement system are presented in their original 
language because it serves the Finnish audience best. If necessary, English versions 
of the forms may be obtained from the author.)

APPENDIX A1.1.TYÖMAAN YLEISTIEDOT
Täyttäjä: Pvm:
KOHDETIEDOT
Päätoteuttaja (yritys): Työmaa:
Pääkonttorin/alueyksikön osoite Työmaan osoite
Puhelin Fax Puhelin Fax
Tilaaja Vastaava mestari
Rakennuttaja Yhteyshenkilö (jos ei vm)
KOHTEEN OMINAISUUDET
Aloitusajankohta Valmistumisaika
Urakka sisältää (esim. rakennustekniset työt)
Rakennusmassoja (kpl) Kerrosten lkm Asuntojen määrä
Toteutusorganisaatio
VM/Projektipääll.  Työnjohtajia:          kpl 
Toimihenkilöitä yht. Työmaainsinööri  Hankintamies  
Aliurakoits. lkm Sivu-ur. lkm
Omien työnt. määrä mittaushetkellä Muiden työnt. määrä mittaushetkellä
TOTEUTUSMUOTO
PROJEKTITYYPPI MAKSUTAPA
Perustajaurakointi  Kokonaishinta 
Kilpailtu urakka  Yksikköhinta 
Neuvottelu/yhteistoimintaurakka  Laskutyö 
Projektinjohtourakka  Tavoitehinta 
SUORITUSVELVOLLISUUS
Design&Build  Kokonaisurakka  Jaettu /osaurakka 
RAKENNUS
TUOTE RAKENNUSTYYPPI
Pientalo, rivitalo  Uudisrakennus 
Asuinkerrostalo  Korjaustyömaa 
Julkinen, liike, toimisto 
Teollisuus, varasto  TUOTANTOTEKNIIKKA (kts. liite)
Muu  Rationaalinen täyselementtitekniikka 
Täyselementtitekniikka 
KANTAVAN RUNGON MATERIAALI Rationaalinen osaelementtitekniikka 
Betoni  Osaelementtitekniikka 
Teräs  Osittainen paikallarakentaminen 
Betoni + teräs  Rationaalinen paikallarakentaminen 
Puu  Paikallarakentaminen 
APPENDIX A1.2. (1)
1. TYÖMAAN TOIMINTAEDELLYTYKSET
Työmaa: Pvm
Vastaaja:
Rasti kohtaan, jolla tasolla olet valmis hyväksymään väittämän.
HUOM! Vasen laita on "myönteinen"
A) RAKENNUTTAJA Pitää paikkansa
RAKENTAMISEN VALMISTELU
1 Tarjouspyyntösuunnitelmien suunnitelmakatselmus on pidetty (ennen aloitusta)
2 Detaljien suunnitelmakatselmus on pidetty (työmaan alussa)
3 Rakennuttaja on tarkastanut suunnitelmien toteuttamiskelpoisuuden
4 Aikataulu ja välitavoitteet ovat realistisia ja toteutettavissa olevia
5 Rakennuttaja on antanut urakoitsijan tarvitsemat tiedot
6 Rakennuttaja on laatinut kohteesta turvallisuusasiakirjan
TYÖNAIKAINEN YHTEISTYÖ
7 Päätöksentekovastuista on selkeästi sovittu osapuolten kesken (til/rak/suunn/työm)
8 On sovittu ja kaikkien tiedossa, milloin päätökset ovat virallisia
9 Päätökset ja hyväksymiset on saatu tarvittaessa nopeasti (ei katkoksia työssä)
10 Päätökset ja ohjeet ovat olleet yksiselitteisiä
11 Päätöksistä on pidetty kiinni ja sovitun mukaan toimittu
12 Suunnitelmat on hyväksytty ajallaan
13 Laskut on hyväksytty ajallaan
14 Työmaakokouksia on ollut sopiva määrä (ei liikaa/liian vähän)
15 Työmaakokoukset ovat edenneet tehokkaasti ja esityslistan mukaisesti
16 Työmaakokoukset ovat olleet tarkoituksenmukaisia ja hyödyllisiä
17 Urakoitsijapalavereita on ollut sopiva määrä (ei liikaa/liian vähän)
18 Urakoitsijapalaverit ovat edenneet tehokkaasti ja esityslistan mukaisesti
19 Urakoitsijapalaverit ovat olleet tarkoituksenmukaisia ja hyödyllisiä
20 Rakennuttaja on ottanut huomioon urakoitsijan ehdotukset
21 Rakennuttajan edustaja on ollut tavoitettavissa ja saatavissa työmaalle tarvittaessa
22 Katselmuksissa on voitu tehdä päätökset heti (päättävä taho mukana)
23 Katselmusten tulos on ilmaistu ja dokumentoitu selkeästi
RAKENNUTTAJAN HANKINNAT
24 Rakennuttajan kanssa on tarkastettu yhteistoimintakokouksissa: – urakkarajat
25 – aikataulu
26 – tekninen yhteens.
27 Sivu-urakoissa on mukana omien töiden johtovelvoite
28 Sivu-urakoiden työnjohto on ollut tarvittaessa tavoitettavissa
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APPENDIX A1.2. (2)
B) SUUNNITTELIJAT Pitää paikkansa
PÄÄSUUNNITTELIJA/SUUNNITTELUN KOORDINAATTORI
29 Suunnitelmat on jäsennetty selkeän hierarkian ja sisällysluettelon mukaan
30 Tieto on kulkenut hyvin eri suunnittelijoiden välillä (suunn. kierto, risteilypalaverit)
31 Suunnitelmat on tehty samoille, ajan tasalla oleville pohjille
32 Suunnitelmat ovat keskenään yhteensopivia ja vertailtu toisiinsa jo etukäteen
33 Suunnitelmat on saatu työmaalle suunn. aikataulun mukaisesti (ei katkoksia töissä)
34 Muutokset on merkitty kansilehden lisäksi myös kuvaan
ARKKITEHTISUUNNITELMAT
35 Suunnitelmien toteutettavuus on otettu huomioon (tekotapa, materiaalien saatavuus)
36 Suunnitelmissa on esitetty tarvittavat detaljit ja leikkaukset
37 Suunnitelmissa on esitetty tarvittavat mitat
38 Suunnitelmista löytyvät kaikki värit tai niistä on saatu päätökset ajallaan
39 Suunnitelmista löytyvät kaikki pintamateriaalit
40 Lattioiden korkoja ei ole jouduttu muuttamaan
41 Väliseinien paikkoja ei ole jouduttu muuttamaan
42 Suunnittelijaa ei ole tarvittu pyytää työmaalle suunnitelmaepäselvyyksien takia
43 Suunnittelija on tarvittaessa tullut työmaalle
44 Arkkitehti on ottanut huomioon työmaan ehdotukset
45 Työmaalla sovitut muutokset on viety nopeasti suunnitelmiin
46 Töiden etenemisessä ei ole ollut katkoja suunnitelmapuutteiden tai -virheiden takia
RAKENNESUUNNITELMAT
47 Toteutustapa on tarvittaessa suunniteltu
48 Turvallisuus on otettu huomioon suunnitelmissa (esim. elem. koko, kaiteet, sähkövedot)
49 Suunnitelmissa on esitetty tarvittavat detaljit ja leikkaukset
50 Suunnitelmissa on esitetty tarvittavat mitat
51 Suunnittelijaa ei ole tarvittu pyytää työmaalle suunnitelmaepäselvyyksien takia
52 Suunnitelmia ei ole tarvittu toimittaa työmaalle faksilla
53 Suunnittelija on tarvittaessa tullut työmaalle
54 Rakennesuunnittelija on ottanut huomioon työmaan ehdotukset
55 Työmaalla sovitut muutokset on viety nopeasti suunnitelmiin
56 Töiden etenemisessä ei ole ollut katkoja suunnitelmapuutteiden tai -virheiden takia
LVIS -SUUNNITELMAT
57 Reikäkuvat ovat olleet työmaalla käytettävissä riittävän ajoissa
58 Reikiä, joita ei esiinny reikäkuvissa, ei ole jouduttu tekemään
59 Tarvittavat leikkauskuvat on piirretty
60 Töiden etenemisessä ei ole ollut katkoja suunnitelmapuutteiden tai -virheiden takia
61 Väliseiniä ei ole jouduttu purkamaan tai piikkaamaan suunnitteluvirheiden takia
62 Valaisimet ovat sopineet alakattoihin
63 Alakattojen korkoja ei ole jouduttu muuttamaan
64 Alakattoja ei ole jouduttu purkamaan
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APPENDIX A1.2. (3)
C) OMA YRITYS Pitää paikkansa
YRITYKSEN LINJAJOHTO (esim. työpäällikkö)
65 Työmaan tavoitebudjetti ja aikataulu ovat selkeät
66 Työmaan toteutusorganisaatio on tarkoituksenmukainen
67 Vastuunjako linjajohdon ja työmaan välillä on selkeä ja toimiva
68 Työmaalla on ollut käytettävissään tarvittavat henkilö- ja kalustoresurssit
69 Työmaa-aluetta koskevat suunnitelmat (työmaatilat, nosturit, kulkutiet jne.) ovat toimivat
70 Työmaan viranomaissuhteiden kanssa ei ole ollut ongelmia (rak.tarkastus, luvat)
71 Tärkeimmät hankinnat on valmisteltu hyvin (onnistuvat käytännössä)
72 Seurantapalavereita on ollut riittävän usein ja ne ovat olleet hyödyllisiä
73 Sopimusten laatimiseen on ollut käytettävissä tarvittava tuki
74 Vaihtoehtoratkaisujen valitsemiseen on saatu tarvittava tuki ja päätökset
75 Työmaan ongelmatilanteiden ratkaisemiseen on saatu tarvittava tuki
76 Työmaa on saanut tukea ja kannustusta toimintansa kehittämiseen
77 Linjajohto edistää työmaiden välistä yhteistyötä
78 Linjajohto on ollut riittävästi läsnä tarkastuksissa ja katselmuksissa
79 Tieto työmaan ja linjajohdon välillä on kulkenut (lisä- ja muutostyöt, reklamaatiot jne.)
80 Yrityksen arvot ja toimintaperiaattet ovat välittyneet työmaalle
81 Työmaan johdon palkkaus koetaan oikeudenmukaiseksi
82 Työmaan palkkiojärjestelmä on selkeä, kannustava ja oikeudenmukainen
LASKENTATOIMI
83 Kustannusarviossa ei ole ollut merkitäviä virheitä
84 Urakkarajat on määritetty laskentav. toteutussuunnitelmassa oikein ja yksiselitteisesti
85 Laskentavaiheessa valitut tuotantomenetelmät ovat olleet toteutuskelpoisia
86 Laskentaosastolta on saatu tarvittaessa toteutumatietoja
87 Laskenta ylläpitää jälkilaskentatiedostoja tuotantosuunnittelun avuksi
HANKINTATOIMI
88 Hankintaosaston ja työmaan välinen työnjako on selkeä ja tarkoituksenmukainen
89 Työmaa on voinut vaikuttaa riittävästi hankintapäätöksiin ja sopimusten sisältöihin
90 Tarjouspyynnöt ovat yksiselitteisiä ja tuotantoon sopivia
91 Hankintaosaston tekemät sopimukset ovat yksiselitteisiä ja tuotantoon sopivia
92 Hankinnat ovat toteutuneet aikataulullisesti työmaan tarpeiden mukaisesti
93 Hankinnasta on saatavissa tarvittavat toiminta- ja sopimusmallit
94 Hankinta ylläpitää urakoitsijarekisteriä hankintapäätösten tueksi
95 Hankinta ylläpitää urakkahintatiedostoja työmaan käytettäväksi
MARKKINOINTI (perustajaurakoinnissa)
96 Markkinointiosaston ja työmaan välinen työnjako on selkeä ja tarkoituksenmukainen
97 Työmaa on saanut tiedon muutostöistä riittävän ajoissa
98 Sovitut muutostyöt ovat olleet selkeitä ja toteutettavia
99 Sovitut muutostyöt ovat olleet hinnaltan oikeita
100 Markkinointiosasto on tiedottanut asiakkaita riittävästi (ei turhia kyselyjä työmaalle)
101 Työmaakäynnit on järjestetty työmaan toimintaa häiritsemättä
102 Työmaa on saanut tiedon asiakaspalautteesta
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APPENDIX A1.3.(1)
2. TYÖMAAN OHJAUSJÄRJESTELMÄT
Työmaa:  Pvm: 
YHTEENVETO pist. max. %
A. Suunnittelun hallinta
B. Kustannus- ja menekkiseuranta
C. Tuotannonohjaus
    C1. Työmaan laatusuunnitelma
    C2. Tehtäväsuunnitelmat
    C3. Aikataulu- ja resurssisuunnitelmat
    C4. Hankintojen suunnittelu ja ohjaus
D. Organisaatio, yhteistyö ja tiedonkulku
E. Logistiikka, ympäristö ja turvallisuus
Yhteensä (1xOn + 0,5 x Osittain)
A Suunnittelun hallinta On Osit-tain Ei Huomautukset
1 Erilliset suunnitelmakatselmukset on pidetty perustus-, runko- ja sisävaiheen suunnitelmista
2 Piirustusaikataulussa on esitetty kaikkien suunnitelmien tarve ja sitä on valvottu
3 Tietojen riittävyyden, toteutuskelpoisuuden ja urakkasopimuksen mukaisuuden tarkastamiseen on sovittu vastuut ja menettelyt
4 Suunnitelmista tarkastetaan em. asiat heti niiden saavuttua työmaalle.
5 Suunnitelmien laatua valvotaan ja ristiriitaisuuksia poistetaan ennakolta suunnitelmien kierron, suunnittelu- ja risteilypalaverien avulla
6 Työmaalla on käytössään kaikki mittaushetkellä tarvittavat suunnitelmat
7 Mahdollisista puutteista ja viivästymisistä on reklamoitu dokumentoidusti
8 Suunnitelmapuutteista tai -virheistä aiheutuvista lisätöistä pidetään kirjaa
B Kustannus- ja menekkiseuranta On Osit-tain Ei Huomautukset
1 Työmaalla on reaaliaikainen kustannus- ja menekkiseuranta
2 Kustannusraporteissa on tehtävittäin tavoitearvio, toteutuneet kustannukset ja ennusteet, sekä yhteenvedot litteraryhmittäin ja kustannuslajeittain.
3 Ennusteet päivitetään vähintään kerran kuukaudessa
4 Muutokset omien töiden ja aliurakoiden välillä on päivitetty tavoitearvioon tai kirjattu erikseen muistiin.
5 Muutostöistä aiheutuvat kustannukset on erotettu muista kustannuksista kustannusraportissa
6 Seurantapalavereja pidetään noin 1 kk välein työmaan linjajohdon kanssa
7 Kustannustavoitteet ja niiden toteutuminen ovat tehtävistä vastaavien työnjohtajien tiedossa
APPENDIX A1.3.(2)
C Tuotannonohjaus On Osit-tain Ei Huomautukset
C1 Työmaan laatusuunnitelma
1 Työmaasta on tehty laatusuunnitelma, jossa on esitetty tehtäväkohtaiset laadunvarmistustoimenpiteet (esim. laadunvarmistusmatriisi)
2 Työmaasta on tehty riskianalyysi (POA)
3 Riskianalyysissa esiintulleiden ongelmien varalta on tehty suunnitelmat
4 Työmaalla on pidetty dokumentoidusti nk. ensimmäisen mestan katselmuksia
5 Työvaiheiden laadunvarmistusta toteutetaan dokumentoidusti tehtäväkorttien tms.työkohdekohtaisten  tarkastuslistojen avulla
6 Laatusuunnitelmassa määritetyt toimenpiteet on tehty
7 Laatusuunnitelmaa valvotaan ja päivitetään tarvittaessa
C2 Tehtäväsuunnitelmat
1 Vähintään kolmesta työvaiheesta on tehty tehtävä- tai laatusuunnitelma
2 Tehtäväsuunnitelmat sisältävät:• kustannustavoitteen
3 • aikataulutavoitteen välitavoitteineen
4 • riskianalyysin/POAn
5 • laadunvarmistustoimenpiteet ja laatuvaatimukset selkokielisenä
6 • tuotantosuunnitelman, jossa on huomioitu materiaalisiirrot ja turvallisuus
7 Tehtäväsuunnitelmien aikataulutavoitteet ovat yhtenevät yleisaikataulun kanssa
8 Tehtäväsuunnitelmien sisältö on saatettu työntekijöiden tietoon esim. aloituspalavereissa, jotka on dokumentoitu
C3 Aikataulu- ja resurssisuunnitelmat
1 Työmaasta on tehty yleisaikataulu paikka-aikakaavion muotoon
2 Työmaasta on tehty tarvittavat rakentamisvaiheaikataulut ja LVIS -aikataulu, joissa esitetään töiden eteneminen työkohteittain
3 Tehtävät ja resurssit sisältävät viikkosuunnitelmat on tehty muiden aikataulujen pohjalta
4 Aikatauluun on varattu häiriöpelivaraa ja luovutusaikaa riittävästi.
5 Välitavoitteet, tahdistavat aikataulutehtävät ja riippuvuudet on merkitty selvästi
6 Aikatauluun on piirretty toteuma viikottain
7 Alkuperäistä aikataulua ei ole tarvinnut muuttaa (miksi muutettu?)
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C4 Hankintojen suunnittelu ja ohjaus
1 Hankintasuunnitelmaa on valvottu (toteutumat merkitty)
2 Hankinta- ja yleisaikataulu on onnistuneesti yhteensovitettu
3 Puutteista toimituksissa on reklamoitu kirjallisesti
4 Työmaalla on käytettävissä toimittajarekisteri, ja aliurakoitsijat ovat siinä hyväksyttyjä
5 Aliurakkasopimukset ovat olleet työmaalla käytettävissä ennen töiden alkamista
6 Aliurakkasopimuksissa on esitetty selvästi:• urakan sisältö ja rajat (myös työturvallisuus)
7 • aikataulu välitavoitteineen (myös sakot määrätty tarvittaessa)
8 • työnjohtovelvoite ja työvoiman pysyvyys
9 • laatuvaatimukset auki kirjoitettuna
10 Havaitut (laatu- ja tehtäväsuunnitelmissa esitetyt) potentiaaliset ongelmat on otettu huomioon aliurakkasopimuksissa
11 Aliurakoitsijoiden työryhmän/nokkamiehen kanssa on pidetty aloituspalaveri tms. perehdytys
12 Aliurakoitsijoiden aikataulutilannetta seurataan systemaattisesti (esim. urakkapalverit, säännöllinen raportointi)
D Organisaatio, yhteistyö ja tiedonkulku On Osit-tain Ei Huomautukset
1 Työmaaorganisaation tehtävät on määritetty kirjallisesti, ja ovat ajan tasalla
2 Työmaan sisäisiä mestaripalavereja pidetään säännöllisesti ja dokumentoidusti
3 Uudet työntekijät perehdytetään systemaattisen menettelyn mukaisesti
4 Työmaalla järjestetään säännöllisesti tiedotustilaisuuksia kaikille työntekijöille
5 Tiedotuksessa käytetään hyväksi kirjallista materiaalia (ilmoitustaulut, tiedotteet)
6 Työmaalla pidetään yhteistyöpalavereja työryhmien nokkamiesten kesken.
7 Työmaiden väliseen  yhteistyöhön on sovittu menettelyt (missä asioissa, miten)
8 Työmaalla hyödynnetään yrityksessä ylläpidettyjä tiedostoja:• yleisimmät laatuvirheet (vuosikorjaukset ym.)
9 • materiaali- ja urakkahintatiedostoja
10 • yleistä ja kohdekohtaista asiakaspalautetta
11 Yhteydenpidosta tilaajan tai asukkaiden kanssa on sovittu talon sisällä vastuut ja menettelytavat (esim. muutostöistä sopiminen ja tiedottaminen)
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E Logistiikka, ympäristö ja turvallisuus On Osit-tain Ei Huomautukset
1 Työmaasuunnitelma tehty rakennusvaiheittain ja siihen on merkitty kulkutiet, nosturit + säteet, varastopaikat ja jätelavat
2 Tilanne työmaalla vastaa työmaasuunnitelmaa
3 Materiaalin vastaanottoa, varastointia ja siirtoja varten on tehty erillinen  logistiikkasuunnitelma (tai varastointisuunnitelma)
4 Työntekijöille on jaettu kulkuluvat ja niistä pidetään luetteloa
5 Työmaalla on ympäristösuunnitelma
6 Työmaalla on jätehuoltosuunnitelma, jonka mukaan toimitaan (esim. lajittelu)
7 Työmaan ympäristöön aiheutuvat häiriöt ja päästöt pyritään minimoimaan suunnitelmallisesti (liikenne, pöly, melu tms. )
8 Työmaalle on laadittu yhteiset toimintatavat, ns. pelisäännöt, jotka on asetettu näkyville
9 Tarpeelliset turvallisuussuunnitelmat, kuten putoamissuojaus-, purkutyö-, nostotyö- ja telinesuunnitelmat on tehty
10 Nosturien ja telineiden käyttöönottotarkastuksista on sovittu menettelyt ja vastuut
11 Työsuojelukierrokset on tehty ja pöytäkirjat on täytetty korjausmerkintöineen
12 Työmaalla sovelletaan turvallisuusmittausta (esim. TR-mittari)
13 Työmaalla on vaarallisista aineista käyttöturvallisuustiedotteet
Työmaan numero
3.1. TYÖMAAN TOIMIVUUS JA JOHTAMINEN
Vastaamisohjeet
Vastaaminen tapahtuu tekemällä rasti 5-luokkaiselle asteikolle seuraavien periaatteiden mukaan:
Jos jompikumpi annetuista vaihtoehdoista kuvaa hyvin mielipidettäsi, tee rasti sitä lähinnä olevaan
kohtaan.    Esim.  jos pidät työtäsi vaikeana, tee rasti äärimmäisenä vasemmalla olevaan ruutuun.
Esimerkki: Työni on vaikeaa                         työni on helppoa
melko vaikeaa         melko helppoa
Jos pidät työtäsi melko vaikeana, jolloin ”vaikea” tuntuu  liian voimakkaalta ilmaisulta, voit valita
lievemmän vaihtoehdon rastittamalla toisen vaihtoehdon vasemmalta katsoen.
Pyri kuitenkin ottamaan kantaa eli käytä asteikkoa koko ”leveydeltään”.
Myönteisen ja kielteisen vaihtoehdon paikka vaihtelee täysin sattumanvaraisesti. Myönteinen
vaihtoehto voi siten olla joko oikealla tai vasemmalla puolella asteikkoa.
Kysely koskee sitä rakennustyömaata, jossa nyt työskentelet. Vastausten tulee perustua
siihen, millaisena näet toiminnan tällä työmaalla verrattuna muihin työmaihin, joissa olet
työskennellyt. Myös aliurakoitsijoiden vastaukset kuvaavat tätä työmaata, eivätkä esim. omaa
työnantajaansa.
Vastaukset ovat luottamuksellisia eikä yhteenvedoista käy selville yksittäisen vastaajan
mielipide. Kaikki tulokset esitetään ryhmiä kuvaavina tunnuslukuina ja jakaumina. Täytetyt
lomakkeet jäävät tutkijalle.
TAUSTA-
TIEDOT
Rengasta oman henkilöstö- ja ikäryhmäsi edessä oleva numero. Taustatietojen avulla
vastaukset voidaan liittää oikeaan ryhmään ja tuloksia voidaan verrata ulkopuoliseen
aineistoon.
TYÖNANTAJASI IKÄRYHMÄSI
1. Pääurakoitsija tai päätoteuttaja 1. Alle 30 vuotta
2. Ali- tai sivu-urakoitsija 2. 30 - 39 vuotta
ASEMASI 3. 40 - 49 vuotta
1. Työnjohtaja tai esimies 4. 50 vuotta tai enemmän
2. Työntekijä
AMMATTINIMIKKEESI
APPENDIX A1.4. (1)
APPENDIX A1.4.(2)
Omalle työlleni on ominaista:
1 Työni antaa runsaasti tyydytystä      on täysin epätyydyttävää
2 Työmäärä vaihtelee liikaa      on sopivan tasaista
3 Saan uusia ja haasteellisia työtehtäviä tarpeeksi      liian vähän
4 Päätösvaltaa omaan työhöni liittyvissä ratkaisuissa on                                                                            riittävästi                                               liian vähän
5 Työskentelyolosuhteet ovat hyvät      huonot
6 Työvälineet ovat epätarkoituksenmukaiset      tarkoituksenmukaiset
7 Tunnen jaksavani työssäni erinomaisesti      tunnen itseni hyvin usein uupuneeksi työssäni
8 Viihdyn työssäni huonosti      erinomaisesti
9 Ammatilliset kehittymismahdollisuuteni työmaalla ovat                                                                              hyvät      huonot
Työmaan toiminnalle on ominaista:
10 Työ- ja toimintaohjeet ovat ristiriitaisia      johdonmukaisia
11 Työt järjestellään hyvin      huonosti
12 Suunnitelmia noudatetaan tarkasti      ei noudateta kovinkaan tarkasti
13 Uusiin työtapoihin suhtaudutaan epäluuloisesti      uudistuksiin pyritään
14 Toiminta on sekavaa      toiminta selkeätä
15 Työtuloksia tarkastetaan usein      tuloksia ei tarkasteta koskaan
16 Työohjeiden ja laatuvaatimusten noudattamista valvotaan tarkasti      valvotaan huonosti
17 Päätöksenteko tapahtuu selvän vastuujaon mukaan      päätöksenteon vastuun-jako on epäselvä
18 Työtavoitteet ovat selkeitä      työtavoitteet heikosti määritelty
19 Työmaalla on selvät toimintatavat ja pelisäännöt      ei selviä pelisääntöjä
20 Saadaan aikaan muihin työmaihin verrattuna                                                               vähän tuloksia      paljon tuloksia
21 Työmaalla noudatetaan sovittuja toimintatapoja ja pelisääntöjä                                                             aina      sovitusta poiketaan usein
22 Työmaan laatusuunnitelma vaikuttaa toimintaan paljon      laatusuunnitelma ei vaikuta toimintaan
23 Työnjako ja vastuualueet ovat selviä      työnjako ja vastuualueet epäselviä
24 Itsenäiseen toimintatapaan kannustetaan      itsenäisyys tukahdutetaan
25 Havaitut ongelmat selvitetään nopeasti      ongelmat jäävät selvittämättä
26 Hyvät suoritukset palkitaan      hyviä suorituksia ei palkita
27 Päätöksenteko hidasta      päätöksenteko nopeata
28 Työmaalla toimitaan tarkasti määrätyn työn- ja vastuunjaon mukaisesti     
työn- ja vastuunjakoa ei 
käytännössä noudateta
ORGANISAATION
TOIMINTA   
Arvioi työmaan toimintatapaa verrattuna muihin työmaihin, joilla olet työskennellyt. 
Arvioinnin kohteena on tämä työmaa, ei koko yritys tai muu työnantaja.
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YHTEISTYÖ tällä työmaalla
29 Yhteishenki  työmaalla on erittäin hyvä      yhteishengessä on toivomisen varaa
30 Muilta työntekijöiltä on vaikea saada apua      apua on helppo saada
31 Työntekijät näkevät koko työmaan edun      työntekijät näkevät vain oman etunsa
32 Työmaan yhteiset tavoitteet ovat   erittäin selviä      täysin selventämättä
33 Työpaikalla esiintyviä ristiriitoja käsitellään avoimesti ja ne pyritään ratkaisemaan      ristiriitoja peitellään
34 Yhteishenki työmaalla lähimpien työtovereitteni keskuudessa on                                                     hyvä      huono
TIEDONVÄLITYS tällä työmaalla
35 Työmaan tiedottaminen on:                   erittäin runsasta      erittäin vähäistä
36 salailevaa      avointa
37 epäluotettavaa      luotettavaa
38 Saan työohjeita riittävästi      liian vähän
39 Saan tietoa työtuloksistani aivan liian vähän      riittävästi
40 Työtä koskevien tietojen puute haittaa työni tekemistä                                                                tuskin koskaan      erittäin usein
41 Työtä koskevien tietojen vieminen lähimmälle esimiehelleni on                               täysin hyödytöntä     
osoittautunut 
hyödylliseksi
42 Työmaan tavoitteiden saavuttamisesta on tiedotettu                                                                            riittävästi      ei lainkaan
Minua lähimmän tämän työmaan esimiehen johtamistavalle on ominaista:
43 Toimii perustelematta ratkaisujaan      perustelee ratkaisunsa alaisilleen
44 Kannustaa runsaasti työntekijöitä      kannustaa aivan liian vähän työntekijöitä
45 Valvoo paljon työntekijöitä      valvoo liian vähän työntekijöitä
46 Ymmärtää työntekijöiden henkilökohtaisia ongelmia      ei ymmärrä työntekijöiden ongelmia
47 Ehtii kuunnella työntekijöitä      vähän aikaa työntekijöille
48 Suosii työntekijöiden osallistumista töiden suunnitteluun ja järjestelyyn     
ei suosi työntekijöiden 
osallistumista
49 Ei tue työntekijöiden kehittymispyrkimyksiä      tukee työntekijöiden kehittymispyrkimyksiä
50 Selventää työmenetelmiä riittävästi      liian vähän
51 ,      toisia työntekijöitä suosiva
52 Suhtautuu asiallisesti työntekijöiden tekemiin virheisiin      ei ymmärrä työntekijöiden virheitä
53 On valmis kokeilemaan työntekijöiden esittämiä uusia ideoita     
ei huomioi työntekijöiden 
ideoita
54 Antaa palautetta hyvistä työsuorituksista                                                             aivan liian vähän      riittävästi
55 Kokonaisuudessaan olen  lähimpään esimieheeni                                                                                           erittäin tyytyväinen      erittäin tyytymätön
ESIMIEHEN 
JOHTAMISTAPA  
Kysymykset koskevat tämän työmaan työnjohtajaa tai vastaavaa mestaria, jonka 
kanssa olet eniten tekemisissä ja jonka tunnet parhaiten. Myös aliurakoitsijat 
arvioivat omaa työtänsä ohjaavaa pääurakoitsijan työnjohtajaa eivätkä oman 
yrityksensä esimiestä.
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3.1. TYÖMAAN TOIMIVUUS JA JOHTAMINEN
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TYÖTYYTYVÄISYYS
1 Työ antaa tyydytystä
7 Työssä jaksaminen on hyvä
8 Viihtyvyys työssä hyvä
OSALLISTUMINEN JA VAIKUTTAMINEN
4 Päätösvaltaa omissa töissä on riittävästi
24 Itsenäiseen toimintatapaan kannustetaan
41 Työtä koskevien tietojen vieminen työnjohtajalle on hyödyllistä
48 Esimies suosii työntekijöiden osallistumista töiden suunnitteluun
YHTEISHENKI
29 Yhteishenki työmaalla on hyvä
30 Muilta työntekijöiltä on helppo saada apua
31 Työntekijät näkevät koko työmaan edun
33 Ristiriidat käsitellään ja ratkaistaan
34 Yhteishenki lähimpien työtovereiden keskuudessa hyvä
TIEDONKULKU
35 Tiedottaminen on runsasta
36 avointa
37 luotettavaa
40 Työtä koskevien tietojen puute ei haittaa
39 Työtuloksista saadaan riittävästi tietoa
42 Työmaan tavoitteiden saavuttamisesta on tiedotettu
KANNUSTAMINEN JA PALAUTE
26 Hyvät suoritukset palkitaan
43 Esimies perustelee ratkaisunsa
44 Esimies kannustaa runsaasti
52 Esimies suhtautuu virheisiin asiallisesti
54 Esimies antaa hyvistä suorituksista riittävästi palautetta 
SUHDE ESIMIEHEEN
46 Esimies ymmärtää työntekijöiden ongelmia
47 Esimies kuuntelee työntekijöitä
51 Esimies on tasapuolinen työntekijöille
55 Tyytyväisyys esimieheen
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KEHITTÄMINEN JA INNOVATIIVISUUS
3 Tarpeeksi uusia ja haasteellisia työtehtäviä
9 Ammatilliset kehittymismahdollisuudet ovat hyvät
13 Työtapojen uudistamiseen pyritään
49 Esimies tukee työntekijöiden kehittymispyrkimyksiä
53 Esimies on valmis kokeilemaan työntekijöiden ideoita
VASTUIDEN JA TOIMINTAOHJEIDEN SELKEYS
10 Työ- ja toimintaohjeet ovat johdonmukaisia
17 Päätöksenteon vastuunjako on selvä
19 Toimintatavat ja pelisäännöt ovat selvät
23 Työnjako ja vastuualueet ovat selviä
SUUNNITELMIEN JA OHJEIDEN NOUDATTAMINEN
12 Suunnitelmia noudatetaan tarkasti
21 Sovittuja toimintatapoja ja pelisääntöjä noudatetaan
22 Laatusuunnitelma vaikuttaa työmaan toimintaan
28 Määrätyn työn- ja vastuunjaon mukaan toimitaan
SUUNNITELMALLISUUS JA TAVOITTEELLISUUS
18 Työtavoitteet ovat selkeät
32 Työmaan yhteiset tavoitteet ovat selvät
38 Työhjeiden määrä on riittävä
50 Esimies selventää työmenetelmiä riittävästi
VALVONTA
15 Työtuloksia tarkastetaan usein
16 Työohjeiden ja laatuvaatimusten noudattamista valvotaan
45 Esimies valvoo paljon työntekijöitä
TÖIDEN SUJUMINEN
2 Työmäärä on sopivan tasainen
5 Työskentelyolosuhteet ovat hyvät
6 Työvälineet ovat tarkoituksenmukaiset
14 Toiminta on selkeätä
TOIMINNAN TEHOKKUUS
11 Työt järjestellään hyvin
20 Saadaan aikaan paljon tuloksia
25 Havaitut ongelmat selvitetään nopeasti
27 Päätöksenteko on nopeata
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TEHTÄVÄKORTTI
TEHTÄVÄ: Kalusteasennus
TYÖMAA: Pvm
TYÖKOHDE: Mittaaja
A) Suunnittelu, ohjaus ja valvonta Mittaus Huomautukset
1 Uusimmat hyväksytyt arkkitehtisuunn. ja asukasmuutokset ovat työmaalla käytössä 
2 Suunnitelmat on tarkastettu ja ne sisältävät tarvittavat detaljit ja mitat
3 Urakkasopimuksessa on määritetty yksiselitteisesti: – urakan sisältö ja rajat
4 – aikataulu välitavoitteineen
5 – työvoiman pysyvyys ja työnjohtovelvoite
6 – laatuvaatimukset (kirjoitettu auki)
7 Tehtävä- tai työvaihesuunnitelma on tehty
8 Tehtäväsuunnitelma sisältää: kustannus- ja aikataulutav., POA, laatuv. ja tuotantoslma
9 Materiaalien vastaanotto on suunniteltu ja varastointi- ja siirtotarve minimoitu
10 Edeltävien työvaiheiden tarkastamiseen ja hyväksymiseen on menettely
11 Poikkeamien kirjaamiseen on menettely
12 Pakkaus- ym. jätteiden keräämiseen ja poiskuljettamiseen on menettely
13 Suunnitelmat ja laatuvaatimukset on selvitetty työntekijöille esim. aloituspalaverissa
14 Tehtävä etenee yleisaikataulun mukaisesti (± 3 pv)
15 Tehtävän tavoitearvio ei ole ylittymässä
16 Työnjohto tuntee keskeiset ja poikkeavat laatuvaatimukset:
B0) Edeltävät työvaiheet
1 Edeltävät työvaiheet ovat valmiit, tarkastetut ja hyväksytyt
2 LVIS -pisteet ovat oikealla paikallaan
3 Alusta on puhdas, kuiva ja suora
4 Asennusvarat ovat riittävät
B) Toiminta työkohteessa
1 Työkohteessa on tarvittavat lähtötiedot (kuvat) ja merkinnät (korot)
2 Ylä- ja alakaapin välinen etäisyys on laattamiehen tiedossa
3 Jätteet on kerätty astioihin tai poistettu ja työkohde on siisti
4 Materiaalit on toimitettu ajallaan (ei häiriöitä työkohteessa)
5 Materiaaleja ei ole jouduttu siirtelemään tarpeettomasti
6 Työkohteessa on tarvittava, oikea materiaali (täydellinen toimitus)
7 Työntekijät tuntevat aikataulun tai etenemisnopeuden
8 Työntekijät tuntevat keskeiset ja poikkeavat laatuvaatimukset:
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C) Valmis tuote
1 Pinnat ovat ehjiä ja puhtaita
2 Peite- ja täytelaudat on asennettu siististi ja kiilat on poistettu
3 Ovien väliset raot ovat tasalevyisiä, eikä ovien välillä ole hammastusta
4 Ovien käynti on moitteetonta
5 Kaapit on kiinnitetty lujasti ja oikein paikalleen
6 Työ- ja pesupöytätasojen saumaus seinäpintaan on siisti ja tiivis
7 Ovi- ja työpöytälevyjen pinnan tasaisuuspoikkeama on enintään 0,5 mm/200 mm
8 Ovi- ja työpöytälevyjen suoruus: alle 1,2 m/2,0 mm; yli 1,2 m/3,0 mm
9 Lävistykset ja peiteprikat ovat sopivat ja oikein asennetut (tiiviit)
10 Pöytätasot on suojattu
11 Työvaiheesta aiheutuneet jätteet on poistettu
12 Kohdekohtaiset laatuvaatimukset:
LAATUINDEKSI
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TEHTÄVÄKORTTI
TEHTÄVÄ: Laatoitus
TYÖMAA: Pvm
TYÖKOHDE: Mittaaja
A) Suunnittelu, ohjaus ja valvonta Mittaus Huomautukset
1 Uusimmat hyväksytyt arkkitehtisuunn., ja materiaalimäär. ja asukasmuut. ovat käytössä
2 Suunnitelmat on tarkastettu ja ne sisältävät tarvittavat tiedot
3 Työmaalla on käytössä tarvittavat valmistajien ohjeet (kosteussulut, versierist., laastit)
4 Urakkasopimuksessa on määritetty yksiselitteisesti: – urakan sisältö ja rajat
5 – aikataulu välitavoitteineen
6 – työvoiman pysyvyys ja työnjohtovelvoite
7 – laatuvaatimukset (kirjoitettu auki)
8 Tehtävä- tai työvaihesuunnitelma on tehty
9 Tehtäväsuunnitelma sisältää: kustannus- ja aikataulutav., POA, laatuv. ja tuotantoslma
10 Materiaalien vastaanotto on suunniteltu ja varastointi- ja siirtotarve minimoitu
11 Alustan riittävä kuivuus on todettu mittaamalla
12 Edeltävien työvaiheiden tarkastamiseen ja hyväksymiseen on menettely
13 Poikkeamien kirjaamiseen on menettely
14 Jätteiden keräämiseen ja poiskuljettamiseen on menettely
15 Suunnitelmat ja laatuvaatimukset on selvitetty työntekijöille esim. aloituspalaverissa
16 Tehtävä etenee yleisaikataulun mukaisesti (± 3 pv)
17 Tehtävän tavoitearvio ei ole ylittymässä
18 Työnjohto tuntee keskeiset ja poikkeavat laatuvaatimukset:
B0) Edeltävät työvaiheet
1 Edeltävät työvaiheet ovat valmiit, tarkastetut ja hyväksytyt
2 Lattian korot ja kaadot ovat suunnitelman mukaiset (väh. kaivo 1:50, muualla 1:100)
3 Lattian ja seinien tasaisuuspoikkeama on enintään ±4 mm/2 m
4 Alustan kosteus ja asennuslämpötila ovat materiaalitoimittajan ohjeiden mukaiset
5 Alusta on puhdas
B) Toiminta työkohteessa
1 Työkohteessa on tarvittavat lähtötiedot (suunnitelmat) ja merkinnät (korot, linjat)
2 Työkohteessa on tarvittavat tuotekohtaiset ohjeet ja työselostukset (k-sulut, v-er., laastit)
3 Materiaalit on toimitettu ajallaan (ei häiriöitä työkohteessa)
4 Materiaaleja ei ole jouduttu siirtelemään turhaan
5 Työkohde on siisti ja siellä on roska-astia, laastijätettä ei ole päässyt viemäreihin
6 Samassa tilassa ei tehdä muita töitä
7 Vedeneristyksen vahvikekangas on tiiviisti kiinni alustassa
8 Vedeneriste lattiassa nostettu väh. 100 mm seinälle ja se liittyy tiiviisti läpimenoihin
9 Ruuvin- ja naulankannat ja halkeamat on käsitelty vedeneristemassalla tai -tasoitteella
10 Levysaumoihin, seinän ja lattian rajaan sekä nurkkiin on asennettu elast. tiivistenauha
11 Lattiakaivon ympärille on kiinnitetty vedeneristemassalla elastinen tiivistyslaippa
12 Läpivientien (1,5 m suihkusta) ympärille on asennettu tiivistevaippa tai eristemassa
13 Suihkun ympärille 1,5 m etäisyydelle on telattu yhtenäinen ja tiivis vedeneriste
14 Vedeneristeen toinen sively tehdään vasta kun ensimmäinen on täysin kuiva
15 Kosteussulkukäsittely on yhtenäinen ja ulottuu kaikille seinille (sivelyt: betoni 1, kipsi 2)
16 Laastit on varastoitu asianmukaisesti, ne ovat kunnossa ja säilyvyysaikaa ei ole ylitetty
17 Asennettavat laatat ovat kunnoltaan moitteettomia ja tyypiltään oikeita
18 Käytettävä vatupassi on kunnossa näyttää oikein (tarkastettu työmaan aikana)
19 Laastia on levitetty koko alueelle oikea määrä ( ei pursu reunoilta)
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20 Laattojen tartunta on tarkastettu työn aikana irrottamalla laattoja
21 Nurkkiin ja laatan ja seinän väliin on jätetty 2-3 mm:n rako, josta laasti on poistettu
22 Työntekijät tuntevat aikataulun tai etenemisnopeuden
23 Työntekijät tuntevat keskeiset ja poikkeavat laatuvaatimukset:
C) Valmis tuote
1 Saumat ovat suoria ja leveydeltään yhtenäisiä
2 Laattasaumoissa ei ole reikiä
3 Lattian ja seinien väliset saumat on puhdistettu ja täytetty siististi saniteettisilikonilla
4 Laatoitetun seinäpinnan tasaisuustoleranssit: ±3 mm/2 m
5 Laatoissa ei ole häiritsevää hammastusta
6 Alahelman laatta on kiinnitetty täydellä laastilla, kun tilassa on lattiamatto
7 Laatoitus on puhdistettu lopulliseen tasoon
8 Kohde on suojattu ja siellä liikkuminen kuivumisen ajan estetty
9 Työvaiheesta aiheutuneet jätteet on poistettu
10 Kohdekohtaiset laatuvaatimukset:
LAATUINDEKSI
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TEHTÄVÄKORTTI
TEHTÄVÄ: Tasakaton vedeneristys
TYÖMAA: Pvm
TYÖKOHDE: Mittaaja
A) Suunnittelu, ohjaus ja valvonta Mittaus Huomautukset
1 Uusimmat hyväksytyt rakenne- ja arkkitehtisuunnitelmat ovat työmaalla käytössä 
2 Suunnitelmat on tarkastettu ja ne sisältävät tarvittavat detaljit ja mitat
3 Urakkasopimuksessa on määritetty yksiselitteisesti: – urakan sisältö ja rajat
4 – aikataulu välitavoitteineen
5 – työvoiman pysyvyys ja työnjohtovelvoite
6 – laatuvaatimukset (kirjoitettu auki)
7 Tehtävä- tai työvaihesuunnitelma on tehty
8 Tehtäväsuunnitelma sisältää: kustannus- ja aikataulutav., POA, laatuv. ja tuotantoslma
9 Tulityöluvat ovat olemassa
10 Materiaalien varastointi on suunniteltu ja siirtotarve minimoitu
11 Edeltävien työvaiheiden tarkastamiseen ja hyväksymiseen on menettely
12 Poikkeamien kirjaamiseen on menettely
13 Jätteiden keräämiseen ja poiskuljettamiseen on menettely
14 Suunnitelmat ja laatuvaatimukset on selvitetty työntekijöille esim. aloituspalaverissa
15 Takuu on jätetty tilaajalle
16 Tehtävä etenee yleisaikataulun mukaisesti (± 3 pv)
17 Tehtävän tavoitearvio ei ole ylittymässä
18 Työnjohto tuntee keskeiset ja poikkeavat laatuvaatimukset:
B0) Edeltävät työvaiheet
1 Edeltävät työvaiheet ovat valmiit, tarkastetut ja hyväksytyt (esim. läpiviennit)
2 Katon kaadot ovat toimivat
3 Läpimenot eivät ole liian lähekkäin
4 Väliseinien raot ovat enintään 2 mm
5 Valmiit rakennusosat on suojattu hyvin (ovet, ikkunat, LVIS-laitteet jne.)
6 Alustan tasaisuus vastaa puuhierrettyä betonipintaa
B) Toiminta työkohteessa
1 Työkohteessa on tarvittavat lähtötiedot (kuvat) ja merkinnät (korot, linjat)
2 Pikipata on ehjä ja toimiva, kansi tiivis, hana ehjä
3 Pikipadan läheisyydessä ei ole palavia materiaaleja
4 Tulityölaitteet ovat ehjät ja letkuissa on takaisku- ja takatulisuojat
5 Työkohteessa on kaksi kunnossa olevaa 12 kg sammutinta (sokka paikallaan, tarkastettu)
6 Roskat on kerätty nostamista varten esim. säkkeihin lavoille ja kiinnitetty hyvin
7 Materiaaleja ei säilytetä alle 1 m etäisyydellä katon reunasta
8 Kaiteet ovat määräysten mukaiset ja aukot peitetty
9 Materiaalit on toimitettu ajallaan (ei odotusaikoja työkohteessa)
10 Materiaalit on sijoitettu katolle tarkoituksenmukaisesti (ei turhia siirtoja)
11 Eristysalustalla ei ole roskia, vettä, lunta tai jäätä
12 Avoimet räystäsrakenteet on tarvittaessa suojattu esim. muovilla
13 Eristys on toteutettu yhtäjaksoisesti
14 Eristystyötä ei tehdä lumi- tai vesisateen aikana
15 Vedenpitävyyskoe suoritetaan esim. paineistamalla tai "vesialtaalla"
16 Työntekijät tuntevat aikataulun tai etenemisnopeuden
17 Työntekijät tuntevat keskeiset ja poikkeavat laatuvaatimukset:
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C) Valmis tuote
1 Eristys on kauttaaltaan ehjä
2 Eristyksen nostot ovat vähintään 0,3 m ympäröivän tason yläpuolella
3 Ylösnostot on kiinnitetty hyvin
4 Työsaumat on kiinnitetty hyvin (eristyshuovat eivät ole irti)
5 Liittymäkohdat on tiivistetty oikein ja kunnolla (vastaavat eristeet tiiviyttä)
6 Eristys on ulotettu suojaavien rakennusosien yli riittävän laajalle
7 Eristys on suojattu riittävän hyvin säältä ja mekaanisilta vaurioilta
8 Eristyksen päällä ei ole kiviä tai metallinkappaleita
9 Työvaiheesta aiheutuneet jätteet on poistettu
10 Kohdekohtaiset laatuvaatimukset:
LAATUINDEKSI
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TEHTÄVÄKORTTI
TEHTÄVÄ: Väliseinämuuraus (tiili, siporex, aco)
TYÖMAA: Pvm
TYÖKOHDE: Mittaaja
A) Suunnittelu, ohjaus ja valvonta Mittaus Huomautukset
1 Uusimmat hyväksytyt rakenne- ja arkkitehtisuunnitelmat työmaalla käytössä 
2 Suunnitelmat on tarkastettu ja ne sisältävät tarvittavat detaljit ja mitat
2 Urakkasopimuksessa on määritetty yksiselitteisesti: – urakan sisältö ja rajat
3 – aikataulu välitavoitteineen
4 – työvoiman pysyvyys ja työnjohtovelvoite
5 – laatuvaatimukset (kirjoitettu auki)
6 Tehtävä- tai työvaihesuunnitelma on tehty
7 Tehtäväsuunnitelma sisältää: kustannus- ja aikataulutav., POA, laatuv. ja tuotantoslma
8 Materiaalien varastointi ja v-otto on suunniteltu ja varastointi- ja siirtotarve minimoitu
9 Telinesuunnitelma on tarvittaessa tehty (jos ei standardiratkaisuja)
10 Edeltävien työvaiheiden tarkastamiseen ja hyväksymiseen on menettely
11 Poikkeamien kirjaamiseen on menettely
12 Muurausjätteiden keräämiseen ja poiskuljettamiseen on menettely
13 Suunnitelmat ja laatuvaatimukset on selvitetty työntekijöille esim. aloituspalaverissa
14 Tehtävä etenee yleisaikataulun mukaisesti (± 3 pv)
15 Tehtävän tavoitearvio ei ole ylittymässä
16 Työnjohto tuntee keskeiset ja poikkeavat laatuvaatimukset:
B0) Edeltävät työvaiheet
1 Edeltävät työvaiheet ovat valmiit, tarkastetut ja hyväksytyt
2 Alusta on puhdas ja tasainen
B) Toiminta työkohteessa
1 Työkohteessa on tarvittavat lähtötiedot (kuvat) ja merkinnät (korot, linjat)
2 Muurausjätteet on kerätty astioihin tai poistettu ja työkohde on siisti
3 Telineet ovat määräysten mukaiset (nousu, kaiteet, työtason leveys, rakenne)
4 Kattoon on piirretty asennuslinja
5 Rasioiden kolot ja putkivedot ovat paikallaan tai merkitty
6 Materiaalit on toimitettu ajallaan (ei odotusaikoja työkohteessa)
7 Materiaaleja ei ole jouduttu siirtelemään tarpeettomasti
8 Saumat on tehty asennusohjeiden mukaisesti
9 Aukkojen ylitykset on tehty suunnitelmien mukaisesti
10 Muurausjätteet ja laastinroiskeet on siivottu ennen laastin kovettumista
11 Työntekijät tuntevat aikataulun tai etenemisnopeuden
12 Työntekijät tuntevat keskeiset ja poikkeavat laatuvaatimukset:
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C) Valmis tuote
1 Seinän käyryys on alle ± 3 mm / 1 m
2 Seinän poikkeama pystysuorasta enintään 8 mm
3 Sivusijainti perussuorasta enintään ± 8 mm
4 Hammastus korkeintaan 4 mm
5 Muuraussaumat ovat täysiä, liimasaumat purseettomia
6 Puhtaaksimuuratussa seinäpinnassa ei ole tiililohkeamia enempää kuin 5 kpl/m2
7 Tiilet silmämääräisesti tarkasteltuina ehjiä, ei liikaa rikkoreunaisuutta
8 Puhtaaksimuurauksen ulkonäkö on hyvä
9 Seinän yläpään liittyminen kattoon on asennusohjeen mukainen (hormien palomäär.)
10 Seinän alapään liittyminen lattiaan on asennusohjeen mukainen (hormien palomäär.)
11 Ovien ja aukkojen paikat ja mitat suunnitelmien mukaiset
12 Liikuntasaumat tehty suunnitelmien mukaisesti
13 Työvaiheesta aiheutuneet jätteet on poistettu
14 Kohdekohtaiset laatuvaatimukset:
LAATUINDEKSI
APPENDIX 1.6 (1)
APPENDIX 1.6 (2)
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4. RAKENNUSTYÖMAAN TULOSKORTTI
Työmaa: Pvm: 
TUNNUSLUKU           LÄHTÖTIEDOT LUKUARVO Huomautukset
KUVAILEVAT LUVUT
R-kuutiot [brm3] Teholl. r-aika [kk]
Vrt. normaalikestoon ±kk
Enn. ah-kust. [tmk] Enn. kok. kust. [tmk]
Aliurakointiaste %
Sivu-ur. urs. [mmk] Urakkas. [mmk]
Sivu-urakointiaste %
Koko kohde [mmk] Bruttoala [brm2]
Hankkeen kalleus mk/m2
Tot. kust. [tmk] Muutost. lask. [tmk]
Lisätöiden osuus %
Tot. kust. [tmk] Enn.kok. kust. [tmk]
Valmiusaste %
KUSTANNUKSET
Enn. kok.kust. [tmk] Tavoitekust. [tmk]
Kokonaiskustannukset %
Enn. ot [tmk] Tav. ot [h]
     – oma työ %
Enn. mat.k. [tmk] Tav. mat.k. [tmk)
     – materiaali %
Enn. hank. [tmk] Tav. hank. [tmk)
     – alihankinnat %
Enn. k- ja y. [tmk] Tav. k- ja y. [tmk)
     – käyttö- ja yhteisk. %
Enn. tunnit. [h] Tav. tunnit [h]
Omat työtunnit %
AIKATAULU
Keskiarvo
Aikataulupoikkeama tv
Keskiarvo
Poikkeama, runkotyöt tv
Keskiarvo
Poikkeama, vesikatto tv
Keskiarvo
Poikkeama, lämpö päälle tv
Keskiarvo
Poikkeama, kev. välis. tv
Keskiarvo
Poikkeama, LVIS -koek. tv
Ylityötunnit [h] Tot. tunnit [h]
Kiinniottokustannukset %
LAATU
Laatuindeksi (tehtäväkorttien B- ja C- kohdat) %
Turvallisuusindeksi (TR-mittaus) %
APPENDIX 1.8 (1)
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APPENDIX 2.1. Work behavior and leadership factor analysis
Question numbers are on the left. Dividing lines between factors are drawn in the table.
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   A2.2. Discriminant analysis
   Company
Group Statistics
Company Mean Std. Deviation Valid N (listwise)
Unweighted Weighted
Company 1 Preconditions 81,2179 9,15386 8 8,000
Management systems 72,3644 6,34392 8 8,000
Work behavior and
leadership 69,1332 6,92041 8 8,000
Schedule deviation -4,0000 7,61577 8 8,000
Quality 88,3000 6,80021 8 8,000
Safety 77,6750 10,86354 8 8,000
Total cost (latest) ,8913 1,21656 8 8,000
Company 2 Preconditions 72,4004 11,87765 10 10,000
Management systems 67,6352 12,60958 10 10,000
Work behavior and
leadership 68,3425 6,32663 10 10,000
Schedule deviation -10,7000 8,96970 10 10,000
Quality 90,5500 4,56417 10 10,000
Safety 70,6900 8,19288 10 10,000
Total cost (latest) -1,1770 6,38413 10 10,000
Company 3 Preconditions 70,9104 7,30295 7 7,000
Management systems 55,5004 6,75244 7 7,000
Work behavior and
leadership 66,8990 6,40193 7 7,000
Schedule deviation -3,8571 7,47058 7 7,000
Quality 91,3071 5,36882 7 7,000
Safety 73,6429 10,08214 7 7,000
Total cost (latest) -,1829 4,54816 7 7,000
Company 4 Preconditions 71,5072 8,06697 13 13,000
Management systems 69,9330 8,16042 13 13,000
Work behavior and
leadership 67,2267 5,52776 13 13,000
Schedule deviation -7,4615 9,55349 13 13,000
Quality 87,6415 7,25267 13 13,000
Safety 82,7846 11,29202 13 13,000
Total cost (latest) -,4392 6,36884 13 13,000
Total Preconditions 73,6767 9,78577 38 38,000
Management systems 67,1815 10,46994 38 38,000
Work behavior and
leadership 67,8613 6,00684 38 38,000
Schedule deviation -6,9211 8,76227 38 38,000
Quality 89,2208 6,15715 38 38,000
Safety 76,8421 11,00981 38 38,000
Total cost (latest) -,3061 5,21802 38 38,000
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Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 3 ,350 33,106 21 ,045
2 through 3 ,598 16,176 12 ,183
3 ,815 6,455 5 ,264
Structure Matrix
Function
1 2 3
Management systems ,765(*) ,298 ,178
Quality -,274(*) ,169 -,109
Safety ,392 -,625(*) ,156
Work behavior and
leadership ,058 ,193(*) ,144
Preconditions ,172 ,305 ,794(*)
Schedule deviation -,109 -,249 ,589(*)
Total cost (latest) ,021 -,043 ,286(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by    absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Company Predicted Group Membership Total
Company 1 Company 2 Company 3 Company 4
Original Count Company 1 7 0 0 3 10
Company 2 1 7 1 1 10
Company 3 0 2 8 0 10
Company 4 2 4 2 9 17
% Company 1 70,0 ,0 ,0 30,0 100,0
Company 2 10,0 70,0 10,0 10,0 100,0
Company 3 ,0 20,0 80,0 ,0 100,0
Company 4 11,8 23,5 11,8 52,9 100,0
    a  66,0% of original grouped cases correctly classified.
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Project type
Group Statistics
Project type Mean
Std.
Deviation Valid N (listwise)
Unweighted Weighted
Property
development
Preconditions
75,6761 10,85118 11 11,000
Management systems 72,0566 8,04299 11 11,000
Work behavior and
leadership 70,5288 5,05301 11 11,000
Schedule deviation -6,7273 8,24731 11 11,000
Quality 89,6736 7,09476 11 11,000
Safety 72,1818 12,68084 11 11,000
Total cost (latest) -1,0545 5,87915 11 11,000
Competition Preconditions 69,7686 9,14218 18 18,000
Management systems 63,3400 12,14004 18 18,000
Work behavior and
leadership 66,8696 6,91012 18 18,000
Schedule deviation -7,0556 9,37125 18 18,000
Quality 90,3828 5,39195 18 18,000
Safety 75,8167 9,49930 18 18,000
Total cost (latest) -1,2750 5,27359 18 18,000
Negotiated contract Preconditions 79,0492 6,76539 9 9,000
Management systems 68,9061 6,61186 9 9,000
Work behavior and
leadership 66,5844 4,43445 9 9,000
Schedule deviation -6,8889 9,13023 9 9,000
Quality 86,3433 6,16453 9 9,000
Safety 84,5889 8,25370 9 9,000
Total cost (latest) 2,5467 3,40393 9 9,000
Total Preconditions 73,6767 9,78577 38 38,000
Management systems 67,1815 10,46994 38 38,000
Work behavior and
leadership 67,8613 6,00684 38 38,000
Schedule deviation -6,9211 8,76227 38 38,000
Quality 89,2208 6,15715 38 38,000
Safety 76,8421 11,00981 38 38,000
Total cost (latest) -,3061 5,21802 38 38,000
Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 2 ,453 25,315 14 ,032
2 ,715 10,756 6 ,096
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Structure Matrix
Function
1 2
Safety ,583(*) -,226
Total cost (latest) ,427(*) ,046
Quality -,359(*) -,094
Management
systems
,116 ,613(*)
Preconditions ,435 ,465(*)
Work behavior and
leadership -,176 ,426(*)
Schedule deviation ,002 ,026(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Project type Predicted Group Membership Total
Property
development Competition
Negotiated
contract
Original Count Property
development
7 2 2 11
Competition 4 16 3 23
Negotiated
contract
0 1 11 12
% Property
development
63,6 18,2 18,2 100,0
Competition 17,4 69,6 13,0 100,0
Negotiated
contract
,0 8,3 91,7 100,0
    a  72,3% of original grouped cases correctly classified.
   Building type
Group Statistics
Building type Mean
Std.
Deviation Valid N (listwise)
Unweighted Weighted
One-family or row
house
Preconditions
72,0673 13,47676 7 7,000
Management systems 69,0376 9,85267 7 7,000
Work behavior and
leadership 68,6564 5,32801 7 7,000
Schedule deviation -10,2857 11,49948 7 7,000
Quality 90,3871 4,54072 7 7,000
Safety 64,7143 7,37189 7 7,000
Total cost (latest) -2,2471 5,90228 7 7,000
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Apartment building Preconditions 78,0435 8,05164 20 20,000
Management systems 69,2284 8,70204 20 20,000
Work behavior and
leadership 68,4708 6,24160 20 20,000
Schedule deviation -6,9500 8,26199 20 20,000
Quality 87,5845 6,78297 20 20,000
Safety 82,0500 9,78654 20 20,000
Total cost (latest) ,9100 4,48157 20 20,000
Public, store, office Preconditions 65,8757 5,82975 6 6,000
Management systems 63,8669 14,49329 6 6,000
Work behavior and
leadership 67,4136 6,26143 6 6,000
Schedule deviation -,3333 6,53197 6 6,000
Quality 91,9767 5,21708 6 6,000
Safety 75,8000 9,56786 6 6,000
Total cost (latest) ,7283 4,58866 6 6,000
Industry, warehouse Preconditions 63,9360 ,(a) 1 1,000
Management systems 67,3611 ,(a) 1 1,000
Work behavior and
leadership 64,0556 ,(a) 1 1,000
Schedule deviation -15,0000 ,(a) 1 1,000
Quality 89,2900 ,(a) 1 1,000
Safety 62,7000 ,(a) 1 1,000
Total cost (latest) -4,1300 ,(a) 1 1,000
Rebuilding Preconditions 68,7955 5,68389 4 4,000
Management systems 58,6262 13,13746 4 4,000
Work behavior and
leadership 65,0456 7,51076 4 4,000
Schedule deviation -8,7500 6,29153 4 4,000
Quality 91,2100 6,93425 4 4,000
Safety 77,1250 5,84772 4 4,000
Total cost (latest) -3,5850 7,99002 4 4,000
Total Preconditions 73,6767 9,78577 38 38,000
Management systems 67,1815 10,46994 38 38,000
Work behavior and
leadership 67,8613 6,00684 38 38,000
Schedule deviation -6,9211 8,76227 38 38,000
Quality 89,2208 6,15715 38 38,000
Safety 76,8421 11,00981 38 38,000
Total cost (latest) -,3061 5,21802 38 38,000
    a  Insufficient data
Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 4 ,223 46,476 28 ,016
2 through 4 ,485 22,438 18 ,213
3 through 4 ,777 7,802 10 ,648
4 ,982 ,577 4 ,966
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Structure Matrix
Function
1 2 3 4
Safety ,647(*) -,521 ,109 -,132
Preconditions ,512(*) ,306 ,051 ,500
Total cost (latest) ,220 -,111 ,519(*) ,084
Management
systems
,153 ,338 ,353(*) -,225
Work behavior and
leadership ,085 ,140 ,263 ,654(*)
Schedule deviation -,002 -,404 ,503 ,639(*)
Quality -,260 -,146 -,032 ,519(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Building type Predicted Group Membership Total
Row
house
Apartment
building
Public, store,
office
Industry,
warehouse Renovation
Origina Count Row house
4 0 1 2 0 7
Apartment building 3 15 0 1 2 21
Public, store, office 0 4 6 0 1 11
Industry, warehouse 0 0 0 1 0 1
Rebuilding 1 0 2 0 4 7
% Row house
57,1 ,0 14,3 28,6 ,0 100,0
Apartment building 14,3 71,4 ,0 4,8 9,5 100,0
Public, store, office ,0 36,4 54,5 ,0 9,1 100,0
Industry, warehouse ,0 ,0 ,0 100,0 ,0 100,0
Renovation 14,3 ,0 28,6 ,0 57,1 100,0
    a  63,8% of original grouped cases correctly classified.
   Proportion of external workers (%)
Group Statistics
Proportion of
external workers (%) Mean
Std.
Deviation Valid N (listwise)
Unweighted Weighted
0-20 % Preconditions 69,2640 ,(a) 1 1,000
Management systems 64,5833 ,(a) 1 1,000
Work behavior and
leadership 71,4643 ,(a) 1 1,000
Schedule deviation -15,0000 ,(a) 1 1,000
Quality 76,5000 ,(a) 1 1,000
Safety 90,9000 ,(a) 1 1,000
Total cost (latest) 2,1800 ,(a) 1 1,000
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21-40 % Preconditions 73,9274 10,09948 6 6,000
Management systems 69,5425 7,60131 6 6,000
Work behavior and
leadership 67,6438 5,33748 6 6,000
Schedule deviation -7,0000 8,24621 6 6,000
Quality 90,6967 6,47832 6 6,000
Safety 71,7167 9,85848 6 6,000
Total cost (latest) -1,5000 3,44757 6 6,000
41-60 % Preconditions 77,1285 12,15597 15 15,000
Management systems 71,4694 9,03617 15 15,000
Work behavior and
leadership 66,9463 6,14304 15 15,000
Schedule deviation -8,2667 11,06130 15 15,000
Quality 88,6827 5,82908 15 15,000
Safety 75,7667 10,52661 15 15,000
Total cost (latest) ,7727 6,36994 15 15,000
61-80 % Preconditions 70,9504 6,20132 12 12,000
Management systems 65,2125 11,04582 12 12,000
Work behavior and
leadership 67,0861 6,52600 12 12,000
Schedule deviation -6,2500 6,07716 12 12,000
Quality 87,9833 5,35700 12 12,000
Safety 80,6083 11,37777 12 12,000
Total cost (latest) -1,4633 4,78362 12 12,000
81-100 % Preconditions 70,4209 12,13118 2 2,000
Management systems 56,0281 10,66782 2 2,000
Work behavior and
leadership 71,7157 6,43329 2 2,000
Schedule deviation -5,0000 7,07107 2 2,000
Quality 96,6650 4,71640 2 2,000
Safety 83,7000 6,08112 2 2,000
Total cost (latest) 3,1000 5,57200 2 2,000
Total Preconditions 73,9445 9,93595 36 36,000
Management systems 68,0135 9,96327 36 36,000
Work behavior and
leadership 67,4996 5,94897 36 36,000
Schedule deviation -7,3889 8,62977 36 36,000
Quality 88,8903 6,15968 36 36,000
Safety 77,5667 10,84464 36 36,000
Total cost (latest) -,1831 5,29467 36 36,000
     a  Insufficient data
Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 4 ,336 31,670 28 ,288
2 through 4 ,554 17,139 18 ,514
3 through 4 ,816 5,914 10 ,822
4 ,963 1,079 4 ,898
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Structure Matrix
Function
1 2 3 4
Management
systems
,545(*) -,065 -,210 -,038
Preconditions ,366(*) ,078 ,149 ,286
Quality -,087 ,776(*) ,210 ,069
Total cost (latest) ,057 -,007 ,626(*) ,347
Safety -,389 -,324 ,268 ,641(*)
Work behavior and
leadership -,156 -,001 ,388 -,398(*)
Schedule deviation -,117 ,214 -,187 ,216(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Proportion of
external workers Predicted Group Membership Total
0-20 % 21-40 % 41-60 % 61-80 % 81-100 %
Original Count 0-20 % 1 0 0 0 0 1
21-40 % 0 3 2 1 0 6
41-60 % 0 4 10 3 0 17
61-80 % 1 2 2 7 2 14
81-100 % 1 0 1 2 2 6
Ungrouped cases 0 0 0 0 3 3
% 0-20 % 100,0 ,0 ,0 ,0 ,0 100,0
21-40 % ,0 50,0 33,3 16,7 ,0 100,0
41-60 % ,0 23,5 58,8 17,6 ,0 100,0
61-80 % 7,1 14,3 14,3 50,0 14,3 100,0
81-100 % 16,7 ,0 16,7 33,3 33,3 100,0
Ungrouped cases ,0 ,0 ,0 ,0 100,0 100,0
    a  52,3% of original grouped cases correctly classified.
   Building volume
Group Statistics
Building volume m3 Mean
Std.
Deviation Valid N (listwise)
Unweighted Weighted
below 10 000 Preconditions 73,9060 9,78972 9 9,000
Management systems 71,1202 7,51108 9 9,000
Work behavior and
leadership 70,8613 6,66251 9 9,000
Schedule deviation -5,2222 8,01214 9 9,000
Quality 87,3222 6,49382 9 9,000
Safety 73,6222 14,89125 9 9,000
Total cost (latest) -3,1444 4,92285 9 9,000
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10-20 000 Preconditions 74,5569 10,27264 14 14,000
Management systems 65,2931 11,25775 14 14,000
Work behavior and
leadership 69,5677 4,39111 14 14,000
Schedule deviation -7,5714 10,73968 14 14,000
Quality 91,2186 5,32476 14 14,000
Safety 79,1214 12,55892 14 14,000
Total cost (latest) 2,1764 4,09949 14 14,000
20-30 000 Preconditions 83,4879 10,58554 4 4,000
Management systems 73,2408 7,48696 4 4,000
Work behavior and
leadership 62,1612 5,08576 4 4,000
Schedule deviation -11,2500 10,30776 4 4,000
Quality 82,9000 6,13297 4 4,000
Safety 74,9500 3,55199 4 4,000
Total cost (latest) -1,5800 5,66647 4 4,000
30-40000 Preconditions 68,5218 8,48671 4 4,000
Management systems 68,3313 13,99885 4 4,000
Work behavior and
leadership 65,0151 6,10274 4 4,000
Schedule deviation -3,7500 7,50000 4 4,000
Quality 91,6475 5,84538 4 4,000
Safety 79,2000 9,13966 4 4,000
Total cost (latest) 1,1700 5,21148 4 4,000
over 40 000 Preconditions 69,1809 6,95927 3 3,000
Management systems 65,9732 4,70758 3 3,000
Work behavior and
leadership 66,0480 4,74311 3 3,000
Schedule deviation -5,0000 5,00000 3 3,000
Quality 88,1333 4,80035 3 3,000
Safety 74,8667 5,23864 3 3,000
Total cost (latest) ,7267 1,66572 3 3,000
Total Preconditions 74,2509 10,06003 34 34,000
Management systems 68,1880 9,86412 34 34,000
Work behavior and
leadership 68,1926 5,85263 34 34,000
Schedule deviation -6,7059 9,05716 34 34,000
Quality 88,9868 6,13175 34 34,000
Safety 76,8088 11,52342 34 34,000
Total cost (latest) ,0797 4,82367 34 34,000
Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 4 ,254 36,952 28 ,120
2 through 4 ,508 18,265 18 ,438
3 through 4 ,753 7,658 10 ,662
4 ,970 ,815 4 ,936
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Structure Matrix
Function
1 2 3 4
Total cost (latest) ,385 ,478(*) -,290 -,465
Schedule deviation ,073 -,278(*) -,248 ,195
Work behavior and
leadership ,370 -,495 ,556(*) ,222
Preconditions -,235 ,338 ,552(*) ,096
Management
systems
-,296 -,117 ,106 ,579(*)
Quality ,500 ,029 -,291 ,504(*)
Safety ,163 ,200 -,107 ,272(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Gross cubic
meters brm3 Predicted Group Membership Total
below 10 000 10-20 000 20-30 000 30-40000
over 40
000
Original Count below 10 000 4 1 0 2 2 9
10-20 000 2 10 1 1 2 16
20-30 000 0 0 5 0 0 5
30-40000 1 0 0 3 0 4
over 40 000 1 1 0 2 1 5
Ungrouped cases 1 2 1 4 0 8
% below 10 000 44,4 11,1 ,0 22,2 22,2 100,0
10-20 000 12,5 62,5 6,3 6,3 12,5 100,0
20-30 000 ,0 ,0 100,0 ,0 ,0 100,0
30-40000 25,0 ,0 ,0 75,0 ,0 100,0
over 40 000 20,0 20,0 ,0 40,0 20,0 100,0
Ungrouped cases 12,5 25,0 12,5 50,0 ,0 100,0
    a  59,0% of original grouped cases correctly classified.
   Degree of completion
Group Statistics
Degree of
completion Mean
Std.
Deviation Valid N (listwise)
Unweighted Weighted
0-20 % Preconditions 76,4216 6,81108 3 3,000
Management systems 69,7865 6,35245 3 3,000
Work behavior and
leadership 68,3631 2,68862 3 3,000
Schedule deviation -7,3333 9,29157 3 3,000
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Quality 84,0667 6,56227 3 3,000
Safety 74,3667 17,18323 3 3,000
Total cost (latest) 2,0433 ,76422 3 3,000
21-40 % Preconditions 75,5326 12,51716 11 11,000
Management systems 64,7626 13,52383 11 11,000
Work behavior and
leadership 69,5358 5,42287 11 11,000
Schedule deviation -4,9091 9,18101 11 11,000
Quality 90,7764 6,63738 11 11,000
Safety 79,5273 10,02568 11 11,000
Total cost (latest) ,3718 5,54786 11 11,000
41-60 % Preconditions 72,8041 5,83596 10 10,000
Management systems 69,1520 9,96300 10 10,000
Work behavior and
leadership 67,1006 6,82538 10 10,000
Schedule deviation -6,0000 9,36898 10 10,000
Quality 88,7300 7,05843 10 10,000
Safety 82,7500 10,62296 10 10,000
Total cost (latest) -,0770 4,79157 10 10,000
61-80 % Preconditions 82,8926 11,91471 2 2,000
Management systems 69,5896 7,65153 2 2,000
Work behavior and
leadership 68,1583 4,37228 2 2,000
Schedule deviation -10,0000 ,00000 2 2,000
Quality 93,3500 4,03051 2 2,000
Safety 57,1500 2,89914 2 2,000
Total cost (latest) -,5500 1,20208 2 2,000
81-100 % Preconditions 71,4843 12,75367 6 6,000
Management systems 72,9875 9,76078 6 6,000
Work behavior and
leadership 68,7451 8,36037 6 6,000
Schedule deviation -11,1667 11,14301 6 6,000
Quality 87,6300 4,54020 6 6,000
Safety 75,2833 4,55430 6 6,000
Total cost (latest) -3,4583 7,68500 6 6,000
Total Preconditions 74,4642 10,10957 32 32,000
Management systems 68,4491 10,81201 32 32,000
Work behavior and
leadership 68,4305 6,03293 32 32,000
Schedule deviation -6,9688 9,17037 32 32,000
Quality 89,0787 6,35442 32 32,000
Safety 77,8563 11,25562 32 32,000
Total cost (latest) -,3875 5,37015 32 32,000
Wilks' Lambda
Test of
Function(s)
Wilks'
Lambda Chi-square df Sig.
1 through 4 ,283 31,551 28 ,293
2 through 4 ,531 15,846 18 ,603
3 through 4 ,743 7,435 10 ,684
4 ,957 1,109 4 ,893
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Structure Matrix
Function
1 2 3 4
Safety -,707(*) ,061 -,032 -,263
Quality ,095 ,525(*) ,288 ,203
Schedule deviation -,159 ,306(*) -,226 -,092
Preconditions ,232 ,242(*) -,218 ,080
Total cost (latest) -,046 ,231 -,518(*) ,024
Work behavior and
leadership ,052 ,087 ,042 -,715(*)
Management
systems
,061 -,407 ,153 ,457(*)
Pooled within-groups correlations between discriminating variables and standardized canonical discriminant functions
Variables ordered by absolute size of correlation within function.
*  Largest absolute correlation between each variable and any discriminant function
Classification Results(a)
Degree of
completion Predicted Group Membership Total
0-20 % 21-40 % 41-60 % 61-80 % 81-100 %
Original Count 0-20 % 2 1 0 0 0 3
21-40 % 1 6 4 0 1 12
41-60 % 2 4 5 0 2 13
61-80 % 0 0 0 2 0 2
81-100 % 0 0 1 0 5 6
Ungrouped
cases
3 4 2 0 2 11
% 0-20 % 66,7 33,3 ,0 ,0 ,0 100,0
21-40 % 8,3 50,0 33,3 ,0 8,3 100,0
41-60 % 15,4 30,8 38,5 ,0 15,4 100,0
61-80 % ,0 ,0 ,0 100,0 ,0 100,0
81-100 % ,0 ,0 16,7 ,0 83,3 100,0
Ungrouped
cases
27,3 36,4 18,2 ,0 18,2 100,0
     a  55,6% of original grouped cases correctly classified.
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A2.3. Level 3 variable correlations with result components
Correlations 
Spearman's rho
  Kustannukset C4
Aikataulupoikkeama 
(mittaushtekellä) Laatuindeksi Turvallisuusindeksi
Edellytykset Tarjouspyyntösuunnitelmien 
suunnitelmakatselmus on pidetty
Correlation Coefficient
0,111 0,192 -0,245 0,203
Sig. (2-tailed) 0,707 0,241 0,156 0,209
N 14 39 35 40
Detaljien suunnitelmakatselmus on pidetty 
(työmaan alussa)
Correlation Coefficient
0,415 0,284 -0,238 0,234
Sig. (2-tailed) 0,140 0,080 0,169 0,147
N 14 39 35 40
Rakennuttaja on tarkastanut suunnitelmien 
toteuttamiskelpoisuuden
Correlation Coefficient
0,268 -0,022 -0,309 0,199
Sig. (2-tailed) 0,354 0,895 0,067 0,211
N 14 40 36 41
Aikataulu ja välitavoitteet ovat realistisia ja 
toteutettavissa olevia
Correlation Coefficient
0,196 0,116 -0,249 0,151
Sig. (2-tailed) 0,483 0,455 0,121 0,323
N 15 44 40 45
Rakennuttaja on antanut urakoitsijan tarvitsemat 
tiedot
Correlation Coefficient
-0,008 -0,096 -0,246 0,053
Sig. (2-tailed) 0,977 0,534 0,126 0,731
N 15 44 40 45
Rakennuttaja on laatinut kohteesta 
turvallisuusasiakirjan
Correlation Coefficient
-0,533 -0,102 0,227 0,037
Sig. (2-tailed) 0,041 0,532 0,183 0,820
N 15 40 36 41
Päätöksentekovastuista on selkeästi sovittu 
osapuolten kesken (til/rak/suunn/työm)
Correlation Coefficient
0,014 -0,099 -0,272 0,399
Sig. (2-tailed) 0,960 0,519 0,086 0,006
N 16 45 41 46
On sovittu ja kaikkien tiedossa, milloin päätökset 
ovat virallisia
Correlation Coefficient
0,122 0,092 -0,154 0,205
Sig. (2-tailed) 0,652 0,549 0,337 0,171
N 16 45 41 46
Päätökset ja hyväksymiset on saatu tarvittaessa 
nopeasti (ei katkoksia työssä)
Correlation Coefficient
0,530 0,253 -0,245 0,229
Sig. (2-tailed) 0,042 0,093 0,127 0,131
N 15 45 40 45
Päätökset ja ohjeet ovat olleet yksiselitteisiä Correlation Coefficient 0,506 0,185 -0,103 0,325
Sig. (2-tailed) 0,046 0,223 0,522 0,028
N 16 45 41 46
Päätöksistä on pidetty kiinni ja sovitun mukaan 
toimittu
Correlation Coefficient
0,203 0,087 -0,239 0,175
Sig. (2-tailed) 0,450 0,571 0,133 0,246
N 16 45 41 46
Suunnitelmat on hyväksytty ajallaan Correlation Coefficient 0,387 0,257 -0,099 0,026
Sig. (2-tailed) 0,139 0,093 0,545 0,864
N 16 44 40 45
Laskut on hyväksytty ajallaan Correlation Coefficient 0,501 0,103 -0,060 0,318
Sig. (2-tailed) 0,057 0,507 0,715 0,034
N 15 44 40 45
Työmaakokouksia on ollut sopiva määrä (ei 
liikaa/liian vähän)
Correlation Coefficient
0,140 0,130 -0,137 0,242
Sig. (2-tailed) 0,605 0,399 0,401 0,110
N 16 44 40 45
Työmaakokoukset ovat edenneet tehokkaasti ja 
esityslistan mukaisesti
Correlation Coefficient
0,000 0,132 -0,048 -0,123
Sig. (2-tailed) 1,000 0,395 0,769 0,422
N 16 44 40 45
Työmaakokoukset ovat olleet 
tarkoituksenmukaisia ja hyödyllisiä
Correlation Coefficient
0,068 0,039 0,077 -0,258
Sig. (2-tailed) 0,801 0,804 0,636 0,087
N 16 44 40 45
Urakoitsijapalavereita on ollut sopiva määrä (ei 
liikaa/liian vähän)
Correlation Coefficient
0,244 -0,043 -0,239 0,188
Sig. (2-tailed) 0,380 0,787 0,143 0,222
N 15 43 39 44
Urakoitsijapalaverit ovat edenneet tehokkaasti ja 
esityslistan mukaisesti
Correlation Coefficient
0,124 0,093 -0,078 0,001
Sig. (2-tailed) 0,687 0,564 0,646 0,996
N 13 41 37 42
Urakoitsijapalaverit ovat olleet 
tarkoituksenmukaisia ja hyödyllisiä
Correlation Coefficient
-0,165 -0,013 -0,098 0,001
Sig. (2-tailed) 0,590 0,934 0,565 0,993
N 13 41 37 42
Rakennuttaja on ottanut huomioon urakoitsijan 
ehdotukset
Correlation Coefficient
0,401 0,235 0,034 -0,147
Sig. (2-tailed) 0,138 0,155 0,850 0,371
N 15 38 34 39
Rakennuttajan edustaja on ollut tavoitettavissa ja 
saatavissa työmaalle tarvittaessa
Correlation Coefficient
-0,014 0,068 0,041 -0,003
Sig. (2-tailed) 0,960 0,663 0,802 0,984
N 16 44 40 45
Katselmuksissa on voitu tehdä päätökset heti 
(päättävä taho mukana)
Correlation Coefficient
0,346 0,140 -0,145 0,282
Sig. (2-tailed) 0,189 0,365 0,373 0,060
N 16 44 40 45
Katselmusten tulos on ilmaistu ja dokumentoitu 
selkeästi
Correlation Coefficient
0,235 0,167 -0,358 0,237
Sig. (2-tailed) 0,399 0,285 0,025 0,122
N 15 43 39 44
Rakennuttajan kanssa on tarkastettu 
yhteistoimintakokouksissa: — urakkarajat
Correlation Coefficient
0,093 0,045 -0,369 0,197
Sig. (2-tailed) 0,764 0,808 0,053 0,272
N 13 32 28 33
Rakennuttajan kanssa on tarkastettu 
yhtistoimintakokouksissa: — aikataulu
Correlation Coefficient
0,259 0,009 -0,203 0,177
Sig. (2-tailed) 0,392 0,960 0,291 0,316
N 13 33 29 34
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Correlations 
Spearman's rho
  Kustannukset C4
Aikataulupoikkeama 
(mittaushtekellä) Laatuindeksi Turvallisuusindeksi
Rakennuttajan kanssa on tarkastettu 
yhteistoimintakokouksissa: — tekninen 
yhteensopivuus
Correlation Coefficient
0,315 0,089 -0,127 0,059
Sig. (2-tailed) 0,318 0,635 0,520 0,749
N 12 31 28 32
Sivu-urakoissa on mukana omien töiden 
johtovelvoite
Correlation Coefficient
0,284 0,004 0,142 0,429
Sig. (2-tailed) 0,426 0,986 0,509 0,020
N 10 28 24 29
Sivu-urakoiden työnjohto on ollut tarvittaessa 
tavoitettavissa
Correlation Coefficient
0,059 0,023 -0,192 0,334
Sig. (2-tailed) 0,871 0,907 0,369 0,077
N 10 28 24 29
Suunnitelmat on jäsennetty selkeän hierarkian ja 
sisällysluettelon mukaan
Correlation Coefficient
0,465 0,384 -0,115 0,088
Sig. (2-tailed) 0,070 0,010 0,481 0,565
N 16 44 40 45
Tieto on kulkenut hyvin eri suunnittelijoiden välillä 
(suunn. kierto, risteilypalaverit)
Correlation Coefficient
0,143 0,172 -0,043 0,045
Sig. (2-tailed) 0,597 0,265 0,791 0,769
N 16 44 40 45
Suunnitelmat on tehty samoille, ajan tasalla 
oleville pohjille
Correlation Coefficient
0,287 0,149 -0,103 0,107
Sig. (2-tailed) 0,281 0,335 0,528 0,484
N 16 44 40 45
Suunnitelmat ovat keskenään yhteensopivia ja 
vertailtu toisiinsa jo etukäteen
Correlation Coefficient
0,269 0,001 -0,253 0,167
Sig. (2-tailed) 0,314 0,995 0,115 0,274
N 16 44 40 45
Suunnitelmat on saatu työmaalle suunn. 
aikataulun mukaisesti (ei katkoksia töissä)
Correlation Coefficient
0,448 0,311 -0,072 0,133
Sig. (2-tailed) 0,082 0,047 0,671 0,403
N 16 41 37 42
Muutokset on merkitty kansilehden lisäksi myös 
kuvaan
Correlation Coefficient
0,417 0,271 -0,004 0,102
Sig. (2-tailed) 0,108 0,075 0,983 0,503
N 16 44 40 45
Suunnitelmien toteutettavuus on otettu huomioon 
(tekotapa, materiaalien saatavuus)
Correlation Coefficient
-0,157 0,077 -0,026 0,007
Sig. (2-tailed) 0,562 0,615 0,870 0,961
N 16 45 41 46
Suunnitelmissa on esitetty tarvittavat detaljit ja 
leikkaukset
Correlation Coefficient
0,190 0,073 -0,108 0,081
Sig. (2-tailed) 0,481 0,632 0,501 0,591
N 16 45 41 46
Suunnitelmissa on esitetty tarvittavat mitat Correlation Coefficient -0,190 -0,191 -0,240 -0,013
Sig. (2-tailed) 0,480 0,209 0,130 0,932
N 16 45 41 46
Suunnitelmista löytyvät kaikki värit tai niistä on 
saatu päätökset ajallaan
Correlation Coefficient
0,370 0,238 -0,078 0,154
Sig. (2-tailed) 0,159 0,121 0,633 0,313
N 16 44 40 45
Suunnitelmista löytyvät kaikki pintamateriaalit Correlation Coefficient 0,292 0,170 -0,138 0,217
Sig. (2-tailed) 0,272 0,270 0,397 0,153
N 16 44 40 45
Lattioiden korkoja ei ole jouduttu muuttamaan Correlation Coefficient 0,303 0,221 -0,001 0,500
Sig. (2-tailed) 0,273 0,149 0,995 0,000
N 15 44 41 45
Väliseinien paikkoja ei ole jouduttu muuttamaan Correlation Coefficient
0,435 0,180 -0,060 0,252
Sig. (2-tailed) 0,105 0,242 0,708 0,096
N 15 44 41 45
Suunnittelijaa ei ole tarvittu pyytää työmaalle 
suunnitelmaepäselvyyksien takia
Correlation Coefficient
0,238 0,218 -0,122 0,126
Sig. (2-tailed) 0,375 0,156 0,455 0,409
N 16 44 40 45
Suunnittelija on tarvittaessa tullut työmaalle Correlation Coefficient 0,278 0,147 -0,197 0,264
Sig. (2-tailed) 0,297 0,336 0,218 0,076
N 16 45 41 46
Arkkitehti on ottanut huomioon työmaan 
ehdotukset
Correlation Coefficient
0,616 0,327 -0,100 0,224
Sig. (2-tailed) 0,011 0,042 0,566 0,164
N 16 39 35 40
Työmaalla sovitut muutokset on viety nopeasti 
suunnitelmiin
Correlation Coefficient
0,212 0,039 -0,049 0,048
Sig. (2-tailed) 0,430 0,800 0,762 0,751
N 16 45 41 46
Töiden etenemisessä ei ole ollut katkoja 
suunnitelmapuutteiden tai -virheiden takia
Correlation Coefficient
0,476 0,165 -0,205 0,134
Sig. (2-tailed) 0,062 0,283 0,204 0,379
N 16 44 40 45
Toteutustapa on tarvittaessa suunniteltu Correlation Coefficient 0,123 -0,046 -0,311 0,049
Sig. (2-tailed) 0,650 0,764 0,047 0,748
N 16 45 41 46
Turvallisuus on otettu huomioon suunnitelmissa 
(esim. elem. koko, kaiteet, sähkövedot)
Correlation Coefficient
0,340 0,073 -0,141 -0,106
Sig. (2-tailed) 0,215 0,642 0,384 0,495
N 15 43 40 44
Suunnitelmissa on esitetty tarvittavat detaljit ja 
leikkaukset
Correlation Coefficient
0,069 0,087 -0,086 -0,124
Sig. (2-tailed) 0,800 0,570 0,595 0,412
N 16 45 41 46
Suunnitelmissa on esitetty tarvittavat mitat Correlation Coefficient 0,048 0,090 -0,025 -0,043
Sig. (2-tailed) 0,860 0,557 0,878 0,774
N 16 45 41 46
Suunnittelijaa ei ole tarvittu pyytää työmaalle 
suunnitelmaepäselvyyksien takia
Correlation Coefficient
0,139 0,207 -0,061 -0,043
Sig. (2-tailed) 0,608 0,173 0,705 0,778
N 16 45 41 46
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Correlations 
Spearman's rho
  Kustannukset C4
Aikataulupoikkeama 
(mittaushtekellä) Laatuindeksi Turvallisuusindeksi
Suunnitelmia ei ole tarvinnut toimittaa työmaalle 
faksilla
Correlation Coefficient
0,062 0,245 0,141 -0,116
Sig. (2-tailed) 0,819 0,177 0,457 0,520
N 16 32 30 33
Suunnittelija on tarvittaessa tullut työmaalle Correlation Coefficient 0,351 0,202 -0,007 0,052
Sig. (2-tailed) 0,182 0,184 0,966 0,731
N 16 45 41 46
Rakennesuunnittelija on ottanut huomioon 
työmaan ehdotukset
Correlation Coefficient
0,492 0,360 0,171 0,057
Sig. (2-tailed) 0,053 0,024 0,325 0,726
N 16 39 35 40
Työmaalla sovitut muutokset on viety nopeasti 
suunnitelmiin
Correlation Coefficient
0,103 -0,037 -0,128 -0,064
Sig. (2-tailed) 0,704 0,811 0,426 0,675
N 16 45 41 46
Töiden etenemisessä ei ole ollut katkoja 
suunnitelmapuutteiden tai -virheiden takia
Correlation Coefficient
0,422 0,244 -0,097 0,070
Sig. (2-tailed) 0,104 0,106 0,545 0,645
N 16 45 41 46
Reikäkuvat ovat olleet työmaalla käytettävissä 
riittävän ajoissa
Correlation Coefficient
0,248 0,168 0,146 0,009
Sig. (2-tailed) 0,354 0,286 0,382 0,957
N 16 42 38 43
Reikiä, joita ei esiinny reikäkuvissa, ei ole jouduttu 
tekemään
Correlation Coefficient
-0,065 -0,002 0,199 -0,204
Sig. (2-tailed) 0,819 0,991 0,218 0,185
N 15 43 40 44
Tarvittavat leikkauskuvat on piirretty Correlation Coefficient 0,284 0,045 -0,017 0,150
Sig. (2-tailed) 0,306 0,775 0,917 0,332
N 15 43 39 44
Töiden etenemisessä ei ole ollut katkoja 
suunnitelmapuutteiden tai -virheiden takia
Correlation Coefficient
0,289 0,149 -0,162 0,061
Sig. (2-tailed) 0,278 0,329 0,310 0,690
N 16 45 41 46
Väliseiniä ei ole jouduttu purkamaan tai 
piikkaamaan suunnitteluvirheiden takia
Correlation Coefficient
0,037 0,077 -0,176 -0,088
Sig. (2-tailed) 0,900 0,623 0,278 0,568
N 14 43 40 44
Valaisimet ovat sopineet alakattoihin Correlation Coefficient 0,657 0,210 -0,220 0,205
Sig. (2-tailed) 0,109 0,303 0,313 0,314
N 7 26 23 26
Alakattojen korkoja ei ole jouduttu muuttamaan Correlation Coefficient 0,411 -0,011 -0,398 -0,002
Sig. (2-tailed) 0,184 0,950 0,032 0,993
N 12 34 29 34
Alakattoja ei ole jouduttu purkamaan Correlation Coefficient 0,675 0,142 0,031 0,260
Sig. (2-tailed) 0,032 0,439 0,875 0,151
N 10 32 28 32
Työmaan tavoitebudjetti ja aikataulu ovat selkeät Correlation Coefficient
0,280 -0,107 -0,353 0,141
Sig. (2-tailed) 0,293 0,486 0,024 0,349
N 16 45 41 46
Työmaan toteutusorganisaatio on 
tarkoituksenmukainen
Correlation Coefficient
0,651 0,041 -0,080 0,069
Sig. (2-tailed) 0,006 0,789 0,617 0,648
N 16 45 41 46
Vastuunjako linjajohdon ja työmaan välillä on 
selkeä ja toimiva
Correlation Coefficient
0,205 -0,096 -0,138 -0,067
Sig. (2-tailed) 0,446 0,535 0,395 0,663
N 16 44 40 45
Työmaalla on ollut käytettävissään tarvittavat 
henkilö- ja kalustoresurssit
Correlation Coefficient
0,834 0,166 0,159 0,100
Sig. (2-tailed) 0,000 0,275 0,321 0,507
N 16 45 41 46
Työmaa-aluetta koskevat suunnitelmat 
(työmaatilat, nosturit, kulkutiet jne.) ovat toimivat
Correlation Coefficient
0,092 0,163 -0,073 0,139
Sig. (2-tailed) 0,735 0,284 0,649 0,358
N 16 45 41 46
Työmaan viranomaissuhteiden kanssa ei ole ollut 
ongelmia (rak.tarkastus, luvat)
Correlation Coefficient
0,214 0,090 -0,084 0,120
Sig. (2-tailed) 0,426 0,557 0,600 0,428
N 16 45 41 46
Tärkeimmät hankinnat on valmisteltu hyvin 
(onnistuvat käytännössä)
Correlation Coefficient
0,541 0,083 -0,258 0,214
Sig. (2-tailed) 0,030 0,587 0,103 0,153
N 16 45 41 46
Seurantapalavereita on ollut riittävän usein ja ne 
ovat olleet hyödyllisiä
Correlation Coefficient
0,502 0,255 -0,026 0,100
Sig. (2-tailed) 0,048 0,095 0,875 0,513
N 16 44 40 45
Sopimusten laatimiseen on ollut käytettävissä 
tarvittava tuki
Correlation Coefficient
0,619 0,239 0,021 0,191
Sig. (2-tailed) 0,014 0,118 0,897 0,209
N 15 44 41 45
Vaihtoehtoratkaisujen valitsemiseen on saatu 
tarvittava tuki ja päätökset
Correlation Coefficient
0,143 0,155 -0,292 0,005
Sig. (2-tailed) 0,625 0,322 0,067 0,975
N 14 43 40 44
Työmaan ongelmatilanteiden ratkaisemiseen on 
saatu tarvittava tuki
Correlation Coefficient
0,635 0,168 -0,184 0,159
Sig. (2-tailed) 0,008 0,275 0,256 0,297
N 16 44 40 45
Työmaa on saanut tukea ja kannustusta 
toimintansa kehittämiseen
Correlation Coefficient
0,596 0,243 -0,039 0,213
Sig. (2-tailed) 0,015 0,107 0,809 0,155
N 16 45 41 46
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Linjajohto edistää työmaiden välistä yhteistyötä Correlation Coefficient
0,147 -0,207 -0,028 -0,176
Sig. (2-tailed) 0,587 0,172 0,863 0,241
N 16 45 41 46
Linjajohto on ollut riittävästi läsnä tarkastuksissa 
ja katselmuksissa
Correlation Coefficient
0,392 -0,023 -0,180 0,090
Sig. (2-tailed) 0,133 0,881 0,266 0,557
N 16 44 40 45
Tieto työmaan ja linjajohdon välillä on kulkenut 
(lisä- ja muutostyöt, reklamaatiot jne.)
Correlation Coefficient
-0,307 -0,046 -0,349 0,001
Sig. (2-tailed) 0,247 0,763 0,025 0,994
N 16 45 41 46
Yrityksen arvot ja toimintaperiaattet ovat 
välittyneet työmaalle
Correlation Coefficient
-0,469 0,047 -0,157 -0,226
Sig. (2-tailed) 0,067 0,759 0,326 0,130
N 16 45 41 46
Työmaan johdon palkkaus koetaan 
oikeudenmukaiseksi
Correlation Coefficient
0,083 0,138 -0,123 0,209
Sig. (2-tailed) 0,759 0,376 0,451 0,173
N 16 43 40 44
Työmaan palkkiojärjestelmä on selkeä, 
kannustava ja oikeudenmukainen
Correlation Coefficient
0,099 0,177 0,003 0,264
Sig. (2-tailed) 0,717 0,245 0,984 0,077
N 16 45 41 46
Kustannusarviossa ei ole ollut merkitäviä virheitä Correlation Coefficient
0,164 -0,076 -0,158 0,166
Sig. (2-tailed) 0,558 0,622 0,323 0,275
N 15 44 41 45
Urakkarajat on määritetty laskentav. 
toteutussuunnitelmassa oikein ja yksiselitteisesti
Correlation Coefficient
0,095 0,132 -0,220 -0,131
Sig. (2-tailed) 0,745 0,397 0,173 0,396
N 14 43 40 44
Laskentavaiheessa valitut tuotantomenetelmät 
ovat olleet toteutuskelpoisia
Correlation Coefficient
0,433 0,043 -0,121 0,089
Sig. (2-tailed) 0,107 0,779 0,451 0,563
N 15 44 41 45
Laskentaosastolta on saatu tarvittaessa 
toteutumatietoja
Correlation Coefficient
-0,098 0,089 -0,123 0,047
Sig. (2-tailed) 0,728 0,582 0,461 0,767
N 15 41 38 42
Laskenta ylläpitää jälkilaskentatiedostoja 
tuotantosuunnittelun avuksi
Correlation Coefficient
-0,112 -0,151 -0,200 0,046
Sig. (2-tailed) 0,691 0,345 0,229 0,770
N 15 41 38 42
Hankintaosaston ja työmaan välinen työnjako on 
selkeä ja tarkoituksenmukainen
Correlation Coefficient
-0,220 0,020 -0,315 -0,197
Sig. (2-tailed) 0,430 0,900 0,047 0,199
N 15 43 40 44
Työmaa on voinut vaikuttaa riittävästi 
hankintapäätöksiin ja sopimusten sisältöihin
Correlation Coefficient
-0,014 0,113 -0,027 -0,113
Sig. (2-tailed) 0,960 0,461 0,869 0,454
N 16 45 41 46
Tarjouspyynnöt ovat yksiselitteisiä ja tuotantoon 
sopivia
Correlation Coefficient
0,241 0,064 -0,022 0,127
Sig. (2-tailed) 0,369 0,677 0,889 0,399
N 16 45 41 46
Hankintaosaston tekemät sopimukset ovat 
yksiselitteisiä ja tuotantoon sopivia
Correlation Coefficient
-0,186 -0,096 -0,038 0,049
Sig. (2-tailed) 0,508 0,541 0,815 0,750
N 15 43 40 44
Hankinnat ovat toteutuneet aikataulullisesti 
työmaan tarpeiden mukaisesti
Correlation Coefficient
0,097 -0,079 -0,161 -0,151
Sig. (2-tailed) 0,720 0,607 0,315 0,315
N 16 45 41 46
Hankinnasta on saatavissa tarvittavat toiminta- ja 
sopimusmallit
Correlation Coefficient
-0,070 -0,036 -0,062 0,068
Sig. (2-tailed) 0,804 0,815 0,701 0,655
N 15 44 41 45
Hankinta ylläpitää urakoitsijarekisteriä 
hankintapäätösten tueksi
Correlation Coefficient
-0,098 -0,155 -0,335 0,159
Sig. (2-tailed) 0,728 0,320 0,034 0,303
N 15 43 40 44
Hankinta ylläpitää urakkahintatiedostoja työmaan 
käytettäväksi
Correlation Coefficient
-0,189 -0,021 -0,099 -0,052
Sig. (2-tailed) 0,499 0,895 0,556 0,743
N 15 41 38 42
Markkinointiosaston ja työmaan välinen työnjako 
on selkeä ja tarkoituksenmukainen
Correlation Coefficient
0,668 0,169 0,011 0,231
Sig. (2-tailed) 0,101 0,489 0,964 0,327
N 7 19 18 20
Työmaa on saanut tiedon muutostöistä riittävän 
ajoissa
Correlation Coefficient
0,158 0,311 0,010 -0,085
Sig. (2-tailed) 0,735 0,196 0,967 0,722
N 7 19 18 20
Sovitut muutostyöt ovat olleet selkeitä ja 
toteutettavia
Correlation Coefficient
. 0,158 0,205 -0,119
Sig. (2-tailed) . 0,531 0,430 0,629
N 6 18 17 19
Sovitut muutostyöt ovat olleet hinnaltan oikeita Correlation Coefficient 0,535 0,208 -0,001 0,228
Sig. (2-tailed) 0,216 0,393 0,996 0,334
N 7 19 18 20
Markkinointiosasto on tiedottanut asiakkaita 
riittävästi (ei turhia kyselyjä työmaalle)
Correlation Coefficient
0,558 0,357 0,008 -0,113
Sig. (2-tailed) 0,193 0,146 0,975 0,644
N 7 18 17 19
Työmaakäynnit on järjestetty työmaan toimintaa 
häiritsemättä
Correlation Coefficient
-0,158 -0,077 0,096 -0,115
Sig. (2-tailed) 0,735 0,760 0,713 0,638
N 7 18 17 19
Työmaa on saanut tiedon asiakaspalautteesta Correlation Coefficient -0,394 0,079 -0,327 0,020
Sig. (2-tailed) 0,334 0,756 0,201 0,935
N 8 18 17 19
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Ohjaus-
järjestelmät
Erilliset suunnitelmakatselmukset on pidetty 
perustus-, runko- ja sisävaiheen suunnitelmista
Correlation Coefficient
0,031 -0,155 -0,210 0,222
Sig. (2-tailed) 0,913 0,308 0,187 0,139
N 15 45 41 46
Piirustusaikataulussa on esitetty kaikkien 
suunnitelmien tarve ja sitä on valvottu
Correlation Coefficient
-0,338 0,290 -0,064 -0,092
Sig. (2-tailed) 0,259 0,077 0,722 0,576
N 13 38 33 39
Tietojen riittävyyden, toteutuskelpoisuuden ja 
urakkasopimuksen mukaisuuden tarkastamiseen 
on sovittu vastuut ja menettelyt
Correlation Coefficient
-0,247 0,362 0,050 -0,016
Sig. (2-tailed) 0,374 0,016 0,760 0,919
N 15 44 39 45
Suunnitelmista tarkastetaan em. asiat heti niiden 
saavuttua työmaalle
Correlation Coefficient
-0,129 0,395 0,233 -0,065
Sig. (2-tailed) 0,659 0,162 0,444 0,817
N 14 14 13 15
Suunnitelmien laatua valvotaan ja ristiriitaisuuksia 
poistetaan ennakolta suunnitelmien kierron, 
suunnittelu- ja risteilypalaverien avulla
Correlation Coefficient
-0,092 0,102 -0,064 0,206
Sig. (2-tailed) 0,734 0,498 0,690 0,165
N 16 46 41 47
Työmaalla on käytössään kaikki mittaushetkellä 
tarvittavat suunnitelmat
Correlation Coefficient
0,492 0,201 -0,030 0,030
Sig. (2-tailed) 0,053 0,181 0,854 0,840
N 16 46 41 47
Mahdollisista puutteista ja viivästymisistä on 
reklamoitu dokumentoidusti
Correlation Coefficient
-0,078 0,182 0,112 0,047
Sig. (2-tailed) 0,790 0,260 0,523 0,772
N 14 40 35 41
Suunnitelmapuutteista tai -virheistä aiheutuvista 
lisätöistä pidetään kirjaa
Correlation Coefficient
-0,101 0,068 -0,200 0,205
Sig. (2-tailed) 0,730 0,683 0,257 0,211
N 14 38 34 39
Työmaalla on reaaliaikainen kustannus- ja 
menekkiseuranta
Correlation Coefficient
-0,196 0,181 -0,069 0,385
Sig. (2-tailed) 0,467 0,229 0,668 0,007
N 16 46 41 47
Kustannusraporteissa on tehtävittäin tavoitearvio, 
toteutuneet kustannukset ja ennusteet, sekä 
yhteenvedot litteraryhmittäin ja 
kustannuslajeittain.
Correlation Coefficient
-0,196 0,000 -0,118 0,180
Sig. (2-tailed) 0,467 1,000 0,464 0,226
N 16 46 41 47
Ennusteet päivitetään vähintään kerran 
kuukaudessa
Correlation Coefficient
-0,308 -0,068 -0,105 0,075
Sig. (2-tailed) 0,246 0,653 0,512 0,618
N 16 46 41 47
Muutokset omien töiden ja aliurakoiden välillä on 
päivitetty tavoitearvioon tai kirjattu erikseen 
muistiin.
Correlation Coefficient
-0,032 0,028 -0,147 0,339
Sig. (2-tailed) 0,912 0,862 0,377 0,030
N 14 40 38 41
Muutostöistä aiheutuvat kustannukset on erotettu 
muista kustannuksista kustannusraportissa
Correlation Coefficient
0,421 0,297 0,072 0,248
Sig. (2-tailed) 0,118 0,063 0,676 0,118
N 15 40 36 41
Seurantapalavereja pidetään noin 1 kk välein 
työmaan linjajohdon kanssa
Correlation Coefficient
0,351 0,062 0,284 -0,232
Sig. (2-tailed) 0,182 0,684 0,072 0,117
N 16 46 41 47
Kustannustavoitteet ovat tehtävistä vastaavien 
työnjohtajien tiedossa
Correlation Coefficient
0,287 0,125 0,168 -0,073
Sig. (2-tailed) 0,366 0,437 0,319 0,646
N 12 41 37 42
Työmaasta on tehty laatusuunnitelma, jossa on 
esitetty tehtäväkohtaiset 
laadunvarmistustoimenpiteet (esim. 
laadunvarmistusmatriisi)
Correlation Coefficient
. 0,025 -0,120 0,271
Sig. (2-tailed) . 0,871 0,453 0,066
N 16 46 41 47
Työmaasta on tehty riskianalyysi (POA) Correlation Coefficient -0,010 0,069 -0,161 0,243
Sig. (2-tailed) 0,970 0,647 0,316 0,100
N 16 46 41 47
Riskianalyysissa esiintulleiden ongelmien varalta 
on tehty suunnitelmat
Correlation Coefficient
-0,110 0,065 -0,127 0,171
Sig. (2-tailed) 0,685 0,669 0,428 0,255
N 16 45 41 46
Työmaalla on pidetty dokumentoidusti nk. 
ensimmäisen mestan katselmuksia
Correlation Coefficient
0,075 -0,119 -0,373 0,343
Sig. (2-tailed) 0,783 0,661 0,171 0,178
N 16 16 15 17
Työkohteiden laadunvarmistusta toteutetaan 
dokumentoidusti tehtäväkorttien tms. 
tarkastuslistojen avulla
Correlation Coefficient
-0,018 0,178 0,103 -0,005
Sig. (2-tailed) 0,947 0,236 0,521 0,975
N 16 46 41 47
Laatusuunnitelmassa määritetyt toimenpiteet on 
tehty
Correlation Coefficient
. -0,062 -0,208 0,389
Sig. (2-tailed) . 0,687 0,198 0,007
N 16 45 40 46
Laatusuunnitelmaa valvotaan ja päivitetään 
tarvittaessa
Correlation Coefficient
0,183 0,123 0,093 0,010
Sig. (2-tailed) 0,497 0,421 0,568 0,946
N 16 45 40 46
Vähintään kolmesta työvaiheesta on tehty tehtävä- 
tai laatusuunnitelma
Correlation Coefficient
-0,008 0,066 0,053 0,085
Sig. (2-tailed) 0,976 0,662 0,744 0,572
N 16 46 41 47
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Vähintään kolmesta työvaiheesta on tehty tehtävä- 
tai laatusuunnitelma
Correlation Coefficient
-0,406 0,115 -0,079 -0,072
Sig. (2-tailed) 0,133 0,453 0,626 0,632
N 15 45 40 46
"Tehtäväsuunnitelmat sisältävät:                       • 
kustannustavoitteen"
Correlation Coefficient
-0,088 0,133 0,139 -0,012
Sig. (2-tailed) 0,754 0,382 0,392 0,938
N 15 45 40 46
• aikataulutavoitteen välitavoitteineen Correlation Coefficient 0,043 0,237 -0,021 0,100
Sig. (2-tailed) 0,879 0,118 0,897 0,508
N 15 45 40 46
• riskianalyysin/POAn Correlation Coefficient 0,284 0,217 -0,007 0,349
Sig. (2-tailed) 0,304 0,153 0,964 0,017
N 15 45 40 46
• laatuvaatimukset selkokielisenä Correlation Coefficient 0,302 0,196 0,067 0,187
Sig. (2-tailed) 0,275 0,197 0,679 0,213
N 15 45 40 46
• tuotantosuunnitelman, jossa on huomioitu 
materiaalisiirrot ja turvallisuus
Correlation Coefficient
. 0,213 0,073 0,037
Sig. (2-tailed) . 0,250 0,719 0,845
N 12 31 27 31
Tehtäväsuunnitelmien aikataulutavoitteet ovat 
yhtenevät yleisaikataulun kanssa
Correlation Coefficient
-0,052 0,171 0,161 -0,044
Sig. (2-tailed) 0,849 0,274 0,336 0,778
N 16 43 38 44
Työmaasta on tehty yleisaikataulu paikka-
aikakaavion muotoon
Correlation Coefficient
0,318 -0,031 -0,282 0,054
Sig. (2-tailed) 0,230 0,838 0,074 0,720
N 16 46 41 47
Työmaasta on tehty tarvittavat 
rakentamisvaiheaikataulut ja LVIS -aikataulu, 
joissa esitetään töiden eteneminen työkohteittain
Correlation Coefficient
-0,099 -0,074 0,066 0,222
Sig. (2-tailed) 0,716 0,624 0,683 0,134
N 16 46 41 47
Tehtävät ja resurssit sisältävät viikkosuunnitelmat 
on tehty muiden aikataulujen pohjalta
Correlation Coefficient
0,003 0,159 -0,117 0,185
Sig. (2-tailed) 0,990 0,290 0,467 0,213
N 16 46 41 47
Aikatauluun on varattu häiriöpelivaraa ja 
luovutusaikaa riittävästi
Correlation Coefficient
0,336 0,120 0,303 -0,011
Sig. (2-tailed) 0,203 0,426 0,054 0,940
N 16 46 41 47
Välitavoitteet ja tahdistavat aikataulutehtävät on 
merkitty selvästi
Correlation Coefficient
-0,028 0,132 -0,043 -0,196
Sig. (2-tailed) 0,917 0,380 0,791 0,186
N 16 46 41 47
Aikataulun toteutumista on seurattu viikottain 
(toteuma piirretty)
Correlation Coefficient
-0,370 -0,100 -0,326 0,081
Sig. (2-tailed) 0,158 0,507 0,038 0,589
N 16 46 41 47
Alkuperäistä aikataulua ei ole tarvittu muuttaa 
(miksi muutettu?)
Correlation Coefficient
0,192 0,065 -0,128 0,127
Sig. (2-tailed) 0,477 0,779 0,590 0,575
N 16 21 20 22
Hankintasuunnitelmaa on valvottu (toteutumat 
merkitty)
Correlation Coefficient
-0,219 0,062 0,154 -0,059
Sig. (2-tailed) 0,415 0,681 0,335 0,692
N 16 46 41 47
Hankinta- ja yleisaikataulu on onnistuneesti 
yhteensovitettu
Correlation Coefficient
-0,364 0,000 -0,069 -0,042
Sig. (2-tailed) 0,166 1,000 0,666 0,778
N 16 46 41 47
Puutteista toimituksissa on reklamoitu kirjallisesti Correlation Coefficient
-0,244 -0,029 0,128 -0,139
Sig. (2-tailed) 0,422 0,858 0,455 0,385
N 13 40 36 41
Työmaalla on käytettävissä toimittajarekisteri, ja 
aliurakoitsijat ovat siinä hyväksyttyjä
Correlation Coefficient
-0,263 -0,129 -0,167 -0,084
Sig. (2-tailed) 0,364 0,404 0,309 0,582
N 14 44 39 45
Aliurakkasopimukset ovat olleet työmaalla 
käytettävissä ennen töiden alkamista
Correlation Coefficient
-0,041 -0,067 0,012 0,020
Sig. (2-tailed) 0,880 0,660 0,941 0,892
N 16 46 41 47
"Aliurakkasopimuksissa on esitetty selvästi: Correlation Coefficient -0,122 -0,075 0,025 -0,089
Sig. (2-tailed) 0,654 0,623 0,876 0,551
N 16 46 41 47
• urakan sisältö ja rajat (myös työturvallisuus)" Correlation Coefficient -0,249 0,230 0,179 -0,096
Sig. (2-tailed) 0,353 0,124 0,262 0,519
N 16 46 41 47
• aikataulu välitavoitteineen (myös sakot määrätty 
tarvittaessa)
Correlation Coefficient
. 0,047 0,210 -0,026
Sig. (2-tailed) . 0,754 0,188 0,864
N 16 46 41 47
• työnjohtovelvoite ja työvoiman pysyvyys Correlation Coefficient -0,084 -0,063 0,018 0,181
Sig. (2-tailed) 0,757 0,676 0,909 0,224
N 16 46 41 47
• laatuvaatimukset auki kirjoitettuna Correlation Coefficient -0,184 0,038 -0,055 0,187
Sig. (2-tailed) 0,529 0,833 0,770 0,283
N 14 34 31 35
Havaitut (laatu- ja tehtäväsuunnitelmissa esitetyt) 
potentiaaliset ongelmat on otettu huomioon 
aliurakkasopimuksissa
Correlation Coefficient
0,488 -0,023 -0,122 0,176
Sig. (2-tailed) 0,065 0,883 0,452 0,241
N 15 45 40 46
Aliurakoitsijoiden työryhmän/nokkamiehen kanssa 
on pidetty aloituspalaveri tms. perehdytys
Correlation Coefficient
0,191 0,424 0,084 0,033
Sig. (2-tailed) 0,478 0,003 0,601 0,825
N 16 46 41 47
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Työmaaorganisaation tehtävät on määritetty 
kirjallisesti, ja ovat ajan tasalla
Correlation Coefficient
-0,461 -0,203 -0,185 -0,114
Sig. (2-tailed) 0,072 0,176 0,248 0,446
N 16 46 41 47
Työmaan sisäisiä mestaripalavereja pidetään 
säännöllisesti ja dokumentoidusti
Correlation Coefficient
0,011 0,159 0,062 0,012
Sig. (2-tailed) 0,971 0,409 0,759 0,950
N 13 29 27 30
Uusien työntekijöiden perehdytyksessä käytetään 
tsekkilistaa ja jaettavaa materiaalia
Correlation Coefficient
-0,226 0,076 -0,010 0,032
Sig. (2-tailed) 0,400 0,614 0,950 0,829
N 16 46 41 47
Työmaalla järjestetään säännöllisesti 
tiedotustilaisuuksia kaikille työntekijöille
Correlation Coefficient
0,236 -0,064 -0,355 0,130
Sig. (2-tailed) 0,378 0,672 0,023 0,383
N 16 46 41 47
Tiedotuksessa käytetään hyväksi kirjallista 
materiaalia (ilmoitustaulut, tiedotteet)
Correlation Coefficient
. -0,066 -0,204 0,177
Sig. (2-tailed) . 0,661 0,201 0,233
N 16 46 41 47
Pidettävistä suunnittelu-, urakoitsija-, ym. 
palavereista tehdään muistiot ja ne jaetaan 
asianosaisille
Correlation Coefficient
. 0,269 -0,016 0,081
Sig. (2-tailed) . 0,085 0,927 0,606
N 15 42 37 43
Työmaiden väliseen  yhteistyöhön on sovittu 
menettelyt (missä asioissa, miten)
Correlation Coefficient
-0,103 0,141 0,154 -0,253
Sig. (2-tailed) 0,704 0,350 0,336 0,086
N 16 46 41 47
Työmaalla hyödynnetään yrityksessä ylläpidettyjä 
tiedostoja: • yleisimmät laatuvirheet 
(vuosikorjaukset ym.)
Correlation Coefficient
-0,028 0,047 -0,153 0,291
Sig. (2-tailed) 0,918 0,759 0,339 0,047
N 16 46 41 47
• materiaali- ja urakkahintatiedostoja Correlation Coefficient 0,250 0,439 0,217 -0,010
Sig. (2-tailed) 0,349 0,002 0,172 0,948
N 16 46 41 47
• yleistä ja kohdekohtaisia asiakaspalautteita Correlation Coefficient -0,106 0,046 -0,018 0,106
Sig. (2-tailed) 0,697 0,770 0,914 0,495
N 16 43 39 44
Yhteydenpidosta tilaajan tai asukkaiden kanssa 
on sovittu talon sisällä vastuut ja menettelytavat 
(esim. muutostöistä sopiminen ja tiedottaminen)
Correlation Coefficient
-0,364 -0,051 -0,408 0,033
Sig. (2-tailed) 0,166 0,761 0,017 0,843
N 16 38 34 39
Työmaasuunnitelma tehty rakennusvaiheittain ja 
siihen on merkitty kulkutiet, nosturit + säteet, 
varastopaikat ja jätelavat
Correlation Coefficient
-0,308 -0,155 -0,257 0,070
Sig. (2-tailed) 0,246 0,305 0,105 0,640
N 16 46 41 47
Tilanne työmaalla vastaa työmaasuunnitelmaa Correlation Coefficient -0,044 0,040 -0,212 0,169
Sig. (2-tailed) 0,872 0,794 0,183 0,257
N 16 46 41 47
Materiaalin vastaanottoa, varastointia ja siirtoja 
varten on tehty erillinen  logistiikkasuunnitelma 
(tai varastointisuunnitelma)
Correlation Coefficient
0,258 0,130 0,129 0,240
Sig. (2-tailed) 0,335 0,388 0,420 0,104
N 16 46 41 47
Työntekijöille on jaettu kulkuluvat ja niistä 
pidetään luetteloa
Correlation Coefficient
-0,191 -0,055 -0,030 0,045
Sig. (2-tailed) 0,480 0,717 0,851 0,766
N 16 46 41 47
Työmaalla on ympäristösuunnitelma Correlation Coefficient 0,026 0,115 -0,041 0,334
Sig. (2-tailed) 0,925 0,448 0,797 0,022
N 16 46 41 47
Työmaalla on jätehuoltosuunnitelma, jonka 
mukaan toimitaan (esim. lajittelu)
Correlation Coefficient
0,179 -0,024 -0,118 0,307
Sig. (2-tailed) 0,507 0,874 0,464 0,036
N 16 46 41 47
Työmaan ympäristöön aiheutuvat häiriöt ja 
päästöt pyritään minimoimaan suunnitelmallisesti 
(liikenne, pöly, melu tms. )
Correlation Coefficient
-0,110 0,017 0,025 0,045
Sig. (2-tailed) 0,686 0,912 0,876 0,764
N 16 46 41 47
Työmaalle on laadittu yhteiset toimintatavat, ns. 
pelisäännöt, jotka on asetettu näkyville
Correlation Coefficient
-0,028 0,200 0,046 0,286
Sig. (2-tailed) 0,918 0,182 0,777 0,051
N 16 46 41 47
Tarpeelliset turvallisuussuunnitelmat, kuten 
putoamissuo-jaus-, purkutyö-, nostotyö- ja 
telinesuunnitelmat on tehty
Correlation Coefficient
0,077 0,005 -0,067 0,372
Sig. (2-tailed) 0,785 0,973 0,679 0,011
N 15 45 41 46
Nosturien ja telineiden käyttöönottotarkastuksista 
on sovittu menettelyt ja vastuut
Correlation Coefficient
. -0,058 0,017 0,456
Sig. (2-tailed) . 0,708 0,918 0,001
N 16 45 40 46
Työsuojelukierrokset on tehty ja pöytäkirjat on 
täytetty korjausmerkintöineen
Correlation Coefficient
0,161 -0,060 -0,383 0,116
Sig. (2-tailed) 0,552 0,693 0,015 0,444
N 16 45 40 46
Työmaalla sovelletaan turvallisuusmittausta 
(esim. TR-mittari)
Correlation Coefficient
-0,271 0,053 -0,206 -0,102
Sig. (2-tailed) 0,310 0,728 0,202 0,498
N 16 45 40 46
Työmaalla on vaarallisista aineista 
käyttöturvallisuustiedotteet
Correlation Coefficient
-0,249 0,040 -0,229 0,106
Sig. (2-tailed) 0,353 0,791 0,149 0,479
N 16 46 41 47
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Correlations 
Spearman's rho
  Kustannukset NCC
Aikataulupoikkeama 
(mittaushtekellä) Laatuindeksi Turvallisuusindeksi
Toimivuus ja 
johtaminen
Työni antaa runsaasti tyydytystä Correlation Coefficient
0,171 0,236 0,033 0,030
Sig. (2-tailed) 0,526 0,114 0,839 0,844
N 16 46 41 47
Työmäärä on sopivan tasainen Correlation Coefficient 0,331 0,101 0,009 -0,065
Sig. (2-tailed) 0,210 0,505 0,954 0,667
N 16 46 41 47
Saan uusia ja haasteellisia työtehtäviä tarpeeksi Correlation Coefficient
0,203 0,345 0,185 0,129
Sig. (2-tailed) 0,451 0,019 0,248 0,389
N 16 46 41 47
Päätösvaltaa omaan työhöni on riittävästi Correlation Coefficient 0,200 0,302 0,166 0,120
Sig. (2-tailed) 0,457 0,041 0,299 0,423
N 16 46 41 47
Työskentelyolosuhteet ovat hyvät Correlation Coefficient 0,453 0,292 0,070 0,269
Sig. (2-tailed) 0,078 0,049 0,662 0,067
N 16 46 41 47
Työvälineet ovat tarkoituksenmukaiset Correlation Coefficient 0,265 0,242 -0,077 -0,042
Sig. (2-tailed) 0,322 0,105 0,632 0,782
N 16 46 41 47
Tunnen jaksavani työssäni erinomaisesti Correlation Coefficient 0,400 0,242 0,100 0,027
Sig. (2-tailed) 0,124 0,105 0,534 0,859
N 16 46 41 47
Viihdyn työssäni erinomaisesti Correlation Coefficient 0,562 0,262 0,029 0,126
Sig. (2-tailed) 0,023 0,079 0,856 0,398
N 16 46 41 47
Ammatilliset kehittymismahdollisuudet työmaalla 
ovat hyvät
Correlation Coefficient
0,339 0,310 0,086 0,021
Sig. (2-tailed) 0,199 0,036 0,595 0,890
N 16 46 41 47
Työ- ja toimintaohjeet ovat johdonmukaisia Correlation Coefficient 0,742 0,324 0,191 0,137
Sig. (2-tailed) 0,001 0,028 0,231 0,358
N 16 46 41 47
Työt järjestellään hyvin Correlation Coefficient 0,703 0,564 0,309 0,199
Sig. (2-tailed) 0,002 0,000 0,050 0,180
N 16 46 41 47
Suunnitelmia noudatetaan tarkasti Correlation Coefficient 0,629 0,386 0,166 0,150
Sig. (2-tailed) 0,009 0,008 0,301 0,313
N 16 46 41 47
Työtapojen uudistamiseen pyritään Correlation Coefficient 0,422 0,196 0,199 0,140
Sig. (2-tailed) 0,103 0,192 0,213 0,347
N 16 46 41 47
Toiminta on selkeätä Correlation Coefficient 0,571 0,361 0,152 0,165
Sig. (2-tailed) 0,021 0,014 0,342 0,269
N 16 46 41 47
Työtuloksia tarkastetaan usein Correlation Coefficient 0,363 0,361 0,254 0,359
Sig. (2-tailed) 0,167 0,014 0,109 0,013
N 16 46 41 47
Työohjeiden ja laatuvaatimusten noudattamista 
valvotaan
Correlation Coefficient
0,518 0,459 0,198 0,341
Sig. (2-tailed) 0,040 0,001 0,214 0,019
N 16 46 41 47
Päätöksenteko tapahtuu selvän vastuujaon 
mukaan
Correlation Coefficient
0,571 0,413 0,263 0,371
Sig. (2-tailed) 0,021 0,004 0,096 0,010
N 16 46 41 47
Työtavoitteet ovat selkeät Correlation Coefficient 0,726 0,488 0,171 0,239
Sig. (2-tailed) 0,001 0,001 0,284 0,106
N 16 46 41 47
Työmaalla on selvät toimintatavat ja pelisäännöt Correlation Coefficient
0,808 0,442 0,200 0,278
Sig. (2-tailed) 0,000 0,002 0,209 0,059
N 16 46 41 47
Saadaan aikaan paljon tuloksia Correlation Coefficient 0,471 0,488 0,122 0,133
Sig. (2-tailed) 0,066 0,001 0,448 0,372
N 16 46 41 47
Työmaalla noudatetaan toimintatapoja ja 
pelisääntöjä
Correlation Coefficient
0,661 0,425 0,180 0,181
Sig. (2-tailed) 0,005 0,003 0,260 0,224
N 16 46 41 47
Laatusuunnitelma vaikuttaa työmaan toimintaan Correlation Coefficient
0,465 0,502 0,105 0,279
Sig. (2-tailed) 0,070 0,000 0,515 0,058
N 16 46 41 47
Työnjako ja vastuualueet ovat selviä Correlation Coefficient 0,545 0,389 0,177 0,256
Sig. (2-tailed) 0,029 0,008 0,268 0,082
N 16 46 41 47
Itsenäiseen toimintatapaan kannustetaan Correlation Coefficient 0,485 0,336 0,215 0,130
Sig. (2-tailed) 0,057 0,022 0,176 0,383
N 16 46 41 47
Havaitut ongelmat selvitetään nopeasti Correlation Coefficient 0,638 0,395 0,181 0,258
Sig. (2-tailed) 0,008 0,007 0,257 0,080
N 16 46 41 47
Hyvät suoritukset palkitaan Correlation Coefficient 0,743 0,375 0,231 -0,008
Sig. (2-tailed) 0,001 0,010 0,146 0,956
N 16 46 41 47
Päätöksenteko on nopeata Correlation Coefficient 0,438 0,299 0,268 -0,036
Sig. (2-tailed) 0,089 0,044 0,090 0,812
N 16 46 41 47
Määrättyn työn- ja vastuunjaon mukaan toimitaan Correlation Coefficient
0,512 0,302 0,222 0,215
Sig. (2-tailed) 0,043 0,041 0,162 0,147
N 16 46 41 47
Yhteishenki työmaalla on hyvä Correlation Coefficient 0,491 0,321 0,054 0,257
Sig. (2-tailed) 0,053 0,030 0,735 0,081
N 16 46 41 47
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Correlations 
Spearman's rho
  Kustannukset C4
Aikataulupoikkeama 
(mittaushtekellä) Laatuindeksi Turvallisuusindeksi
Muilta työntekijöiltä on helppo saada apua Correlation Coefficient 0,200 0,178 0,116 0,063
Sig. (2-tailed) 0,458 0,237 0,471 0,673
N 16 46 41 47
Työntekijät näkevät koko työmaan edun Correlation Coefficient 0,482 0,286 0,049 0,286
Sig. (2-tailed) 0,058 0,054 0,763 0,051
N 16 46 41 47
Työmaan yhteiset tavoitteet ovat selvät Correlation Coefficient 0,369 0,389 0,185 0,181
Sig. (2-tailed) 0,159 0,008 0,246 0,223
N 16 46 41 47
Ristiriidat käsitellään ja ratkaistaan Correlation Coefficient 0,443 0,443 0,203 0,212
Sig. (2-tailed) 0,086 0,002 0,202 0,152
N 16 46 41 47
Yhteishenki lähimpien työtovereiden keskuudessa 
hyvä
Correlation Coefficient
0,109 0,128 0,245 -0,026
Sig. (2-tailed) 0,688 0,398 0,122 0,865
N 16 46 41 47
Tiedottaminen on runsasta Correlation Coefficient 0,570 0,584 0,198 0,274
Sig. (2-tailed) 0,021 0,000 0,215 0,062
N 16 46 41 47
Tiedottaminen on avointa Correlation Coefficient 0,707 0,577 0,280 0,114
Sig. (2-tailed) 0,002 0,000 0,076 0,447
N 16 46 41 47
Tiedottaminen on luotettavaa Correlation Coefficient 0,322 0,363 0,231 0,106
Sig. (2-tailed) 0,224 0,013 0,146 0,476
N 16 46 41 47
Työhjeiden määrä on riittävä Correlation Coefficient 0,480 0,341 0,221 0,224
Sig. (2-tailed) 0,060 0,020 0,164 0,130
N 16 46 41 47
Työtuloksista saadaan riittävästi tietoa Correlation Coefficient 0,007 0,329 0,443 -0,039
Sig. (2-tailed) 0,978 0,026 0,004 0,795
N 16 46 41 47
Työtä koskevien tietojen puute ei haittaa Correlation Coefficient 0,566 -0,016 0,115 0,060
Sig. (2-tailed) 0,022 0,916 0,475 0,687
N 16 46 41 47
Tietojen vieminen työnjohtajalle on hyödyllistä Correlation Coefficient 0,658 0,349 0,021 0,413
Sig. (2-tailed) 0,006 0,017 0,896 0,004
N 16 46 41 47
Työmaan tavoitteiden saavuttamisesta on 
tiedotettu
Correlation Coefficient
0,562 0,333 0,194 0,176
Sig. (2-tailed) 0,024 0,024 0,225 0,236
N 16 46 41 47
Esimies perustelee ratkaisunsa Correlation Coefficient 0,470 0,371 0,248 0,059
Sig. (2-tailed) 0,066 0,011 0,118 0,692
N 16 46 41 47
Esimies kannustaa runsaasti Correlation Coefficient 0,382 0,264 0,245 0,136
Sig. (2-tailed) 0,145 0,076 0,122 0,364
N 16 46 41 47
Esimies valvoo paljon työntekijöitä Correlation Coefficient 0,351 0,464 0,066 0,429
Sig. (2-tailed) 0,183 0,001 0,682 0,003
N 16 46 41 47
Esimies ymmärtää työntekijöiden ongelmia Correlation Coefficient 0,424 0,242 0,028 0,059
Sig. (2-tailed) 0,102 0,105 0,860 0,693
N 16 46 41 47
Esimies kuuntelee työntekijöitä Correlation Coefficient 0,562 0,191 0,054 0,127
Sig. (2-tailed) 0,024 0,203 0,738 0,396
N 16 46 41 47
Esimies suosii osallistumista töiden suunnitteluun Correlation Coefficient
0,491 0,340 0,159 0,155
Sig. (2-tailed) 0,053 0,021 0,322 0,299
N 16 46 41 47
Esimies tukee työntekijöiden 
kehittymispyrkimyksiä
Correlation Coefficient
-0,027 0,247 0,196 -0,159
Sig. (2-tailed) 0,922 0,098 0,220 0,285
N 16 46 41 47
Esimies selventää työmenetelmiä riittävästi Correlation Coefficient 0,237 0,256 0,064 0,152
Sig. (2-tailed) 0,377 0,086 0,692 0,308
N 16 46 41 47
Esimies on tasapuolinen työntekijöille Correlation Coefficient 0,640 0,299 0,068 0,178
Sig. (2-tailed) 0,008 0,044 0,671 0,232
N 16 46 41 47
Esimies suhtautuu virheisiin asiallisesti Correlation Coefficient 0,496 0,248 0,155 0,007
Sig. (2-tailed) 0,051 0,096 0,334 0,963
N 16 46 41 47
Esimies on valmis kokeilemaan työntekijöiden 
ideoita
Correlation Coefficient
0,383 0,386 0,149 0,125
Sig. (2-tailed) 0,144 0,008 0,353 0,404
N 16 46 41 47
Esimies antaa hyvistä suorituksista riittävästi 
palautetta
Correlation Coefficient
0,237 0,235 0,286 -0,134
Sig. (2-tailed) 0,377 0,115 0,070 0,369
N 16 46 41 47
Kokonaisuudessaan olen esimieheeni tyytyväinen Correlation Coefficient
0,461 0,488 0,189 0,096
Sig. (2-tailed) 0,072 0,001 0,237 0,519
N 16 46 41 47
**. Correlation is significant at the 0.01 level (2-tailed).
*. Correlation is significant at the 0.05 level (2-tailed).
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